



Acquisition Directorate

Research & Development Center

RDC FY13 Project Portfolio

3rd Quarter Update



UNCLAS | RDC FY13 Project Portfolio Portfolio-3rd Quarter
Update | RDC | T. Girton | CG-92 | 11 July 2013



Table of Contents – FY13 RDT&E Funded

Branch Area	Project #	Project	Slide#
ASA	5919	Evaluate Risk Associated with Port/Waterway Closures	7
	7512	PROTECT and Other Deterrence Models	8
	7523	Develop ARMOR Fish Patrol Schedule Model (NEW)	9
	7928	Analysis in Support of Transition	10
	9364	Ergonomics Analysis of Communications Centers (COMMCENS)	11
	9995	Acquisition Support & Analysis (ASA) Branch	12
Aviation	1005	Develop Search Sweep Width Data for Search Objects on Ice	13
	1101	SAR Distress Signaling Methods and Alternatives	14
	7607	Automated Target Detection for CG FMV Sensor	15
	7802	Vertical Unmanned Aerial Systems (VUAS) Flight Demonstration Off the National Security Cutter (NSC)	16
	7804	Shipboard Small UAS Capability Demonstration	17
	9992	Aviation Branch Support	18
C4ISR	2013.036	Coastal Surveillance System (CSS) (Canceled)	19
	5203	Boat Crew Communication Capabilities Study (Completed)	20
	5704	Non-Compliant Vessel (NCV) Video Recorder	21
	5707	Non-Compliant Vessel (NCV) Contraband Marker	22
	6206	Alternative Precise Network Timing	23
	6208	Arctic Communications Technology Assessments	24
	6502	Alternative Asset Iceberg Reconnaissance Demonstration (NEW)	25
	8105	Mobile Asset Tracking & Reporting Device	26
	8106	Analysis of Solid State Marine Radar (Completed)	27
	8108	Assessment of Migrating CG C2 Infrastructure to the Common User Interface (CUI) and the Ozone Widget Framework (Canceled)	28
	8109	Support for Joint Technology Demonstrations with JTFN to develop Command, Control, Communications, Computer, Intelligence, Surveillance and Reconnaissance (C4ISR) capabilities (NEW)	29
	8305	Advanced COMINT Technology	30
	9991	C4ISR Branch Support	31

(Note: Highlighted projects indicate new starts.)

UNCLAS/USCG Research & Development Center

7/11/2013
Version date



Table of Contents – FY13 RDT&E Funded

(continued)

Branch Area	Project #	Project	Slide#
E&W	2701	Risk Assessment Methodology to Support USATON Design Changes (Completed)	32
	4101	Ballast Water Treatment (BWT) Project	33
	4153	Recovery of Heavy Oil	34
	4702	Detection and Collection of Oil within the Water Column	35
	9993	E&W Branch Support	36
M&S COE	1025	Panga Search Planning Tools/Position Calculation Analysis	37
	7507	Optimizing RADAR & Electro-Optical Sensors	38
	7520	Support Development of COAST	39
	7927	Systems Analysis and Optimization of CGMOES	40
	7929	CGMOES Next Generation (NEW from backlog)	41
	9997	MSCOE Branch Support	42
	N/A	Short Term Modeling & Simulation Support Efforts (M&S COE Tasks)	43
Surface	4103	Operational Testing of Alternative Fuels	45
	5103	Cost Benefit Analysis of Boat Lifts	46
	56411	Joint Non-Lethal Weapons Directorate Small Vessel Entanglement	47
	6204	Arctic Craft Investigation	48
	6207	Arctic Shield 2012 Capabilities Documentation	49
	6209	Arctic Operations Support 2013	50
	6507	Anti-icing Technologies Investigation	51
	7747	Laser Deposited Nonskid (LDN) Analysis	52
	7751	Joint Maritime Test Detachment In Situ Burn Capabilities (NEW)	53
	7805	Evaluation of 270' WMEC Pitch/RPM Schedules (On Hold)	54
	7924	Tactical Flotation & Buoyancy (Completed)	55
	9994	Surface Branch Support	56
Miscellaneous	99961	Composite Strategic Investment Teams (Canceled)	57
	N/A	Short Term Analytical Support Efforts (REACT Reports)	58

(Note: Highlighted projects indicate new starts.)



Table of Contents – FY13 Externally Funded

Fund Type	Project #	Project	Slide#
AC&I	2013.035	C-144 Video and Mission Processor (VAMP) (Canceled)	60
	2013.037	NSC Side Davit Launch and Recovery Simulation (Canceled)	61
	2411	Nationwide AIS Acquisition	62
	7603	Operational Testing of ESS	63
	7604	Support for H-65 Radar Replacement	64
	7750	ESS GEOPOINT Accuracy Testing (NEW)	65
	7806	MH-65 Automatic Flight Control System (AFCS) Sustainability Study (NEW/Completed)	66
	7930	Polar Icebreaker Acquisition Support (NEW)	67
	9504	Seakeeping vs Ice breaking Capability (NEW)	68
OE	2013.018	Development of a Modernized IMO GMDSS (On Hold)	69
	2013.031	IP Based Communications Interface Systems Assessment (On Hold)	70
	2301	Project Navigation 2025 Prototype Implementation	71
	2413	AIS Transmit Capability	72
	2419	NAIS Technical Forum and Performance Analysis Support	73
	2784	General Engineering Laboratory Support	74
	3402	Command Center Capability Analysis Support	75
	4109	Reduced WMEC 270 Propulsion Fuel Consumption	76
	4201	CG HAZMAT Spill Response Equipment Assessment (NEW)	77
	5113	Preliminary Business Case Analysis – Small Boat Stations (Canceled)	78
	7519	ORAM DOMICE Model Improvement (Completed)	79
	7521	ECAT Modeling to Evaluate CG Display Design (On Hold)	80
	7608	USCG Airborne Radar Lateral Range Curves for SAROPS (NEW/Completed)	81
	7748	Underwater Imaging System Transition Evaluation (Completed)	82
	7749	Analysis Support For CG Airborne Use of Force (AUF) Weapons Testing (NEW)	83
	7926	Maritime Security Operations Mission Analysis Report	84

(Note: Highlighted projects indicate new starts.)

UNCLAS/USCG Research & Development Center

7/11/2013
Version date



Table of Contents – FY13 Externally Funded

Fund Type	Project #	Project	Slide#
Other Government Agencies	3329	CSSC Marine Safety Risk Analysis	85
	3404	Communication Station (COMMSTA) Maintenance Cost Estimate (NEW)	86
	41012	GLRI BWT Shipboard Approval Tests	87
	410131	Shipboard Compliance of Ballast Water Discharge Standards (BWDS)	88
	410132	Develop CG Guidance to Verify Ballast Water Discharge Standards Compliance	89
	410133	Analysis Support for the Mandated Periodic & Practicability Reviews of Ballast Water Standards	90
	410142	Investigation of Ballast Water Treatment's Effect on Corrosion	91
	410143	Asian Carp Towboat/Barge Sampling Study (Completed)	92
	4701	Response to Oil in Ice	93
	4703	Improve SMART Protocol Effectiveness (NEW/On Hold)	94
	5802	Maritime Trace Narcotic Identification/Verification	95
DHS S&T	5682	Mobile 10-print Biometric Field Test	96

(Note: Highlighted projects indicate new starts.)



Table of Contents – FY13 Additional R&D Opportunities

Branch Area	Project #	Project	Slide#
ASA	2012.038	Lighting Assessment for the Cutter Bridge	98
	2013.006	Method to Evaluate Command Center Capabilities (Reorganized)	99
	2013.032	Develop In Situ Devices to Enable Protection of Sunken Military Vessels (Reorganized)	100
Aviation	2012.001	Airborne Oil Spill Remote Sensing and Reporting	101
	2013.004	Evaluate Technologies to Optimize CG tactical Data Transmission (Reorganized)	102
	2013.010	Next Generation (NG) 911 to USCG Responder Demonstration (Reorganized)	103
	2013.012	Prototype Hoax Location System Development	104
	2013.013	Identify Navigation, Communications, and Detection Equipment for Ice Rescue Teams	105
	2013.017	Evaluate Rotary Wing Surface Search Radar (SSR)	106
	2013.025	Assess Electro-Optics/Infrared Cameras Utilizing Laser Gated Intensified (LGI) Technology (Reorganized)	107
C4ISR	2013.007	Selection and Testing of Solid State Radar for VTS (Reorganized)	108
E&W	2011.024	Oil Spill Response Technology Gaps	109
	2013.014	Develop an Environmentally Friendly Buoy Mooring System	110
	2013.021	Detect DGPS/GPS Positioning/Time Anomalies through NAIS (Reorganized)	111
	2013.022	Existing Wrecks Potential Spill Response Assessment	112
	2013.029	Develop NAIS “Bear-Proof” Box for Alaska	113
MSCOE	2013.009	Communication Networks Modeling and Simulation Tool	114
Surface	2013.026	Cocaine Purity and Signature Test	115
	2013.027	Operations Quality Assurance System (OQAS)	116
	2013.030	Underwater Latent Fingerprinting	117

(Note: Highlighted projects indicate new starts.)





Acquisition Directorate

Research & Development Center

RDC FY13 Project Portfolio



RDT&E Funded Projects



Evaluate Risk Associated with Port/Waterway Closures

Mission Need: A methodology to evaluate the risk of port/waterway closures and the economic impacts they may cause based on their duration.

Project Objectives:

- Develop a defensible and repeatable methodology to evaluate the risk of port/waterway closures that can be applied to any port in the U.S., whether inland or coastal.
- Assess the local, regional and national economic impacts of port/waterway closures based on the duration of the shutdown.
- Recommend marine safety safeguards that can mitigate the consequences of port/waterway closures.

Sponsor: CG-5PW

Stakeholder(s): LANT 09, LANT 54, DHS S&T (OUP)



Key Milestone / Deliverable Schedule:

Project Start	8 Jan 13 ✓
Status Stevens Institute Magello Product	8 Apr 13 ✓
Collaborate w/ CREATE & OGA (DOT/VOLPE)...	22 Apr 13 ✓
Document Preliminary Risk & Data Models	31 May 13 ✓
Compile Project Findings.....	28 Jun 13 ✓
★ Port/Waterway Closure Economic Risk	
Assessment Methodology.....	Sep 13
Present Findings & Determine Next Steps	Nov 13
Project End	Dec 13

★ Indicates RDC product.

Project #:	Tier:	RDC POC:	CG-926 Domain Lead:
5919	3	Mr. Warren Heerlein 860-271-2625	LT Derek Storolis 202-475-3492

Expected Benefit:

Improve operational performance/efficiency/mission execution/resiliency

Notes:



PROTECT and Other Deterrence Models

Mission Need: Operational risk-based resource allocation decision models with attributes that incorporate the value of direct contact and virtual means to deterrence and prevention.

Project Objectives:

- Develop a tool based on game theory that will randomize patrol schedules weighted towards high-valued targets that maximizes deterrence.
- Develop a tool that will measure the deterrence impact value of CG mission operations.
- Leverage the previously completed security analytic research of DHS Centers of Excellence such as USC/CREATE.

Sponsor: DCO-81

Stakeholder(s): LANT-73, DHS S&T (OUP), CG-MSR, CG-771

Key Milestone / Deliverable Schedule:

Project Start	23 Jun 10 ✓
★ Delivered 5 Prior Year Products	
★ Technology Transition Agreement Signed.....	14 Dec 12 ✓
★ Deterrence and the United States Coast Guard:	
★ Enhancing Current Practice with Performance Measures.....	22 Mar 13 ✓
★ LA/LB PROTECT Analysis and Implementation Report.....	13 Jun 13 ✓
★ PROTECT Prototype Analytic Vis. Dev. Rpt.....	Jul 13
★ PROTECT Prototype Optimized Random Scheduler Model Development Report.....	Aug 13
★ DIME Pilot Test, Evaluations and Findings Report	Mar14
Project End	May 14

★ Indicates RDC product.



Project #:	Tier:	RDC POC:	CG-926 Domain Lead:
7512	3	Mr. Craig Baldwin 860-271-2652	LT Derek Storolis 202-475-3492

Expected Benefit:

Improved Doctrine/CONOPs/TTPs

Notes:



Develop ARMOR Fish Patrol Schedule Model

Mission Need: Patrol scheduling efficiency and effectiveness improvements .

Project Objectives:

- Develop ARMOR model to improve effectiveness and efficiency of CG fishing patrols in support of LMR mission areas.
- Deliver a Final Report of the findings, results, and recommendations for future work using the ARMOR model

Sponsor: CG-MLE

Stakeholder(s): LANT-7, PAC-7, D8, and D1



Key Milestone / Deliverable Schedule:

Project Start.....	1 May 13 ✓
Baseline Prototype.....	Dec 13
KDP Go/No Go.....	Dec 13
Model for chosen CG Cutters in a District.....	Feb 14
Model Constraints Application.....	May 14
Brief Sponsor/ Viability.....	May 14
★ Final Report of ARMOR Fish Model.....	Dec 14
Project End.....	Jan 15

★ Indicates RDC product.

Project #:	Tier:	RDC POC:	CG-926 Domain Lead:
7523	2	Mr. Sam Cheung (860) 271-2673	LT Derek Storolis 202-475-3492

Expected Benefit:

Improve operational performance/ efficiency/ mission execution/ resiliency

Notes:



Analysis in Support of Transition

Mission Need: A process to transfer a good idea or COTS tool to CG-wide use.

Project Objectives:

- Develop a user-friendly, repeatable checklist on how to transition good ideas to the CG.
- Develop a process to identify a “Champion” for projects to support funding and transition of those projects to CG-wide implementation.


Sponsor: CG-926

Stakeholder(s): CG-6, CG-7, CG-9

Key Milestone / Deliverable Schedule:

Project Start	11 Dec 12	✓
Identify Example Cases.....	20 May 13	✓
Identify Lessons Learned.....	Jul 13	
★ Transition Support Roadmap.....	Dec 13	
Project End	Jan 14	

★ Indicates RDC product.



Project #:	Tier:	RDC POC:	CG-926 Domain Lead:
7928	1	Ms. Kathleen Shea Kettel 860-271-2770	LT Derek Storolis 202-475-3492

Expected Benefit:

Inform follow-on acquisition/enterprise deployment

Notes:



Ergonomics Analysis of Communications Centers (COMMCENs)

Mission Need: Improve COMMCEN performance through ergonomic design.

Project Objectives:

- Conduct ergonomics analysis of COMMCENs to identify issues.
- Identify constraints on solution set.
- Develop recommendations to provide improved ergonomics and COMMCEN performance.
- Test and evaluate selected recommendations.

Sponsor: CG-7412

Stakeholder(s): CG-761, CG-933, D8/Mobile, DOT (VOLPE)

Key Milestone / Deliverable Schedule:

Project Start	16 Jan 13	✓
Initial Site Visits: Overview of Ergonomics Issues	Sep 13	
★ Briefing on Cursory Ergonomics Issues	Dec 13	
FY14 Study, Recommendations, and Testing	Jul 14	
★ Briefing on FY14 Results	Sep 14	
FY15 Study, Recommendations, and Testing	Jul 15	
★ Briefing on FY15 Results	Sep 15	
Project End	Sep 15	

★ Indicates RDC product.



Project #:	Tier:	RDC POC:	CG-926 Domain Lead:
9364	3	Dr. Anita Rothblum 860-271-2847	Mr. Jaurin Joseph 202- 475-3493

Expected Benefit:

Improve operational performance/efficiency/mission execution/resiliency

Notes:



Acquisition Support & Analysis (ASA) Branch

Mission Need: Maintain RDC Branch competency and knowledge; provide rapid response; and provide external liaison.

Project Objectives:

- Maintain and enhance Branch competencies (HIS, Acquisition Analysis, Cost Modeling, and Risk Analysis).
- Provide CG-9 a core competency for analysis approaches that provide more efficacy and efficiency for acquisition decision-making.
- Provide CG-095 a core competency to supplement their options for conducting strategic analysis.

Sponsor: CG-926

Stakeholder(s): CG-095

Key Milestone / Deliverable Schedule:

Project Start	12 Dec 07 ✓
Sponsor Performance Gap Meetings.....	As Required
★ Develop a Life Cycle Cost Estimate.....	9 Apr 13 ✓
★ Develop Mission Analysis Report	20 Jun 13 ✓
New Project PEPs/Proposals.....	As Required
Technology Conferences.....	As Required
Project End	TBD

★ Indicates RDC product.

“Post-9/11” Focus:

Improved CG Mission
Effectiveness

- Additional PWCS Capabilities
- Additional PWCS Capacities

“Post-2012” Focus

Improved CG Mission
Efficiency

- Multi-mission Capabilities
- Reduced Capacities

- Requirements Analysis
- Analysis of Alternatives
- Acquisition Decision Support

- Efficiency Scoping Studies
- Risk/Cost Trade-space
- Divestment Analysis

Project #:	Tier:	RDC POC:	CG-926 Domain Lead:
9995	3	Mr. Tim Hughes 860-271-2726	LT Derek Storolis 202-475-3492

Expected Benefit:

Add to general R&D knowledge base

Notes:



Develop Search Sweep Width Data For Search Objects On Ice

Mission Need: Search planning data for search objects on ice


Project Objectives:

- Develop lateral range curves and sweep widths for visual search via MH-65C helicopters and SPC-22 airboats against SAR search objects on ice.
- Use lessons learned during testing to develop recommendations for search employment techniques using current D-9 winter SAR assets.

Sponsor: CG-5RI

Stakeholder(s): LANT-7, D9

**Lateral Range Curve
Visual Search - W = 2.1 nm**



Key Milestone / Deliverable Schedule:

Project Start	7 Nov 11 ✓
Phase 1 Go/No-Go	29 Dec 11 ✓
Phase 1 Testing	1 Mar 12 ✓
★ Interim Brief: Lessons Learned and Preliminary Test Planning Guidance for Searches on Ice 31 May 12 ✓	
Decision Point for Phase 2 Testing	29 Jun 12 ✓
Phase 2 Testing	22 Feb 13 ✓
★ Final Report: Preliminary Search Planning Guide for Search Objects on Ice..... Sep 13	
Project End	Sep 13

★ Indicates RDC product.

Project #:

1005

Tier:

3

RDC POC:

Mr. Don Decker
860- 271-2701

CG-926 Domain Lead:

CDR Albert Antaran
202- 475-3049

Expected Benefit:

Improved Doctrine/CONOPs/TTPs

Notes:



SAR Distress Signaling Methods and Alternatives

Mission Need: Improved distress signal device.

Project Objectives:

- Determine suitability of potential alternatives to pyrotechnic visual distress signals.
- Document and validate key distress signal characteristics.
- Update carriage requirements to eliminate ineffective devices.

Sponsor: CG-5RI

Stakeholder(s): CG-BSX, CG-ENG

Key Milestone / Deliverable Schedule:

Project Start	1 Nov 10 ✓
Functional Requirements Workshop.....	30 Feb 11 ✓
Visual Comparisons and Use Testing.....	9 Nov 11 ✓
★ Suitability of Potential Alternatives to Pyrotechnic Distress Signals.....	31 Jan 12 ✓
Laboratory Testing	Jan 14
Field Testing.....	May 14
★ Review of Distress Signal Characteristics, and Potential Modifications to Carriage Requirements.....	Jun 14
Project End	Sep 14

★ Indicates RDC product.



Project #:	Tier:	RDC POC:	CG-926 Domain Lead:
1101	3	Mr. M. Lewandowski 860-271-2692	LCDR Anthony Erickson 202-475-3748

Expected Benefit:

Influence international standards

Notes:



Automated Target Detection for CG FMV Sensors

Mission Need: Automatic target detection aids to support mission execution and EO/IR sensor capabilities.

Project Objectives:

- Baseline any current CG full motion video (FMV) automatic target detection capabilities.
- Conduct market research on available technologies and software algorithms to exploit automatic target detection from FMV.
- Evaluate potential costs and benefits of automated detection systems.
- Recommend automated FMV target detection technologies for CG demonstration and evaluation.

Sponsor: CG-761

Stakeholder(s): CG-926, CG-711



Key Milestone / Deliverable Schedule:

Project Start	19 Apr 12 ✓
CG Baseline Automated Target Detection.....	10 Oct 12 ✓
Release and Analyze Request For Information.....	28 Feb 13 ✓
★ Automated Target Detection for Full Motion Video Interim Report.....	8 May 13 ✓
Apply Auto-Detect Technology to FMV Data.....	Sep 13
★ Computer-based Evaluation of FMV Auto-Detect.....	Jan 14
Project End	Feb 14

★ Indicates RDC product.

Project #:
7607

Tier:
3

RDC POC:
Dr. Andrew Niccolai
860- 271-2670

CG-926 Domain Lead:
CDR Albert Antaran
202- 475-3049

Expected Benefit:

Improve operational performance/efficiency/mission execution/resiliency

Notes:



Vertical Take-Off and Landing (VTOL) Unmanned Aerial System (VUAS) Flight Demonstration Off the National Security Cutter (NSC)

Mission Need: Expand CG research and operational experience w/ UAS capabilities in a maritime environment.

Project Objectives:

- Procure all major Fire Scout system subcomponents except air vehicle.
- Execute flight deck certification, engineering and airspace processes involved in order to operate Vertical Unmanned Aerial System (VUAS) off the National Security Cutter (NSC). Install and test Fire Scout system from an NSC.
- Conduct analysis and report on effectiveness of VUAS to contribute to NSC mission performance.

Sponsor: CG-931

Stakeholder(s): CG-926, CG-711, CG-751, CG-932, RNWC

Key Milestone / Deliverable Schedule:

Project Start	1 Oct 09	✓
Reinitiate Project	8 Feb 12	✓
Select Candidate NSC for Test.....	30 Nov 12	✓
GCS System Acceptance Test.....	Dec 14	
NSC Installation and Test.....	Feb 15	
★ Final Rpt “Evaluation of Fire Scout for Use on NSC”.....	Aug 15	
Project End.....	Sep 15	

★ Indicates RDC product.



Project #:	Tier:	RDC POC:	CG-926 Domain Lead:
7802	1	Dr. Andrew Niccolai 860- 271-2670	CDR Albert Antaran 202- 475-3049

Expected Benefit:

Inform follow-on acquisition/enterprise deployment

Notes:

Includes funding from FY10 UAS Earmark.
Includes funding from FY12 UAS Earmark.



Shipboard Small UAS Capability Demonstration

Mission Need: Identify the risks, benefits, and limitations of operating small UAS off the National Security Cutter (NSC).

Project Objectives:

- Prepare for a sUAS installation on an NSC to include ECP, Interim Flight Clearance, Topside Analysis and other prerequisites.
- Execute two-phased Small Unmanned Aircraft System (sUAS) demonstrations from National Security Cutter (NSC).
- Analyze and report on potential sUAS contributions to NSC mission capabilities and impact on ship and crew operations.

Sponsor: CG-711

Stakeholder(s): CG-926, CG-931, CG-751, CG-932, RNWC



Key Milestone / Deliverable Schedule:

Project Start	27 Sep 11 ✓
Configuration Control Board Approval.....	14 Apr 12 ✓
Shore Side Test.....	6 May 12 ✓
Phase I Demonstration off USCGC Stratton.....	18 Aug 12 ✓
★ sUAS Interim Report and Recommendations...14 Nov 12 ✓	
Phase 2A Demonstration off USCGC Bertholf.....	31 May 13 ✓
Phase 2B Demonstration off USCGC Bertholf	Feb 14
★ sUAS Final Report and Recommendations..... Jul 14	
Project End	Aug 14

★ Indicates RDC product.

Project #:	Tier:	RDC POC:	CG-926 Domain Lead:
7804	1	Dr. Andrew Niccolai 860- 271-2670	CDR Albert Antaran 202- 475-3049

Expected Benefit:

Inform follow-on acquisition/enterprise deployment

Notes:

Includes funding from FY10 UAS Earmark.



Aviation Branch Support

Mission Need: Maintain RDC Branch competency and knowledge; provide rapid response; and provide external liaison.

Project Objectives:

- Maintain/develop Branch technical competencies and infrastructure in CG-relevant aviation/T&E technology.
- Support Aviation SIT.
- Report on development & test of Thermal Oscar target.
- Report on analysis of USCG airborne spill surveillance.
- Seek opportunities to support CG/DHS aviation programs that close capability gaps and improve mission performance.

Sponsor: CG-926

Stakeholder(s):

Key Milestone / Deliverable Schedule:

Project Start 3 Dec 07 ✓

★ **RDC Product** **TBD**

Potential Project Field Visits..... As Required


New Project PEPs & Proposals..... As Required

Technology Demos..... As Required

Technology Conferences..... As Required

Project End TBD

★ Indicates RDC product.



Project #:

9992

Tier:

3

RDC POC:

Mr. William Posage
860- 271-2688

CG-926 Domain Lead:

CDR Albert Antaran
202- 475-3049

Expected Benefit:

Add to general R&D knowledge base

Notes:

Coastal Surveillance System (CSS)

Mission Need: IOC Segment I (WATCHKEEPER) integration of sensor information.

Project Objectives:

- Integrate the SIMON/OMS Sensor Management System (SMS) at selected USCG, IOC Sectors (LA/LB, ST PETE, SD....).
- Integrate sensor into SIMON/OMS and test continuity of data collection into WATCHKEEPER from air & surface assets.
- Conduct data flow assessments at test sites to ensure CG & DHS spectrum of contacts/targets meet IOC – ORD req.


Sponsor: CG-9333

Stakeholder(s): CG-741, CG-761, DHS S&T (BMD)

Key Milestone / Deliverable Schedule:

Project Start	TBD
Stand-up & Participate in IPT.....	TBD+2 Mos.
Complete Demo of SIMON/OMS at Test Bed...	TBD+5 Mos.
★ Interim Report on SIMON/OMS Testing....	TBD+7 Mos.
Complete SIMON/OMS Integration to WATCHKEEPER (test bed only).....	TBD+9 Mos.
Complete Data Assessments on Sensor-SMS WATCHKEEPER.....	TBD+12 Mos.
★ Final Report on Segment II Efforts of CSS....	TBD+12 Mos.
★ Develop & Deliver ROADMAP for Transition...	TBD+22 Mos.
Project End.....	TBD+23 Mos.

★ Indicates RDC product.



Project #:
2013.036

Tier:
1

RDC POC:
LTJG Kevin Sorrell
860-271-2727

CG-926 Domain Lead:
CDR Tung Ly
202-475-3011

Expected Benefit:

Inform follow-on acquisition/enterprise deployment

Notes:

Boat Crew Communication Capabilities Study

Mission Need: An effective and reliable internal-external communications capability for Small Boat crews.

Project Objectives:

- Determine performance needs and gaps in CG internal-external Integrated Communications Systems (ICS) across boat classes.
- Resolve BCCS Problems Documented in DHS IG Report
- Optional: Conduct field test and assessment of representative standardized ICS.

Sponsor: CG-7311

Stakeholder(s): DOG, CAIT-SC

Key Milestone / Deliverable Schedule:

Project Start 27 May 10 ✓

★ **BCCS Capability Gaps and System Test Recommendations Briefing** 16 Jun 11 ✓

IG Resolution Testing Expanded from Sta NLON to MSST Kings Bay 30 Apr 12 ✓

★ **BCCS Briefing on IG Resolution** 14 Sep 12 ✓

Project End 12 Oct 12 ✓

★ Indicates RDC product.



Project #:
5203

Tier:
3

RDC POC:
Ms. Judi Connelly
860-271-2643

CG-926 Domain Lead:
CDR Tung Ly
202-475-3011

Expected Benefit:

Direct Product Line/Core Technology Support (Tech refresh, DMS, etc)

Notes:



Non-Compliant Vessel (NCV) Video Recorder

Mission Need: CG OTH platforms ability to capture video imagery of operations or surroundings.

Project Objectives:

- Evaluate a range of technical capabilities a video system can provide in support of OTH operations and missions.
- Support and validate operational requirements and Key Performance Parameters (KPPs).
- Collect quantitative data points that can be used to determine the range of technical performance for various systems.

Sponsor: CG-761

Stakeholder(s): LANT-7, CG-731



Key Milestone / Deliverable Schedule:

Project Start 20 Oct 11 ✓

★ **Non-Compliant Vessel Video Recorder:**

Technology Options Brief..... 20 Jun 12 ✓

Initial Evaluation..... 16 Dec 12 ✓

Extended Evaluation..... Jul 13

Technology Transition Agreement (TTA) Approval... Sep 13

★ **Non-Compliant Vessel Video Recorder:**

Final Report..... Sep 13

Project End Sep 13

Project #:	Tier:	RDC POC:	CG-926 Domain Lead:
5704	3	LTJG Kevin Sorrell 860-271-2727	CDR Tung Ly 202-475-3011

Expected Benefit:

Improve operational performance/efficiency/mission execution/resiliency

Notes:

★ Indicates RDC product.



Acquisition Directorate
Research & Development Center

UNCLAS/USCG Research & Development Center

7/11/2013
Version date

21

Non-Compliant Vessel (NCV) Contraband Marker

Mission Need: A method to effectively tag and track jettisoned contraband for later recovery.

Project Objectives:

- Evaluate a range contraband marker systems to support OTH LE activities and boat marking systems for adrift and abandoned boats.
- Collect quantitative data points that can be used to determine the range of technical performance for various systems.
- Generate, support, and validate operational requirements and Key Performance Parameters (KPPs) for a potential future acquisition.

Sponsor: CG-761

Stakeholder(s): LANT-7, CG-731

Key Milestone / Deliverable Schedule:

Project Start	20 Oct 11 ✓
★ Non-Compliant Vessel Contraband Marker:	
Technology Selection Briefing	20 Jan 13 ✓
Initial Evaluation.....	Jul 13
Extended Evaluation.....	Nov 13
Technology Transition Agreement (TTA)	Dec 13
★ Non-Compliant Vessel Contraband Marker:	
Final Report	Feb 14
Project End Phase 1/ Phase 2 Start.....	Apr 14
Develop & Test Abandoned Vessel Tracking.....	Feb 15
★ Abandoned Vessel Tracking: Final Report	Jun 15
Project End Phase 2.....	Aug 15

★ Indicates RDC product.



Project #:	Tier:	RDC POC:	CG-926 Domain Lead:
5707	3	LTJG Kevin Sorrell 860-271-2727	CDR Tung Ly 202-475-3011

Expected Benefit:

Improve operational performance/efficiency/mission execution/resiliency

Notes:



Alternative Precise Network Timing

Mission Need: A precise timing alternative in the event GPS becomes unavailable.

Project Objectives:

- Research, evaluate, and document at least one promising wireless technical approach for passing precise time using LORAN and dGPS frequencies.


Sponsor: CG-5PW

Stakeholder(s): CG-6

Key Milestone / Deliverable Schedule:

Project Start	5 Dec 11	✓
Statement of Obligation for CRADA	23 Dec 11	✓
CRADA Signed by Both RDC and UrsaNav	11 Jan 12	✓
Testing at LORAN Station Wildwood, NJ	12 Apr 13	✓
Testing at LORAN Station Las Cruces, NM	Jul 13	
★ Results of Alternative to GPS Timing Tech.....	Sep 13	
Briefing of Alternative to GPS Timing Tech to HQ ...	Sep 13	
Project End	Sep 13	

★ Indicates RDC product.



Project #: 6206	Tier: 3	RDC POC: LT Mike Grochowski 860-271-2815	CG-926 Domain Lead: CDR Tung Ly 202-475-3011
---------------------------	-------------------	---	---

Expected Benefit:

Add to general R&D knowledge base

Notes:

Project includes use of a CRADA.



Arctic HF Communications Technology Assessments

Mission Need: Increased communications capability in the Arctic to improve performance.

Project Objectives:

- Survey, evaluate, and document the capabilities of existing USCG and non-USCG maritime Arctic comms technologies.
- Develop and demonstrate the feasibility of connecting shipboard mobile AIS transponders on Class A vessels to existing Iridium satellite links, to include an initial system architecture for extended ranges.
- Observe HF and satellite coverage in the Arctic Region and compare with modeled coverage.
- Provide initial Life Cycle (technical and cost) information to support implementation decisions.

Sponsor: CG-761

Stakeholder(s): CG-6xx, C3CEN, DHS S&T (BMD)



Key Milestone / Deliverable Schedule:

Project start.....	1 Oct 12 ✓
★ As-Is vs. Alternative System Performance.....	Nov 13
★ Arctic Communications Technology	
Recommendations and Path Forward.....	Feb 14
Observe HF and Satellite Coverage in the Arctic Region.....	Jul 14
Develop & demonstrate feasibility of shipboard mobile AIS transponders on Class A vessels.....	Oct 14
★ Lifecycle Information Report (Technical and Cost).....	Feb15
Project End.....	Mar 15

★ Indicates RDC product.

Project #:

6208

Tier:

3

RDC POC:

Ms. Elizabeth Weaver
860-271-2732

CG-926 Domain Lead:

CDR Tung Ly
202-475-3011

Expected Benefit:

Expansion of communications and domain awareness in the Arctic Region.

Notes:



Acquisition Directorate
Research & Development Center

UNCLAS/USCG Research & Development Center

7/11/2013
Version date

24

Alternative Asset Iceberg Reconnaissance Demonstration

Mission Need: Determine if the IIP's mission can be accomplished by using alternative assets.

Project Objectives:

- Perform a baseline comparison of iceberg surveillance and detection using alternative assets.
- Optimization of algorithms used to process data from alternative assets to improve surveillance and detection capabilities.
- Perform a side-by-side comparison of iceberg limit modeling to determine the operational effectiveness of alternative assets conducting iceberg surveillance and modeling.

Sponsor: CG-WWM-3

Stakeholder(s): CG IIP, CG-257



Key Milestone / Deliverable Schedule:

Project Start.....	22 Mar 13	✓
Identify Demonstration Criteria.....	1 May 13	✓
Perform Ground Truth.....	Aug 13	
★ Annotated Brief: Alternative Asset Iceberg Reconnaissance Demonstration (KDP).....	Nov 13	
Simultaneous Iceberg Modeling.....	Aug 14	
★ Technical Report: Alternative Asset Iceberg Reconnaissance Demonstration.....	Feb 15	
Project End.....	Mar 15	

★ Indicates RDC product.

Project #:	Tier:	RDC POC:	CG-926 Domain Lead:
6502	3	LT Jeffrey Young 860-271-2679	CDR Tung Ly 202-475-3011

Expected Benefit:

Improve operational performance/efficiency/mission execution/resiliency

Notes:



Mobile Asset Tracking and Reporting Device

Mission Need: A flexible ad hoc interoperable communication/information system to enhance the Coast Guard's ability to respond to Incidents of National Significance.

Project Objectives:

- Prototype a flexible interoperable communication/information system, processes, and procedures to enhance the USCG's ability to transfer information that will assist personnel responding to an IONS (e.g., oil spill).
- The system, processes, and procedures should make use of the equipment the responders are expected to bring to the incident such as smartphones, tablet computers, and laptops.
- Utilize CRADA where applicable and IAA for Lincoln Labs.

Sponsor: CG-761

Stakeholder(s): CG-CPE, CG-6, DHS S&T (OIC)



Key Milestone / Deliverable Schedule:

Project Start	19 Aug 11	✓
CRADA Signed (RDC and General Dynamics).....	26 Apr 12	✓
★ Technical Assessment Brief for Mobile Asset Tracking and Reporting Device..... 9 May 13		
Key Decision Point for Prototype Completion.....	30 May 13	✓
Technology Demonstrations	Oct 14	
(Lincoln Labs, General Dynamics, Trident, ICS Software)		
-Build Prototypes		
-Conduct Technical Demonstrations		
★ Mobile Asset Tracking and Reporting Device: IONS System Test Results and Recommendations..... Dec 14		
★ Interagency ICS Software Tool Suite Test Results and Recommendations..... Jan 15		
Project End	Feb 15	

★ Indicates RDC product.

Project #:

8105

Tier:

1

RDC POC:

Mr. Jon Turban, P.E.
860-271-2834

CG-926 Domain Lead:

CDR Tung Ly
202-475-3011

Expected Benefit:

Improve operational performance/efficiency/mission execution/resiliency

Notes:

Includes funding from FY11 Oil Spill Research Earmark.
Project includes use of a CRADA.
Project Includes FY14 Idea 128 and 125



Analysis of Solid State Marine RADAR

Mission Need: Assess the characteristics of newer solid state marine RADAR.

Project Objectives:

- Investigate new advances in marine RADAR, including solid state developments.
- Investigate problems associated with low-power RADARs.

Sponsor: CG-257

Stakeholder(s): CG-64, CAIT-SC

Key Milestone / Deliverable Schedule:

Project Start	2 Nov 11 ✓
Define and Scope of Solid State RADARs for CG..	25 Apr 12 ✓
RFI to Industry.....	15 Jun 12 ✓
Market Research Complete.....	27 Jul 12 ✓
Compare Solid State Radar to CG Systems.....	31 Aug 12 ✓
★ (U) Comparative Analysis on CG Capability against Solid State Marine RADAR.....	28 Nov 12 ✓
Project End	19 Dec 12 ✓

★ Indicates RDC product.



Project #:
8106

Tier:
3

RDC POC:
LT Jeff Young
860-271-2679

CG-926 Domain Lead:
CDR Tung Ly
202-475-3011

Expected Benefit:

Direct Product Line/Core Technology Support (Tech refresh, DMS, etc)

Notes:



Roadmap for Ozone Widget Framework/ Joint C2 Common User Interface Implementation Plan

Mission Need: A Roadmap of CG and DoD CUI Application development process that accomplishes Joint Agency Certification and Accreditation of Coast Guard One View and follow on developed applications.

Project Objectives:

- Provide a High Level Brief on the Scope of work required to migrate the C2 IT enterprise and applications to meet Joint Agency Interoperability requirements.
- Provide a Roadmap to guide CG C2 IT application development and migration.
- CG1V releases vs. CG C2/OWF Roadmap to show relationship and potential schedule issues.
- Provide CG C2/OWF Roadmap with AGILE Development.

Sponsor: CG-761

Stakeholder(s): CG-2, Joint Agency, C3CEN, C4IT, TISCOM

Key Milestone / Deliverable Schedule:

Project Start TBD

★ **Migration of the C2 IT enterprise and application Agency to meet Joint Interoperability..... TBD+8 Mos.**

★ **CG C2/OWF ROADMAP..... TBD+10 Mos.**

★ **CG1V releases vs. CG C2/OWF Roadmap... TBD+16 Mos.**

★ **CG C2/OWF ROADMAP with AGILE Development TBD+20 Mos.**

Project End TBD+20 Mos.

★ Indicates RDC product.



Project #:

8108

Tier:

3

RDC POC:

Ms. Val Arris
860-271-2849

CG-926 Domain Lead:

CDR Tung Ly
202-475-3011

Expected Benefit:

Direct Product Line/Core Technology Support (Tech refresh, DMS, etc)

Notes:

Joint Technology Demonstration: Wide Area Surveillance, C2 and Non-C2/Situational Awareness (C2/SA) using Tactical Data Links.

Mission Need: Explore improvement of wide-area surveillance capability using Tactical Data Links

Project Objectives:

- Demonstrate enhances CG TCPED cycle through increased persistency against contacts/targets of interest.
- Demonstrate the wide area surveillance and tactical data dissemination amongst NORAD/AFNORTH/FleetForces and D1/D8/D5 using MILSTD 6016D for tactical data links
- Demonstrate the sharing of C2/SA information to non-C2 platforms and amongst USCG air/surface and land assets.


Sponsor: CG-761

Stakeholder(s): LANTAREA; D1/D8; Sector Boston, Sector Miami

Key Milestone / Deliverable Schedule:

Project Start	1 Apr 13	✓
Kickoff Mtgs	1 May 13	✓
Contract/CRADA Award	8 May 13	✓
Phase I – Surface Demo of TDL	Jul 13	
★ Joint Technology Demo Phase I Brief.....	Sep 13	
Phase II – Surface/Air Demo Tactical Data Links.....	Feb 14	
★ Joint Technology Demo Phase II Brief.....	Apr 14	
★ Joint Technology Demo Final Report	May 14	
Project End.....	Jun 14	

★ Indicates RDC product.



Project #:	Tier:	RDC POC:	CG-926 Domain Lead:
8109	2	Ms. Judi Connelly 860-271-2643	CDR Tung Ly 202-475-3011

Expected Benefit:

Improve operational performance/efficiency/mission execution/resiliency.

Notes:

- The project is governed by a CRADA with Engility Corporation. This effort uses their product Joint Range Extender (JRE) for Tactical Data Link Connectivity.



Advanced Communications Intelligence (COMINT) Technology

Mission Need: Process, exploit, and disseminate (PED) signals of interest as part of shipboard collections platforms to support advanced surveillance, identification, classification, and interception.

Project Objectives:

- Evaluate COMINT capabilities on CG vessels and compare performance against mission needs and requirements.
- Identify candidate systems that have the potential to meet requirements.
- Conduct demonstrations to validate candidate technical solutions for CG requirements.


Sponsor: CG-257

Stakeholder(s): CGCG, CG-761, CAIT-SC

Key Milestone / Deliverable Schedule:

Project Start	8 Nov 11 ✓
Technology Research.....	29 Mar 13 ✓
Tech Review & Gap Analysis.....	5 Jun 13 ✓
Identify Solutions	5 Jun 13 ✓
Conduct Demonstrations	Jul 13
★ Advanced CG COMINT Capabilities: Next Step Shipboard Capabilities.....	Oct 13
Project End	Dec 13

★ Indicates RDC product.



Project #:	Tier:	RDC POC:	CG-926 Domain Lead:
8305	3	Mr. Jay Spalding 860-271-2687	CDR Tung Ly 202-475-3011

Expected Benefit:

Direct Product Line/Core Technology Support (Tech refresh, DMS, etc)

Notes:



C4ISR Branch Support

Mission Need: Maintenance of RDC Branch competency and knowledge; provide rapid response; and provide external liaison.

Project Objectives:

- Maintain RDC competency in understanding present and future CG Mission Performance Gaps relating to Command, Control, Computers, Communications, Intelligence, Surveillance and Reconnaissance.
- Maintain RDC competency in technologies that currently or potentially could be used to eliminate or reduce Mission Performance Gaps across multiple CG Offices/Missions.
- Support the development of proposals for the TST & TENCAP Programs.


Sponsor: CG-926

Stakeholder(s):

Key Milestone / Deliverable Schedule:

Project Start.....	3 Dec 07 ✓
Sponsor Performance Gap Meetings.....	As Required
Potential Project Field Visits.....	As Required
New Project Execution Plans (PEP's).....	As Required
New Project Proposals.....	As Required
★ Technology Demos – Mobile Apps.....	May 13
Technology Conferences.....	As Required
Project End.....	TBD

★ Indicates RDC product.



Project #:

9991

Tier:

3

RDC POC:

Dr. Jack McCready
860-271-2738

CG-926 Domain Lead:

CDR Tung Ly
202-475-3011

Expected Benefit:

Add to general R&D knowledge base

Notes:

Risk Assessment Methodology to aid USATON Design Changes

Mission Need: Updates to the design standards of the U.S. Maritime Aids to Navigation System (USATONS) based on emergent and current e-Navigation technology.

Project Objectives:

- Determine current and proposed carriage requirements for e-Navigation components.
- Determine to what degree mariners rely on visual ATON.
- Develop comparative risk model to support changes to USATONS design standards which incorporate e-Navigation components.
- Determine impacts to user groups affected by USATONS design standard changes.

Sponsor: CG-5PW

Stakeholder(s): CG-095

Key Milestone / Deliverable Schedule:

Project Start.....	2 May 11 ✓
Selection of Port Scenarios Interim Report.....	25 Nov 11 ✓
Existing ATON Performance Interim Report.....	3 Feb 12 ✓
Modeling/Risk Interim Report.....	8 Jun 12 ✓
★ Final Report of Comparative Risk Model to Support Changes to Design Standards of USATONS.....	12 Nov 12 ✓
Project End.....	15 Apr 13 ✓

★ Indicates RDC product.



Project #:	Tier:	RDC POC:	CG-926 Domain Lead:
2701	3	Mr. Scott Fields 860-271-2805	LCDR Anthony Erickson 202-475-3748

Expected Benefit:

Improve operational performance/efficiency/mission execution/resiliency

Notes:



Ballast Water Treatment (BWT)

Mission Need: Verify that ballast water treatment systems meet discharge standards.

Project Objectives:

- Develop a test protocol for shore-based tests of BWT systems.
- Conduct inter-comparison of shore-based test facilities.
- Develop automated methods to standardize analysis of samples with very low concentrations of organisms.

Sponsor: CG-OES-3


Stakeholder(s): GLRI, DOT (VOLPE)

Key Milestone / Deliverable Schedule:

Project Start.....	30 May 08 ✓
...	
Begin Test Facility Equipment Testing.....	10 Jan 11 ✓
Conclude Test Facility Equipment Testing.....	8 Aug 11 ✓
★ Revised Protocol for Zooplankton Automated Analysis.....	14 Nov 11 ✓
★ Protocol for Automated Protist Analysis.....	8 Dec 11 ✓
★ Automated Protist Analysis of Complex Samples: Recent Investigations Using Motion and Thresholding.....	13 Jan 12 ✓
★ Intercomparison of U.S. Ballast Water Test Facilities - Final Report.....	29 Nov 12 ✓
★ Indep. Assess. of MERC BW Test Facility.....	6 Dec 12 ✓
Project End	Aug 13

★ Indicates RDC product.

Ballast Water Treatment Test Facility at NRL Key West



Project #:	Tier:	RDC POC:	CG-926 Domain Lead:
4101	2	Ms. Gail Roderick 860-271-2658	Mr. Jaurin Joseph 202- 475-3493

Expected Benefit:

Influence international standards

Notes:



Recovery of Heavy Oil

Mission Need: Capability to detect and recover heavy oils, which do not remain on surface of water.

Project Objectives:

- Document the present status of capabilities and techniques for the detection and recovery of heavy oils.
- Develop and evaluate the most promising capabilities and techniques for detecting heavy oil on the bottom.
- Develop and evaluate the most promising capabilities and techniques for recovering heavy oil on the bottom.
- Field demonstrations of two prototypes.

Sponsor: CG-5RI

Stakeholder(s): BSEE, ICCOPR

Key Milestone / Deliverable Schedule:

Project Start..... 5 Feb 07 ✓

Phase 1: Detection

Heavy Oil Detection Proofs of Concept

Briefing..... 22 May 08 ✓

Heavy Oil Detection Prototypes Final Report.. 11 Jun 09 ✓

Phase 2 : Recovery

Heavy Oil Recovery Design Briefing..... 11 Jan 11 ✓

Recovery Prototype Tests..... 15 Nov 11 ✓

Heavy Oil Recovery Ohmsett Test Report..... 8 Jun 12 ✓

Prototype Field Demonstration..... 24 Oct 12 ✓

Development of Bottom Oil Recovery Systems –

Final Project Report..... Jul 13

Project End..... Aug 13

★ Indicates RDC product.



Project #:

4153

Tier:

2

RDC POC:

Mr. Kurt Hansen
860-271-2865

CG-926 Domain Lead:

Mr. Shannon Jenkins
202-475-3490

Expected Benefit:

Improve operational performance/efficiency/mission execution/resiliency

Notes:

Includes funding from FY11 Oil Spill Research Earmark.
Partnered with Great Lakes Restoration Initiative in Phase 2.



Acquisition Directorate
Research & Development Center

UNCLAS/USCG Research & Development Center

7/11/2013
Version date

34

Detection and Collection of Oil within the Water Column

Mission Need: Accurately detecting and mitigating subsurface oil within the water column up to 10,000 feet.

Project Objectives:

- To develop new spill response technologies that detect and mitigate oil within the water column down to 10,000 ft.
 - Operate in all environmental conditions.
 - Locate and mark subsurface oil for possible removal.
 - High resolution for detecting small droplets of oil.
- Technology to be capable of operating off vessels of opportunity.
- Addresses near shore and rivers.

Sponsor: CG-5RI

Stakeholder(s): BSEE, ICCOPR



Key Milestone / Deliverable Schedule:

Project Start	4 Aug 11 ✓
Start Design Phase	2 Apr 12 ✓
★ Detection of Oil in Water Column: Sensor Design.....	5 Mar 13 ✓
★ Detection of Oil in Water Column, Final Report: Detection Prototype Tests.....	Apr 14
★ Detection of Oil in Water Column, Presentation: Mitigation Design.....	Oct 15
★ Detection of Oil in Water Column, Final Report: Prototype Mitigation Tests.....	Nov 16
Project End	Jan 17

★ Indicates RDC product.

Project #:	Tier:	RDC POC:	CG-926 Domain Lead:
4702	3	Mr. Alexander Balsley 860-271-2854	Mr. Shannon Jenkins 202-475-3490

Expected Benefit:

Improve operational performance/efficiency/mission execution/resiliency

Notes:

Includes funding from FY11 Oil Spill Research Earmark.
Project includes use of a BAA.



Environmental & Waterways Branch Support

Mission Need: Maintain RDC Branch competency and knowledge; provide rapid response; and provide external liaison.

Project Objectives:

- Maintain RDC competency/technical knowledge in understanding present and future CG Mission Performance Gaps that are within the Branch's purview.
- Maintain RDC competency in technologies that currently or potentially could be used to eliminate or reduce CG Mission Performance Gaps within the Branch's purview.
- Maintain RDC competency/technical knowledge necessary to maintain leadership within the appropriate SME community.


Sponsor: CG-926

Stakeholder(s):

Key Milestone / Deliverable Schedule:

Project Start	3 Dec 07 ✓
Sponsor Performance Gap Meetings.....	As Required
Potential Project Field Visits.....	As Required
Ideation Research/Reviews.....	As Required
New Project Execution Plans (PEPs).....	As Required
New Project Proposals.....	As Required
Conduct Market Research.....	As Required
Technology Conferences.....	As Required
Project End.....	TBD

★ Indicates RDC product.



Project #:

9993

Tier:

3

RDC POC:

Mr. James Fletcher
860-271-2659

CG-926 Domain Lead:

Mr. Shannon Jenkins
202-475-3490

Expected Benefit:

Add to general R&D knowledge base

Notes:



Panga Search Planning Tools/POS Calculation Analysis

Mission Need: Improve LE search planning tools for finding Pangas or other vessels of interest that are trying to avoid detection.

Project Objectives:

- Characterize “Panga” maritime threats.
- Use Operations Research Modeling and Simulation (ORMS) to conceive a law enforcement search planning tool.
- Create initial conceptualization for system development.
- Seek program & stakeholder approval to enter Systems Development Life Cycle (SDLC) - Conceptual Planning Phase for formal Business Case Analysis (BCA).

Sponsor: CG-MLE-3

Stakeholder(s): PAC-7, Sector San Diego, C3CEN

Key Milestone / Deliverable Schedule:

Project Start	28 Jun 13 ✓
Preliminary LE Search Planning System Requirements.....	May 14
★ Conceptual LE Search Planning System	Jul 14
Present Concept to Programs & Stakeholders	Aug 14
Seek Program Memo for System Justification	Aug 14
Project End	Sep 14
FY15 SDLC Conceptual Planning Project Start	Oct 14

★ Indicates RDC product.



Project #:	Tier:	RDC POC:	CG-926 Domain Lead:
1025	3	Mr. Warren Heerlein 860-271-2625	Mr. Shannon Jenkins 202-475-3490

Expected Benefit:

Inform follow-on acquisition/enterprise deployment

Notes:



Optimizing RADAR & Electro-Optical Sensors

Mission Need: Provide sensor performance decision support to the operational and acquisition communities from Sensor Performance Modeling.

Project Objectives:

- Assess the design and capabilities of current USCG sensor performance applications and prediction tools in order to enhance existing or develop new digital sensor, target, and environment models.
- Identify a scalable and maintainable path forward that allows for cost effective improvements for future growth.

Sponsor: CG-926

Stakeholder(s): CG-SAR

Key Milestone / Deliverable Schedule:

Project Start..... 10 Mar 09 ✓

★ **Summary Report: Sensor M&S - Phase I..... 11 May 10 ✓**


★ **Briefing – Validation of RADAR/EO/IR testing..... 23 Mar 12 ✓**

NATO Partnered Validation Test..... 14 Jun 12 ✓

★ **Sensor Model Accreditation Summary Report..... Dec 14**

Project End..... Jan 14

★ Indicates RDC product.



Project #:	Tier:	RDC POC:	CG-926 Domain Lead:
7507	1	Ms. Judith Connelly 860-271-2643	LT Derek Storolis 202-475-3492

Expected Benefit:

Improved Doctrine/CONOPs/TTPs

Notes:



Support Development of Coastal Operations Analytical Suite of Tools (COAST)


Mission Need: Accredited M&S tools that support operational and programmatic decision making within the Coastal Zone, Great Lakes or Inland Waters.

Project Objectives:

- Complete Search and Rescue Visualization Analytics (SARVA) and Boat Allocation Model (BAM) Verification, Validation, and Accreditation (VV&A).
- Support development and complete VV&A of Aviation Capability and Capacity Assignment Module (ACCAM).
- Support development/VV&A of subsequent modules.

Sponsor: CG-771

Stakeholder(s): DHS S&T (OUP), M&S Council, CG-7



Key Milestone / Deliverable Schedule:

Project Start	1 Oct 12	✓
★ SARVA Verification and Validation Report.....	31 Jan 13	✓
★ ACCAM Modeling Capability Develop Plan....	22 Mar 13	✓
★ ACCAM Phase 1 V&V Report.....	Oct 13	
★ BAM Verification and Validation Report.....	Dec 13	
★ ACCAM Final V&V Report.....	Jan 14	
Project End	May 15	

★ Indicates RDC product.

Project #:	Tier:	RDC POC:	CG-926 Domain Lead:
7520	2	Mr. Mike Lehocky 860-271-2698	LT Derek Storolis 202-475-3492

Expected Benefit:

Improved Doctrine/CONOPs/TTPs

Notes:



Systems Analysis and Optimization of CGMOES

Mission Need: A modern, stable campaign analysis tool under government control for routine decision support.

Project Objectives:

- The Coast Guard needs to improve its existing campaign modeling capabilities by modernizing its hardware and software suite, obtaining greater government control/oversight, and providing CG decision makers a stable platform for future (routine) decision analysis support.

Sponsor: CG-771

Stakeholder(s): CG-926, M&S Council

Key Milestone / Deliverable Schedule:

Project Start	23 Jul 12 ✓
Complete Phase I	15 Aug 12 ✓
KDP to Convert Database from Access to SQL....	19 Jun 13 ✓
Project End	Jul 13



Project #:	Tier:	RDC POC:	CG-926 Domain Lead:
7927	1	Ms. Kathleen Shea Kettel 860-271-2770	LT Derek Storolis 202-475-3492

Expected Benefit:

Influence Mission Support efficiencies

Notes:

It has been decided to cancel this project and startup the Next Generation CGMOES project.

★ Indicates RDC product.



Acquisition Directorate
Research & Development Center

UNCLAS/USCG Research & Development Center

7/11/2013
Version date

40

CGMOES Next Generation

Mission Need: An easy-to-use, streamlined capability for routine Coast Guard-wide asset allocation and force structure decision support.

Project Objectives:

- Develop an organic capability to support quick turnaround answers to senior leadership force structure questions driven by Congress regarding: eliminations of asset classes, changes in mission priorities, etc.
- Reduce the time and costs involved with current modeling approaches.
- Improve the defensibility of model-based decision support system (DSS).


Sponsor: CG-771

Stakeholder(s): LANTAREA, CG-926, M&S Council

Key Milestone / Deliverable Schedule:

Project Start	8 May 13	✓
Phase I Demo as a Result of Market Research.....	Mar 14	
★ Results from Demo of CGMOES Alternative..	Mar 14	
Phase II KDP Upgrade CGMOES or Acquire New System.....	Mar 14	
Phase III Develop Requirements.....	Apr 14	
★ Business Case for Next Generation CGMOES.....	Apr 14	
Phase IV Solicit for New CG Operational Effectiveness Model.....	Nov 14	
Phase V Create Production Level Environment.....	Jun 15	
Project End	Jul 15	

★ Indicates RDC product.



Project #:	Tier:	RDC POC:	CG-926 Domain Lead:
7929	2	Ms. Kathleen Shea Kettel 860-271-2770	LT Derek Storolis 202-475-3492

Expected Benefit:

Influence Mission Support efficiencies

Notes:



Modeling & Simulation Center of Expertise (COE) Branch

Mission Need: Maintain RDC Branch competency and knowledge; provide rapid response; and provide external liaison.

Project Objectives:

- Maintain and enhance Branch competencies (Fleet Mix Strategic Analysis, Tactical Force Package Analysis, Sensor Performance Analysis, Data Repository, Analysis, and Visualization).
- Provide CG-9 a core competency for analysis, modeling and simulation by investigating/developing modeling approaches that provide more efficacy and efficiency for acquisition decision-making.

Sponsor: CG-926

Stakeholder(s): M&S Council

Key Milestone / Deliverable Schedule:

Project Start..... 29 Nov 11 ✓

Sponsor Performance Gap Meetings..... As Required

Stand-up New M&S COE Space at RDC..... Dec 13

New Project PEPs/Proposals/Tasks..... As Required

Accreditation Management..... As Required

Technology Conferences..... As Required

Project End TBD

★ Indicates RDC product.

Analysis Questions → Skilled Analysts/Tools → Analysis Products

Ex. Tools:

- CGMOES
- Arctic Tactical Modeling Environment
- Coast Guard Tactical Modeling Environment
- Human Performance Modeling
- Cost Modeling



Ex. Analysis Products:

- Fleet Mix Analysis (CG-wide, Western Rivers)
- OPC Alternatives Analysis
- HLS Mission Analysis
- DOMICE Mission Analysis
- VUAV/UAS4NSC
- D7 Airship Analysis
- Manned Covert Surveillance Aircraft CONOPs
- C4ISR Alternatives Analysis
- SIGINT Requirements & Capabilities Analysis

Project #:

9997

Tier:

3

RDC POC:

CDR Sean Lester
860-271-2880

CG-926 Domain Lead:

LT Derek Storolis
202-475-3492

Expected Benefit:

Add to general R&D knowledge base

Notes:

Short Term Modeling & Simulation Support Efforts (M&S COE Tasks)

Purpose:

Provide Modeling, Simulation or Analysis to focused operational or business questions. Short term efforts are characterized by limited complexity with the need for standard technical and contracting approaches.

FY13 Efforts:

Submission Date	Task	Title	Office Supported	Funding Type
15 Nov 2012	7400008	CGMOES Excursions for NSC 6,7,8 and 210 DAFHP	CG-771	OE
Ongoing	7400009	S&T BMD Short Term Support	DHS S&T	S&T
Ongoing	7400010	VV&A of OREOs	RDC	RDT&E
NEW	7400011	PROTECT Rollout - Western Rivers	LANT-7	OE
21 Mar 2013	7400012	Accreditation Plan for the Port Resiliency for Operational & Tactical Enforcement to Combat Terrorism (PROTECT) Model Phase I	LANT-7	RDT&E
NEW	7400013	DHS CGMOES Run Support	CG-771	RDT&E
15 Feb 2013	7400014	Verification of FY12 MISLE Response Case Data For the Coast cgSARVA Module	CG-771	RDT&E
24 Jan 2013	7400015	Post Hurricane Utility Analysis Methodology Review	CG-771	RDT&E
NEW	7400016	WRFMAT Fleet Size Excursions	CG-9323	AC&I



Short Term Modeling & Simulation Support Efforts (M&S COE Tasks) (Continued)

FY13 Efforts (continued):

Submission Date	Task	Title	Office Supported	Funding Type
NEW	7400017	CGTME Library Development	RDC	RDT&E
NEW	7400018	OPC Sea State Study	CG-7	OE
NEW	7400019	SUAS Modeling for Project 7804	RDC	RDT&E
NEW	7400020	OPTIDE Support	D1 DRE	OE
NEW	7400021	Plum Island PROTECT	PIADCNY	RDT&E



Operational Testing of Alternative Fuels

Mission Need: The means to meet mandated future greenhouse gas emissions and energy reduction targets.

Project Objectives:

- Identify benefits from CG use of alternative, lower carbon footprint diesel and gasoline replacement fuels in its boats/cutters based on materials, bench and operational tests.
- Cooperative Research and Development Agreements (CRADA) with engine manufacturers Honda, Mercury and Cummins and a MIPR with Oak Ridge National Laboratory will be leveraged to provide technical expertise on alternative fuels.

Sponsor: CG-731

Stakeholder(s): CG-453, SFLC

Key Milestone / Deliverable Schedule:

Project Start	16 Feb 11	✓
CRADA with Honda.....	9 Jun 11	✓
CRADA with Mercury Marine.....	12 Jan 12	✓
CRADA with Cummins.....	2 Feb 12	✓
Conduct Diesel Testing.....	Mar 14	
★ Evaluation of a Diesel Fuel Alternative for Coast Guard Boats.....	Apr 14	
Conduct Gasoline Testing.....	Jul 14	
★ Evaluation of a Gasoline Fuel Alternative for Coast Guard Boats.....	Nov 14	
Project End	Dec 14	

★ Indicates RDC product.



Project #: 4103	Tier: 3	RDC POC: Mr. Mike Coleman 860-271-2708	CG-926 Domain Lead: LCDR Anthony Erickson 202-475-3748
---------------------------	-------------------	---	---

Expected Benefit:

Direct Product Line/Core Technology Support (Tech refresh, DMS, etc)

Notes:

Project includes use of CRADAs.



Cost Benefit Analysis of CG Using Boat Lifts

Mission Need: Reduce maintenance costs associated with in water storage of Coast Guard Boats.

Project Objectives:

- Determine if boat maintenance and repair costs are reduced sufficiently by storing Coast Guard boats out of the water on a boat lift or similar system to offset the costs of installation, maintenance, operation and training of the storage system.
- Recommend whether the CG should pursue future utilization of this solution including salient characteristics of the recommended style of lift.

Sponsor: CG-926

Stakeholder(s): SFLC

Key Milestone / Deliverable Schedule:

Project Start	8 Dec 11 ✓
Investigate Boat Lifts and Costs.....	1 Mar 12 ✓
Install Boat Lifts for Evaluation Period.....	5 Sep 12 ✓
1149 Boat Lifts to Station / ANT.....	Jun 14
★ Boat Lift Evaluation Report.....	Aug 14
Project End.....	Apr 14

★ Indicates RDC product.



Boat Lifts



Project #:	Tier:	RDC POC:	CG-926 Domain Lead:
5103	3	LT Brent Fike 860-271-2891	LCDR Anthony Erickson 202-475-3748

Expected Benefit:

Direct Product Line/Core Technology Support (Tech refresh, DMS, etc)

Notes:



Joint Non-Lethal Weapons Directorate Small Vessel Entanglement

Mission Need: A capability to non-lethally stop a non-compliant vessel.

Project Objectives:

Team with NSWC Dahlgren and Carderock to:

- Continue to conduct tests on outboard and inboard vessels,
- Continue to optimize full-scale net design, and
- Develop and demonstrate launcher capabilities.

Sponsor: CG-721

Stakeholder(s): JNLWD, RNWC

Key Milestone / Deliverable Schedule:

Project Start	12 Dec 07 ✓
Net Optimization Tests vs. Inboard Vessels.....	21 Jan 11 ✓
Net Optimization Tests vs. Outboard Vessels.....	2 Aug 11 ✓
Launcher Modification	2 Oct 11 ✓
Small Vessel Surface Entanglement Prototype System Delivered/DT&E.....	26 Mar 12 ✓
Small Vessel Surface Entanglement TTA Signed....	Mar 14
★ Small Vessel Surface Entanglement SNARE Operational Suitability Assessment.....	Apr 14
Project End	May 14

★ Indicates RDC product.



Project #: 56411	Tier: 3	RDC POC: Ms. D. J. Hastings 860-271-2798	CG-926 Domain Lead: LCDR Anthony Erickson 202-475-3748
----------------------------	-------------------	---	---

Expected Benefit:

Inform follow-on acquisition/enterprise deployment

Notes:



Arctic Craft Investigation

Mission Need: Boat capability to support mission operations in the Arctic.

Project Objectives:

- Conduct technical and market research on craft that could provide the CG with Arctic capability.
- Conduct a demonstration of Arctic craft to evaluate their effectiveness to execute CG missions on the North Slope of Alaska.
- Identify and test technologies that could be implemented to improve a craft's Arctic capabilities.

Sponsor: CG-731

Stakeholder(s): D17, SFLC

Key Milestone / Deliverable Schedule:

Project Start 1 Oct 10 ✓

★ **Arctic Craft Investigation Report20 Aug 11 ✓**

★ **Demonstration in Arctic 8 Nov 12 ✓**

★ **Improving Craft Capabilities for Arctic Operations Sep 13**

Project End Sep 13

★ Indicates RDC product.



Project #:	Tier:	RDC POC:	CG-926 Domain Lead:
6204	3	Mr. Jason Story 860-271-2833	LCDR Anthony Erickson 202-475-3748

Expected Benefit:

Inform follow-on acquisition/enterprise deployment

Notes:

Project includes use of a BAA.



Arctic Shield 2012 Capabilities Documentation

Mission Need: A scientific analysis (R&D) on the affects of the Arctic environment on the performance of CG Programs of Record capabilities.

Project Objectives:

- Establish RDC as the CG go to organization for R&D efforts in the Arctic.
- Document and analyze the SORS deployment under Arctic Shield 2012 and make recommendations for planning necessary R&D to support Arctic oil spill capability.
- Obtain information on authorized communications demonstration activities to support planning future R&D efforts.

Sponsor: CG-5RI

Stakeholder(s): CG-761, CG-926, D17

Key Milestone / Deliverable Schedule:

Project Start 4 Apr 12 ✓

SORS Deployment Exercise..... 3 Aug 12 ✓

Arctic Shield Deployment ends..... 31 Oct 12 ✓

★ **SORS Deployment Report 26 Dec 12 ✓**

★ **Comms Report Delivered.....26 Mar 13 ✓**

Project End Aug 13

★ Indicates RDC product.



Project #:	Tier:	RDC POC:	CG-926 Domain Lead:
6207	2	Mr. Scot Tripp 860-271-2680	Mr. Shannon Jenkins 202-475-3490

Expected Benefit:

Add to general R&D knowledge base

Notes:



Arctic Operations Support 2013

Mission Need: A scientific analysis (R&D) on the effects of the Arctic environment on CG mission execution.

Project Objectives:

- Establish clear RDT&E objectives for supporting CG missions in the Arctic.
- Document and analyze Oil in Ice Search, Detect and Recover exercise conducted during Arctic Shield 2013 and make recommendations for improving CG capabilities and Mission effectiveness.
- Demonstrate with COTS and GOTS technologies the ability to recover spilled oil in Arctic ice

Sponsor: CG-926

Stakeholder(s): CG-711, CG-MER and D-17

Key Milestone / Deliverable Schedule:

Project Start	1 Nov 12 ✓
Determine Nature of Support.....	15 Jan 12 ✓
Approved Plan.....	15 Feb 13 ✓
Coordinate Exercise.....	Aug 13
Conduct exercise.....	Sep 13
★ Documentation of 2013 Arctic R&D Support.....	Feb 14
Project End	Mar 14

★ Indicates RDC product.



Project #:	Tier:	RDC POC:	CG-926 Domain Lead:
6209	3	Mr. Scot Tripp 860-271-2680	Ms. Mary Kate Watts 202-475-3724

Expected Benefit:

Improve operational performance/efficiency/mission execution/resiliency

Notes:

The project will be accomplished through partnerships with DHS S&T University Center of Excellence Program, NOAA, and the Department of Interior Bureau of Safety and Environmental Enforcement.



Anti-Icing Technologies Investigation

Mission Need: Reduce ice accumulation impact on Coast Guard vessel missions and shore communication effectiveness in cold weather and Arctic operations.

Project Objectives:

- Establish current Coast Guard anti-icing capabilities.
- Review requirements for anti-icing.
- Anti-icing capabilities market research.
- Develop roadmap for testing and evaluation of promising anti-icing coatings.

Sponsor: CG-751

Stakeholder(s): CG-731, CG-WWM, CG-6

Key Milestone / Deliverable Schedule:

Project Start 14 Nov 11 ✓
 Market Research Complete 14 Mar 13 ✓
 ★ **Vessel Anti-icing Roadmap..... 31 May 13 ✓**
 Project End Aug 13

★ Indicates RDC product.



Project #:

6507

Tier:

3

RDC POC:

Mr. Scot Tripp
860-271-2680

CG-926 Domain Lead:

LCDR Anthony Erickson
202-475-3748

Expected Benefit:

Add to general R&D knowledge base

Notes:



Laser Deposited Nonskid (LDN) Analysis

Mission Need: A more cost effective and reliable non-skid technology.

Project Objectives:

- Research characteristics of LDN plate (aluminum & steel) with OGA (e.g., Navy) and academia, with regard to:
 - Weld quality after LDN application;
 - Effects of Corrosion to LDN, as evident in a marine environment; and
 - Determine if this emerging technology offers a significant Life-Cycle Cost (LCC) savings.

Sponsor: CG-45

Stakeholder(s): SFLC


Key Milestone / Deliverable Schedule:

Project Start 18 Nov 11 ✓

★ **Laser Deposited Nonskid (LDN) Analysis**

Report..... Jul 13

Project End Aug 13



Project #:	Tier:	RDC POC:	CG-926 Domain Lead:
7747	3	Ms. D.J. Hastings 860-271-2798	LCDR Anthony Erickson 202-475-3748

Expected Benefit:

Direct Product Line/Core Technology Support (Tech refresh, DMS, etc)

Notes:

★ Indicates RDC product.



Acquisition Directorate
Research & Development Center

UNCLAS/USCG Research & Development Center

7/11/2013
Version date

52

CG JMTD In-Situ Burn Capabilities

Mission Need: Marine in-situ burn testing capability.

Project Objectives:

- Conduct analysis of ISB capabilities to support RDT&E.
- Identify programs and stakeholders.
- Conduct assessment for material condition of the ISB tank.
- Commercial upgrades at designate site.
- Improve wave generator IAW ASTM approved standards for fire retardant boom testing.

Sponsor: CG-926

Stakeholder(s):

Key Milestone / Deliverable Schedule:

Project Start.....	26 Jun 13 ✓
Initial Operational Capability	Sep 13
Full Operational Capability	Sep 14
Project End.....	Sep 14

★ Indicates RDC product.



Project #: 7751	Tier: 3	RDC POC: Mr. Lee Graddick (251) 441-5040	CG-926 Domain Lead: LCDR Anthony Erickson (202) 475-3748
---------------------------	-------------------	---	---

Expected Benefit:

Improve operational performance execution

Notes:



Evaluation of 270' WMEC Pitch/RPM Schedules

Mission Need: Improved energy efficiency in the operation of cutters to help meet energy conservation goals and greenhouse gas (GHG) reduction goals.

Project Objectives:

- Assess pre-determined pitch/RPM combinations through comprehensive underway data collection with an operational cutter.
- Analyze results and compare with prior (1998) fuel savings projections.
- Deliver recommendations for implementation.

Sponsor: CG-46

Stakeholder(s): SFLC

Key Milestone / Deliverable Schedule:

Project Start 15 Nov 12 ✓

Complete Data Collection Mar 14

Complete Data Analysis Jun 14

★ **Evaluation of 270'WMEC Pitch/RPM Schedule Changes..... Aug 14**

Project End Sep 14



Project #:	Tier:	RDC POC:	CG-926 Domain Lead:
7805	3	Mr. Jay Carey 860-271-2702	LCDR Anthony Erickson 202-475-3748

Expected Benefit:

Direct Product Line/Core Technology Support (Tech refresh, DMS, etc)

Notes:

★ Indicates RDC product.



Acquisition Directorate
Research & Development Center

UNCLAS/USCG Research & Development Center

7/11/2013
Version date

54

Tactical Flotation & Buoyancy

Mission Need: A heads-up flotation system and equipment kits to support unconscious (or incapacitated) tactical operators.

Project Objectives:

- Develop a heads-up flotation solution for the unconscious or incapacitated member.
- Identify lighter, more streamlined and cost effective DSF Tactical Operator equipment.


Sponsor: CG-731

Stakeholder(s): DG-4

Key Milestone / Deliverable Schedule:

Project Start	1 Nov 11 ✓
Key Decision Point (Flotation System).....	28 Mar 12 ✓
Canceled Reduced Gear Weight Testing.....	1 Nov 12 ✓
Complete Flotation System Testing.....	11 Nov 12 ✓
★ Heads-Up Flotation System Report	18 Jan 13 ✓
★ 50 lbs Gear Weight Kit Report	14 Feb 13 ✓
Project End	26 Mar 13 ✓

★ Indicates RDC product.



Project #:
7924

Tier:
3

RDC POC:
Mr. Brian Dolph
860-271-2817

CG-926 Domain Lead:
LCDR Anthony Erickson
202-475-3748

Expected Benefit:

Direct Product Line/Core Technology Support (Tech refresh, DMS, etc)

Notes:



Surface Branch Support

Mission Need: Maintenance of RDC Branch competencies and knowledge; provide rapid response; and provide external liaison.

Project Objectives:

- Maintain RDC competency and technical knowledge in understanding present and future CG Port Security and Law Enforcement Mission Performance Gaps. Maintain competency and technical knowledge in Vessel Technology, Alternative Energy, and Acquisition Programs Support.
- Support CG Weapons Of Mass Destruction (WMD) program by providing subject matter expertise and OGA leveraging.
- Coordinate Arctic projects.

Sponsor: CG-926

Stakeholder(s):

Key Milestone / Deliverable Schedule:

Project Start..... 7 Dec 07 ✓
 Sponsor Performance Gap Meetings..... As Required
 Potential Project Field Visits..... As Required
 New Project Execution Plans (PEP's)..... As Required
 New Project Proposals..... As Required
 Technology Demos..... As Required
 Technology Conferences..... As Required
 Project End..... TBD

★ Indicates RDC product.



Project #:	Tier:	RDC POC:	CG-926 Domain Lead:
9994	3	Mr. Rich Hansen 860-271-2866	LCDR Anthony Erickson 202-475-3748

Expected Benefit:

Add to general R&D knowledge base

Notes:



Composite Strategic Investment Teams

Mission Need: A shared vision for mitigating critical Evergreen III “Strategic Needs” between CG RDT&E Program and CG Program Managers contending with changing mission demands.

Project Objectives:

- Develop a shared vision of future CG operational capabilities in selected CG mission areas with key Program Managers.
- Create, with solid CG Program Manager support, FY15 and beyond annual CG RDT&E and CG Program appropriation budget space for mitigating critical capability gaps.
- Provide validated CG operational capability gaps into the RDC annual portfolio development process.

Sponsor: CG-095

Stakeholder(s): CG-926

Key Milestone / Deliverable Schedule:

Project Start	7 Apr 09 ✓
★ Draft POAMs for Arctic & Intel.....	31 Jul 09 ✓
★ Draft POAMs for Arctic, C2, ISR, Aviation, M&S, Alternative Energy, & Surface Asset Technology.....	22 Sep 10 ✓
★ Draft POAMs for Arctic, C2, ISR, Aviation, M&S, Alt Energy, & Surface Asset Technology.....	9 Aug 11 ✓
★ CG Aids to Navigation (AtoN) Capability Gaps for FY12.....	5 Sep 12 ✓
★ CG Underwater Asset Capability Gaps for FY12.....	Oct 12
★ CG C4ISR / Intel Capability Gaps for FY12.....	Oct 12
★ Draft POAMs for Evergreen III Aviation & Arctic	Sep 13
★ Prioritized Gaps for Evergreen III Cyber “Need”	Sep 13
Project End	TBD

★ Indicates RDC product.



Project #:

99961

Tier:

3

RDC POC:

Mr. Jim Gynther
860-271-2858

CG-926 Domain Lead:

Mr. Dave England
202-475-3087

Expected Benefit:

Add to general R&D knowledge base

Notes:

Short Term Analytical Support Efforts (REACT Reports)

Purpose:

Provide short term analytical to support CG decision makers with a means to access quick, inexpensive analyses to investigate a wide range of technology issues relating to current or planned CG operations or procurements. Larger analytical support projects will typically require funding to cover the cost of R&D Center labor & overhead and other direct costs.

FY13 Efforts:

Submission Date	Title	Office Supported
Completed	Inland Construction Tender Fleet Mix	CG-932
Completed	OPC Homeport Analysis	CG-932
18 Jun 2013	Traction Kites	PAC-3





Acquisition Directorate

Research & Development Center

RDC FY13 Project Portfolio



Externally Funded Projects



C-144 Video and Mission Processor (VAMP)

Mission Need: Process, exploit, and disseminate (PED) signals of interest as part of airborne, forward collections platforms to support advanced surveillance, identification, classification, and interception.

Project Objectives:

- Assess deficiencies in the Video & Mission Processor (VAMP); provide recommendations on a State-Of-The-Market (SOTM) VAMP-"like" device to replace existing device.


Sponsor: CG-933

Stakeholder(s): CG-761, CGCG, CG-251

Key Milestone / Deliverable Schedule:

Project Start	TBD
Stakeholder workshop	TBD
Review (VAMP) BAA results.....	TBD+3 Mos.
Conduct Flight Tests of upgraded VAMP	TBD+5 Mos.
★ Report on VAMP upgrade.....	TBD+7 Mos.
Project End	TBD+5 Mos.

★ Indicates RDC product.



Project #:

2013.035

Tier:

1

RDC POC:

Ms. Val Arris
860-271-2849

CG-926 Domain Lead:

CDR Tung Ly
202-475-3011

Expected Benefit:

Direct Acquisition Support (MAR, MNS, CONOPS, ORD, AA, LCCE, T&E, etc)

Notes:

NSC Side Davit Launch and Recovery Simulation

Mission Need: Improvement in NSC launch and recovery operations.

Project Objectives:

- Develop, integrate and analyze motion control strategies.
- Provide human-in-the-loop simulation of launch and recovery based on existing davit technology.
- Produce a report to support IOT&E.

Sponsor: CG-9321

Stakeholder(s):

Key Milestone / Deliverable Schedule:

Project Start TBD

★ **RDC Product (Report) TBD+9 Mos.**

Project End TBD+10 Mos.

★ Indicates RDC product.



Project #:

2013.037

Tier:

3

RDC POC:

Dr. Anita Rothblum
860-271-2847

CG-926 Domain Lead:

LT Derek Storolis
202-475-3492

Expected Benefit:

Direct Acquisition Support (MAR, MNS, CONOPS, ORD, AA, LCCE, T&E, etc)

Notes:



Nationwide Automatic Identification System (AIS) Acquisition

Mission Need: Analyses and tool development to support acquisition of the NAIS Permanent Transceive (PT) System.

Project Objectives:

- Develop software and methods needed to support transition to NAIS PT Initial Operation Capable (IOC) System from NAIS Interim System.
- Develop tools and methods to monitor and evaluate operation of the NAIS PT IOC System performance and transmit capability for compliance with national and international VDL usage guidelines.

Sponsor: CG-9332

Stakeholder(s): CG-761, CG-652, C3CEN, OSC, NAVCEN

Key Milestone / Deliverable Schedule:

Project Start..... Jun 05 ✓
 Implement Temporary System Operation Center..... Oct 06 ✓
 Deploy NAIS Interim System Network.....24 Mar 08 ✓

★ **Delivered 3 Prior Year Products**

★ **Increment-1 Interface Control Document..... 27 May 09 ✓**

★ **Technical Assessment of AIS Reception from**
Orbcomm Satellites.....1 Jul 09 ✓


★ **Modifications to I-1 Software suitable for use**
with the I-2 NAIS Network..... 19 Sep 12 ✓

★ **Establish Capability to Monitor and Evaluate Operation**
of the NAIS PT IOC System Transmit..... Aug 13

★ **Perform Daily NAIS PT IOC System Reception**
Performance Analysis..... Sep 13

Project End..... Dec 13

★ Indicates RDC product.



Project #:

2411

Tier:

2

RDC POC:

Mr. Lee Luft
860-271-2685

CG-926 Domain Lead:

CDR Tung Ly
202-475-3011

Expected Benefit:

Direct Acquisition Support (MAR, MNS, CONOPS, ORD, AA, LCCE, T&E, etc)

Notes:



Operational Testing of ESS

Mission Need: TTPs and field-validated operational performance data for the Electro-Optical Infrared Sensor System (ESS).

Project Objectives:

- Validate effectiveness and provide recommendations to improve current ESS settings, configurations and employment techniques on the MH-60T and MH-65C/D helicopters.
- Develop lateral range curves and sweep widths for the ESS Thermal Imager against typical SAR targets.
- Characterize operational performance and provide TTP input for all ESS components.

Sponsor: CG-931

Stakeholder(s): LCDR Bacher, LCDR Torgersen

Key Milestone / Deliverable Schedule:

Project Start 9 Dec10 ✓

★ **Post-test Briefing on ESS Validation Test.....28 Jun 11 ✓**

★ Phase 3 At-sea Operational Performance Testing... 14 Oct 11 ✓

★ **Interim Report & Brief on FY11 ESS Operational Performance Testing.....28 Mar 12 ✓**

★ Phase 4 At-sea Operational Test Event 19 May 13 ✓

★ Phase 4 At-sea Operational Test Event 2 Nov 13


★ **Post-test Briefing on ESS Phase IV Test..... Jan 14**

★ **Final Report & Brief on FY11 ESS Operational Performance Testing..... Apr 14**

Project End May 14

★ Indicates RDC product.

PIW w/ PFD in 4x FOV
300 ft Search



Project #:

7603

Tier:

3

RDC POC:

LT Stephen Dunn
860-271-2789

CG-926 Domain Lead:

CDR Albert Antaran
202- 475-3049

Expected Benefit:

Improved Doctrine/CONOPs/TTPs

Notes:

Support for H65 RADAR Replacement

Mission Need: Support the H65 RDR 1300(C) Bendix/King RADAR replacement.

Project Objectives:

- Review and provide technical feedback on the RFI responses.
- Provide technical support to assist with preliminary specification (P-Spec) document and drafting RFP.
- Review and provide technical feedback on the RFP responses.
- Provide support to model RADAR performance capabilities from vendor data in order to effectively compare candidate products and assist in source selection.

Sponsor: CG-9315

Stakeholder(s):



Key Milestone / Deliverable Schedule:

Project Start	3 Mar 11	✓
RFI Technical Support.....	30 Jun 11	✓
P-Spec Technical Support.....	1 Sep 12	✓
RFP Technical Support.....	Jul 13	
★ Technical Support for H-65 Radar Replacement.....	Sep 13	
Source Selection Committee Technical Support..	Aug 13	
Project End	Sep 13	

★ Indicates RDC product.

Project #:	Tier:	RDC POC:	CG-926 Domain Lead:
7604	3	LCDR Tom Hickey 860-271-2818	CDR Albert Antaran 202- 475-3049

Expected Benefit:

Direct Acquisition Support (MAR, MNS, CONOPS, ORD, AA, LCCE, T&E, etc)

Notes:



Mission Need: USCG rotary wing (RW) fleet seeks to validate ESS geo-positioning accuracy and reduce resource burden imposed by current calibration requirements.

- Conduct airborne ESS geo-positioning accuracy tests to evaluate target positioning errors (1) after conducting a standard calibration and (2) without calibration following various maintenance actions that involve removal and replacement of key ESS components.
- Document geo-positioning errors for each test scenario.
- Provide recommendations concerning circumstances under which re-calibration should be performed.

Stakeholder(s): CG-931, CG-711, CG-41, CG RW Air Stations

Project Start.....	24 Jan 13	✓
Conduct GEOPOINT Accuracy Testing.....	21 Mar 13	✓
Analysis of ESS Geo-positioning Accuracy and Calibration Requirements.....	Aug 13	
Project End.....	Sep 13	



Project #:	Tier:	RDC POC:	CG-926 Domain Lead:
7750	3	Mr. Gary Hover (860) 271-2818	CDR Al Antaran (202) 475- 3049

Direct Product Line/Core Technology Support (Tech refresh, DMS, etc)

Notes:



MH-65 AFCS System Support Study

Mission Need: The CG requires an updated System Support Study for the MH-65 AFCS.

Project Objectives:

- Develop an independent H-65 AFCS System Support Study and compare to the USCG study conducted in 2011.
- Research Solutions for obsolescence issues. Potential solutions will include purchasing last time buys of repair parts, initiating manufacturing and re-engineering existing components.

Sponsor: CG-9315

Stakeholder(s): CG-926

Key Milestone / Deliverable Schedule:

Project Start.....	6 Dec 12 ✓
ALMIS Data Collection.....	10 Jan 13 ✓
KDP.....	12 Jan 13 ✓
Vendor Site Visits.....	15 Feb 13 ✓
Update Systems Support Study – Draft	14 Mar 13 ✓
★ Update Systems Support Study- Final.....	9 Apr 13 ✓
Project End.....	21 May 13 ✓

★ Indicates RDC product.



Project #:
7806

Tier:
3

RDC POC:
Monica Cisternelli
(860) 271-2741

CG-926 Domain Lead:
CDR Albert Antaran
(202) 475-3049

Expected Benefit:

Inform follow-on acquisition

Notes:

Using CORE AC&I for labor



Polar Icebreaker Acquisition Support

Mission Need: New polar icebreaking capability acquisition.

Project Objectives:

- Prepare acquisition support documents including:
 - Preliminary Operational Requirements Document (PORD)
 - Operational Requirements Document (ORD)
 - Alternatives Assessment (AA)

Sponsor: CG-751 (PORD/ORD), CG-9323 (AA)

Stakeholder(s): CG-7, 9, 6, SFLC



Key Milestone / Deliverable Schedule:

Project Start.....	13 May 13 ✓
★ PORD	Sep 14
★ AA Study Plan	Sep 14
★ ORD	Mar 15
★ AA	Mar 15
Project End.....	Jun15

★ Indicates RDC product.

Project #: 7930	Tier: 1	RDC POC: Mr. Mark VanHaverbeke (860) 271-2754	CG-926 Domain Lead: LCDR Anthony Erickson (202) 475-3748
---------------------------	-------------------	--	---

Expected Benefit:

Direct Acquisition Support (MAR, MNS, CONOPS, ORD, AA, LCCE, T&E, etc)

Notes:



Seakeeping vs Ice Breaking Capability

Mission Need: Icebreaker hulls optimized for both seakeeping and icebreaking.

Project Objectives:

- Identify hull design characteristics that will provide optimal seakeeping and icebreaking.
- Develop a report for on icebreaker hull optimization that makes recommendations on a path forward for future acquisitions.

Sponsor: CG - 9323

Stakeholder(s): CG - 751

Key Milestone / Deliverable Schedule:

Project Start.....	Aug 13
Perform Icebreaker Hull Research.....	Nov 13
★ Icebreaker Hull Optimization Study.....	Jul 14
Project End.....	Aug 14

★ Indicates RDC product.



Project #: 9504	Tier: 3	RDC POC: Mr. Jason Story (860) 271-2833	CG-926 Domain Lead: LCDR Anthony Erickson (202) 475-3748
---------------------------	-------------------	--	---

Expected Benefit:

Inform follow-on acquisition/enterprise deployment

Notes:



Development of a Modernized IMO GMDSS

Mission Need: Participation in Standards Development to support Modernization of the Global Maritime Distress Signal System (GMDSS) by the IMO.

Project Objectives:

- Participate in the IMO's Report Drafting Group which will author a modernized GMDSS for the SOLAS convention.
- Avoid telecommunications regulators imposing high-cost and unsustainable solutions upon the CG. Incorporate new technologies such as AIS, networks, & modern navigation systems.
- Developing a sustainable and economic GMDSS solution which improves maritime safety and lessens the burden of CG SAR operators & watchstanders.

Sponsor: CG-652

Stakeholder(s):

Key Milestone / Deliverable Schedule:

Project Start	TBD
★ Draft High Level Review of Modernized GMDSS.....	TBD+11 Mos.
★ Draft Detailed Review of Modernized GMDSS.....	TBD+23 Mos.
★ Outline of Modernization Plan.....	TBD+35 Mos.
★ Completed Modernization Plan.....	TBD+47 Mos.
★ Endorsed Modernization Plan.....	TBD+59 Mos.
Project End	TBD+59 Mos.

★ Indicates RDC product.



Project #: 2013.018	Tier: 3	RDC POC: Mr. Jon Turban, P.E. 860-271-2824	CG-926 Domain Lead: CDR Tung Ly 202-475-3011
-------------------------------	-------------------	---	---

Expected Benefit:

Influence international standards

Notes:



IP Based Communications Interface Systems Assessment

Mission Need: Monitor effective communications across divergent locations during abnormal operating conditions.

Project Objectives:

- Provide the CG C3CEN with quantitative data on IP based communications interface systems capabilities to support acquisition decisions relating to facilitating the ability for one CAMS to control all COMSTAs and the other CAMS.

Sponsor: CG-761

Stakeholder(s): C3CEN, CAMS-OCE

Key Milestone / Deliverable Schedule:

Project Start	TBD
Identify IP Interface Capabilities for Testing	TBD+4 Mos.
Develop Test Plan for Interface Validation.....	TBD+6 Mos.
Identify an IP based System for Testing.....	TBD+11 Mos.
Test System and Analyze Results	TBD+16 Mos.
Perform Cost Benefit Analysis on IP Based Communications Equipment	TBD+17 Mos.
★ IP Based Comms Interface System Assessment Report	TBD+20 Mos.
Project End	TBD+22 Mos.

★ Indicates RDC product.



Project #: 2013.031	Tier: 3	RDC POC: Ms. Judith Connelly 860-271-2643	CG-926 Domain Lead: CDR Tung Ly 202-475-3011
-------------------------------	-------------------	--	---

Expected Benefit:

Improve operational performance/efficiency/mission execution/resiliency

Notes:



Navigation 2025 Prototype Implementation


Mission Need: A design, implementation, and analysis of a new 21st Century Aids to Navigation System (one that is heavily based on electronic navigation capabilities and less on physical aids) within two US ports / waterways.

Project Objectives:

- Conduct initial business case for a spatial waterways design capability per System Development Life Cycle (SDLC) process.
- Analyze alternatives for modernized Western Rivers waterway designs.
- Prepare for Design Phase of Navigation 2025 – Prototype Implementation project.

Sponsor: CG-NAV-1

Stakeholder(s): DOT (VOLPE), USACE



Key Milestone / Deliverable Schedule:

Project Start	26 Jul 12 ✓
Conduct Initial Business Case.....	31 May 13 ✓
★ Nav 2025 - Initial Business Case for a Waterways Design and Spatial Analysis Capability.....	28 Jun 13 ✓
Analyze Alternatives for Western Rivers.....	Jul 13
★ Nav 2025 – Analysis of Alternatives for Waterway Designs on the Western Rivers	Aug 13
Project End	Sep 13

★ Indicates RDC product.

Project #:	Tier:	RDC POC:	CG-926 Domain Lead:
2301	2	Mr. Warren Heerlein 860-271-2625	LCDR Anthony Erickson 202-475-3748

Expected Benefit:

Improve operational performance/efficiency/mission execution/resiliency

Notes:

Support of Nav 2025 is anticipated to last 5 or more years.
Projects will be executed as a joint collaboration with USACE.



AIS Transmit Capability

Mission Need: Investigation and evaluation of the AIS transmit capability.

Project Objectives:

- Investigate requirements of users (government and commercial) for AIS binary message transmit.
- Evaluate the effectiveness of information disseminated from USCG Vessel Traffic Services (VTS) and other providers.
- Demonstrate and develop AIS binary message transmit capability.


Sponsor: CG-7413, CG-7611

Stakeholder(s): CG-741, CG-761, USACE

Key Milestone / Deliverable Schedule:

Project Start	2 May 07 ✓
★ Input Paper to IALA eNav9 on AIS ASM's....	17 Mar 11 ✓
★ Input Paper on AIS ASMs to IMO Nav57.....	11 Apr 11 ✓
★ Transition Plan for Tampa.....	8 Sep 11 ✓
★ Operational Framework for AIS Transmit.....	10 Sep 12 ✓
★ Operational Implementation Plan for AIS Transmit.....	Aug 13
★ USACE AIS ASM Test Bed Delivery.....	May 14
Project End	Dec 14

★ Indicates RDC product.



Project #:

2413

Tier:

3

RDC POC:

Ms. Irene Gonin
860-271-2694

CG-926 Domain Lead:

CDR Tung Ly
202-475-3011

Expected Benefit:

Improve operational performance/efficiency/mission execution/resiliency

Notes:



NAIS Technical Forum and Performance Analysis Support

Mission Need: A review of and modification to international standards, assistance conducting VDL integrity monitoring and analysis, and support for sustainment of the NAIS Network.

Project Objectives:

- Participate in standards development.
- Provide project sponsor with VHF Data Link (VDL) integrity monitoring and analysis critical to maintaining the integrity of the NAIS.
- Provide the expertise and capabilities needed to support and sustain the NAIS network, and support transition to the NAIS Permanent Transceive (PT) System.

Sponsor: CG-761

Stakeholder(s): CG-9332, CG-652, OSC, NAVCEN, C3CEN



Key Milestone / Deliverable Schedule:

Project Start.....	5 Dec 08 ✓
Attend AIS Standard Committee Meetings....	Oct 08–Sep 13
★ Delivered 21 Prior Year Products	
★ Technical Inputs to NMEA 2000 v2.0.....	★ 19 Sep 12 ✓
★ Rhode Island Sound Traffic Study.....	★ 31 Oct 12 ✓
★ VDL Analysis Work Completed Since Last RDC	
★ VDL Analysis Loading Report.....	★ 8 Nov 12 ✓
★ Port Ambrose Traffic Study.....	★ Jul 13
★ Class B AIS Detection Study.....	★ Aug 13
★ Technical Inputs to NMEA 2000 v2.0 Standard.....	★ Sep 13
★ Technical Inputs to IEC 61162-1 Interface Std.....	★ Sep 13
★ Interim Report: VDL Analysis using New Long	
★ Range AIS Instrumentation.....	★ Sep 13
Project End.....	Dec 13

★ Indicates RDC product.

Project #:	Tier:	RDC POC:	CG-926 Domain Lead:
2419	3	Mr. Lee Luft 860-271-2685	CDR Tung Ly 202-475-3011

Expected Benefit:

Influence international standards

Notes:



General Engineering Laboratory Support

Mission Need: Test and Evaluation of Aids to Navigation to improve performance, lower costs and extend maintenance intervals.

Project Objectives:

- Provide a laboratory and test and evaluation services in support of the CG Aids to Navigation (AtoN) program.
- Conduct test and evaluation of AtoN to ascertain conformance with established regulatory and certification criteria.
- Evaluate the viability of emerging technologies to reduce CG operating/maintenance costs or alleviate (AtoN signal) problem areas.

Sponsor: CG-432

Stakeholder(s):

Key Milestone / Deliverable Schedule:

Project Start..... circa 72 ✓

★ GELS FY12 Activity Summary 1st and 2nd Qt .. 09 Apr 12 ✓


★ GELS FY12 Activity Summary 3rd and 4th Qtr 27 Sep 12 ✓

★ GELS FY13 Activity Summary 1st and 2nd Qtr ..08Apr 13 ✓

★ GELS FY13 Activity Summary 3rd and 4th Qtr Sep 13

Project End TBD

★ Indicates RDC product.



Project #:

2784

Tier:

3

RDC POC:

Mr. Vincent Reubelt
860-271-2661

CG-926 Domain Lead:

LCDR Anthony Erickson
202-475-3748

Expected Benefit:

Direct Product Line/Core Technology Support (Tech refresh, DMS, etc)

Notes:

Command Center Capability Analysis Support

Mission Need: A comprehensive understanding of the essential /core set of Command Center capabilities.

Project Objectives:

- Establish a set of “baseline” (core) Command Center (CC) capability requirements (Phase 1).
- Use capability requirements to perform “current state” assessment for two Command Center missions (Phase 2).

Sponsor: CG-7412

Stakeholder(s):



Key Milestone / Deliverable Schedule:

Project Start	3 Apr 12 ✓
Draft Capabilities Framework (2 missions)	28 Jun 12 ✓
★ Command Center Capability Framework.....	3 Oct 12 ✓
Begin Phase 2.....	6 Feb 13 ✓
Mission 1: Field Assessment of Current State	20 Jun 13 ✓
Develop CONOP for Use of Framework.....	Jul 13
Mission 2: Field Assessment of Current State	Aug 13
★ Assessing the Current State of CC Operations.....	Oct 13
Project End.....	TBD

★ Indicates RDC product.

Project #:	Tier:	RDC POC:	CG-926 Domain Lead:
3402	3	Dr. Anita Rothblum 860-271-2847	Mr. Jaurin Joseph 202- 475-3493

Expected Benefit:

Improved Doctrine/CONOPs/TTPs

Notes:



Reduced WMEC 270 Propulsion Fuel Consumption

Mission Need: The means to improve energy efficient operation of cutters to meet greenhouse gas (GHG) emission reduction goals.

Project Objectives:

- Exploit digital data capabilities of post-MEP 270' WMEC main propulsion control & monitoring system (MPCMS) by incorporating enhanced data logging and fuel oil metering into available data stream for future analysis.

Sponsor: CG-46

Stakeholder(s): SFLC



Key Milestone / Deliverable Schedule:

Project Start	6 Jun 11 ✓
MPCMS Software Interface Developed.....	30 Sep 12 ✓
Fuel Oil Meter (FOM) Installation and Testing.....	Aug 13
★ Vessel Energy Efficiency Baseline Tool/ Final Letter Report.....	Sep 13
Project End	Sep 13

★ Indicates RDC product.

Project #:

4109

Tier:

3

RDC POC:

Mr. Jay Carey
860-271-2702

CG-926 Domain Lead:

LCDR Anthony Erickson
202-475-3748

Expected Benefit:

Direct Product Line/Core Technology Support (Tech refresh, DMS, etc)

Notes:



CG HAZMAT Spill Response Equipment Assessment


Mission Need: The CG vessel community does not know what is the best shipboard sorbent.

Project Objectives:

- Evaluate sorbents for carriage and use aboard CG vessels to determine “best” type in terms of initial cost, storage requirements, shelf life, effectiveness for on-board spill response, and disposal.

Sponsor: Surface Forces Logistics Center

Stakeholder(s):



Key Milestone / Deliverable Schedule:

Project Start..... TBD

★ **Shipboard Sorbent Evaluation..... TBD+10 Mos.**

Project End..... TBD+11 Mos.

Project #:	Tier:	RDC POC:	CG-926 Domain Lead:
4201	3	Mr. Marion Lewandowski (860) 271-2692	LCDR Erickson (202) 475-3748

Expected Benefit:

Direct Product Line/Core Technology Support

Notes:

★ Indicates RDC product.



Acquisition Directorate
Research & Development Center

UNCLAS/USCG Research & Development Center

7/11/2013
Version date

77

Preliminary Business Case Analysis – Boat Stations

Mission Need: A preliminary Business Case Analysis to identify possible alternatives to the traditional brick and mortar boat station buildings and facilities.

Project Objectives:

- Create study plan.
- Conduct a high level requirements gap analysis.
- Conduct a preliminary Business Case Analysis (evaluate alternatives for CG Boat Stations in terms of risk, ROM life cycle costs, supportability and cost-benefit).

Sponsor: CG-731

Stakeholder(s): CG-D5

Key Milestone / Deliverable Schedule:

Project Start	TBD
Create a Study Plan.....	TBD+6 Mos.
Site Visits (Other Federal Agencies, CG Small Boat Stations).....	TBD+6 Mos.
Conduct High Level Requirements Analysis.....	TBD+8 Mos.
★ Preliminary Business Case Analysis – Small Boat Station Facilities.....	TBD+13 Mos.
Project End	TBD+14 Mos.

★ Indicates RDC product.



Project #: 5113	Tier: 3	RDC POC: Ms. Monica Cisternelli 860-271-2741	CG-926 Domain Lead: LCDR Anthony Erickson 202-475-3748
---------------------------	-------------------	---	---

Expected Benefit:

Direct Acquisition Support (MAR, MNS, CONOPS, ORD, AA, LCCE, T&E, etc)

Notes:



ORAM DOMICE Model Improvement

Mission Need: Correct inaccuracies in the prototype DOMICE risk model.

Project Objectives:

- Modify the prototype DOMICE risk model to improve accuracy and fidelity for the time step.

Sponsor: CG-5PW

Stakeholder(s): LANT-7, CG-751

Key Milestone / Deliverable Schedule:

Project Start 11 Sep 12 ✓

★ **Domestic Icebreaking Simulation Model** 6 Feb 13 ✓

★ **Domestic Icebreaking Simulation Model User Guide** 6 Feb 13 ✓

Project End..... 22 Apr 13 ✓

★ Indicates RDC product.



Project #:
7519

Tier:
3

RDC POC:
Mr. Mark VanHaverbeke
860-271-2754

CG-926 Domain Lead:
LT Derek Storolis
202-475-3492

Expected Benefit:

Improve operational performance/efficiency/mission execution/resiliency

Notes:



ECAT Modeling to Evaluate CG Display Design

Mission Need: A cost-effective means to evaluate the design of operator displays.

Project Objectives:

- Demonstrate the value of the ECAT model to evaluate and improve the design of CG displays.

Sponsor: CG-1B3

Stakeholder(s):

Key Milestone / Deliverable Schedule:

Project Start	TBD
Select Scenarios/Tasks for Display Design.....	TBD+4 Mos.
Design and Test Alternative Displays.....	TBD+7 Mos.
Present Briefing to Sponsor.....	TBD+9 Mos.
★ Use of ECAT to Evaluate CG Displays.....	TBD+10 Mos.
Project End	TBD+12 Mos.

★ Indicates RDC product.



Project #:
7521

Tier:
3

RDC POC:
Dr. Anita Rothblum
860-271-2847

CG-926 Domain Lead:
Mr. Jaurin Joseph
202- 475-3493

Expected Benefit:

Improve operational performance/efficiency/mission execution/resiliency

Notes:



USCG Airborne Radar Lateral Range Curves for SAROPS

Mission Need: SAROPS requires search performance data for the full range of radar settings and altitudes reflected in current small target search guidance to CG airborne radar operators.

Project Objectives:

- Apply physics-based radar modeling and previously-documented heuristic methods to expand the airborne radar lateral range curve (LRC) data set available to SAROPS programmers.
- Document results in a format that can be used to update the SAROPS search planning software tool.


Sponsor: CG-5RI

Stakeholder(s): CG-711, CG SAR Mission Planners

Key Milestone / Deliverable Schedule:

Project Start.....	16 Jan 13 ✓
Conduct radar LRC analysis & modeling.....	27 Feb 13 ✓
Expanded CG Airborne Radar LRC Estimates for Small Search Objects.....	24 May 13 ✓
Project End.....	30 May 13 ✓

★ Indicates RDC product.



Project #: 7608	Tier: 3	RDC POC: Mr. Gary Hover (860) 271-2818	CG-926 Domain Lead: CDR Al Antaran (202) 475-3049
---------------------------	-------------------	---	--

Expected Benefit:

Improve operational performance/efficiency/mission execution/resiliency

Notes:



Underwater Imaging System Transition Evaluation

Mission Need: An integrated CG underwater detection and imaging organic CG capability.

Project Objectives:

- Identify where the UIS could add value/improve the operational efficacy of CG Missions relating to underwater operations.

Sponsor: CG-5RE

Stakeholder(s):

Key Milestone / Deliverable Schedule:

Project Start	29 Feb 12 ✓
★ Mission Applicability Matrix.....	24 Oct 12 ✓
Technology Transition Agreement Signed.....	Nov 12 *
Project End	20 Dec 12 ✓

★ Indicates RDC product.



UIS
on a
TANB

Project #:

7748

Tier:

3

RDC POC:

Mr. Scot Tripp
860-271-2680

CG-926 Domain Lead:

CDR Tung Ly
202-475-3011

Expected Benefit:

Improve operational performance/efficiency/mission execution/resiliency

Notes:

*Pending Headquarters realignment.



Analysis Support for CG Airborne Use of Force (AUF) Weapons Testing

Mission Need: Objective information for Coast Guard policymakers concerning shrapnel ricochet danger zones resulting from employment of AUF weapons and tactics.

Project Objectives:

- Conduct live-fire testing to characterize likely shrapnel ricochet danger zones around typical threat vessel outboard motors using current USCG AUF ordnance, ammunition, and TTPs.

Sponsor: CG-7112

Stakeholder(s): CG-721, ATC Mobile, CG AUF Units

Key Milestone / Deliverable Schedule:

Project Start..... 16 Jan 13 ✓

Conduct Live Fire Testing..... Sep 13

★ **Analysis of Likely Shrapnel/Ricochet Dangers from USCG Airborne Use of Force Engagements Briefing..... Feb 14**

Project End..... Mar 14

★ Indicates RDC product.



Project #: 7749	Tier: 3	RDC POC: LCDR Tom Hickey (860) 271-2897	CG-926 Domain Lead: CDR Al Antaran (202) 475-3049
---------------------------	-------------------	--	--

Expected Benefit:

Improved Doctrine/CONOPs/TTPs

Notes:



Maritime Security Operations Mission Analysis Report

Mission Need: A mission analysis for the MSO Program.

Project Objectives:

- Prepare a MSO Program MAR.
- Deliver a briefing.
- Deliver a final report.

Sponsor: DCO-81

Stakeholder(s): CG-MSR

Key Milestone / Deliverable Schedule:

Project Start 16 May 12 ✓

★ **Maritime Security Operations Mission Analysis Briefing..... 12 Dec 12 ✓**

★ **Maritime Security Operations Mission Analysis Report..... 20 Jun 13 ✓**

Project End Jul 13

★ Indicates RDC product.



Project #:
7926

Tier:
2

RDC POC:
Mr. Mark VanHaverbeke
860-271-2754

CG-926 Domain Lead:
LT Derek Storolis
202-475-3492

Expected Benefit:

Direct Acquisition Support (MAR, MNS, CONOPS, ORD, AA, LCCE, T&E, etc)

Notes:



Chicago Sanitary Ship Canal (CSSC) Marine Safety Risk Analysis

Mission Need: A review of marine safety risks associated with the fish barrier to determine adequacy of present risk mitigation strategies and make recommendations for alternatives.

Project Objectives:

- Conduct an analysis of risks to marine safety for commercial and recreational mariners that transit the Chicago Sanitary and Ship Canal (CSSC) in the vicinity of the fish barrier.
- Determine adequacy of present risk mitigation strategies.
- If necessary, recommend alternatives to the present strategies.

Sponsor: CGD9 (dpi)

Stakeholder(s): USEPA-GLNPO



Key Milestone / Deliverable Schedule:

Project Start	8 Nov 11 ✓
Data Collection and Analysis	25 Aug 12 ✓
Preliminary Risk Assessment.....	21 Dec 12 ✓
★ Risk Analysis, Interim Summary.....	26 Feb 13 ✓
CSSC Risk Validation Session	19 Jun 13 ✓
★ CSSC Marine Safety Risk Analysis Report.....	Sep 13
Project End	Oct 13

★ Indicates RDC product.

Project #: 3329	Tier: 3	RDC POC: Mr. M. J. Lewandowski 860-271-2692	CG-926 Domain Lead: Mr. Jaurin Joseph 202- 475-3493
---------------------------	-------------------	--	--

Expected Benefit:

Improve operational performance/efficiency/mission execution/resiliency

Notes:



COMMSTA Maintenance Cost Estimate

Mission Need: Accurate maintenance cost estimate to support remotely operated communication stations.

Project Objectives:

- Develop a cost estimate for personnel and maintenance costs for the remotely operated COMMSTAs
- Conduct a cost comparison to determine cost savings associated with utilizing government and/or contractor personnel for maintenance

Sponsor: C3CEN

Stakeholder(s): CG-65



Key Milestone / Deliverable Schedule:

Project Start.....	25 Apr 13 ✓
Site Visit COMMSTA.....	Sep 13
Cost Data Collection.....	Oct 13
Interim Draft Report.....	Dec 13
★ RDC Product “Communication Station (COMMSTA) Maintenance Cost Estimate”....	Feb 14
Project End.....	Feb 14

★ Indicates RDC product.

Project #:	Tier:	RDC POC:	CG-926 Domain Lead:
3404	3	Ms. Monica Cisternelli (860) 271-2741	LT Derek Storolis (202) 475-3492

Expected Benefit:

Direct Acquisition Support (MAR, MNS, CONOPS, ORD, AA, LCCE, T&E, etc)

Notes:



GLRI BWT Shipboard Approval Tests

Mission Need: Capability to verify that ballast water treatment systems installed aboard ships meet discharge standards.

Project Objectives:

- Develop methodology and test protocols for approval/certification testing of BWT systems aboard ships.
- Coordinate with CG-5224 and MARAD to test BWT system aboard Laker.
- Evaluate BWT system in fresh water.

Sponsor: CG-5PS

Stakeholder(s): USEPA-GLNPO



Key Milestone / Deliverable Schedule:

Project Start	10 Jan 11 ✓
★ Generic Protocol for Filtration Skid	8 Jun 12 ✓
Begin Shipboard Tests	26 Jul 12 ✓
★ Validation of Filtration Skid During Land-Based & Shipboard Tests.....	12 Oct 12 ✓
Key Decision Point to Pursue Fourth Test	Sep 13
★ Validation of Shipboard Testing Protocol.....	Jun 14
Project End	Jul 14

★ Indicates RDC product.

Project #:

41012

Tier:

2

RDC POC:

Mr. Chris Turner
860-271-2623

CG-926 Domain Lead:

Mr. Jaurin Joseph
202- 475-3493

Expected Benefit:

Improved Doctrine/CONOPs/TTPs

Notes:



Acquisition Directorate
Research & Development Center

UNCLAS/USCG Research & Development Center

7/11/2013
Version date

87

Shipboard Compliance of Ballast Water Discharge Standards (BWDS)

Mission Need: The tools to quickly and reliably determine vessel compliance with the Phase One and the proposed Phase Two ballast water discharge standards.

Project Objectives:

- Determine the availability and capabilities of existing technologies that could be utilized for compliance verification of Phase One and the proposed Phase Two ballast water discharge standards.

Sponsor: CG-OES3

Stakeholder(s): USEPA-GLNPO, CG-CVC2



Key Milestone / Deliverable Schedule:

Project Start	12 Jan 11	✓
Compliance Verification Technology Workshop....	28 Jun 11	✓
Proceedings of Ballast Water Discharge Standards Compliance Subject Matter Expert Workshop.....		
	7 Sep 11	✓
Market Research Assessment: Verification Technologies for BWDS Compliance.....		
	17 Oct 12	✓
Prototype Development of Compliance Tools.....	Nov 14	
Independent Field Testing of Prototype Compliance Verification Tools.....		
	Aug 15	
Compliance Tool Transition Plan.....		
	May 16	
Project End.....	Jun 16	

★ Indicates RDC product.

Project #:

410131

Tier:

2

RDC POC:

Ms. Gail Roderick
860-271-2658

CG-926 Domain Lead:

Mr. Jaurin Joseph
202- 475-3493

Expected Benefit:

Direct Product Line/Core Technology Support (Tech refresh, DMS, etc

Notes:



Develop CG Guidance to Verify Ballast Water Discharge Standards Compliance

Mission Need: Procedures to verify federal ballast water discharge standards.

Project Objectives:

- Describe CG requirements and future capabilities gaps.
- Companion project provides suitable potential technology solutions and tiered approach to numerical BDWS enforcement.
- Identify policy and non-material solutions that meet requirements.
- Develop guidance for CG enforcement of the new BWDS.

Sponsor: CG-CVC

Stakeholder(s): USEPA-GLNPO, CG-CVC, CG-OES

Key Milestone / Deliverable Schedule:

Project Start 15 Dec 11 ✓

★ **Guidance to Verify Ballast Water Discharge Standards Compliance..... Oct 13**

Project End Dec 13



Project #:	Tier:	RDC POC:	CG-926 Domain Lead:
410132	3	Mr. Chris Turner 860-271-2623	Mr. Jaurin Joseph 202- 475-3493

Expected Benefit:

Improved Doctrine/CONOPs/TTPs

Notes:

★ Indicates RDC product.



Acquisition Directorate
Research & Development Center

UNCLAS/USCG Research & Development Center

7/11/2013
Version date

89

Analysis Support for the Mandated Periodic & Practicability Reviews of Ballast Water Standards


Mission Need: To determine the practicability of implementing ballast water discharge standards more stringent than the current standards.

Project Objectives:

- Develop a plan for determining the practicability of implementing more stringent ballast water discharge standards.
- Conduct a practicability review that examines all aspects of the prevailing ballast water management program requirements, standards, and regulations and assesses the program's effectiveness in preventing invasions.

Sponsor: CG-OES

Stakeholder(s): USEPA-GLNPO



Key Milestone / Deliverable Schedule:

Project Start.....	28 Jan 13	✓
Phase I: BWDS Practicability Planning Meeting.....	Mar 14	
★ BWDS Practicability Review Plan.....	Aug 14	
KDP: Conduct BWDS Practicability Review.....	Apr 15	
Phase II: A: Determine detection limits of testing protocols.....	Sep 15	
Phase II: B: Determine thresholds of treatment technologies.....	May 15	
Phase II: C: Determine integration into ships' ops regime.....	Mar 16	
★ BWDS Practicability Review.....	Sep 16	
Project End.....	Nov 16	

★ Indicates RDC product.

Project #:	Tier:	RDC POC:	CG-926 Domain Lead:
410133	3	Ms. Gail Roderick 860-271-2658	Mr. Jaurin Joseph 202- 475-3493

Expected Benefit:

Add to general R&D knowledge base

Notes:



Investigation of Ballast Water Treatment's Effect on Corrosion

Mission Need: Understanding of how ballast water treatment affects ballast tank corrosion in order to assess corrosion acceptability as part of type approval.

Project Objectives:

- Determine potential for accelerated ballast water tank corrosion from various ballast water treatments.
- Determine how CG can assess corrosion acceptability as part of type approval.

Sponsor: CG-5PS

Stakeholder(s): USEPA-GLNPO



Key Milestone / Deliverable Schedule:

Project Start.....	3 Nov 10 ✓
Phase 1 – Corrosion Scoping Study	6 May 11 ✓
Desktop Literature Review	
Shipboard Surveys (Lakers/Salties)	
KDP for Phase 2.....	1 Sep 11 ✓
★ Interim Report: Corrosion Scoping Study.....	19 Oct 11 ✓
Phase 2 – Corrosion Rate Assessment Controlled	
Laboratory Tests	19 Oct 12 ✓
★ Final Report: Corrosion Rate Assessment.....	28 Mar 13 ✓
Project End.....	Aug 13

Project #:	Tier:	RDC POC:	CG-926 Domain Lead:
410142	2	Ms. Gail Roderick 860-271-2658	Mr. Jaurin Joseph 202- 475-3493

Expected Benefit:

Add to general R&D knowledge base

Notes:

★ Indicates RDC product.



Acquisition Directorate
Research & Development Center

UNCLAS/USCG Research & Development Center

7/11/2013
Version date

91

Asian Carp Towboat/Barge Sampling Study

Mission Need: Understanding whether barge and vessel operations create a dispersal barrier bypass for Asian carp into the Great Lakes.

Project Objectives:

- Support the Barge/Towboat Work Group research.
- Evaluate towboat/barge potential for transporting Asian carp across the dispersal barrier.
- Evaluate carp survival in ballast tanks.
- Estimate impact of vessel operations on Asian carp movement.

Sponsor: USEPA-GLNPO

Stakeholder(s): CG-OES-3

Key Milestone / Deliverable Schedule:

Project Start	8 Apr 10 ✓
Develop Plan with Work Group.....	15 Apr 10 ✓
★ Water Transport During Normal Operations of Towboats and Barges on the Illinois River.....	4 Jan 11 ✓
★ Survivability of Asian Carp in Barge Tanks in the Illinois River.....	23 Mar 12 ✓
Conduct Survey of Local Barges	29 Aug 12 ✓
★ Update “ Water Transport ” report for Local Barges.....	15 Oct 12 ✓
★ Asian Carp Survivability and Water Transport in the Illinois River.....	11 Jan 13 ✓
Project End	7 Mar 13 ✓

★ Indicates RDC product.



Project #:
410143

Tier:
2

RDC POC:
Mr. Alexander Balsley
860-271-2854

CG-926 Domain Lead:
Mr. Jaurin Joseph
202- 475-3493

Expected Benefit:

Add to general R&D knowledge base

Notes:

Replaced Update “Survivability of Asian Carp in Barge Tanks in the Illinois River” with report combining survivability report with water transport report.



Response to Oil In Ice

Mission Need: A group of methodologies to minimize the damage to the environment caused by spilled oil in extreme cold in the Arctic Region nor the Northern U.S.

Project Objectives:

- To develop equipment and techniques that can be used successfully to detect, track and recover oil in ice filled waters in all conditions.
- Conduct a series of demonstrations in the Great Lakes and the Arctic of increasing complexity to test operational deployments of equipment.
- Support National Academy of Science (NAS) Arctic Response Assessment.

Sponsor: CG-MER

Stakeholder(s): D9, D17, EPA, BSEE

Key Milestone / Deliverable Schedule:

Project Start.....	2 Nov 09 ✓
Oil in Ice Demonstration 1.....	22 Apr 11 ✓
★ Final Great Lakes Demonstration 1 Report.....	15 Jul 11 ✓
Demonstration 2 - Great Lakes	27 Jan 12 ✓
★ Final Great Lakes Demonstration 2 Report.....	11 May 12 ✓
Great Lakes Demonstration 3	22 Feb 13 ✓
★ Final Great Lakes Demonstration 3 Report....	14 Jun 13 ✓
Arctic Demonstration	Sep 13
★ Arctic: Demonstration White Paper.....	Dec 13
★ Final NAS Report	Oct 14
Project End.....	Oct 14

★ Indicates RDC product.



Project #:	Tier:	RDC POC:	CG-926 Domain Lead:
4701	2	Mr. Kurt Hansen 860-271-2865	Mr. Shannon Jenkins 202-475-3490

Expected Benefit:

Improve operational performance/efficiency/mission execution/resiliency

Notes:

Includes funding from FY11 Oil Spill Research Earmark.
Partnered with Great Lakes Restoration Initiative.



Improve SMART Protocol Effectiveness

Mission Need: Enhanced SMART Program policies and tools to support Coast Guard evolving spill response needs.

Project Objectives:

- Resolve requirements needed to fulfill the program's current mission.
- Identify short and long term technology improvements needed to meet the Program's mission requirements.

Sponsor: CG-MER-3

Stakeholder(s): NSFCC, Elizabeth City

Key Milestone / Deliverable Schedule:

Project Start..... TBD

Complete Program Effectiveness Review.....TBD+3 Mos.

Complete Technology Performance Evaluation.....TBD+7 Mos.

★ **Modernization of Special Monitoring of Applied Response Technologies (SMART) Technology and Methods – 2014.....TBD+10 Mos.**

Project End..... TBD+11 Mos.



Project #:
4703

Tier:
3

RDC POC:
Mr. Chris Turner
(860) 271-2623

CG-926 Domain Lead:
Mr. Shannon Jenkins
(202) 475-3490

Expected Benefit:

Improved Doctrine/CONOPs/TTPs

Notes:

★ Indicates RDC product.



Acquisition Directorate
Research & Development Center

UNCLAS/USCG Research & Development Center

7/11/2013
Version date

94

Maritime Trace Narcotic Identification/Verification

Mission Need: Narcotic ID/verification capabilities to meet NDCS performance goals.

Project Objectives:

- The project objective is to provide boarding team members a more effective and efficient narcotic identification/validation capability for use during maritime counterdrug missions.

Sponsor: CG-MLE

Stakeholder(s): CG-761



Key Milestone / Deliverable Schedule:

Project Start 6 Jun 11 ✓

★ **Maritime Trace Narcotics Detection Key Performance Parameters (KPP) and Devices.....16 May 12 ✓**

KDP (Go/No-Go Phase I to Phase II) 18 Jun 12 ✓

Begin Field Deployment Testing Jul 13

★ **Maritime Narcotic ID/V Capability Report Sep 13**

Project End Sep 13

Project #:	Tier:	RDC POC:	CG-926 Domain Lead:
5802	3	Mr. Brian Dolph 860-271-2817	LCDR Anthony Erickson 202-475-3748

Expected Benefit:

Direct Product Line/Core Technology Support (Tech refresh, DMS, etc)

Notes:

★ Indicates RDC product.



Acquisition Directorate
Research & Development Center

UNCLAS/USCG Research & Development Center

7/11/2013
Version date

95

Mobile 10-print Biometric Field Test

Mission Need: Decision support information relating to field use of mobile 10-print multi-modal biometric systems.

Project Objectives:

- Evaluation using Two Print System Architecture.
- Full 10-Print System Configuration Development.
- Evaluate Facial and Iris Image.
- Implementation and Final Field Test.
- Analyze and report results.

Sponsor: CG-7612

Stakeholder(s): DHS S&T (RSD)

Key Milestone / Deliverable Schedule:

Project Start 10 Sep 11 ✓

Phase 1 System Design and Implementation..... 8 Aug 12 ✓

Phase 1 Field Deployment (10-print, facial image) 28 Aug 12 ✓

Phase 2 Iris Image Evaluation Brief..... 31 Jan 13 ✓

★ **Mobile 10-Print Biometrics Field Test Brief..... Sep 13**

Project End Sep 13



Project #:

5682

Tier:

2

RDC POC:

Dr. Thomas Amerson
860-271-2894

CG-926 Domain Lead:

Mr. Shannon Jenkins
202-475-3490

Expected Benefit:

Direct Product Line/Core Technology Support (Tech refresh, DMS, etc)

Notes:

★ Indicates RDC product.



Acquisition Directorate
Research & Development Center

UNCLAS/USCG Research & Development Center

7/11/2013
Version date

96



Acquisition Directorate

Research & Development Center

RDC FY13 Project Portfolio



**Additional R&D
Opportunities**
(Not listed in priority order)



Lighting Assessment for the Cutter Bridge

Mission Need: The ability to effectively maintain dark adaptation on the bridge of Coast Guard cutters.

Project Objectives:

- Measure and understand the lighting problems on the Bridge.
- Determine whether existing solutions (e.g., Navy) could be implemented on CG cutters.

Sponsor: CG-1B3

Stakeholder(s): CG-751

Key Milestone / Deliverable Schedule:

Project Start TBD

Cutter Visits..... TBD+5 Mos.

★ **Lighting Recommendations for the Cutter Bridge..... TBD+9 Mos.**

Project End TBD+10 Mos.



Project #: 2012.038	Tier: 3	RDC POC: Dr. Anita Rothblum 860-271-2847	CG-926 Domain Lead: Mr. Jaurin Joseph 202- 475-3493
-------------------------------	-------------------	---	--

Expected Benefit:

Add to general R&D knowledge base

Notes:

★ Indicates RDC product.



Acquisition Directorate
Research & Development Center

UNCLAS/USCG Research & Development Center

7/11/2013
Version date

98

Method to Evaluate Command Center (CC) Capabilities

Mission Need: A methodology to assess how well CCs meet capability requirements.

Project Objectives:

- Develop a systems approach for assessing CC capabilities and capacities.
- Develop a tool to automate the evaluation strategy.

Sponsor: CG-7412

Stakeholder(s):



Key Milestone / Deliverable Schedule:

Project Start	TBD
Develop and Pilot Test Evaluation Strategy.....	TBD+7 Mos.
★ Annotated Briefing on Evaluation Strategy.....	TBD+10 Mos.
Extend Evaluation Strategy to Other Missions.....	TBD+19 Mos.
Develop and Pilot Test Automated Eval Tool.....	TBD+22 Mos.
Complete and Test CC Evaluation Tool.....	TBD+32 Mos.
★ Deliver CC Evaluation Tool and Briefing.....	TBD+32 Mos.
Project End	TBD+33 Mos.

★ Indicates RDC product.

Project #:	Tier:	RDC POC:	CG-926 Domain Lead:
2013.006	3	Dr. Anita Rothblum 860-271-2847	CDR Tung Ly 202-475-3011

Expected Benefit:

Improved Doctrine/CONOPs/TTPs

Notes:



Develop In Situ Devices to Enable Protection of Sunken Military Vessels

Mission Need: A capability to thwart and/or catch looters at historical sites and war graves.

Project Objectives:

- Research an apparatus that can be deployed at wreck sites, especially passive acoustic monitoring system.
- Develop the best fitting apparatus.
- Test the best fitting apparatus.
- Develop the CONOP for the best fitting system.

Sponsor: CG-5RE

Stakeholder(s):

Key Milestone / Deliverable Schedule:

Project Start TBD

Determine Feasibility of Apparatus..... TBD+5 Mos.

★ **Develop Apparatus** **TBD+11 Mos.**

Project End TBD+12 Mos.

★ Indicates RDC product.



Project #:
2013.032

Tier:
3

RDC POC:
LT Helen Millward
860-271-2815

CG-926 Domain Lead:
CDR Tung Ly
202-475-3011

Expected Benefit:

Improve operational performance/efficiency/mission execution/resiliency

Notes:



Airborne Oil Spill Remote Sensing and Reporting

Mission Need: Tactics, Techniques, and Procedures (TTP) for optimizing the use of existing USCG airborne sensors to support oil spill response operations.

Project Objectives:

- Baseline current CG airborne capabilities for Detecting, Mapping and Reporting (DMR) oil spills.
- Analyze results of DHR oil spill surveillance efforts by CG maritime patrol aircraft (MPA)
- Conduct airborne oil spill DMR testing.
- Document issues in CG oil spill DMR within context of hardware, operator training and environmental conditions; then work with ATC Mobile to develop TTPs.


Sponsor: CG-761

Stakeholder(s): CG-926, FORCECOM

Key Milestone / Deliverable Schedule:

Project Start	TBD
Baseline Development	TBD+3 Mos.
Analyze DHR Efforts.....	TBD+6 Mos.
Conduct Field Evaluations	TBD+10 Mos.
★ USCG Airborne Oil Spill Remote Sensing and Reporting Final Report.....	TBD+15 Mos.
Project End	TBD+16 Mos.

★ Indicates RDC product.



Project #:

2012.001

Tier:

3

RDC POC:

Mr. Gary Hover
860-271-2818

CG-926 Domain Lead:

CDR Albert Antaran
202- 475-3049

Expected Benefit:

Improved Doctrine/CONOPs/TTPs

Notes:



Evaluate Technologies to Optimize CG Tactical Data Transmission

Mission Need: An enterprise level technology capable of transferring “real-time” SAR pattern or Tactical tasking data to its fleet of operational vessels and aircraft.

Project Objectives:

- Assess current CG communications (Sea, Air, and Land assets) infrastructure to determine feasibility of solving current Gap.
- Identify interoperability & other CG enterprise constraints.
- Leverage OGA to identify potentially suitable technologies.
- Submit RFI & investigate suitable public/industry technologies.
- Identify/catalogue impacted or required software & hardware across spectrum of CG communications enterprise.
- Determine top-3 potential solutions & perform cost/benefit analyses.
- Report findings to sponsor.

Sponsor: CG-761

Stakeholder(s): CG-6

Key Milestone / Deliverable Schedule:

Project Start TBD

OGA Systems Review..... TBD+1 Mo.

Public/Industry RFI Submission & Review..... TBD+3 Mos.

★ **Final Report: Recommendations for CG Tactical Data Transmission..... TBD+6 Mos.**

Project End TBD+7 Mos.

★ Indicates RDC product.



Project #:
2013.004

Tier:
3

RDC POC:
LCDR Tom Hickey
8760-271-2897

CG-926 Domain Lead:
CDR Tung Ly
202-475-3011

Expected Benefit:

Direct Product Line/Core Technology Support (Tech refresh, DMS, etc)

Notes:



Next Generation (NG) 911 to USCG Responder Demonstration

Mission Need: Capability to receive Internet Protocol (IP) Based 911 Emergency data from Public Safety Answering Points (PSAPs).

Project Objectives:

- Research and identify feasible alternatives to fill the NG911 to USCG Responder gap.
- Select and demonstrate a technology solution compatible with NG911 and USCG Sector operations.
- Investigate NG911 and R21 software compatibility and connectivity requirements.


Sponsor: CG-761

Stakeholder(s): CG-652

Key Milestone / Deliverable Schedule:

Project Start	*TBD
Determine Requirements for USCG to Accept NG911 Calls as a 3 rd Party Responder.....	TBD+2 Mos.
Procure HW/SW.....	TBD+12 Mos.
Establish NG911 Connectivity.....	TBD+14 Mos.
Establish IOC.....	TBD+15 Mos.
Complete Demonstration.....	TBD+21 Mos.
★ RDC Final Report.....	TBD+24 Mos.
Project End	TBD+25 Mos.

★ Indicates RDC product.



Project #:

2013.010

Tier:

3

RDC POC:

Mr. Dave Larson
860-271-2845

CG-926 Domain Lead:

CDR Tung Ly
202-475-3011

Expected Benefit:

Direct Product Line/Core Technology Support (Tech refresh, DMS, etc)

Notes:

*Project start date is to coincide with NG-911's readiness to accept 3rd party responders at the New London PSAP.



Prototype Hoax Location System Development

Mission Need: Capability to precisely geo-locate VHF marine channel hoax transmissions.

Project Objectives:

- Establish functional requirements for hoax location system.
- Conduct market research, identify, assess, and obtain state of the market COTS/GOTS geo-locating system(s).
- Develop a prototype geo-locating system.
- Test & evaluate geo-locating systems effectiveness.
- Recommend feasible and cost-effective solutions with potential to precisely geo-locate hoaxers.

Sponsor: CG-761

Stakeholder(s): CGD One (DT), Others TBD



Key Milestone / Deliverable Schedule:

Project Start	TBD
Conduct Market Research.....	TBD+4 Mos.
Develop Demonstration Test Plan.....	TBD+8 Mos.
Obtain COTS/GOTS Alternative for Demo.....	TBD+9 Mos.
Develop Prototype Candidate.....	TBD+10 Mos.
Conduct Demonstration.....	TBD+11 Mos.
★ Hoax Location Systems Demonstration Summary Report.....	TBD+16 Mos.
Project End.....	TBD+17 Mos.

★ Indicates RDC product.

Project #: 2013.012	Tier: 3	RDC POC: Mr. Dave Larson 860-271-2845	CG-926 Domain Lead: CDR Tung Ly 202-475-3011
-------------------------------	-------------------	--	---

Expected Benefit:

Direct Product Line/Core Technology Support (Tech refresh, DMS, etc)

Notes:



Identify Navigation, Communications, and Detection (NC&D) Equipment for Ice Rescue Teams

Mission Need: The robust electronic equipment needed for Ice SAR cases.

Project Objectives:

- Research necessary equipment needed to complete Ice Rescue Team (SPC and on foot) missions, with a focus on multi-purpose, weatherproof equipment for Ice Rescue Teams.
- Document requirements and performance gaps.
- Post an RFI for test products/candidates.
- Test products on ice (D-9 environment) to determine viability and to narrow, then finalize the list of potential products.

Sponsor: CG-5RI

Stakeholder(s): LANT-7, CGD-9

Key Milestone / Deliverable Schedule:

Project Start	TBD
Document Requirements and Identified Gaps...	TBD+4 Mos.
Phase 1 Post RFI.....	TBD+6 Mos.
Phase 1 Review, Evaluation, and Down-Selection.....	TBD+9 Mos.
★ Interim Brief: Lessons Learned and Preliminary Product Selections for Follow-On Testing.....	
Phase 2 Field Testing.....	TBD+10 Mos.
Phase 2 Field Testing.....	TBD+15 Mos.
★ Final Report: Lessons Learned and Final Product Recommendations for NC&D Equipment.....	
Project End	TBD+21 Mos.
Project End	TBD+22 Mos.

★ Indicates RDC product.



Project #: 2013.013	Tier: 3	RDC POC: Mr. Don Decker 860-271-2701	CG-926 Domain Lead: LCDR Anthony Erickson 202-475-3748
-------------------------------	-------------------	---	---

Expected Benefit:

Improve operational performance/efficiency/mission execution/resiliency

Notes:



Evaluate Rotary Wing Surface Search Radar (SSR)

Mission Need: To employ advances in commercially available SSR in Coast Guard Rotary Wing aircraft to their maximum benefit.

Project Objectives:

- Evaluate commercially available SSR system for MH-60T or MH-65.
- Determine the best system for the CG.
- Model the system operating in a variety of environmental conditions and mission scenarios.

Sponsor: CG-711

Stakeholder(s): CG-931



Key Milestone / Deliverable Schedule:

Project Start	TBD
Determine Best System	TBD+5 Mos.
Model System	TBD+10 Mos.
★ RDC System Demonstration	TBD+11 Mos.
Project End	TBD+12 Mos.

★ Indicates RDC product.

Project #:

2013.017

Tier:

3

RDC POC:

Mr. Dave Larson
860-271-2845

CG-926 Domain Lead:

CDR Albert Antaran
202- 475-3049

Expected Benefit:

Improve operational performance/efficiency/mission execution/resiliency

Notes:

Scope not yet confirmed with CG-931 requestor (inquiries made).



Assess Electro-Optics/Infrared Sensors Utilizing Laser Gated Intensified (LGI) Technology

Mission Need: Thermal infrared and visible spectrum image intensification (I²) systems which can penetrate through obscurants.

Project Objectives:

- Analyze the known advantages/disadvantages of thermal infrared and I² cameras vs. LGI cameras through review of RDC Project 7723 and more recent literature. In addition, address eye safety of the LGI unit.
- Evaluate potential feasibility (technical, operational, time and costs) of augmenting or replacing current CG sensor systems with LGI systems.
- Recommend LGI sensor technologies for CG demonstration and evaluation of LGI optical resolution, depth of range, and target identification capability through multiple atmospheric conditions.

Sponsor: CG-761

Stakeholder(s):



Key Milestone / Deliverable Schedule:

Project Start	TBD
Review & Analyze LGI Sensor Technology.....	TBD+3 Mos.
★ Feasibility Assessment of LGI Technology for CG Applications.....	TBD+7 Mos.
IPT Concurrence to Proceed with LGI Evaluation Recommendations	TBD+8 Mos.
★ Recommendations for Demonstration and Evaluation of LGI Technologies.....	TBD+10 Mos.
Project End	TBD+12 Mos.

★ Indicates RDC product.

Project #:

2013.025

Tier:

3

RDC POC:

Dr. Andrew Niccolai
860-271-2670

CG-926 Domain Lead:

CDR Tung Ly
202-475-3011

Expected Benefit:

Add to general R&D knowledge base

Notes:



Selection & Testing of Solid State RADAR for VTS

Mission Need: A replacement for end of life VTS magnetron RADARs.

Project Objectives:

- Obtain quantitative data to enable the Coast Guard to decide whether to replace fielded, end of life magnetron-based RADARs with solid state RADARs or other magnetron-based RADARs.
- Provide a cost-benefit analysis on the purchase and long-term support cost of solid state RADARs relative to magnetron-based RADARs.

Sponsor: CG-64

Stakeholder(s): CG-741, C3CEN

Key Milestone / Deliverable Schedule:

Project Start	TBD
Identify Key Elements.....	TBD+2 Wks.
Identify KPPs	TBD+1 Mo.
Test Plan Developed.....	TBD+5 Mos.
Test Range and Targets Reserved.....	TBD+5 Mos.
CRADA or Other Agreement Approved.....	TBD+9 Mos.
Testing Complete.....	TBD+14 Mos.
★ Cost-Benefit Analysis	TBD+18 Mos.
Project End	TBD+20 Mos.

★ Indicates RDC product.



Project #:

2013.007

Tier:

3

RDC POC:

LT Jeff Young
860-271-2679

CG-926 Domain Lead:

CDR Tung Ly
202-475-3011

Expected Benefit:

Direct Product Line/Core Technology Support (Tech refresh, DMS, etc)

Notes:



Oil Spill Response Technology Gaps

Mission Need: A systematic review of recent events to establish the Government's next steps toward improving the effectiveness of the integrated government and Responsible Party response.

Project Objectives:

- Summarize capability gaps based on reviews of spills before DWH and other major U.S. spills since 2007, including DWH.
- Identify technology gap areas for CG and industry response.
- Identify capability gaps to be addressed by ongoing R&D.
- Prioritize the remaining capability gaps for funding and develop briefs to publicize the CG priorities to the spill response and oversight communities.

Sponsor: CG-5RI

Stakeholder(s): BSEE

Key Milestone / Deliverable Schedule:

Project Start	TBD
Identify Current Capability Gaps.....	TBD+10 Mos.
External Agency Reviews.....	TBD+12 Mos.
Prioritize Capability Gaps and R&D Investment...	TBD+15 Mos.
★ Priorities for Coast Guard Oil Spill Response Technology Investment.....	TBD+16 Mos.
Project End	TBD+18 Mos.

★ Indicates RDC product.



Project #:
2011.024

Tier:
3

RDC POC:
Mr. Chris Turner
860-271-2623

CG-926 Domain Lead:
Mr. Shannon Jenkins
202-475-3490

Expected Benefit:

Add to general R&D knowledge base

Notes:

Develop an Environmentally Friendly Buoy Mooring System

Mission Need: A buoy mooring system situated in environmentally sensitive areas that would avoid directly damaging nearby delicate plants and animals in the benthic zone.

Project Objectives:

- Conduct a market research to determine alternatives to traditional buoy mooring systems.
- Use BAA to develop and test prototypes and acquire final report to determine best available technology for environmentally sensitive areas.

Sponsor: CG-5PW

Stakeholder(s): CG-D7 (DPW), CG-MLE-4, CG-432

Key Milestone / Deliverable Schedule:

Project Start	TBD
Conduct Market Research.....	TBD+4 Mos.
Brief Market Research Results to Sponsor.....	TBD+6 Mos.
Issue Broad Agency Announcement.....	TBD+7 Mos.
★ Prototype Design Report.....	TBD+16 Mos.
Prototype Testing.....	TBD+26 Mos.
★ Prototype Final Report.....	TBD+40 Mos.
Project End	TBD+41 Mos.

★ Indicates RDC product.



Project #: 2013.014	Tier: 3	RDC POC: Mr. Alexander Balsley 860-271-2854	CG-926 Domain Lead: Mr. Jaurin Joseph 202- 475-3493
-------------------------------	-------------------	--	--

Expected Benefit:

Improve operational performance/efficiency/mission execution/resiliency

Notes:

Project includes BAA.



Detect DGPS/GPS Position/Time Anomalies through NAIS

Mission Need: An active automated GPS signal monitoring capability to identify local unavailability of GPS signals using information from the NAIS.

Project Objectives:

- Investigate and develop methods to identify GPS outages and signal interference based upon information available from the NAIS. The methods should be able to identify both local and broad geographic area GPS issues.
- Demonstrate the methods with an alpha level prototype, identify system architecture, interface standards, and middleware (if necessary) to enable detailed outage information with notification to NAVCEN.

Sponsor: CG-761

Stakeholder(s): CG-257, CG-NAV, NAVCEN, CAIT-SC

Key Milestone / Deliverable Schedule:


Project Start TBD

★ **Report Investigation Findings on Method(s)** TBD+6 Mos.

★ **Prototype Automated Notification Tool.....** TBD+20 Mos.

Project End TBD+21 Mos.

★ Indicates RDC product.



Project #:

2013.021

Tier:

3

RDC POC:

Mr. Jay Spalding
860-271-2687

CG-926 Domain Lead:

CDR Tung Ly
202-475-3011

Expected Benefit:

Direct Product Line/Core Technology Support (Tech refresh, DMS, etc)

Notes:

RDC-ISR # 189



Existing Wrecks Potential Spill Response Assessment

Mission Need: Improve decision and recovery/mitigation tools for responding to oil in submerged wrecks.

Project Objectives:

- Develop decision making tools for Federal On-scene Commander (FOSC) to aid in response planning for oil in submerged vessels.
- Develop suite of hardware that can be used for assessment and mitigation, building on industry's past efforts.
- Build on NOAA Wreck Assessment Report due out Summer 2013. Work with NOAA and US Navy.


Sponsor: CG-5RI

Stakeholder(s): NOAA

Key Milestone / Deliverable Schedule:

Project Start	TBD
★ Tools Assessment.....	TBD+7 Mos.
CRADA Development	TBD+20 Mos.
FOSC Tools Development.....	TBD+31 Mos.
Project End	TBD+55 Mos.

★ Indicates RDC product.



Project #: 2013.022	Tier: 3	RDC POC: Mr. Kurt Hansen (860) 271-2865	CG-926 Domain Lead: Mr. Shannon Jenkins (202) 475-3490
-------------------------------	-------------------	--	---

Expected Benefit:

Improve operational performance/efficiency/mission execution/resiliency

Notes:



Autonomous Arctic Power Unit (AAPU)

Mission Need: Autonomous power capability to energize various sensors and communications equipment vital to mission success in the harsh Arctic environment.

Project Objectives:

- Design a scalable autonomous power unit suitable to meet required performance parameters and withstand the harsh environment and physical threats (i.e., bears) of the remote Arctic Region.
- Fabricate (or procure), deploy and operate one or more prototype AAPU at remote Arctic site(s) for preliminary developmental testing during Arctic Shield 2014.

Sponsor: CG-761

Stakeholder(s): DHS, CIMES, CCGD17, MXAK, USNC S&T

Key Milestone / Deliverable Schedule:

Project Start	TBD
Market Research Briefing and KDP	TBD+6 Mos.
AAPU Design Briefing	TBD+9 Mos.
Arctic Shield 2015 Prototype Demonstration...	TBD+22 Mos.
★ Prototype Performance Report.....	TBD+27 Mos.
Project End	TBD+28 Mos.

★ Indicates RDC product.



Project #: 2013.029	Tier: 3	RDC POC: Mr. Wayne Buchanan 860-271-2759	CG-926 Domain Lead: Ms. Mary Kate Watts 202-475-3724
-------------------------------	-------------------	---	---

Expected Benefit:

Improve operational performance/efficiency/mission execution/resiliency

Notes:



Communication Networks Modeling and Simulation Tool

Mission Need: A Comms Network M&S tool that can support Acquisition Decisions.

Project Objectives:

- Identify critical demand infrastructure and requirements.
- Complete Market Research to identify candidate modeling tools and net-worthiness.
- Select and acquire most cost-effective modeling tool.
- Develop model architecture, interfaces, and libraries.


Sponsor: CG-64

Stakeholder(s): CAIT-SC

Key Milestone / Deliverable Schedule:

Project Start	TBD
Requirements/Infrastructure Identification.....	TBD+3 Mos.
★ Market Research/Net Readiness Report.....	TBD+5 Mos.
Tool Downselect and Acquisition.....	TBD+6 Mos.
★ Model Development Complete.....	TBD+12 Mos.
VV&A Complete.....	TBD+13 Mos.
Project End	TBD+13 Mos.

★ Indicates RDC product.



Project #: 2013.009	Tier: 3	RDC POC: CDR Sean Lester 860-271-2880	CG-926 Domain Lead: LT Derek Storolis 202-475-3492
-------------------------------	-------------------	--	---

Expected Benefit:

Direct Acquisition Support (MAR, MNS, CONOPS, ORD, AA, LCCE, T&E, etc)

Notes:



Cocaine Purity and Signature Test

Mission Need: More detailed field analyses to boost investigative efforts and increase awareness of maritime smuggling techniques and routes.

Project Objectives:

- The objective of this project is to create/develop a tool, for use by Boarding Team Members during maritime interdictions, capable of testing cocaine purity, signature (i.e., source country and processing location), and cutting agents (PSC/A).

Sponsor: CG-5RE

Stakeholder(s):

Key Milestone / Deliverable Schedule:

Project Start TBD

“Lab” Tests Converted to “Maritime/Field” Tests.. TBD+9 Mos.

Begin Field Tests & User Suitability Assessment TBD+14 Mos.

Complete Field Tests & User Suitability Assessment..... TBD+18 Mos.

★ **Final Report with PSC/A Kit Recommendation....**
..... **TBD+12 Mos.**

Project End TBD+22 Mos.



Project #:

2013.026

Tier:

3

RDC POC:

Mr. Brian Dolph
860-271-2817

CG-926 Domain Lead:

LCDR Anthony Erickson
202-475-3748

Expected Benefit:

Improve operational performance/efficiency/mission execution/resiliency

Notes:

★ Indicates RDC product.



Acquisition Directorate
Research & Development Center

UNCLAS/USCG Research & Development Center

7/11/2013
Version date

115

Operational Quality Assurance System (OQAS)

Mission Need: A quality assurance program for high speed, heavy weather and pursuit boat performance monitoring.

Project Objectives:

- Develop a dedicated data acquisition system for capturing operational performance parameters and real-time display for coxswains.
- Complete market survey of appropriate interfaces, instruments and displays synthesizing recent heavy weather and wireless sensing network studies on RB-M.
- Develop a system to analyze data and provide access to command leadership or maintenance personnel to 1) improve safety and 2) provide a data background to unanticipated damage events.


Sponsor: CG-731

Stakeholder(s): SFLC, CG-45, CG-1134

Key Milestone / Deliverable Schedule:

Project Start	TBD
Complete Market Survey	TBD+5 Mos.
Develop QA System.....	TBD+9 Mos.
Develop Prototype	TBD+10 Mos.
Install and Demonstrate.....	TBD+14 Mos.
★ OQAS Project Report	TBD+17 Mos.
Project End	TBD+18 Mos.

★ Indicates RDC product.



Project #: 2013.027	Tier: 3	RDC POC: Mr. Jay Carey 860-271-2702	CG-926 Domain Lead: LCDR Anthony Erickson 202-475-3748
-------------------------------	-------------------	--	---

Expected Benefit:

Influence Mission Support efficiencies

Notes:



Underwater Latent Fingerprinting

Mission Need: Ability to collect latent fingerprints from vessels or evidence that have been exposed or submersed in sea water.

Project Objectives:

- Determine if latent fingerprints be pulled off a submerged object (i.e., SPSS, fiberglass, aluminum, wooden hull, contraband) and the best process for doing so.
- Determine if latent fingerprints be pulled off a salt water exposed object (i.e., SPSS, fiberglass, aluminum, wooden hull, contraband) and the best process for doing so.
- Provide an analysis of the effects (e.g., exposure time) of salt water on latent finger prints.

Sponsor: CG-761

Stakeholder(s): CG-2A

Key Milestone / Deliverable Schedule:

Project Start TBD

Design Testing..... TBD+5 Mos.

Conduct Testing..... TBD+8 Mos.

★ **Test Report** **TBD+10 Mos.**

Project End TBD+11 Mos.

★ Indicates RDC product.



Submerged Weapon Recovery

Project #:
2013.030

Tier:
3

RDC POC:
Mr. Brian Dolph
860-271-2817

CG-926 Domain Lead:
LCDR Anthony Erickson
202-475-3748

Expected Benefit:

Add to general R&D knowledge base

Notes: