



# Acquisition Directorate

---

## Research & Development Center

# RDC FY13 Project Portfolio

## 2<sup>nd</sup> Quarter Update

UNCLAS | RDC FY13 Project Portfolio-2nd Quarter Update  
| RDC | T. Girton | CG-92 | 10 April 2013



# Table of Contents – FY13 RDT&E Funded

Branch Area	Project #	Project	Slide#
ASA	5919	Evaluate Risk Associated with Port/Waterway Closures	7
	7512	PROTECT and Other Deterrence Models	8
	7928	Analysis in Support of Transition	9
	9364	Ergonomics Analysis of Communications Centers (COMMCENS)	10
	9995	Acquisition Support & Analysis (ASA) Branch	11
Aviation	1005	Develop Search Sweep Width Data for Search Objects on Ice	12
	1101	SAR Distress Signaling Methods and Alternatives	13
	7607	Automated Target Detection for CG FMV Sensor	14
	7802	Vertical Unmanned Aerial Systems (VUAS) Flight Demonstration Off the National Security Cutter (NSC)	15
	7804	Shipboard Small UAS Capability Demonstration	16
	9992	Aviation Branch Support	17
C4ISR	2013.036	Coastal Surveillance System (CSS) (Canceled)	18
	5203	Boat Crew Communication Capabilities Study (Completed)	19
	5704	Non-Compliant Vessel (NCV) Video Recorder	20
	5707	Non-Compliant Vessel (NCV) Contraband Marker	21
	6206	Alternative Precise Network Timing	22
	6208	Arctic HF Communications Technology Assessments	23
	6502	Alternative Asset Iceberg Reconnaissance Demonstration (NEW)	24
	8105	Mobile Asset Tracking & Reporting Device	25
	8106	Analysis of Solid State Marine Radar (Completed)	26
	8108	Assessment of Migrating CG C2 Infrastructure to the Common User Interface (CUI) and the Ozone Widget Framework (On Hold)	27
	8109	Support for Joint Technology Demonstrations with JTFN to develop Command, Control, Communications, Computer, Intelligence, Surveillance and Reconnaissance (C4ISR) capabilities (NEW)	28
	8305	Advanced COMINT Technology	29
	9991	C4ISR Branch Support	30

(Note: Highlighted projects indicate new starts.)



# Table of Contents – FY13 RDT&E Funded

(continued)

Branch Area	Project #	Project	Slide#
<b>E&amp;W</b>	2701	Risk Assessment Methodology to Support USATON Design Changes	31
	4101	Ballast Water Treatment (BWT) Project	32
	4153	Recovery of Heavy Oil	33
	4702	Detection and Collection of Oil within the Water Column	34
	9993	E&W Branch Support	35
<b>M&amp;S COE</b>	2013.005	Panga Search Planning Tools/Position Calculation Analysis (Preliminary)	36
	7507	Optimizing RADAR & Electro-Optical Sensors	37
	7520	Support Development of COAST	38
	7927	Systems Analysis and Optimization of CGMOES	39
	9997	MSCOE Branch Support	40
	N/A	Short Term Modeling & Simulation Support Efforts (M&S COE Tasks)	41
<b>Surface</b>	4103	Operational Testing of Alternative Fuels	42
	5103	Cost Benefit Analysis of Boat Lifts	43
	56411	Joint Non-Lethal Weapons Directorate Small Vessel Entanglement	44
	6204	Arctic Craft Investigation	45
	6207	Arctic Shield 2012 Capabilities Documentation	46
	6209	Arctic Operations Support 2013	47
	6507	Anti-icing Technologies Investigation	48
	7747	Laser Deposited Nonskid (LDN) Analysis	49
	7805	Evaluation of 270' WMEC Pitch/RPM Schedules	50
	7924	Tactical Flotation & Buoyancy (Completed)	51
	9994	Surface Branch Support	52
<b>Miscellaneous</b>	99961	Composite Strategic Investment Teams (Canceled)	53
	N/A	Short Term Analytical Support Efforts (REACT Reports)	54
	N/A	USCG Search for the BEAR	55

(Note: Highlighted projects indicate new starts.)



# Table of Contents – FY13 Externally Funded

Fund Type	Project #	Project	Slide#
AC&I	2013.035	C-144 Video and Mission Processor (VAMP) (Canceled)	57
	2013.037	NSC Side Davit Launch and Recovery Simulation (Canceled)	58
	2411	Nationwide AIS Acquisition	59
	7603	Operational Testing of ESS	60
	7604	Support for H-65 Radar Replacement	61
	7750	ESS GEOPOINT Accuracy Testing (NEW)	62
	7806	MH-65 Automatic Flight Control System (AFCS) Sustainability Study (NEW)	63
OE	2013.018	Development of a Modernized IMO GMDSS	64
	2013.031	IP Based Communications Interface Systems Assessment	65
	2301	Project Navigation 2025 Prototype Implementation	66
	2413	AIS Transmit Capability	67
	2419	NAIS Technical Forum and Performance Analysis Support	68
	2784	General Engineering Laboratory Support	69
	3402	Command Center Capability Analysis Support	70
	4109	Reduced WMEC 270 Propulsion Fuel Consumption	71
	4201	CG HAZMAT Spill Response Equipment Assessment (NEW)	72
	5113	Preliminary Business Case Analysis – Small Boat Stations (Canceled)	73
	7519	ORAM DOMICE Model Improvement	74
	7521	ECAT Modeling to Evaluate CG Display Design	75
	7608	USCG Airborne Radar Lateral Range Curves for SAROPS (NEW)	76
	7748	Underwater Imaging System Transition Evaluation (Completed)	77
	7749	Analysis Support For CG Airborne Use of Force (AUF) Weapons Testing	78
	7926	Maritime Security Operations Mission Analysis Report	79

(Note: Highlighted projects indicate new starts.)



# Table of Contents – FY13 Externally Funded

Fund Type	Project #	Project	Slide#
Other Government Agencies	3329	CSSC Marine Safety Risk Analysis	80
	41012	GLRI BWT Shipboard Approval Tests	81
	410131	Shipboard Compliance of Ballast Water Discharge Standards (BWDS)	82
	410132	Develop CG Guidance to Verify Ballast Water Discharge Standards Compliance	83
	410133	Analysis Support for the Mandated Periodic & Practicability Reviews of Ballast Water Standards	84
	410142	Investigation of Ballast Water Treatment's Effect on Corrosion	85
	410143	Asian Carp Towboat/Barge Sampling Study	86
	4701	Response to Oil in Ice	87
DHS S&T	5802	Maritime Trace Narcotic Identification/Verification	88
	5682	Mobile 10-print Biometric Field Test	89

(Note: Highlighted projects indicate new starts.)



# Table of Contents – FY13 Additional R&D Opportunities

Branch Area	Project #	Project	Slide#
ASA	2012.038	Lighting Assessment for the Cutter Bridge	91
	2013.006	Method to Evaluate Command Center Capabilities (Reorganized)	92
	2013.032	Develop In Situ Devices to Enable Protection of Sunken Military Vessels	93
Aviation	2012.001	Airborne Oil Spill Remote Sensing and Reporting	94
	2013.004	Evaluate Technologies to Optimize CG tactical Data Transmission	95
	2013.010	Next Generation (NG) 911 to USCG Responder Demonstration	96
	2013.012	Prototype Hoax Location System Development	97
	2013.013	Identify Navigation, Communications, and Detection Equipment for Ice Rescue Teams	98
	2013.017	Evaluate Rotary Wing Surface Search Radar (SSR)	99
	2013.025	Assess Electro-Optics/Infrared Cameras Utilizing Laser Gated Intensified (LGI) Technology	100
C4ISR	2013.007	Selection and Testing of Solid State Radar for VTS	101
E&W	2011.024	Oil Spill Response Technology Gaps	102
	2013.014	Develop an Environmentally Friendly Buoy Mooring System	103
	2013.021	Detect DGPS/GPS Positioning/Time Anomalies through NAIS	104
	2013.022	Existing Wrecks Potential Spill Response Assessment	105
	2013.029	Develop NAIS “Bear-Proof” Box for Alaska	106
MSCOE	2012.033	CGMOES Next Generation	107
	2013.009	Communication Networks Modeling and Simulation Tool	108
Surface	2013.026	Cocaine Purity and Signature Test	109
	2013.027	Operations Quality Assurance System (OQAS)	110
	2013.030	Underwater Latent Fingerprinting	111

(Note: Highlighted projects indicate new starts.)





# Acquisition Directorate

---

## Research & Development Center

### RDC FY13 Project Portfolio



### RDT&E Funded Projects





# Evaluate Risk Associated with Port/Waterway Closures

**Mission Need:** A methodology to evaluate the risk of port/waterway closures and the economic impacts they may cause based on their duration.

## Project Objectives:

- Develop a defensible and repeatable methodology to evaluate the risk of port/waterway closures that can be applied to any port in the U.S., whether inland or coastal.
- Assess the local, regional and national economic impacts of port/waterway closures based on the duration of the shutdown.
- Recommend marine safety safeguards that can mitigate the consequences of port/waterway closures.

**Sponsor:** CG-5PW

**Stakeholder(s):** LANT 09, LANT 54, DHS S&T (OUP)



## Key Milestone / Deliverable Schedule:

Project Start .....	8 Jan 13 ✓
Status Stevens Institute Magello Product .....	Apr 13
Collaborate with CREATE & OGA (DOT/VOLPE)...	Apr 13
Document Preliminary Risk & Data Models .....	May 13
Compile Project Findings.....	Jun 13
★ <b>Port/Waterway Closure Economic Risk Assessment Methodology.....</b>	<b>Sep 13</b>
Present Findings & Determine Next Steps .....	Nov 13
Project End .....	Dec 13

★ Indicates RDC product.

<b>Project #:</b> 5919	<b>Tier:</b> 3	<b>RDC POC:</b> Mr. Warren Heerlein 860-271-2625	<b>CG-926 Domain Lead:</b> LT Derek Storolis 202-475-3492
---------------------------	-------------------	--	---

## Expected Benefit:

Improve operational performance/efficiency/mission execution/resiliency

## Notes:





# PROTECT and Other Deterrence Models

**Mission Need:** Operational risk-based resource allocation decision models with attributes that incorporate the value of direct contact and virtual means to deterrence and prevention.

## Project Objectives:

- Develop a tool based on game theory that will randomize patrol schedules weighted towards high-valued targets that maximizes deterrence.
- Develop a tool that will measure the deterrence impact value of CG mission operations.
- Leverage the previously completed security analytic research of DHS Centers of Excellence such as USC/CREATE.

**Sponsor:** DCO-81

**Stakeholder(s):** LANT-73, DHS S&T (OUP), CG-MSR, CG-771

## Key Milestone / Deliverable Schedule:

Project Start ..... 23 Jun 10 ✓

...

★ **Deterrence and the USCG: Enhancing Current Practice with Performance Measures.....22 Mar 12 ✓**

Technology Transition Agreement Signed.....14 Dec 12 ✓

★ **Deterrence and the United States Coast Guard: Enhancing Current Practice with Performance Measures..... 22 Mar 13 ✓**

★ **PROTECT Prototype Analytic Vis. Dev. Rpt..... Jun 13**

★ **PROTECT Prototype Optimized Random Scheduler Model Development Report..... Jun 13**

★ **DIME Pilot Test, Evaluations and Findings Report ..... Dec 13**

Project End ..... Jul 14

★ Indicates RDC product.



Project #:	Tier:	RDC POC:	CG-926 Domain Lead:
7512	3	Mr. Craig Baldwin 860-271-2652	LT Derek Storolis 202-475-3492

## Expected Benefit:

Improved Doctrine/CONOPs/TTPs

## Notes:



# Analysis in Support of Transition

**Mission Need:** A process to transfer a good idea or COTS tool to CG-wide use.

## Project Objectives:

- Develop a user-friendly, repeatable checklist on how to transition good ideas to the CG.
- Develop a process to identify a “Champion” for projects to support funding and transition of those projects to CG-wide implementation.



**Sponsor:** CG-926

**Stakeholder(s):** CG-6, CG-7, CG-9

## Key Milestone / Deliverable Schedule:

Project Start .....	11 Dec 12 ✓
Identify Example Cases.....	May 13
Identify Lessons Learned.....	Jun 13
★ <b>Transition Support Roadmap.....</b>	<b>Dec 13</b>
Project End .....	Jan 14

★ Indicates RDC product.



Project #:	Tier:	RDC POC:	CG-926 Domain Lead:
7928	3	Ms. Kathleen Shea Kettel 860-271-2770	LT Derek Storolis 202-475-3492

## Expected Benefit:

Inform follow-on acquisition/enterprise deployment

## Notes:



# Ergonomics Analysis of Communications Centers (COMMCENs)

**Mission Need:** Improve COMMCEN performance through ergonomic design.

## Project Objectives:

- Conduct ergonomics analysis of COMMCENs to identify issues.
- Identify constraints on solution set.
- Develop recommendations to provide improved ergonomics and COMMCEN performance.
- Test and evaluate selected recommendations.

**Sponsor:** CG-7412

**Stakeholder(s):** CG-761, CG-933, D8/Mobile, DOT (VOLPE)



## Key Milestone / Deliverable Schedule:

Project Start .....	Jan 13	✓
Initial Site Visits: Overview of Ergonomics Issues ....	May 13	
★ <b>Briefing on Cursory Ergonomics Issues .....</b>	<b>Oct 13</b>	
FY14 Study, Recommendations, and Testing .....	Jul 14	
★ <b>Briefing on FY14 Results .....</b>	<b>Sep 14</b>	
FY15 Study, Recommendations, and Testing .....	Jul 15	
★ <b>Briefing on FY15 Results .....</b>	<b>Sep 15</b>	
Project End .....	Sep 15	

★ Indicates RDC product.

<b>Project #:</b>	<b>Tier:</b>	<b>RDC POC:</b>	<b>CG-926 Domain Lead:</b>
9364	3	Dr. Anita Rothblum 860-271-2847	Mr. Jaurin Joseph 202- 475-3493

## Expected Benefit:

Improve operational performance/efficiency/mission execution/resiliency

## Notes:



# Acquisition Support & Analysis (ASA) Branch

**Mission Need:** Maintain RDC Branch competency and knowledge; provide rapid response; and provide external liaison.

## Project Objectives:

- Maintain and enhance Branch competencies (HIS, Acquisition Analysis, Cost Modeling, and Risk Analysis).
- Provide CG-9 a core competency for analysis approaches that provide more efficacy and efficiency for acquisition decision-making.
- Provide CG-095 a core competency to supplement their options for conducting strategic analysis.

**Sponsor:** CG-926

**Stakeholder(s):** CG-095

## Key Milestone / Deliverable Schedule:

Project Start ..... 12 Dec 07 ✓

Sponsor Performance Gap Meetings..... As Required

★ **Developing a Mission Analysis Report..... 15 Feb 12 ✓**

★ **Developing a Life Cycle Cost Estimate..... 28 Apr 12 ✓**

New Project PEPs/Proposals..... As Required

Technology Conferences..... As Required

Project End ..... TBD

★ Indicates RDC product.

## **“Post-9/11” Focus:**

Improved CG Mission  
Effectiveness

- Additional PWCS Capabilities
- Additional PWCS Capacities

## **“Post-2012” Focus**

Improved CG Mission  
Efficiency

- Multi-mission Capabilities
- Reduced Capacities

- Requirements Analysis
- Analysis of Alternatives
- Acquisition Decision Support

- Efficiency Scoping Studies
- Risk/Cost Trade-space
- Divestment Analysis

**Project #:**

9995

**Tier:**

3

**RDC POC:**

Mr. Tim Hughes  
860-271-2726

**CG-926 Domain Lead:**

LT Derek Storolis  
202-475-3492

## Expected Benefit:

Add to general R&D knowledge base

## Notes:

# Develop Search Sweep Width Data For Search Objects On Ice

**Mission Need:** Search planning data for search objects on ice.

## Project Objectives:

- Develop lateral range curves and sweep widths for visual search via MH-65C helicopters and SPC-22 airboats against SAR search objects on ice.
- Use lessons learned during testing to develop recommendations for search employment techniques using current D-9 winter SAR assets.

**Sponsor:** CG-5RI


**Stakeholder(s):** LANT-7, D9

## Key Milestone / Deliverable Schedule:

Project Start .....	7 Nov 11	✓
Phase 1 Go/No-Go.....	29 Dec 11	✓
Phase 1 Testing.....	1 Mar 12	✓
★ <b>Interim Brief: Lessons Learned and Preliminary Test Planning Guidance for Searches on Ice</b> 31 May 12 ✓		
Decision Point for Phase 2 Testing .....	29 Jun 12	✓
Phase 2 Testing.....	22 Feb 13	✓
★ <b>Final Report: Preliminary Search Planning Guide for Search Objects on Ice.....</b> Aug 13		
Project End .....	Sep 13	

★ Indicates RDC product.

**Lateral Range Curve  
Visual Search - W = 2.1 nm**



<b>Project #:</b> 1005	<b>Tier:</b> 3	<b>RDC POC:</b> Mr. Don Decker 860- 271-2701	<b>CG-926 Domain Lead:</b> CDR Albert Antaran 202- 475-3049
---------------------------	-------------------	--	---

## Expected Benefit:

Improved Doctrine/CONOPs/TTPs

## Notes:



# SAR Distress Signaling Methods and Alternatives

**Mission Need:** Improved distress signal device.

## Project Objectives:

- Determine suitability of potential alternatives to pyrotechnic visual distress signals.
- Document and validate key distress signal characteristics.
- Update carriage requirements to eliminate ineffective devices.

**Sponsor:** CG-5RI

**Stakeholder(s):** CG-BSX, CG-ENG

## Key Milestone / Deliverable Schedule:

Project Start .....	1 Nov 10 ✓
Functional Requirements Workshop.....	30 Feb 11 ✓
Visual Comparisons and Use Testing.....	9 Nov 11 ✓
★ <b>Suitability of Potential Alternatives to Pyrotechnic Distress Signals.....</b>	<b>31 Jan 12 ✓</b>
Laboratory Testing .....	Nov 13
Field Testing.....	May 14
★ <b>Review of Distress Signal Characteristics, and Potential Modifications to Carriage Requirements.....</b>	<b>Jun 14</b>
Project End .....	Sep 14

★ Indicates RDC product.



Project #:	Tier:	RDC POC:	CG-926 Domain Lead:
1101	3	Mr. Vinnie Reubelt 860-271-2661	LCDR Anthony Erickson 202-475-3748

## Expected Benefit:

Influence international standards

## Notes:





# Automated Target Detection for CG FMV Sensors

**Mission Need:** Automatic target detection aids to support mission execution and EO/IR sensor capabilities.

## Project Objectives:

- Baseline any current CG full motion video (FMV) automatic target detection capabilities.
- Conduct market research on available technologies and software algorithms to exploit automatic target detection from FMV.
- Evaluate potential costs and benefits of automated detection systems.
- Recommend automated FMV target detection technologies for CG demonstration and evaluation.

**Sponsor:** CG-761

**Stakeholder(s):** CG-926, CG-711



## Key Milestone / Deliverable Schedule:

Project Start .....	19 Apr 12 ✓
CG Baseline Automated Target Detection.....	10 Oct 12 ✓
Release and Analyze Request For Information.....	28 Feb 13 ✓
★ <b>Automated Target Detection for Full Motion Video Interim Report.....</b>	<b>May 13</b>
Apply Auto-Detect Technology to FMV Data.....	Sep 13
★ <b>Computer-based Evaluation of FMV Auto-Detect.....</b>	<b>Jan 14</b>
Project End .....	Feb 14

★ Indicates RDC product.

**Project #:**  
7607

**Tier:**  
3

**RDC POC:**  
Dr. Andrew Niccolai  
860- 271-2670

**CG-926 Domain Lead:**  
CDR Albert Antaran  
202- 475-3049

## Expected Benefit:

Improve operational performance/efficiency/mission execution/resiliency

## Notes:



# Vertical Take-Off and Landing (VTOL) Unmanned Aerial System (VUAS) Flight Demonstration Off the National Security Cutter (NSC)

**Mission Need:** Expand CG research and operational experience w/ UAS capabilities in a maritime environment.

## Project Objectives:

- Procure all major Fire Scout system subcomponents except air vehicle.
- Execute flight deck certification, engineering and airspace processes involved in order to operate Vertical Unmanned Aerial System (VUAS) off the National Security Cutter (NSC). Install and test Fire Scout system from an NSC.
- Conduct analysis and report on effectiveness of VUAS to contribute to NSC mission performance.

**Sponsor:** CG-931

**Stakeholder(s):** CG-926, CG-711, CG-751, CG-932, RNWC

## Key Milestone / Deliverable Schedule:

Project Start .....	1 Oct 09 ✓
Reinitiate Project .....	8 Feb 12 ✓
Select Candidate NSC for Test.....	30 Nov 12 ✓
GCS System Acceptance Test.....	Dec 14
NSC Installation and Test.....	Feb 15
★ <b>Final Rpt “Evaluation of Fire Scout for Use on NSC”.....</b>	<b>Aug 15</b>
Project End.....	Sep 15

★ Indicates RDC product.



**Project #:**

7802

**Tier:**

1

**RDC POC:**

Dr. Andrew Niccolai  
860- 271-2670

**CG-926 Domain Lead:**

CDR Albert Antaran  
202- 475-3049

## Expected Benefit:

Inform follow-on acquisition/enterprise deployment

## Notes:

Includes funding from FY10 UAS Earmark.  
Includes funding from FY12 UAS Earmark.



# Shipboard Small UAS Capability Demonstration

**Mission Need:** Identify the risks, benefits, and limitations of operating small UAS off the National Security Cutter (NSC).

## Project Objectives:

- Prepare for a sUAS installation on an NSC to include ECP, Interim Flight Clearance, Topside Analysis and other prerequisites.
- Execute two-phased Small Unmanned Aircraft System (sUAS) demonstrations from National Security Cutter (NSC).
- Analyze and report on potential sUAS contributions to NSC mission capabilities and impact on ship and crew operations.

**Sponsor:** CG-711

**Stakeholder(s):** CG-926, CG-931, CG-751, CG-932, RNWC

## Key Milestone / Deliverable Schedule:

Project Start .....	27 Sep 11 ✓
Configuration Control Board Approval.....	14 Apr 12 ✓
Shore Side Test.....	6 May 12 ✓
Phase I Demonstration off USCGC Stratton.....	18 Aug 12 ✓
★ <b>sUAS Interim Report and Recommendations...14 Nov 12 ✓</b>	
Phase 2A Demonstration off USCGC Bertholf.....	May 13
Phase 2B Demonstration off USCGC Bertholf .....	Feb 14
★ <b>sUAS Final Report and Recommendations..... Jul 14</b>	
Project End .....	Aug 14

★ Indicates RDC product.



<b>Project #:</b>	<b>Tier:</b>	<b>RDC POC:</b>	<b>CG-926 Domain Lead:</b>
7804	1	Dr. Andrew Niccolai 860- 271-2670	CDR Albert Antaran 202- 475-3049

## Expected Benefit:

Inform follow-on acquisition/enterprise deployment

## Notes:

Includes funding from FY10 UAS Earmark.



# Aviation Branch Support

**Mission Need:** Maintain RDC Branch competency and knowledge; provide rapid response; and provide external liaison.

## Project Objectives:

- Maintain/develop Branch technical competencies and infrastructure in CG-relevant aviation/T&E technology.
- Support Aviation SIT.
- Report on development & test of Thermal Oscar target.
- Report on analysis of USCG airborne spill surveillance.
- Seek opportunities to support CG/DHS aviation programs that close capability gaps and improve mission performance.

**Sponsor:** CG-926

**Stakeholder(s):**

## Key Milestone / Deliverable Schedule:

Project Start ..... 3 Dec 07 ✓

★ **RDC Product** ..... **TBD**

Potential Project Field Visits..... As Required


New Project PEPs & Proposals..... As Required

Technology Demos..... As Required

Technology Conferences..... As Required

Project End ..... TBD

★ Indicates RDC product.



Project #:	Tier:	RDC POC:	CG-926 Domain Lead:
9992	3	Mr. William Posage 860- 271-2688	CDR Albert Antaran 202- 475-3049

## Expected Benefit:

Add to general R&D knowledge base

## Notes:



# Coastal Surveillance System (CSS)

**Mission Need: IOC Segment I (WATCHKEEPER) integration of sensor information.**

## Project Objectives:

- Integrate the SIMON/OMS Sensor Management System (SMS) at selected USCG, IOC Sectors (LA/LB, ST PETE, SD....).
- Integrate sensor into SIMON/OMS and test continuity of data collection into WATCHKEEPER from air & surface assets.
- Conduct data flow assessments at test sites to ensure CG & DHS spectrum of contacts/targets meet IOC – ORD req.


**Sponsor:** CG-9333

**Stakeholder(s):** CG-741, CG-761, DHS S&T (BMD)

## Key Milestone / Deliverable Schedule:

Project Start .....	TBD
Stand-up & Participate in IPT.....	TBD+2 Mos.
Complete Demo of SIMON/OMS at Test Bed...	TBD+5 Mos.
★ <b>Interim Report on SIMON/OMS Testing....</b>	<b>TBD+7 Mos.</b>
Complete SIMON/OMS Integration to WATCHKEEPER (test bed only).....	TBD+9 Mos.
Complete Data Assessments on Sensor-SMS WATCHKEEPER.....	TBD+12 Mos.
★ <b>Final Report on Segment II Efforts of CSS....</b>	<b>TBD+12 Mos.</b>
★ <b>Develop &amp; Deliver ROADMAP for Transition...</b>	<b>TBD+22 Mos.</b>
Project End.....	TBD+23 Mos.

★ Indicates RDC product.



**Project #:**  
2013.036

**Tier:**  
1

**RDC POC:**  
LTJG Kevin Sorrell  
860-271-2727

**CG-926 Domain Lead:**  
CDR Tung Ly  
202-475-3011

## Expected Benefit:

Inform follow-on acquisition/enterprise deployment

## Notes:





# Boat Crew Communication Capabilities Study

**Mission Need:** An effective and reliable internal-external communications capability for Small Boat crews.

## Project Objectives:

- Determine performance needs and gaps in CG internal-external Integrated Communications Systems (ICS) across boat classes.
- Resolve BCCS Problems Documented in DHS IG Report
- Optional: Conduct field test and assessment of representative standardized ICS.

**Sponsor:** CG-7311

**Stakeholder(s):** DOG, CAIT-SC

## Key Milestone / Deliverable Schedule:

Project Start ..... 27 May 10 ✓

★ **BCCS Capability Gaps and System Test Recommendations Briefing** ..... 16 Jun 11 ✓

IG Resolution Testing Expanded from Sta NLON to MSST Kings Bay ..... 30 Apr 12 ✓

★ **BCCS Briefing on IG Resolution** ..... 14 Sep 12 ✓

Project End ..... 12 Oct 12 ✓

★ Indicates RDC product.



**Project #:**

5203

**Tier:**

3

**RDC POC:**

Ms. Judi Connelly  
860-271-2643

**CG-926 Domain Lead:**

CDR Tung Ly  
202-475-3011

## Expected Benefit:

Direct Product Line/Core Technology Support (Tech refresh, DMS, etc)

## Notes:



# Non-Compliant Vessel (NCV) Video Recorder

**Mission Need:** CG OTH platforms ability to capture video imagery of operations or surroundings.

## Project Objectives:

- Evaluate a range of technical capabilities a video system can provide in support of OTH operations and missions.
- Support and validate operational requirements and Key Performance Parameters (KPPs).
- Collect quantitative data points that can be used to determine the range of technical performance for various systems.

**Sponsor:** CG-761

**Stakeholder(s):** LANT-7, CG-731



## Key Milestone / Deliverable Schedule:

Project Start ..... 20 Oct 11 ✓

### ★ **Non-Compliant Vessel Video Recorder:**

**Technology Options Brief..... 20 Jun 12 ✓**

Initial Evaluation..... 16 Dec 12 ✓

Extended Evaluation..... Apr 13

Technology Transition Agreement (TTA) Approval... Jun 13

### ★ **Non-Compliant Vessel Video Recorder:**

**Final Report..... Jul 13**

Project End ..... Aug 13

Project #:	Tier:	RDC POC:	CG-926 Domain Lead:
5704	3	LTJG Kevin Sorrell 860-271-2727	CDR Tung Ly 202-475-3011

## Expected Benefit:

Improve operational performance/efficiency/mission execution/resiliency

## Notes:

★ Indicates RDC product.



**Acquisition Directorate**  
Research & Development Center

UNCLAS/USCG Research & Development Center

4/1/2013  
Version date

20

# Non-Compliant Vessel (NCV) Contraband Marker

**Mission Need:** A method to effectively tag and track jettisoned contraband for later recovery.

## Project Objectives:

- Evaluate a range contraband marker systems to support OTH LE activities.
- Collect quantitative data points that can be used to determine the range of technical performance for various systems.
- Generate, support, and validate operational requirements and Key Performance Parameters (KPPs) for a potential future acquisition.

**Sponsor:** CG-761

**Stakeholder(s):** LANT-7, CG-731



## Key Milestone / Deliverable Schedule:

Project Start .....	20 Oct 11 ✓
★ <b>Non-Compliant Vessel Contraband Marker:</b>	
<b>Technology Selection Briefing .....</b>	<b>20 Jan 13 ✓</b>
Initial Evaluation.....	Jun 13
Extended Evaluation.....	Nov 13
Technology Transition Agreement (TTA)	
Approval.....	Dec 13
★ <b>Non-Compliant Vessel Contraband Marker:</b>	
<b>Final Report .....</b>	<b>Feb 14</b>
Project End .....	Apr 14

★ Indicates RDC product.

<b>Project #:</b>	<b>Tier:</b>	<b>RDC POC:</b>	<b>CG-926 Domain Lead:</b>
5707	3	LTJG Kevin Sorrell 860-271-2727	CDR Tung Ly 202-475-3011

## Expected Benefit:

Improve operational performance/efficiency/mission execution/resiliency

## Notes:



# Alternative Precise Network Timing

**Mission Need:** A precise timing alternative in the event GPS becomes unavailable.

## Project Objectives:

- Research, evaluate, and document at least one promising wireless technical approach for passing precise time using LORAN and dGPS frequencies.


**Sponsor:** CG-5PW

**Stakeholder(s):** CG-6

## Key Milestone / Deliverable Schedule:

Project Start .....	5 Dec 11 ✓
Statement of Obligation for CRADA .....	23 Dec 11 ✓
CRADA Signed by Both RDC and UrsaNav .....	11 Jan 12 ✓
Testing at LORAN Station Wildwood, NJ .....	Apr 13
Testing at LORAN Station Las Cruces, NM .....	Jul 13
★ <b>Results of Alternative to GPS Timing Tech.....</b>	<b>Sep 13</b>
Briefing of Alternative to GPS Timing Tech to HQ ...	Sep 13
Project End .....	Sep 13

★ Indicates RDC product.



<b>Project #:</b> 6206	<b>Tier:</b> 3	<b>RDC POC:</b> LT Helen Millward 860-271-2815	<b>CG-926 Domain Lead:</b> CDR Tung Ly 202-475-3011
---------------------------	-------------------	--	---

## Expected Benefit:

Add to general R&D knowledge base

## Notes:

Project includes use of a CRADA.



# Arctic HF Communications Technology Assessments

**Mission Need:** Increased communications capability in the Arctic to improve performance.

## Project Objectives:

- Survey abilities of existing USCG and non-USCG maritime Arctic communications technologies.
- Simulate the communications, identify gaps and provide guidance to Sponsor on potential future HF systems , locations sites and associated cost for each recommended component.

**Sponsor:** CG-761

**Stakeholder(s):** DHS S&T (BMD)



## Key Milestone / Deliverable Schedule:

Project Start ..... 1 Oct 12 ✓

★ **ARCTIC Coverage and Average Expected Coverage..... Jun 13**

★ **As-Is vs. Alternative System Performance..... Nov 13**

★ **Arctic Communications Technology Recommendations and Path Forward..... Feb 14**

Project End ..... Mar 14

**Project #:**

6208

**Tier:**

3

**RDC POC:**

Ms. Elizabeth Weaver  
860-271-2732

**CG-926 Domain Lead:**

CDR Tung Ly  
202-475-3011

## Expected Benefit:

Add to general R&D knowledge base

## Notes:

★ Indicates RDC product.



**Acquisition Directorate**  
Research & Development Center

UNCLAS/USCG Research & Development Center

1/15/2013  
Version date

23



# Alternative Asset Iceberg Reconnaissance Demonstration

**Mission Need:** Determine if the IIP's mission can be accomplished by using alternative assets

## Project Objectives:

- Perform a baseline comparison of iceberg surveillance and detection using alternative assets.
- Optimization of algorithms used to process data from alternative assets to improve surveillance and detection capabilities.
- Perform a side-by-side comparison of iceberg limit modeling to determine the operational effectiveness of alternative assets conducting iceberg surveillance and modeling.

**Sponsor:** CG-WWM-3

**Stakeholder(s):** CG IIP, CG-257



## Key Milestone / Deliverable Schedule:

Project Start..... 22 Mar 13 ✓

Identify Demonstration Criteria..... May 13

Perform Ground Truth..... Aug 13

★ **Annotated Brief: Alternative Asset Iceberg Reconnaissance Demonstration (KDP)..... Nov 13**

Simultaneous Iceberg Modeling..... Aug 14

★ **Technical Report: Alternative Asset Iceberg Reconnaissance Demonstration..... Feb 15**

Project End..... Mar 15

★ Indicates RDC product.

**Project #:**

6502

**Tier:**

3

**RDC POC:**

LT Jeffrey Young  
(860) 271-2679

**CG-926 Domain Lead:**

CDR Tung Ly  
(202) 475-3011

## Expected Benefit:

Improve operational performance/efficiency/mission execution/resiliency

## Notes:



# Mobile Asset Tracking and Reporting Device

**Mission Need:** A flexible ad hoc interoperable communication/information system to enhance the Coast Guard's ability to respond to Incidents of National Significance.

## Project Objectives:

- Prototype a flexible interoperable communication/information system, processes, and procedures to enhance the USCG's ability to transfer information that will assist personnel responding to an IONS (e.g., oil spill).
- The system, processes, and procedures should make use of the equipment the responders are expected to bring to the incident such as smartphones, tablet computers, and laptops.
- Utilize CRADA where applicable and IAA for Lincoln Labs.

**Sponsor:** CG-761

**Stakeholder(s):** CG-6, DHS S&T (OIC)



## Key Milestone / Deliverable Schedule:

Project Start .....	19 Aug 11	✓
CRADA Signed by both RDC and General Dynamics.....	26 Apr 12	✓
Technology Assessment .....	May 13	
★ <b>Technical Assessment Brief for Mobile Asset Tracking and Reporting Device.....</b>	<b>May 13</b>	
Key Decision Point for Prototype Completion.....	May 13	
Technology Demonstrations .....	Sep 14	
(Lincoln Labs, General Dynamics, Army, Trident, Other)		
-Build Prototypes		
-Conduct Technical Demonstrations		
★ <b>Mobile Asset Tracking and Reporting Device: IONS System Test Results and Recommendations.....</b>	<b>Dec 14</b>	
Project End .....	Jan 15	

★ Indicates RDC product.

<b>Project #:</b>	<b>Tier:</b>	<b>RDC POC:</b>	<b>CG-926 Domain Lead:</b>
8105	1	Mr. Jon Turban, P.E. 860-271-2834	CDR Tung Ly 202-475-3011

## Expected Benefit:

Improve operational performance/efficiency/mission execution/resiliency

## Notes:

Includes funding from FY11 Oil Spill Research Earmark.  
Project includes use of a CRADA.





# Analysis of Solid State Marine RADAR

**Mission Need:** Assess the characteristics of newer solid state marine RADAR.

## Project Objectives:

- Investigate new advances in marine RADAR, including solid state developments.
- Investigate problems associated with low-power RADARs.

**Sponsor:** CG-257

**Stakeholder(s):** CG-64, CAIT-SC

## Key Milestone / Deliverable Schedule:

Project Start .....	2 Nov 11 ✓
Define and Scope of Solid State RADARs for CG..	25 Apr 12 ✓
RFI to Industry.....	15 Jun 12 ✓
Market Research Complete.....	27 Jul 12 ✓
Compare Solid State Radar to CG Systems.....	31 Aug 12 ✓
★ (U) Comparative Analysis on CG Capability against Solid State Marine RADAR.....	28 Nov 12 ✓
Project End .....	19 Dec 12 ✓

★ Indicates RDC product.



**Project #:**

8106

**Tier:**

3

**RDC POC:**

LT Jeff Young  
860-271-2679

**CG-926 Domain Lead:**

CDR Tung Ly  
202-475-3011

## Expected Benefit:

Direct Product Line/Core Technology Support (Tech refresh, DMS, etc)

## Notes:



# Roadmap for Ozone Widget Framework/ Joint C2 Common User Interface Implementation Plan

**Mission Need:** A Roadmap of CG and DoD CUI Application development process that accomplishes Joint Agency Certification and Accreditation of Coast Guard One View and follow on developed applications

## Project Objectives:

- Provide a High Level Brief on the Scope of work required to migrate the C2 IT enterprise and applications to meet Joint Agency Interoperability requirements.
- Provide a Roadmap to guide CG C2 IT application development and migration.
- CG1V releases vs. CG C2/OWF Roadmap to show relationship and potential schedule issues.
- Provide CG C2/OWF Roadmap with AGILE Development.

**Sponsor:** CG-761

**Stakeholder(s):** CG-2, Joint Agency, C3CEN, C4IT, TISCOM

## Key Milestone / Deliverable Schedule:

Project Start ..... TBD

★ **Migration of the C2 IT enterprise and application Agency to meet Joint Interoperability..... TBD+8 Mos.**

★ **CG C2/OWF ROADMAP..... TBD+10 Mos.**

★ **CG1V releases vs. CG C2/OWF Roadmap... TBD+16 Mos.**

★ **CG C2/OWF ROADMAP with AGILE Development ..... TBD+20 Mos.**

Project End ..... TBD+20 Mos.

★ Indicates RDC product.



**Project #:**

8108

**Tier:**

3

**RDC POC:**

Ms. Val Arris  
860-271-2849

**CG-926 Domain Lead:**

CDR Tung Ly  
202-475-3011

## Expected Benefit:

Direct Product Line/Core Technology Support (Tech refresh, DMS, etc)

## Notes:

# Support for Joint Technology Demonstration: Wide Area Surveillance Persistency and Command & Control/Situational Awareness (C2/SA) to Non-SEAWATCH Assets

**Mission Need:** CG requires a persistent, wide-area surveillance capability to meet mission objectives.

## Project Objectives:

- Demonstrate JSTARS enhances CG TCPED cycle through increased persistency against contacts/targets of interest.
- Demonstrate the wide area surveillance and dissemination amongst AREA, NORTHCOM and D1/D8/D11.
- Demonstrate the push of C2/SA information to non-SEAWATCH platforms.
- Evaluate enhancements to overall mission efficacy.


**Sponsor:** CG-761

**Stakeholder(s):** JTF-N; LANTAREA; D1/D11/D8; Sector San Diego

## Key Milestone / Deliverable Schedule:

Project Start .....	12 Mar 13	✓
Contract/CRADA Award .....	Apr 13	
Kickoff Mtg .....	Apr 13	
Phase I – EASTPAC Test .....	Jul 13	
★ <b>Joint Technology Demonstration Phase I .....</b>	<b>Aug 13</b>	
Phase II – EAST/WEST Test .....	May 14	
★ <b>Joint Technology Demonstration Phase II.....</b>	<b>May 14</b>	
★ <b>Joint Technology Demonstration: Persistent Wide Area Surveillance / C2 &amp; SA to Non-SEAWATCH.....</b>	<b>May 14</b>	
Project Closeout .....	Jan 15	

★ Indicates RDC product.



Project #:	Tier:	RDC POC:	CG-926 Domain Lead:
8109	2	Ms. Judi Connelly 860-271-2643	CDR Tung Ly 202-475-3011

## Expected Benefit:

Improve operational performance/efficiency/mission execution/resiliency.

## Notes:

- The project expects to use a CRADA.



# Advanced Communications Intelligence (COMINT) Technology

**Mission Need:** Process, exploit, and disseminate (PED) signals of interest as part of shipboard collections platforms to support advanced surveillance, identification, classification, and interception.

## Project Objectives:

- Evaluate COMINT capabilities on CG vessels and compare performance against mission needs and requirements.
- Identify candidate systems that have the potential to meet requirements.
- Conduct demonstrations to validate candidate technical solutions for CG requirements.


**Sponsor:** CG-257

**Stakeholder(s):** CGCG, CG-761, CAIT-SC

## Key Milestone / Deliverable Schedule:

Project Start .....	8 Nov 11 ✓
Technology Research.....	29 Mar 13 ✓
Tech Review & Gap Analysis.....	May 13
Identify Solutions .....	May 13
Conduct Demonstrations .....	Jun 13
★ <b>Advanced CG COMINT Capabilities: Next Step Shipboard Capabilities.....</b>	<b>Oct 13</b>
Project End .....	Dec 13

★ Indicates RDC product.



<b>Project #:</b>	<b>Tier:</b>	<b>RDC POC:</b>	<b>CG-926 Domain Lead:</b>
8305	3	Mr. Jay Spalding 860-271-2687	CDR Tung Ly 202-475-3011

## Expected Benefit:

Direct Product Line/Core Technology Support (Tech refresh, DMS, etc)

## Notes:





# C4ISR Branch Support

**Mission Need: Maintenance of RDC Branch competency and knowledge; provide rapid response; and provide external liaison.**

## Project Objectives:

- Maintain RDC competency in understanding present and future CG Mission Performance Gaps relating to Command, Control, Computers, Communications, Intelligence, Surveillance and Reconnaissance.
- Maintain RDC competency in technologies that currently or potentially could be used to eliminate or reduce Mission Performance Gaps across multiple CG Offices/Missions.
- Support the development of proposals for the TST & TENCAP Programs.


**Sponsor:** CG-926

**Stakeholder(s):**

## Key Milestone / Deliverable Schedule:

Project Start.....	3 Dec 07 ✓
Sponsor Performance Gap Meetings.....	As Required
Potential Project Field Visits.....	As Required
New Project Execution Plans (PEP's).....	As Required
New Project Proposals.....	As Required
★ <b>Technology Demos – Mobile Apps.....</b>	<b>May 13</b>
Technology Conferences.....	As Required
Project End.....	TBD

★ Indicates RDC product.



Project #:	Tier:	RDC POC:	CG-926 Domain Lead:
9991	3	Dr. Jack McCready 860-271-2738	CDR Tung Ly 202-475-3011

## Expected Benefit:

Add to general R&D knowledge base

## Notes:





# Risk Assessment Methodology to aid USATON Design Changes

**Mission Need:** Updates to the design standards of the U.S. Maritime Aids to Navigation System (USATONS) based on emergent and current e-Navigation technology.

## Project Objectives:

- Determine current and proposed carriage requirements for e-Navigation components.
- Determine to what degree mariners rely on visual ATON.
- Develop comparative risk model to support changes to USATONS design standards which incorporate e-Navigation components.
- Determine impacts to user groups affected by USATONS design standard changes.

**Sponsor:** CG-5PW

**Stakeholder(s):** CG-095

## Key Milestone / Deliverable Schedule:

Project Start.....	2 May 11 ✓
Selection of Port Scenarios Interim Report.....	25 Nov 11 ✓
Existing ATON Performance Interim Report.....	3 Feb 12 ✓
Modeling/Risk Interim Report.....	8 Jun 12 ✓
★ <b>Final Report of Comparative Risk Model to Support Changes to Design Standards of USATONS.....</b>	<b>12 Nov 12 ✓</b>
Project End.....	Apr 13

★ Indicates RDC product.



<b>Project #:</b>	<b>Tier:</b>	<b>RDC POC:</b>	<b>CG-926 Domain Lead:</b>
2701	3	Mr. Scott Fields 860-271-2805	LCDR Anthony Erickson 202-475-3748

## Expected Benefit:

Improve operational performance/efficiency/mission execution/resiliency

## Notes:



# Ballast Water Treatment (BWT)

**Mission Need: Verify that ballast water treatment systems meet discharge standards.**

## Project Objectives:

- Develop a test protocol for shore-based tests of BWT systems.
- Conduct inter-comparison of shore-based test facilities.
- Develop automated methods to standardize analysis of samples with very low concentrations of organisms.

**Sponsor:** CG-5PS


**Stakeholder(s):** GLRI, DOT (VOLPE)

## Key Milestone / Deliverable Schedule:

Project Start.....	30 May 08 ✓
Begin Test Facility Equipment Testing.....	10 Jan 11 ✓
Conclude Test Facility Equipment Testing.....	8 Aug 11 ✓
★ <b>Revised Protocol for Zooplankton Automated Analysis.....</b>	<b>14 Nov 11 ✓</b>
★ <b>Protocol for Automated Protist Analysis.....</b>	<b>8 Dec 11 ✓</b>
★ <b>Automated Protist Analysis of Complex Samples: Recent Investigations Using Motion and Thresholding.....</b>	<b>13 Jan 12 ✓</b>
★ <b>Intercomparison of U.S. Ballast Water Test Facilities - Final Report.....</b>	<b>29 Nov 12 ✓</b>
★ <b>Indep. Assess. of MERC BW Test Facility.....</b>	<b>6 Dec 12 ✓</b>
Project End .....	Apr 13

★ Indicates RDC product.

Ballast Water Treatment Test Facility at NRL Key West



**Project #:**

4101

**Tier:**

2

**RDC POC:**

Ms. Gail Roderick  
860-271-2658

**CG-926 Domain Lead:**

Mr. Jaurin Joseph  
202- 475-3493

## Expected Benefit:

Influence international standards

## Notes:



# Recovery of Heavy Oil

**Mission Need:** Capability to detect and recover heavy oils, which do not remain on surface of water.

## Project Objectives:

- Document the present status of capabilities and techniques for the detection and recovery of heavy oils.
- Develop and evaluate the most promising capabilities and techniques for detecting heavy oil on the bottom.
- Develop and evaluate the most promising capabilities and techniques for recovering heavy oil on the bottom.
- Field demonstrations of two prototypes.

**Sponsor:** CG-5RI

**Stakeholder(s):** BSEE, ICCOPR



## Key Milestone / Deliverable Schedule:

Project Start..... 5 Feb 07 ✓

### Phase 1: Detection

#### **Heavy Oil Detection Proofs of Concept**

**Briefing..... 22 May 08 ✓**

**Heavy Oil Detection Prototypes Final Report.. 11 Jun 09 ✓**

### Phase 2 : Recovery

**Heavy Oil Recovery Design Briefing..... 11 Jan 11 ✓**

Recovery Prototype Tests..... 15 Nov 11 ✓

**Heavy Oil Recovery Ohmsett Test Report..... 8 Jun 12 ✓**

Prototype Field Demonstration..... 24 Oct 12 ✓

#### **Development of Bottom Oil Recovery Systems –**

**Final Project Report..... Jul 13**

Project End..... Aug 13

★ Indicates RDC product.

**Project #:**

4153

**Tier:**

2

**RDC POC:**

Mr. Kurt Hansen  
860-271-2865

**CG-926 Domain Lead:**

Mr. Shannon Jenkins  
202-475-3490

## Expected Benefit:

Improve operational performance/efficiency/mission execution/resiliency

## Notes:

Includes funding from FY11 Oil Spill Research Earmark.  
Project includes use of a BAA.



**Acquisition Directorate**  
Research & Development Center

UNCLAS/USCG Research & Development Center

1/10/2013  
Version date

33

# Detection and Collection of Oil within the Water Column


**Mission Need:** Accurately detecting and mitigating subsurface oil within the water column up to 10,000 feet.

## Project Objectives:

- To develop new spill response technologies that detect and mitigate oil within the water column down to 10,000 ft.
  - Operate in all environmental conditions.
  - Locate and mark subsurface oil for possible removal.
  - High resolution for detecting small droplets of oil.
- Technology to be capable of operating off vessels of opportunity.
- Addresses near shore and rivers.

**Sponsor:** CG-5RI

**Stakeholder(s):** BSEE, ICCOPR



## Key Milestone / Deliverable Schedule:

Project Start .....	4 Aug 11 ✓
Start Design Phase .....	2 Apr 12 ✓
★ <b>Detection of Oil in Water Column: Sensor Design.....</b>	<b>5 Mar 13 ✓</b>
★ <b>Detection of Oil in Water Column, Final Report: Detection Prototype Tests.....</b>	<b>Apr 14</b>
★ <b>Detection of Oil in Water Column, Presentation: Mitigation Design.....</b>	<b>Oct 15</b>
★ <b>Detection of Oil in Water Column, Final Report: Prototype Mitigation Tests.....</b>	<b>Nov 16</b>
Project End .....	Jan 17

★ Indicates RDC product.

<b>Project #:</b> 4702	<b>Tier:</b> 3	<b>RDC POC:</b> Mr. Alexander Balsley 860-271-2854	<b>CG-926 Domain Lead:</b> Mr. Shannon Jenkins 202-475-3490
---------------------------	-------------------	--	---

## Expected Benefit:

Improve operational performance/efficiency/mission execution/resiliency

## Notes:

Includes funding from FY11 Oil Spill Research Earmark.  
Project includes use of a BAA.





# Environmental & Waterways Branch Support

**Mission Need:** Maintain RDC Branch competency and knowledge; provide rapid response; and provide external liaison.

## Project Objectives:

- Maintain RDC competency and technical knowledge in understanding present and future CG Safety and Response Mission Performance Gaps.
- Maintain RDC competency in technologies that currently or potentially could be used to eliminate or reduce CG Safety and Response Mission Performance Gaps.


**Sponsor:** CG-926

**Stakeholder(s):**

## Key Milestone / Deliverable Schedule:

Project Start .....	3 Dec 07 ✓
CG Nav 1 Testing.....	11 Dec 12 ✓
Sponsor Performance Gap Meetings.....	As Required
Potential Project Field Visits.....	As Required
New Project Execution Plans (PEPs).....	As Required
New Project Proposals.....	As Required
Technology Demos.....	As Required
Technology Conferences.....	As Required
Project End.....	TBD

★ Indicates RDC product.



**Project #:**

9993

**Tier:**

3

**RDC POC:**

Mr. James Fletcher  
860-271-2659

**CG-926 Domain Lead:**

Mr. Shannon Jenkins  
202-475-3490

## Expected Benefit:

Add to general R&D knowledge base

## Notes:





# Panga Search Planning Tools/Position Calculation Analysis

**Mission Need:** LE search planning tools for finding pangas or other vessels of interest that are trying to avoid detection.

## Project Objectives:

- Characterize panga intel & threat vectors, analyze & model mission trade-offs, conceive an LE search planning system.
- Propose preliminary CONOPS & threat reduction estimate.
- Create initial justification for system development.
- Seek program & stakeholder approval to enter Systems Development Life Cycle (SDLC) - Conceptual Planning Phase for formal Business Case Analysis (BCA).

**Sponsor:** CG-761

**Stakeholder(s):** Sector San Diego, DHS S&T (BMD)

## Key Milestone / Deliverable Schedule:

Project Start ..... TBD

Develop Conceptual LE System ..... TBD+7 Mos.

★ **Conceptual LE Search Planning System .... TBD+9 Mos.**

Present Concept to Programs & Stakeholders.. TBD+10 Mos.

Seek Program Memo for System Justification TBD+10 Mos.

Ramp-up Follow-on RDTE FY14 SDLC Project TBD+11 Mos.

Project End ..... TBD+11 Mos.

FY14 SDLC Conceptual Planning Project Start.... TBD+12 Mos.

★ Indicates RDC product.



**Project #:**  
2013.005

**Tier:**  
3

**RDC POC:**  
Mr. Warren Heerlein  
860-271-2625

**CG-926 Domain Lead:**  
Mr. Shannon Jenkins  
202-475-3490

## Expected Benefit:

Improve operational performance/efficiency/mission execution/resiliency

## Notes:



# Optimizing RADAR & Electro-Optical Sensors


**Mission Need: Provide sensor performance decision support to the operational and acquisition communities from Sensor Performance Modeling.**

## Project Objectives:

- Assess the design and capabilities of current USCG sensor performance applications and prediction tools in order to enhance existing or develop new digital sensor, target, and environment models.
- Identify a scalable and maintainable path forward that allows for cost effective improvements for future growth.

**Sponsor:** CG-926

**Stakeholder(s):** M&S Council, RNWC



## Key Milestone / Deliverable Schedule:

Project Start..... 10 Mar 09 ✓

★ **Summary Report: Sensor M&S - Phase I..... 11 May 10 ✓**

★ **Briefing – Validation of RADAR/EO/IR testing..... 23 Mar 12 ✓**

NATO Partnered Validation Test..... 14 Jun 12 ✓

★ **Sensor Model Accreditation Summary Report..... May 13**

Project End..... Jun 13

★ Indicates RDC product.

**Project #:**

7507

**Tier:**

1

**RDC POC:**

Ms. Judith Connelly  
860-271-2643

**CG-926 Domain Lead:**

LT Derek Storolis  
202-475-3492

## Expected Benefit:

Improved Doctrine/CONOPs/TTPs

## Notes:



# Support Development of Coastal Operations Analytical Suite of Tools (COAST)


**Mission Need:** Accredited M&S tools that support operational and programmatic decision making within the Coastal Zone, Great Lakes or Inland Waters.

## Project Objectives:

- Complete Search and Rescue Visualization Analytics (SARVA) and Boat Allocation Model (BAM) Verification, Validation, and Accreditation (VV&A).
- Support development and complete VV&A of Aviation Capability and Capacity Assignment Module (ACCAM).
- Support development/VV&A of subsequent modules.

**Sponsor:** CG-771

**Stakeholder(s):** DHS S&T (OUP), M&S Council, CG-7



## Key Milestone / Deliverable Schedule:

Project Start .....	1 Oct 12	✓
★ SARVA Verification and Validation Report.....	31 Jan 13	✓
★ BAM Verification and Validation Report.....	Aug 13	
★ Performance Spec Document(s).....	Aug 13	
★ Module VV&A .....	Jun 15	
Project End .....	Jul 15	

★ Indicates RDC product.

<b>Project #:</b>	<b>Tier:</b>	<b>RDC POC:</b>	<b>CG-926 Domain Lead:</b>
7520	2	Mr. Mike Lehocky 860-271-2698	LT Derek Storolis 202-475-3492

## Expected Benefit:

Improved Doctrine/CONOPs/TTPs

## Notes:



# Systems Analysis and Optimization of CGMOES

**Mission Need:** A modern, stable campaign analysis tool under government control for routine decision support.

## Project Objectives:

- The Coast Guard needs to improve its existing campaign modeling capabilities by modernizing its hardware and software suite, obtaining greater government control/oversight, and providing CG decision makers a stable platform for future (routine) decision analysis support.

**Sponsor:** CG-771

**Stakeholder(s):** CG-926, M&S Council



## Key Milestone / Deliverable Schedule:

Project Start .....	23 Jul 12 ✓
Complete Phase I .....	15 Aug 12 ✓
KDP to Convert Database from Access to SQL.....	May 13
★ <b>Verification, Validation, and Accreditation Rpt...</b>	<b>Feb 14</b>
Achieve IOC .....	Feb 14
Transition to RDC-led Team.....	Aug 14
★ <b>Configuration Management Report.....</b>	<b>Dec 14</b>
Achieve FOC.....	Dec 14
Project End .....	Jan 15

★ Indicates RDC product.

Project #:	Tier:	RDC POC:	CG-926 Domain Lead:
7927	1	Ms. Kathleen Shea Kettel 860-271-2770	LT Derek Storolis 202-475-3492

## Expected Benefit:

Influence Mission Support efficiencies

## Notes:

Project will end at IOC unless CG-7 provides FY14 funding for FOC.





# Modeling & Simulation Center of Expertise (COE) Branch

**Mission Need:** Maintain RDC Branch competency and knowledge; provide rapid response; and provide external liaison.

## Project Objectives:

- Maintain and enhance Branch competencies (Fleet Mix Strategic Analysis, Tactical Force Package Analysis, Sensor Performance Analysis, Data Repository, Analysis, and Visualization).
- Provide CG-9 a core competency for analysis, modeling and simulation by investigating/developing modeling approaches that provide more efficacy and efficiency for acquisition decision-making.

**Sponsor:** CG-926

**Stakeholder(s):** M&S Council

## Key Milestone / Deliverable Schedule:

Project Start..... 29 Nov 11 ✓

Sponsor Performance Gap Meetings..... As Required

Stand-up New M&S COE Space at RDC..... Dec 13

New Project PEPs/Proposals/Tasks..... As Required

Accreditation Management..... As Required

Technology Conferences..... As Required

Project End ..... TBD

★ Indicates RDC product.

Analysis Questions → Skilled Analysts/Tools → Analysis Products

### Ex. Tools:

- CGMOES
- Arctic Tactical Modeling Environment
- Coast Guard Tactical Modeling Environment
- Human Performance Modeling
- Cost Modeling



### Ex. Analysis Products:

- Fleet Mix Analysis (CG-wide, Western Rivers)
- OPC Alternatives Analysis
- HLS Mission Analysis
- DOMICE Mission Analysis
- VUAV/UAS4NSC
- D7 Airship Analysis
- Manned Covert Surveillance Aircraft CONOPs
- C4ISR Alternatives Analysis
- SIGINT Requirements & Capabilities Analysis

**Project #:**

9997

**Tier:**

3

**RDC POC:**

CDR Sean Lester  
860-271-2880

**CG-926 Domain Lead:**

LT Derek Storolis  
202-475-3492

## Expected Benefit:

Add to general R&D knowledge base

## Notes:



# Short Term Modeling & Simulation Support Efforts (M&S COE Tasks)

## Purpose:

Provide Modeling, Simulation or Analysis to focused operational or business questions. Short term efforts are characterized by limited complexity with the need for standard technical and contracting approaches.

## FY13 Efforts:

Submission Date	Task	Title	Office Supported	Funding Type
15 Nov 2012	7400008	CGMOES Excursions for NSC 6,7,8 and 210 DAFHP	CG-771	OE
Ongoing	7400009	S&T BMD Short Term Support	DHS S&T	S&T
Ongoing	7400010	VV&A of OREOs	RDC	RDT&E
NEW	7400011	PROTECT Rollout - Western Rivers	LANT-7	OE
21 Mar 2013	7400012	Accreditation Plan for the Port Resiliency for Operational & Tactical Enforcement to Combat Terrorism (PROTECT) Model Phase I	LANT-7	RDT&E
NEW	7400013	DHS CGMOES Run Support	CG-771	RDT&E
15 Feb 2013	7400014	Verification of FY12 MISLE Response Case Data For the Coast cgSARVA Module	CG-771	RDT&E
NEW	7400015	Post Hurricane Utility Analysis Methodology Review	CG-771	RDT&E



# Operational Testing of Alternative Fuels

**Mission Need:** The means to meet mandated future greenhouse gas emissions and energy reduction targets.

## Project Objectives:

- Identify benefits from CG use of alternative, lower carbon footprint diesel and gasoline replacement fuels in its boats/cutters based on materials, bench and operational tests.
- Cooperative Research and Development Agreements (CRADA) with engine manufacturers Honda, Mercury and Cummins and a MIPR with Oak Ridge National Laboratory will be leveraged to provide technical expertise on alternative fuels.

**Sponsor:** CG-731

**Stakeholder(s):** CG-453, SFLC



## Key Milestone / Deliverable Schedule:

Project Start .....	16 Feb 11	✓
CRADA with Honda.....	9 Jun 11	✓
CRADA with Mercury Marine.....	12 Jan 12	✓
CRADA with Cummins.....	2 Feb 12	✓
Conduct Diesel Testing.....	Mar 14	
★ <b>Evaluation of a Diesel Fuel Alternative for Coast Guard Boats.....</b>	<b>Apr 14</b>	
Conduct Gasoline Testing.....	Jul 14	
★ <b>Evaluation of a Gasoline Fuel Alternative for Coast Guard Boats.....</b>	<b>Nov 14</b>	
Project End .....	Dec 14	

★ Indicates RDC product.

<b>Project #:</b> 4103	<b>Tier:</b> 3	<b>RDC POC:</b> Mr. Mike Coleman 860-271-2708	<b>CG-926 Domain Lead:</b> LCDR Anthony Erickson 202-475-3748
---------------------------	-------------------	---	---

## Expected Benefit:

Direct Product Line/Core Technology Support (Tech refresh, DMS, etc)

## Notes:

Project includes use of CRADAs.



# Cost Benefit Analysis of CG Using Boat Lifts

**Mission Need:** Reduce maintenance costs associated with in water storage of Coast Guard Boats.

## Project Objectives:

- Determine if boat maintenance and repair costs are reduced sufficiently by storing Coast Guard boats out of the water on a boat lift or similar system to offset the costs of installation, maintenance, operation and training of the storage system.
- Recommend whether the CG should pursue future utilization of this solution including salient characteristics of the recommended style of lift.

**Sponsor:** CG-926

**Stakeholder(s):** SFLC

## Key Milestone / Deliverable Schedule:

Project Start .....	8 Dec 11 ✓
Investigate Boat Lifts and Costs.....	1 Mar 12 ✓
Install Boat Lifts for Evaluation Period.....	5 Sep 12 ✓
Execute Technology Transfer Agreement.....	Feb 14
★ <b>Boat Lift Evaluation Report.....</b>	<b>Mar 14</b>
Project End.....	Apr 14

★ Indicates RDC product.



Boat Lifts



<b>Project #:</b>	<b>Tier:</b>	<b>RDC POC:</b>	<b>CG-926 Domain Lead:</b>
5103	3	LT Brent Fike 860-271-2891	LCDR Anthony Erickson 202-475-3748

## Expected Benefit:

Direct Product Line/Core Technology Support (Tech refresh, DMS, etc)

## Notes:

# Joint Non-Lethal Weapons Directorate Small Vessel Entanglement

**Mission Need:** A capability to non-lethally stop a non-compliant vessel.

## Project Objectives:

Team with NSWC Dahlgren and Carderock to:

- Continue to conduct tests on outboard and inboard vessels,
- Continue to optimize full-scale net design, and
- Develop and demonstrate launcher capabilities.

**Sponsor:** CG-721

**Stakeholder(s):** JNLWD, RNWC

## Key Milestone / Deliverable Schedule:

Project Start .....	12 Dec 07 ✓
Net Optimization Tests vs. Inboard Vessels.....	21 Jan 11 ✓
Net Optimization Tests vs. Outboard Vessels.....	2 Aug 11 ✓
Launcher Modification .....	2 Oct 11 ✓
Small Vessel Surface Entanglement Prototype System Delivered/DT&E.....	26 Mar 12 ✓
Small Vessel Surface Entanglement TTA Signed....	Mar 14
★ <b>Small Vessel Surface Entanglement SNARE Operational Suitability Assessment.....</b>	<b>Apr 14</b>
Project End .....	May 14

★ Indicates RDC product.



<b>Project #:</b> 56411	<b>Tier:</b> 3	<b>RDC POC:</b> Ms. D. J. Hastings 860-271-2798	<b>CG-926 Domain Lead:</b> LCDR Anthony Erickson 202-475-3748
----------------------------	-------------------	---	---

## Expected Benefit:

Inform follow-on acquisition/enterprise deployment

## Notes:



# Arctic Craft Investigation

**Mission Need: Boat capability to support mission operations in the Arctic.**

## Project Objectives:

- Conduct technical and market research on craft that could provide the CG with Arctic capability.
- Conduct a demonstration of Arctic craft to evaluate their effectiveness to execute CG missions on the North Slope of Alaska.
- Identify and test technologies that could be implemented to improve a craft's Arctic capabilities.

**Sponsor:** CG-731

**Stakeholder(s):** D17, SFLC

## Key Milestone / Deliverable Schedule:

Project Start ..... 1 Oct 10 ✓

★ **Arctic Craft Investigation Report .....20 Aug 11 ✓**

★ **Demonstration in Arctic ..... 8 Nov 12 ✓**

★ **Improving Craft Capabilities for Arctic Operations ..... Sep 13**

Project End ..... Sep 13

★ Indicates RDC product.



Project #:	Tier:	RDC POC:	CG-926 Domain Lead:
6204	3	Mr. Jason Story 860-271-2833	LCDR Anthony Erickson 202-475-3748

## Expected Benefit:

Inform follow-on acquisition/enterprise deployment

## Notes:

Project includes use of a BAA.





# Arctic Shield 2012 Capabilities Documentation

**Mission Need:** A scientific analysis (R&D) on the affects of the Arctic environment on the performance of CG Programs of Record capabilities.

## Project Objectives:

- Establish RDC as the CG go to organization for R&D efforts in the Arctic.
- Document and analyze the SORS deployment under Arctic Shield 2012 and make recommendations for planning necessary R&D to support Arctic oil spill capability.
- Obtain information on authorized communications demonstration activities to support planning future R&D efforts.

**Sponsor:** CG-5RI

**Stakeholder(s):** CG-761, CG-926, D17

## Key Milestone / Deliverable Schedule:

Project Start ..... 4 Apr 12 ✓

SORS Deployment Exercise..... 3 Aug 12 ✓

Arctic Shield Deployment ends..... 31 Oct 12 ✓

★ **SORS Deployment Report ..... 26 Dec 12 ✓**

★ **Comms Report Delivered..... May 13**

Project End ..... Jun 13

★ Indicates RDC product.



**Project #:**

6207

**Tier:**

2

**RDC POC:**

Mr. Scot Tripp  
860-271-2680

**CG-926 Domain Lead:**

Mr. Shannon Jenkins  
202-475-3490

## Expected Benefit:

Add to general R&D knowledge base

## Notes:



# Arctic Operations Support 2013

**Mission Need:** A scientific analysis (R&D) on the effects of the Arctic environment on CG mission execution.

## Project Objectives:

- Establish clear RDT&E objectives for supporting CG missions in the Arctic.
- Document and analyze Oil in Ice Search, Detect and Recover exercise conducted during Arctic Shield 2013 and make recommendations for improving CG capabilities and Mission effectiveness.
- Demonstrate with COTS and GOTS technologies the ability to recover spilled oil in Arctic ice

**Sponsor:** CG-926

**Stakeholder(s):** CG-711, CG-MER and D-17

## Key Milestone / Deliverable Schedule:

Project Start .....	1 Nov 12 ✓
Determine Nature of Support.....	15 Jan 12 ✓
Approved Plan.....	15 Feb 13 ✓
Coordinate Exercise.....	Aug 13
Conduct exercise.....	Sep 13
★ <b>Documentation of 2013 Arctic R&amp;D Support.....</b>	<b>Feb 14</b>
Project End .....	Mar 14

★ Indicates RDC product.



<b>Project #:</b>	<b>Tier:</b>	<b>RDC POC:</b>	<b>CG-926 Domain Lead:</b>
6209	3	Mr. Scot Tripp 860-271-2680	Ms. Mary Kate Watts 202-475-3724

## Expected Benefit:

Improve operational performance/efficiency/mission execution/resiliency

## Notes:

The project will be accomplished through partnerships with DHS S&T University Center of Excellence Program, NOAA, and the Department of Interior Bureau of Safety and Environmental Enforcement.



# Anti-Icing Technologies Investigation

**Mission Need:** Reduce ice accumulation impact on Coast Guard vessel missions and shore communication effectiveness in cold weather and Arctic operations.

## Project Objectives:

- Establish current Coast Guard anti-icing capabilities.
- Review requirements for anti-icing.
- Anti-icing capabilities market research.
- Develop roadmap for testing and evaluation of promising anti-icing coatings.

**Sponsor:** CG-751

**Stakeholder(s):** CG-731, CG-WWM, CG-6

## Key Milestone / Deliverable Schedule:

Project Start ..... 14 Nov 11 ✓  
 Market Research Complete ..... 14 Mar 13 ✓  
 ★ **Vessel Anti-icing Roadmap..... May 13**  
 Project End ..... Jun 13

★ Indicates RDC product.



**Project #:**

6507

**Tier:**

3

**RDC POC:**

Mr. Scot Tripp  
860-271-2680

**CG-926 Domain Lead:**

LCDR Anthony Erickson  
202-475-3748

## Expected Benefit:

Add to general R&D knowledge base

## Notes:



# Laser Deposited Nonskid (LDN) Analysis

**Mission Need:** A more cost effective and reliable non-skid technology.

## Project Objectives:

- Research characteristics of LDN plate (aluminum & steel) with OGA (e.g., Navy) and academia, with regard to:
  - Weld quality after LDN application;
  - Effects of Corrosion to LDN, as evident in a marine environment; and
  - Determine if this emerging technology offers a significant Life-Cycle Cost (LCC) savings.

**Sponsor:** CG-45

**Stakeholder(s):** SFLC


## Key Milestone / Deliverable Schedule:

Project Start ..... 18 Nov 11 ✓

★ **Laser Deposited Nonskid (LDN) Analysis**

**Report..... May 13**

Project End ..... Jun 13



Project #:	Tier:	RDC POC:	CG-926 Domain Lead:
7747	3	Ms. D.J. Hastings 860-271-2798	LCDR Anthony Erickson 202-475-3748

## Expected Benefit:

Direct Product Line/Core Technology Support (Tech refresh, DMS, etc)

## Notes:

★ Indicates RDC product.



**Acquisition Directorate**  
Research & Development Center

UNCLAS/USCG Research & Development Center

3/07/2013  
Version date

49



# Evaluation of 270' WMEC Pitch/RPM Schedules

**Mission Need:** Improved energy efficiency in the operation of cutters to help meet energy conservation goals and greenhouse gas (GHG) reduction goals.

## Project Objectives:

- Assess pre-determined pitch/RPM combinations through comprehensive underway data collection with an operational cutter.
- Analyze results and compare with prior (1998) fuel savings projections.
- Deliver recommendations for implementation.

**Sponsor:** CG-46

**Stakeholder(s):** SFLC

## Key Milestone / Deliverable Schedule:

Project Start ..... 15 Nov 12 ✓

Complete Data Collection ..... Mar 14

Complete Data Analysis ..... Apr 14

★ **Letter Report – “Evaluation of 270’WMEC Pitch/RPM Schedule Changes”..... Aug 14**

Project End ..... Sep 14

★ Indicates RDC product.



**Project #:**  
7805

**Tier:**  
3

**RDC POC:**  
Mr. Jay Carey  
860-271-2702

**CG-926 Domain Lead:**  
LCDR Anthony Erickson  
202-475-3748

## Expected Benefit:

Direct Product Line/Core Technology Support (Tech refresh, DMS, etc)

## Notes:



# Tactical Flotation & Buoyancy

**Mission Need: A heads-up flotation system and equipment kits to support unconscious (or incapacitated) tactical operators.**

## Project Objectives:

- Develop a heads-up flotation solution for the unconscious or incapacitated member.
- Identify lighter, more streamlined and cost effective DSF Tactical Operator equipment.

**Sponsor:** CG-731

**Stakeholder(s):** DG-4

## Key Milestone / Deliverable Schedule:

Project Start .....	1 Nov 11 ✓
Key Decision Point (Flotation System).....	28 Mar 12 ✓
Canceled Reduced Gear Weight Testing.....	1 Nov 12 ✓
Complete Flotation System Testing.....	11 Nov 12 ✓
★ <b>Heads-Up Flotation System Report .....</b>	<b>18 Jan 13 ✓</b>
★ <b>50 lbs Gear Weight Kit Report .....</b>	<b>14 Feb 13 ✓</b>
Project End .....	26 Mar 13 ✓

★ Indicates RDC product.



<b>Project #:</b> 7924	<b>Tier:</b> 3	<b>RDC POC:</b> Mr. Brian Dolph 860-271-2817	<b>CG-926 Domain Lead:</b> LCDR Anthony Erickson 202-475-3748
---------------------------	-------------------	--	---

## Expected Benefit:

Direct Product Line/Core Technology Support (Tech refresh, DMS, etc)

## Notes:



# Surface Branch Support

**Mission Need:** Maintenance of RDC Branch competencies and knowledge; provide rapid response; and provide external liaison.

## Project Objectives:

- Maintain RDC competency and technical knowledge in understanding present and future CG Port Security and Law Enforcement Mission Performance Gaps. Maintain competency and technical knowledge in Vessel Technology, Alternative Energy, and Acquisition Programs Support.
- Support CG Weapons Of Mass Destruction (WMD) program by providing subject matter expertise and OGA leveraging.
- Coordinate Arctic projects.

**Sponsor:** CG-926

**Stakeholder(s):**

## Key Milestone / Deliverable Schedule:

Project Start..... 7 Dec 07 ✓  
Sponsor Performance Gap Meetings..... As Required  
Potential Project Field Visits..... As Required  
New Project Execution Plans (PEP's)..... As Required  
New Project Proposals..... As Required  
Technology Demos..... As Required  
Technology Conferences..... As Required  
Project End..... TBD

★ Indicates RDC product.



Project #:	Tier:	RDC POC:	CG-926 Domain Lead:
9994	3	Mr. Rich Hansen 860-271-2866	LCDR Anthony Erickson 202-475-3748

## Expected Benefit:

Add to general R&D knowledge base

## Notes:



# Composite Strategic Investment Teams

**Mission Need:** A shared vision for mitigating critical Evergreen III “Strategic Needs” between CG RDT&E Program and CG Program Managers contending with changing mission demands.

## Project Objectives:

- Develop a shared vision of future CG operational capabilities in selected CG mission areas with key Program Managers.
- Create, with solid CG Program Manager support, FY15 and beyond annual CG RDT&E and CG Program appropriation budget space for mitigating critical capability gaps.
- Provide validated CG operational capability gaps into the RDC annual portfolio development process.

**Sponsor:** CG-095

**Stakeholder(s):** CG-926

## Key Milestone / Deliverable Schedule:

Project Start .....	7 Apr 09 ✓
★ Draft POAMs for Arctic & Intel.....	31 Jul 09 ✓
★ Draft POAMs for Arctic, C2, ISR, Aviation, M&S, Alternative Energy, & Surface Asset Technology.....	22 Sep 10 ✓
★ Draft POAMs for Arctic, C2, ISR, Aviation, M&S, Alt Energy, & Surface Asset Technology.....	9 Aug 11 ✓
★ CG Aids to Navigation (AtoN) Capability Gaps for FY12.....	5 Sep 12 ✓
★ CG Underwater Asset Capability Gaps for FY12.....	Oct 12
★ CG C4ISR / Intel Capability Gaps for FY12.....	Oct 12
★ Draft POAMs for Evergreen III Aviation & Arctic	Sep 13
★ Prioritized Gaps for Evergreen III Cyber “Need”	Sep 13
Project End .....	TBD

★ Indicates RDC product.



<b>Project #:</b>	<b>Tier:</b>	<b>RDC POC:</b>	<b>CG-926 Domain Lead:</b>
99961	3	Mr. Jim Gynther 860-271-2858	Mr. Dave England 202-475-3087

## Expected Benefit:

Add to general R&D knowledge base

## Notes:



# Short Term Analytical Support Efforts (REACT Reports)

## Purpose:

Provide short term analytical to support CG decision makers with a means to access quick, inexpensive analyses to investigate a wide range of technology issues relating to current or planned CG operations or procurements. Larger analytical support projects will typically require funding to cover the cost of R&D Center labor & overhead and other direct costs.

## FY13 Efforts:

Submission Date	Title	Office Supported
Completed	Inland Construction Tender Fleet Mix	CG-932
Completed	OPC Homeport Analysis	CG-932



# USCG Search for the BEAR

**Mission Need:** Locate the wreck of the former Revenue Cutter BEAR in the vicinity of Brown's Bank, North Atlantic Ocean.

## Project Objectives:

- Coordinate with National Oceanographic and Atmospheric Association (NOAA) to locate and explore the wreckage of the former Revenue Cutter BEAR, which foundered under tow and sank in the North Atlantic in March 1963, using CG SAROPS and Underwater Imaging System as well as NOAA research vessels and attached equipment.
- Use patrol planning and execution as a training tool for NOAA Officer Candidates and USCG CGA Cadet Training Program.

**Sponsor:** LANTAREA Historian's Office

**Stakeholder(s):** NOAA, CGA



## Key Milestone / Deliverable Schedule:

Project Start .....	08 Aug 12	✓
Planning Workshop for NOAA and SAROPS.....	23 Oct 12	✓
Search Areas Validated.....	08 Nov 12	✓
Charter Completed... ..	17 Dec 12	✓
Search Model Finished, Patrol Plans Approved....	18 Mar 13	✓
Spring Patrol.....	Apr 13	
★ <b>Memorandum of Agreement Signed.....</b>	<b>May 13</b>	
Early Summer Patrol.....	TDB 13	
★ <b>BEAR located.....</b>	<b>TBD</b>	

★ Indicates RDC product.

Project #:	Tier:	RDC POC:	CG-926 Domain Lead:
N/A	3	CDR Octavia Ashburn	N/A

## Expected Benefit:

Add to general R&D knowledge base

## Notes:

### Core Search Team Composition:

LANTAREA Historian	CGA x 2
CG RDC x 3	Documentation (Volunteers) x 6
International Ice Patrol x 2	Others - TBD
NOAA x 4	







# Acquisition Directorate

---

## Research & Development Center

## RDC FY13 Project Portfolio



## Externally Funded Projects



# C-144 Video and Mission Processor (VAMP)

**Mission Need:** Process, exploit, and disseminate (PED) signals of interest as part of airborne, forward collections platforms to support advanced surveillance, identification, classification, and interception.

## Project Objectives:

- Assess deficiencies in the Video & Mission Processor (VAMP); provide recommendations on a State-Of-The-Market (SOTM) VAMP-"like" device to replace existing device.


**Sponsor:** CG-933

**Stakeholder(s):** CG-761, CGCG, CG-251

## Key Milestone / Deliverable Schedule:

Project Start .....	TBD
Stakeholder workshop .....	TBD
Review (VAMP) BAA results.....	TBD+3 Mos.
Conduct Flight Tests of upgraded VAMP .....	TBD+5 Mos.
★ <b>Report on VAMP upgrade.....</b>	<b>TBD+7 Mos.</b>
Project End .....	TBD+5 Mos.

★ Indicates RDC product.



**Project #:**  
2013.035

**Tier:**  
1

**RDC POC:**  
Ms. Val Arris  
860-271-2849

**CG-926 Domain Lead:**  
CDR Tung Ly  
202-475-3011

## Expected Benefit:

Direct Acquisition Support (MAR, MNS, CONOPS, ORD, AA, LCCE, T&E, etc)

## Notes:



# NSC Side Davit Launch and Recovery Simulation

**Mission Need:** Improvement in NSC launch and recovery operations.

## Project Objectives:

- Develop, integrate and analyze motion control strategies.
- Provide human-in-the-loop simulation of launch and recovery based on existing davit technology.
- Produce a report to support IOT&E.

**Sponsor:** CG-9321

**Stakeholder(s):**

## Key Milestone / Deliverable Schedule:

Project Start ..... TBD

★ **RDC Product (Report) ..... TBD+9 Mos.**

Project End ..... TBD+10 Mos.

★ Indicates RDC product.



<b>Project #:</b> 2013.037	<b>Tier:</b> 3	<b>RDC POC:</b> Dr. Anita Rothblum 860-271-2847	<b>CG-926 Domain Lead:</b> LT Derek Storolis 202-475-3492
-------------------------------	-------------------	---	---

## Expected Benefit:

Direct Acquisition Support (MAR, MNS, CONOPS, ORD, AA, LCCE, T&E, etc)

## Notes:



# Nationwide Automatic Identification System (AIS) Acquisition

**Mission Need:** Analyses and tool development to support acquisition of the NAIS Permanent Transceive (PT) System.

## Project Objectives:

- Develop software and methods needed to support transition to NAIS PT Initial Operation Capable (IOC) System from NAIS Interim System.
- Develop tools and methods to monitor and evaluate operation of the NAIS PT IOC System performance and transmit capability for compliance with national and international VDL usage guidelines.


**Sponsor:** CG-9332

**Stakeholder(s):** CG-761, CG-652, C3CEN, OSC, NAVCEN

## Key Milestone / Deliverable Schedule:

Project Start..... Jun 05 ✓  
 Implement Temporary System Operation Center..... Oct 06 ✓  
 Deploy NAIS Interim System Network..... 24 Mar 08 ✓  
 ...  
 ★ **Increment-1 Interface Control Document..... 27 May 09 ✓**  
 ★ **Technical Assessment of AIS Reception from**  
 ★ **Orbcomm Satellites..... 1 Jul 09 ✓**  
 ★ **Modifications to I-1 Software suitable for use**  
 ★ **with the I-2 NAIS Network..... 19 Sep 12 ✓**  
 ★ **Establish Capability to Monitor and Evaluate Operation**  
 ★ **of the NAIS PT IOC System Transmit..... Aug 13**  
 ★ **Perform Daily NAIS PT IOC System Reception**  
 ★ **Performance Analysis..... Sep 13**  
 Project End..... Dec 13

★ Indicates RDC product.



**Project #:**

2411

**Tier:**

2

**RDC POC:**

Mr. Lee Luft  
860-271-2685

**CG-926 Domain Lead:**

CDR Tung Ly  
202-475-3011

## Expected Benefit:

Direct Acquisition Support (MAR, MNS, CONOPS, ORD, AA, LCCE, T&E, etc)

## Notes:



# Operational Testing of ESS

**Mission Need:** TTPs and field-validated operational performance data for the Electro-Optical Infrared Sensor System (ESS).

## Project Objectives:

- Validate effectiveness and provide recommendations to improve current ESS settings, configurations and employment techniques on the MH-60T and MH-65C/D helicopters.
- Develop lateral range curves and sweep widths for the ESS Thermal Imager against typical SAR targets.
- Characterize operational performance and provide TTP input for all ESS components.

**Sponsor:** CG-931


**Stakeholder(s):**

## Key Milestone / Deliverable Schedule:

Project Start .....	9 Dec10 ✓
★ <b>Post-test Briefing on ESS Validation Test.....</b>	<b>28 Jun 11 ✓</b>
Phase 3 At-sea Operational Performance Testing...	14 Oct 11 ✓
★ <b>Interim Report &amp; Brief on FY11 ESS Operational Performance Testing.....</b>	<b>28 Mar 12 ✓</b>
Phase 4 At-sea Operational Test Event 1 .....	May 13
Phase 4 At-sea Operational Test Event 2 .....	Nov13
★ <b>Post-test Briefing on ESS Phase IV Test.....</b>	<b>Jan 14</b>
★ <b>Final Report &amp; Brief on FY11 ESS Operational Performance Testing.....</b>	<b>Apr 14</b>
Project End .....	May 14

★ Indicates RDC product.

PIW w/ PFD in 4x FOV  
300 ft Search



**Project #:**

7603

**Tier:**

3

**RDC POC:**

LT Stephen Dunn  
860-271-2789

**CG-926 Domain Lead:**

CDR Albert Antaran  
202- 475-3049

## Expected Benefit:

Improved Doctrine/CONOPs/TTPs

## Notes:



# Support for H65 RADAR Replacement

**Mission Need:** Support the H65 RDR 1300(C) Bendix/King RADAR replacement.

## Project Objectives:

- Review and provide technical feedback on the RFI responses.
- Provide technical support to assist with preliminary specification (P-Spec) document and drafting RFP.
- Review and provide technical feedback on the RFP responses.
- Provide support to model RADAR performance capabilities from vendor data in order to effectively compare candidate products and assist in source selection.

**Sponsor:** CG-9315

**Stakeholder(s):**



## Key Milestone / Deliverable Schedule:

Project Start .....	3 Mar 11 ✓
RFI Technical Support.....	30 Jun 11 ✓
P-Spec Technical Support.....	1 Sep 12 ✓
RFP Technical Support.....	Jun 13
★ <b>Technical Support for H-65 Radar Replacement.....</b>	<b>Aug 13</b>
Source Selection Committee Technical Support..	Aug 13
Project End .....	Sep 13

★ Indicates RDC product.

<b>Project #:</b>	<b>Tier:</b>	<b>RDC POC:</b>	<b>CG-926 Domain Lead:</b>
7604	3	LCDR Tom Hickey 860-271-2818	CDR Albert Antaran 202- 475-3049

## Expected Benefit:

Direct Acquisition Support (MAR, MNS, CONOPS, ORD, AA, LCCE, T&E, etc)

## Notes:



# ESS Geo-positioning Accuracy Assessment

**Mission Need: USCG rotary wing (RW) fleet seeks to validate ESS geo-positioning accuracy and reduce resource burden imposed by current calibration requirements.**

## Project Objectives:

- Conduct airborne ESS geo-positioning accuracy tests to evaluate target positioning errors (1) after conducting a standard calibration and (2) without calibration following various maintenance actions that involve removal and replacement of key ESS components.
- Document geo-positioning errors for each test scenario.
- Provide recommendations concerning circumstances under which re-calibration should be performed.

## **Sponsor:**

CG-711

## **Stakeholder(s):**

CG-41, CG RW Air Stations

## Key Milestone / Deliverable Schedule:

Project Start.....	24 Jan 13	✓
Conduct GEOPOINT Accuracy Testing.....	21 Mar 13	✓
★ <b>Analysis of ESS Geo-positioning Accuracy and Calibration Requirements.....</b>	<b>Aug 13</b>	
Project End.....	Sep 13	

★ Indicates RDC product.



## **Project #:**

7750

## **Tier:**

3

## **RDC POC:**

Mr. Gary Hover  
(860) 271-2818

## **CG-926 Domain Lead:**

CDR Al Antaran  
(202) 475- 3049

## Expected Benefit:

Direct Product Line/Core Technology Support (Tech refresh, DMS, etc)

## Notes:

# MH-65 AFCS System Support Study

**Mission Need:** The CG requires an updated System Support Study for the MH-65 AFCS.

## Project Objectives:

- Develop an independent H-65 AFCS System Support Study and compare to the USCG study conducted in 2011.
- Research Solutions for obsolescence issues. Potential solutions will include purchasing last time buys of repair parts, initiating manufacturing and re-engineering existing components.

**Sponsor:** CG-9315

**Stakeholder(s):** CG-926

## Key Milestone / Deliverable Schedule:

Project Start.....	6 Dec 12	✓
ALMIS Data Collection.....	10 Jan 13	✓
KDP.....	12 Jan 13	✓
Vendor Site Visits.....	15 Feb 13	✓
Update Systems Support Study – Draft .....	14 Mar 13	✓
★ <b>Update Systems Support Study- Final.....</b>	<b>Apr 13</b>	
Project End.....	Apr 13	

★ Indicates RDC product.



<b>Project #:</b> 7806	<b>Tier:</b> 3	<b>RDC POC:</b> Monica Cisternelli (860) 271-2741	<b>CG-926 Domain Lead:</b> CDR Albert Antaran (202) 475-3049
---------------------------	-------------------	---	--

## Expected Benefit:

Inform follow-on acquisition

## Notes:

Using CORE AC&I for labor



# Development of a Modernized IMO GMDSS


**Mission Need:** Participation in Standards Development to support Modernization of the Global Maritime Distress Signal System (GMDSS) by the IMO.

## Project Objectives:

- Participate in the IMO's Report Drafting Group which will author a modernized GMDSS for the SOLAS convention.
- Avoid telecommunications regulators imposing high-cost and unsustainable solutions upon the CG. Incorporate new technologies such as AIS, networks, & modern navigation systems.
- Developing a sustainable and economic GMDSS solution which improves maritime safety and lessens the burden of CG SAR operators & watchstanders.

**Sponsor:** CG-652

**Stakeholder(s):**



## Key Milestone / Deliverable Schedule:

Project Start ..... TBD

- ★ **Draft High Level Review of Modernized GMDSS..... TBD+11 Mos.**
- ★ **Draft Detailed Review of Modernized GMDSS..... TBD+23 Mos.**
- ★ **Outline of Modernization Plan..... TBD+35 Mos.**
- ★ **Completed Modernization Plan..... TBD+47 Mos.**
- ★ **Endorsed Modernization Plan..... TBD+59 Mos.**
- Project End ..... TBD+59 Mos.

★ Indicates RDC product.

**Project #:**

2013.018

**Tier:**

3

**RDC POC:**

Mr. Jon Turban, P.E.  
860-271-2824

**CG-926 Domain Lead:**

CDR Tung Ly  
202-475-3011

## Expected Benefit:

Influence international standards

## Notes:



# IP Based Communications Interface Systems Assessment

**Mission Need:** Monitor effective communications across divergent locations during abnormal operating conditions.

## Project Objectives:

- Provide the CG C3CEN with quantitative data on IP based communications interface systems capabilities to support acquisition decisions relating to facilitating the ability for one CAMS to control all COMSTAs and the other CAMS.


**Sponsor:** CG-761

**Stakeholder(s):** C3CEN, CAMS-OCE

## Key Milestone / Deliverable Schedule:

Project Start .....	TBD
Identify IP Interface Capabilities for Testing ....	TBD+4 Mos.
Develop Test Plan for Interface Validation.....	TBD+6 Mos.
Identify an IP based System for Testing.....	TBD+11 Mos.
Test System and Analyze Results .....	TBD+16 Mos.
Perform Cost Benefit Analysis on IP Based Communications Equipment .....	TBD+17 Mos.
★ <b>IP Based Comms Interface System Assessment Report .....</b>	<b>TBD+20 Mos.</b>
Project End .....	TBD+22 Mos.

★ Indicates RDC product.



<b>Project #:</b> 2013.031	<b>Tier:</b> 3	<b>RDC POC:</b> Ms. Judith Connelly 860-271-2643	<b>CG-926 Domain Lead:</b> CDR Tung Ly 202-475-3011
-------------------------------	-------------------	--	---

## Expected Benefit:

Improve operational performance/efficiency/mission execution/resiliency

## Notes:



# Navigation 2025 Prototype Implementation


**Mission Need:** A design, implementation, and analysis of a new 21<sup>st</sup> Century Aids to Navigation System (one that is heavily based on electronic navigation capabilities and less on physical aids) within two US ports / waterways.

## Project Objectives:

- Conduct initial business case for a spatial waterways design capability per System Development Life Cycle (SDLC) process.
- Analyze alternatives for modernized Western Rivers waterway designs.
- Prepare for Design Phase of Navigation 2025 – Prototype Implementation project.

**Sponsor:** CG-NAV-1

**Stakeholder(s):** DOT (VOLPE), ACOE



## Key Milestone / Deliverable Schedule:

Project Start .....	26 Jul 12 ✓
Conduct Initial Business Case.....	May 13
★ <b>Nav 2025 - Initial Business Case for a Waterways Design and Spatial Analysis Capability.....</b>	<b>Jun 13</b>
Analyze Alternatives for Western Rivers.....	Jul 13
★ <b>Nav 2025 – Analysis of Alternatives for Waterway Designs on the Western Rivers .....</b>	<b>Aug 13</b>
Project End .....	Sep 13

★ Indicates RDC product.

<b>Project #:</b>	<b>Tier:</b>	<b>RDC POC:</b>	<b>CG-926 Domain Lead:</b>
2301	2	Mr. Warren Heerlein 860-271-2625	LCDR Anthony Erickson 202-475-3748

## Expected Benefit:

Improve operational performance/efficiency/mission execution/resiliency

## Notes:

Support of Nav 2025 is anticipated to last 5 or more years.  
Projects will be executed as a joint collaboration with USACE.



# AIS Transmit Capability

**Mission Need:** Investigation and evaluation of the AIS transmit capability.

## Project Objectives:

- Investigate requirements of users (government and commercial) for AIS binary message transmit.
- Evaluate the effectiveness of information disseminated from USCG Vessel Traffic Services (VTS) and other providers.
- Demonstrate and develop AIS binary message transmit capability.


**Sponsor:** CG-7413, CG-7611

**Stakeholder(s):** CG-741, CG-761, USACE

## Key Milestone / Deliverable Schedule:

Project Start .....	2 May 07	✓
★ <b>Input Paper to IALA eNav9 on AIS ASM's....</b>	<b>17 Mar 11</b>	✓
★ <b>Input Paper on AIS ASMs to IMO Nav57.....</b>	<b>11 Apr 11</b>	✓
★ <b>Transition Plan for Tampa.....</b>	<b>8 Sep 11</b>	✓
★ <b>Operational Framework for AIS Transmit.....</b>	<b>10 Sep 12</b>	✓
★ <b>Operational Implementation Plan for AIS Transmit.....</b>	<b>Aug 13</b>	
★ <b>USACE AIS ASM Test Bed Delivery.....</b>	<b>May 14</b>	
Project End .....	Dec 14	

★ Indicates RDC product.



<b>Project #:</b>	<b>Tier:</b>	<b>RDC POC:</b>	<b>CG-926 Domain Lead:</b>
2413	3	Ms. Irene Gonin 860-271-2694	CDR Tung Ly 202-475-3011

## Expected Benefit:

Improve operational performance/efficiency/mission execution/resiliency

## Notes:



# NAIS Technical Forum and Performance Analysis Support

**Mission Need:** A review of and modification to international standards, assistance conducting VDL integrity monitoring and analysis, and support for sustainment of the NAIS Network.

## Project Objectives:

- Participate in standards development.
- Provide project sponsor with VHF Data Link (VDL) integrity monitoring and analysis critical to maintaining the integrity of the NAIS.
- Provide the expertise and capabilities needed to support and sustain the NAIS network, and support transition to the NAIS Permanent Transceive (PT) System.

**Sponsor:** CG-761, CG-652

**Stakeholder(s):** CG-9332



## Key Milestone / Deliverable Schedule:

Project Start.....	5 Dec 08 ✓
Attend AIS Standard Committee Meetings....	Oct 08–Sep 13
⋮	
★ Technical Inputs to IEC 61162 Series.....	30 Aug 12 ✓
★ Technical Inputs to NMEA 2000 v2.0.....	19 Sep 12 ✓
★ Rhode Island Sound Traffic Study.....	31 Oct 12 ✓
★ VDL Analysis Work Completed Since Last RDC	
VDL Analysis Loading Report.....	8 Nov 12 ✓
★ Port Ambrose Traffic Study.....	Apr 13
★ Technical Inputs to NMEA 2000 v2.0 Standard.....	Sep 13
★ Technical Inputs to IEC 61162-1 Interface Std.....	Sep 13
★ Interim Report: VDL Analysis using New Long	
Range AIS Instrumentation.....	Sep 13
Project End.....	Dec 13

★ Indicates RDC product.

Project #:	Tier:	RDC POC:	CG-926 Domain Lead:
2419	3	Mr. Lee Luft 860-271-2685	CDR Tung Ly 202-475-3011

## Expected Benefit:

Influence international standards

## Notes:



# General Engineering Laboratory Support

**Mission Need:** Test and Evaluation of Aids to Navigation to improve performance, lower costs and extend maintenance intervals.

## Project Objectives:

- Provide a laboratory and test and evaluation services in support of the CG Aids to Navigation (AtoN) program.
- Conduct test and evaluation of AtoN to ascertain conformance with established regulatory and certification criteria.
- Evaluate the viability of emerging technologies to reduce CG operating/maintenance costs or alleviate (AtoN signal) problem areas.

**Sponsor:** CG-432

**Stakeholder(s):**

## Key Milestone / Deliverable Schedule:

Project Start..... circa 72 ✓

★ GELS FY12 Activity Summary 1st and 2nd Qt .. 09 Apr 12 ✓


★ GELS FY12 Activity Summary 3rd and 4th Qtr 27 Sep 12 ✓

★ GELS FY13 Activity Summary 1st and 2nd Qtr .... Apr 13

★ GELS FY13 Activity Summary 3rd and 4th Qtr .... Sep 13

Project End ..... TBD

★ Indicates RDC product.



**Project #:**

2784

**Tier:**

3

**RDC POC:**

Mr. Vincent Reubelt  
860-271-2661

**CG-926 Domain Lead:**

LCDR Anthony Erickson  
202-475-3748

## Expected Benefit:

Direct Product Line/Core Technology Support (Tech refresh, DMS, etc)

## Notes:





# Command Center Capability Analysis Support

**Mission Need:** A comprehensive understanding of the essential /core set of Command Center capabilities.

## Project Objectives:

- Establish a set of “baseline” (core) Command Center (CC) capability requirements (Phase 1).
- Use capability requirements to perform “current state” assessment for two Command Center missions (Phase 2).

**Sponsor:** CG-7412

**Stakeholder(s):**



## Key Milestone / Deliverable Schedule:

Project Start .....	3 Apr 12 ✓
Draft Capabilities Framework (2 missions) .....	28 Jun 12 ✓
★ <b>Command Center Capability Framework.....</b>	<b>3 Oct 12 ✓</b>
Begin Phase 2.....	6 Feb 13 ✓
Mission 1: Field Assessment of Current State .....	Apr 13
Mission 2: Field Assessment of Current State .....	May 13
Develop CONOP for Use of Framework.....	Jul 13
★ <b>Assessing the Current State of CC Operations.....</b>	<b>Oct 13</b>
Project End.....	TBD

★ Indicates RDC product.

Project #:	Tier:	RDC POC:	CG-926 Domain Lead:
3402	3	Dr. Anita Rothblum 860-271-2847	Mr. Jaurin Joseph 202- 475-3493

## Expected Benefit:

Improved Doctrine/CONOPs/TTPs

## Notes:





# Reduced WMEC 270 Propulsion Fuel Consumption

**Mission Need:** The means to improve energy efficient operation of cutters to meet greenhouse gas (GHG) emission reduction goals.

## Project Objectives:

- Exploit digital data capabilities of post-MEP 270' WMEC main propulsion control & monitoring system (MPCMS) by incorporating enhanced data logging and fuel oil metering into available data stream for future analysis.

**Sponsor:** CG-46

**Stakeholder(s):** SFLC

## Key Milestone / Deliverable Schedule:

Project Start .....	6 Jun 11 ✓
MPCMS Software Interface Developed.....	30 Sep 12 ✓
Fuel Oil Meter (FOM) Installation and Testing.....	Jun 13
★ <b>Vessel Energy Efficiency Baseline Tool/ Final Letter Report.....</b>	<b>Aug 13</b>
Project End .....	Aug 13

★ Indicates RDC product.



Project #:	Tier:	RDC POC:	CG-926 Domain Lead:
4109	3	Mr. Jay Carey 860-271-2702	LCDR Anthony Erickson 202-475-3748

## Expected Benefit:

Direct Product Line/Core Technology Support (Tech refresh, DMS, etc)

## Notes:



# CG HAZMAT Spill Response Equipment Assessment

**Mission Need:** The CG vessel community does not know what is the best shipboard sorbent.

## Project Objectives:

- Evaluate sorbents for carriage and use aboard CG vessels to determine “best” type in terms of initial cost, storage requirements, shelf life, effectiveness for on-board spill response, and disposal.

**Sponsor:** Surface Forces Logistics Center

**Stakeholder(s):**



## Key Milestone / Deliverable Schedule:

Project Start.....	Jun 13
★ <b>Shipboard Sorbent Evaluation.....</b>	<b>Apr 14</b>
Project End.....	May 14

★ Indicates RDC product.

<b>Project #:</b> 4201	<b>Tier:</b> 3	<b>RDC POC:</b> Mr. Marion Lewandowski (860) 271-2692	<b>CG-926 Domain Lead:</b> LCDR Erickson (202) 475-3748
---------------------------	-------------------	---	---

## Expected Benefit:

Direct Product Line/Core Technology Support

## Notes:



# Preliminary Business Case Analysis – Boat Stations

**Mission Need:** A preliminary Business Case Analysis to identify possible alternatives to the traditional brick and mortar boat station buildings and facilities.

## Project Objectives:

- Create study plan.
- Conduct a high level requirements gap analysis.
- Conduct a preliminary Business Case Analysis (evaluate alternatives for CG Boat Stations in terms of risk, ROM life cycle costs, supportability and cost-benefit).

**Sponsor:** CG-731

**Stakeholder(s):** CG-D5

## Key Milestone / Deliverable Schedule:

Project Start .....	TBD
Create a Study Plan.....	TBD+6 Mos.
Site Visits (Other Federal Agencies, CG Small Boat Stations).....	TBD+6 Mos.
Conduct High Level Requirements Analysis.....	TBD+8 Mos.
★ <b>Preliminary Business Case Analysis – Small Boat Station Facilities.....</b>	<b>TBD+13 Mos.</b>
Project End .....	TBD+14 Mos.

★ Indicates RDC product.



<b>Project #:</b> 5113	<b>Tier:</b> 3	<b>RDC POC:</b> Ms. Monica Cisternelli 860-271-2741	<b>CG-926 Domain Lead:</b> LCDR Anthony Erickson 202-475-3748
---------------------------	-------------------	---	---

## Expected Benefit:

Direct Acquisition Support (MAR, MNS, CONOPS, ORD, AA, LCCE, T&E, etc)

## Notes:



# ORAM DOMICE Model Improvement

**Mission Need:** Correct inaccuracies in the prototype DOMICE risk model.

## Project Objectives:

- Modify the prototype DOMICE risk model to improve accuracy and fidelity for the time step.

**Sponsor:** CG-5PW

**Stakeholder(s):** LANT-7, CG-751

## Key Milestone / Deliverable Schedule:

Project Start ..... 11 Sep 12 ✓

★ **Domestic Icebreaking Simulation Model** ..... 6 Feb 13 ✓

★ **Domestic Icebreaking Simulation Model User Guide** ..... 6 Feb 13 ✓

Project End ..... Apr 13

★ Indicates RDC product.



**Project #:**  
7519

**Tier:**  
3

**RDC POC:**  
Mr. Mark VanHaverbeke  
860-271-2754

**CG-926 Domain Lead:**  
LT Derek Storolis  
202-475-3492

## Expected Benefit:

Improve operational performance/efficiency/mission execution/resiliency

## Notes:



# ECAT Modeling to Evaluate CG Display Design

**Mission Need:** A cost-effective means to evaluate the design of operator displays.

## Project Objectives:

- Demonstrate the value of the ECAT model to evaluate and improve the design of CG displays.

**Sponsor:** CG-1B3

**Stakeholder(s):**

## Key Milestone / Deliverable Schedule:

Project Start .....	TBD
Select Scenarios/Tasks for Display Design.....	TBD+4 Mos.
Design and Test Alternative Displays.....	TBD+7 Mos.
Present Briefing to Sponsor.....	TBD+9 Mos.
★ <b>Use of ECAT to Evaluate CG Displays.....</b>	<b>TBD+10 Mos.</b>
Project End .....	TBD+12 Mos.



<b>Project #:</b> 7521	<b>Tier:</b> 3	<b>RDC POC:</b> Dr. Anita Rothblum 860-271-2847	<b>CG-926 Domain Lead:</b> Mr. Jaurin Joseph 202- 475-3493
---------------------------	-------------------	---	--

## Expected Benefit:

Improve operational performance/efficiency/mission execution/resiliency

## Notes:

★ Indicates RDC product.



**Acquisition Directorate**  
Research & Development Center

UNCLAS/USCG Research & Development Center

1/15/2013  
Version date

75



# USCG Airborne Radar Lateral Range Curves for SAROPS


**Mission Need:** SAROPS requires search performance data for the full range of radar settings and altitudes reflected in current small target search guidance to CG airborne radar operators.

## Project Objectives:

- Apply physics-based radar modeling and previously-documented heuristic methods to expand the airborne radar lateral range curve (LRC) data set available to SAROPS programmers.
- Document results in a format that can be used to update the SAROPS search planning software tool.

**Sponsor:** CG-5RI

**Stakeholder(s):** CG-711, CG SAR Mission Planners



## Key Milestone / Deliverable Schedule:

Project Start..... 22 Jan 13 ✓  
 Conduct radar LRC analysis & modeling.....4 Mar 13 ✓  
 ★ **USCG Airborne Radar Lateral Range Curves for SAROPS - Addendum 1..... 19 Mar 13 ✓**  
 Project End..... Jun 13

★ Indicates RDC product.

Project #:	Tier:	RDC POC:	CG-926 Domain Lead:
7608	3	Mr. Gary Hover (860) 271-2818	CDR Al Antaran (202) 475- 3049

## Expected Benefit:

Improve operational performance/efficiency/mission execution/resiliency

## Notes:



# Underwater Imaging System Transition Evaluation

**Mission Need:** An integrated CG underwater detection and imaging organic CG capability.

## Project Objectives:

- Identify where the UIS could add value/improve the operational efficacy of CG Missions relating to underwater operations.

**Sponsor:** CG-5RE

**Stakeholder(s):**

## Key Milestone / Deliverable Schedule:

Project Start .....	29 Feb 12 ✓
★ <b>Mission Applicability Matrix.....</b>	<b>24 Oct 12 ✓</b>
Technology Transition Agreement Signed.....	Nov 12 *
Project End .....	20 Dec 12 ✓

★ Indicates RDC product.



UIS  
on a  
TANB

**Project #:**  
7748

**Tier:**  
3

**RDC POC:**  
Mr. Scot Tripp  
860-271-2680

**CG-926 Domain Lead:**  
CDR Tung Ly  
202-475-3011

## Expected Benefit:

Improve operational performance/efficiency/mission execution/resiliency

## Notes:

\*Pending Headquarters realignment.



# Analysis Support for CG Airborne Use of Force (AUF) Weapons Testing

**Mission Need:** Coast Guard policymakers need objective information concerning shrapnel ricochet danger zones resulting from employment of AUF weapons and tactics.

## Project Objectives:

- Conduct live-fire testing to characterize likely shrapnel ricochet danger zones around typical threat vessel outboard motors using current USCG AUF ordnance, ammunition, and TTPs.

## **Sponsor:**

CG-7112

## **Stakeholder(s):**

CG-721, ATC Mobile, CG AUF Units

## Key Milestone / Deliverable Schedule:

Project Start..... 16 Jan 13 ✓

Conduct Live Fire Testing..... Sep 13

★ **Analysis of Likely Shrapnel/Ricochet Dangers from USCG Airborne Use of Force Engagements Briefing..... Feb 14**

Project End..... Mar 14



## **Project #:**

7749

## **Tier:**

3

## **RDC POC:**

LCDR Tom Hickey  
(860) 271-2897

## **CG-926 Domain Lead:**

CDR Al Antaran  
(202) 475-3049

## Expected Benefit:

Improved Doctrine/CONOPs/TTPs

## Notes:

★ Indicates RDC product.



**Acquisition Directorate**  
Research & Development Center

UNCLAS/USCG Research & Development Center

4/8/2013  
Version date

78

# Maritime Security Operations Mission Analysis Report

**Mission Need:** A mission analysis for the MSO Program.

## Project Objectives:

- Prepare a MSO Program MAR.
- Deliver a briefing.
- Deliver a final report.

**Sponsor:** DCO-81

**Stakeholder(s):** CG-MSR

## Key Milestone / Deliverable Schedule:

Project Start .....	16 May 12	✓
★ <b>Maritime Security Operations Mission Analysis Briefing</b> .....	<b>12 Dec 12</b>	✓
★ <b>Maritime Security Operations Mission Analysis Report</b> .....	<b>May 13</b>	
Project End .....	Jun 13	

★ Indicates RDC product.



<b>Project #:</b> 7926	<b>Tier:</b> 2	<b>RDC POC:</b> Mr. Mark VanHaverbeke 860-271-2754	<b>CG-926 Domain Lead:</b> LT Derek Storolis 202-475-3492
---------------------------	-------------------	--	---

## Expected Benefit:

Direct Acquisition Support (MAR, MNS, CONOPS, ORD, AA, LCCE, T&E, etc)

## Notes:



# Chicago Sanitary Ship Canal (CSSC) Marine Safety Risk Analysis

**Mission Need:** A review of marine safety risks associated with the fish barrier to determine adequacy of present risk mitigation strategies and make recommendations for alternatives.

## Project Objectives:

- Conduct an analysis of risks to marine safety for commercial and recreational mariners that transit the Chicago Sanitary and Ship Canal (CSSC) in the vicinity of the fish barrier.
- Determine adequacy of present risk mitigation strategies.
- If necessary, recommend alternatives to the present strategies.

**Sponsor:** CGD9 (dpi)

**Stakeholder(s):** USEPA-GLNPO



## Key Milestone / Deliverable Schedule:

Project Start .....	8 Nov 11	✓
Data Collection and Analysis .....	25 Aug 12	✓
Preliminary Risk Assessment.....	21 Dec 12	✓
Risk Analysis and Mitigation Strategies.....	Apr 13	
★ <b>CSSC Marine Safety Risk Analysis Report.....</b>	<b>Jul 13</b>	
Project End .....	Oct 13	

★ Indicates RDC product.

<b>Project #:</b>	<b>Tier:</b>	<b>RDC POC:</b>	<b>CG-926 Domain Lead:</b>
3329	3	Mr. M. J. Lewandowski 860-271-2692	Mr. Jaurin Joseph 202- 475-3493

## Expected Benefit:

Improve operational performance/efficiency/mission execution/resiliency

## Notes:





# GLRI BWT Shipboard Approval Tests

**Mission Need:** Capability to verify that ballast water treatment systems installed aboard ships meet discharge standards.

## Project Objectives:

- Develop methodology and test protocols for approval/certification testing of BWT systems aboard ships.
- Coordinate with CG-5224 and MARAD to test BWT system aboard Laker.
- Evaluate BWT system in fresh water.

**Sponsor:** CG-5PS

**Stakeholder(s):** USEPA-GLNPO



## Key Milestone / Deliverable Schedule:

Project Start .....	10 Jan 11 ✓
★ <b>Generic Protocol for Filtration Skid .....</b>	<b>8 Jun 12 ✓</b>
Begin Shipboard Tests .....	26 Jul 12 ✓
★ <b>Validation of Filtration Skid During Land-Based &amp; Shipboard Tests.....</b>	<b>12 Oct 12 ✓</b>
Key Decision Point to Pursue Fourth Test .....	Sep 13
★ <b>Validation of Shipboard Testing Protocol.....</b>	<b>Jun 14</b>
Project End .....	Jul 14

★ Indicates RDC product.

**Project #:**

41012

**Tier:**

2

**RDC POC:**

Mr. Chris Turner  
860-271-2623

**CG-926 Domain Lead:**

Mr. Jaurin Joseph  
202- 475-3493

## Expected Benefit:

Improved Doctrine/CONOPs/TTPs

## Notes:



# Shipboard Compliance of Ballast Water Discharge Standards (BWDS)

**Mission Need:** The tools to quickly and reliably determine vessel compliance with the Phase One and the proposed Phase Two ballast water discharge standards.

## Project Objectives:

- Determine the availability and capabilities of existing technologies that could be utilized for compliance verification of Phase One and the proposed Phase Two ballast water discharge standards.

**Sponsor:** CG-5PS

**Stakeholder(s):** USEPA-GLNPO, CG-CVC2

## Key Milestone / Deliverable Schedule:

Project Start .....	12 Jan 11	✓
Compliance Verification Technology Workshop....	28 Jun 11	✓
<b>Proceedings of Ballast Water Discharge Standards Compliance Subject Matter Expert Workshop.....</b>		
	7 Sep 11	✓
<b>Market Research Assessment: Verification Technologies for BWDS Compliance.....</b>		
	17 Oct 12	✓
Concept Design of Compliance Tools.....	Dec 13	
Prototype Development of Compliance Tools.....	Nov 14	
<b>Independent Field Testing of Prototype Compliance Verification Tools.....</b>		
	Aug 15	
<b>Compliance Tool Transition Plan.....</b>		
	May 16	
Project End.....	Jun 16	

★ Indicates RDC product.



<b>Project #:</b>	<b>Tier:</b>	<b>RDC POC:</b>	<b>CG-926 Domain Lead:</b>
410131	2	Ms. Gail Roderick 860-271-2658	Mr. Jaurin Joseph 202- 475-3493

## Expected Benefit:

Direct Product Line/Core Technology Support (Tech refresh, DMS, etc)

## Notes:



# Develop CG Guidance to Verify Ballast Water Discharge Standards Compliance

**Mission Need:** Procedures to verify federal ballast water discharge standards.

## Project Objectives:

- Describe CG requirements and future capabilities gaps.
- Companion project provides suitable potential technology solutions and tiered approach to numerical BDWS enforcement.
- Identify policy and non-material solutions that meet requirements.
- Develop guidance for CG enforcement of the new BWDS.

**Sponsor:** CG-5PS

**Stakeholder(s):** USEPA-GLNPO, CG-CVC-1, CG-CVC-2

## Key Milestone / Deliverable Schedule:

Project Start ..... 15 Dec 11 ✓

★ **Guidance to Verify Ballast Water Discharge Standards Compliance..... May 13**

Project End ..... Aug 13



Project #:	Tier:	RDC POC:	CG-926 Domain Lead:
410132	3	Mr. Chris Turner 860-271-2623	Mr. Jaurin Joseph 202- 475-3493

## Expected Benefit:

Improved Doctrine/CONOPs/TTPs

## Notes:

★ Indicates RDC product.



**Acquisition Directorate**  
Research & Development Center

UNCLAS/USCG Research & Development Center

12/30/2012  
Version date

83

# Analysis Support for the Mandated Periodic & Practicability Reviews of Ballast Water Standards


**Mission Need:** To determine the practicability of implementing ballast water discharge standards more stringent than the current standards.

## Project Objectives:

- Develop a plan for determining the practicability of implementing more stringent ballast water discharge standards.
- Conduct a practicability review that examines all aspects of the prevailing ballast water management program requirements, standards, and regulations and assesses the program's effectiveness in preventing invasions.

**Sponsor:** CG-5PS

**Stakeholder(s):** USEPA-GLNPO



## Key Milestone / Deliverable Schedule:

Project Start.....	28 Jan 13	✓
Phase I: BWDS Practicability Planning Meeting.....	Aug 13	
★ <b>BWDS Practicability Review Plan.....</b>	<b>Feb 14</b>	
KDP: Conduct BWDS Practicability Review.....	Feb 14	
Phase II: A: Determine detection limits of testing protocols.....	Nov 14	
Phase II: B: Determine thresholds of treatment technologies.....	May 15	
Phase II: C: Determine integration into ships' ops regime.....	Oct 15	
★ <b>BWDS Practicability Review.....</b>	<b>Jan 16</b>	
Project End.....	Feb 16	

★ Indicates RDC product.

**Project #:**

410133

**Tier:**

3

**RDC POC:**

Ms. Gail Roderick  
860-271-2658

**CG-926 Domain Lead:**

Mr. Jaurin Joseph  
202- 475-3493

## Expected Benefit:

Add to general R&D knowledge base

## Notes:





# Investigation of Ballast Water Treatment's Effect on Corrosion

**Mission Need:** Understanding of how ballast water treatment affects ballast tank corrosion in order to assess corrosion acceptability as part of type approval.

## Project Objectives:

- Determine potential for accelerated ballast water tank corrosion from various ballast water treatments.
- Determine how CG can assess corrosion acceptability as part of type approval.

**Sponsor:** CG-5PS

**Stakeholder(s):** USEPA-GLNPO

## Key Milestone / Deliverable Schedule:

Project Start.....	3 Nov 10 ✓
Phase 1 – Corrosion Scoping Study .....	6 May 11 ✓
Desktop Literature Review	
Shipboard Surveys (Lakers/Salties)	
KDP for Phase 2.....	1 Sep 11 ✓
★ <b>Interim Report: Corrosion Scoping Study.....</b>	<b>19 Oct 11 ✓</b>
Phase 2 – Corrosion Rate Assessment Controlled	
Laboratory Tests .....	19 Oct 12 ✓
★ <b>Final Report: Corrosion Rate Assessment.....</b>	<b>Apr 13</b>
Project End.....	Apr 13

★ Indicates RDC product.



Project #:	Tier:	RDC POC:	CG-926 Domain Lead:
410142	2	Ms. Gail Roderick 860-271-2658	Mr. Jaurin Joseph 202- 475-3493

## Expected Benefit:

Add to general R&D knowledge base

## Notes:





# Asian Carp Towboat/Barge Sampling Study

**Mission Need:** Understanding whether barge and vessel operations create a dispersal barrier bypass for Asian carp into the Great Lakes.

## Project Objectives:

- Support the Barge/Towboat Work Group research.
- Evaluate towboat/barge potential for transporting Asian carp across the dispersal barrier.
- Evaluate carp survival in ballast tanks.
- Estimate impact of vessel operations on Asian carp movement.

**Sponsor:** USEPA-GLNPO

**Stakeholder(s):** CG-OES-3



## Key Milestone / Deliverable Schedule:

Project Start .....	8 Apr 10 ✓
Develop Plan with Work Group.....	15 Apr 10 ✓
★ <b>Water Transport During Normal Operations of Towboats and Barges on the Illinois River.....</b>	<b>4 Jan 11 ✓</b>
★ <b>Survivability of Asian Carp in Barge Tanks in the Illinois River.....</b>	<b>23 Mar 12 ✓</b>
Conduct Survey of Local Barges .....	29 Aug 12 ✓
★ Update “ <b>Water Transport</b> ” report for Local Barges.....	<b>15 Oct 12 ✓</b>
★ <b>Asian Carp Survivability and Water Transport in the Illinois River.....</b>	<b>11 Jan 13 ✓</b>
Project End .....	Apr 13

★ Indicates RDC product.

**Project #:**

410143

**Tier:**

2

**RDC POC:**

Mr. Alex Balsley  
860-271-2854

**CG-926 Domain Lead:**

Mr. Jaurin Joseph  
202- 475-3493

## Expected Benefit:

Add to general R&D knowledge base

Inform EPA, USACE decisions regarding vessels /dispersal barrier

## Notes:

Replaced Update “Survivability of Asian Carp in Barge Tanks in the Illinois River” with report combining survivability report with water transport report.



# Response to Oil In Ice

**Mission Need:** A group of methodologies to minimize the damage to the environment caused by spilled oil in extreme cold in the Arctic Region nor the Northern U.S.

## Project Objectives:

- To develop equipment and techniques that can be used successfully to detect, track and recover oil in ice filled waters in all conditions.
- Conduct a series of demonstrations in the Great Lakes and the Arctic of increasing complexity to test operational deployments of equipment.
- Support National Academy of Science (NAS) Arctic Response Assessment.

**Sponsor:** CG-MER

**Stakeholder(s):** D9, D17, EPA, BSEE

## Key Milestone / Deliverable Schedule:

Project Start.....	2 Nov 09 ✓
Oil in Ice Demonstration 1.....	22 Apr 11 ✓
★ <b>Final Great Lakes Demonstration 1 Report.....</b>	<b>15 Jul 11 ✓</b>
Demonstration 2 - Great Lakes .....	27 Jan 12 ✓
★ <b>Final Great Lakes Demonstration 2 Report.....</b>	<b>11 May 12 ✓</b>
Great Lakes Demonstration 3 .....	22 Feb 13 ✓
★ <b>Final Great Lakes Demonstration 3 Report.....</b>	<b>Jun 13</b>
Arctic Demonstration 4 .....	Aug 13
★ <b>Arctic: Demonstration White Paper.....</b>	<b>Dec 13</b>
★ <b>Final NAS Report .....</b>	<b>Oct 14</b>
Project End.....	Oct 14

★ Indicates RDC product.



Project #:	Tier:	RDC POC:	CG-926 Domain Lead:
4701	2	Mr. Kurt Hansen 860-271-2865	Mr. Shannon Jenkins 202-475-3490

## Expected Benefit:

Improve operational performance/efficiency/mission execution/resiliency

## Notes:

Includes funding from FY11 Oil Spill Research Earmark.



# Maritime Trace Narcotic Identification/Verification

**Mission Need:** Narcotic ID/verification capabilities to meet NDCS performance goals.

## Project Objectives:

- The project objective is to provide boarding team members a more effective and efficient narcotic identification/validation capability for use during maritime counterdrug missions.

**Sponsor:** CG-MLE

**Stakeholder(s):** CG-761



## Key Milestone / Deliverable Schedule:

Project Start ..... 6 Jun 11 ✓

★ **Maritime Trace Narcotics Detection Key Performance Parameters (KPP) and Devices.....16 May 12 ✓**

KDP (Go/No-Go Phase I to Phase II) ..... 18 Jun 12 ✓

Begin Field Deployment Testing ..... Apr 13

★ **Maritime Narcotic ID/V Capability Report ..... Sep 13**

Project End ..... Sep 13

★ Indicates RDC product.

**Project #:**

5802

**Tier:**

3

**RDC POC:**

Mr. Brian Dolph  
860-271-2817

**CG-926 Domain Lead:**

LCDR Anthony Erickson  
202-475-3748

## Expected Benefit:

Direct Product Line/Core Technology Support (Tech refresh, DMS, etc)

## Notes:



# Mobile 10-print Biometric Field Test

**Mission Need:** Decision support information relating to field use of mobile 10-print multi-modal biometric systems.

## Project Objectives:

- Evaluation using Two Print System Architecture.
- Full 10-Print System Configuration Development.
- Evaluate Facial and Iris Image.
- Implementation and Final Field Test.
- Analyze and report results.

**Sponsor:** CG-7612

**Stakeholder(s):** DHS S&T (HFD)

## Key Milestone / Deliverable Schedule:

Project Start ..... 10 Sep 11 ✓

Phase 1 System Design and Implementation..... 8 Aug 12 ✓

Phase 1 Field Deployment (10-print, facial image) 28 Aug 12 ✓

Phase 2 Iris Image Evaluation Brief..... 31 Jan 13 ✓

★ **Mobile 10-Print Biometrics Field Test Brief..... Sep 13**

Project End ..... Sep 13

★ Indicates RDC product.



Project #:	Tier:	RDC POC:	CG-926 Domain Lead:
5682	2	Dr. Thomas Amerson 860-271-2894	Mr. Shannon Jenkins 202-475-3490

## Expected Benefit:

Direct Product Line/Core Technology Support (Tech refresh, DMS, etc)

## Notes:







# Acquisition Directorate

---

## Research & Development Center

## RDC FY13 Project Portfolio



**Additional R&D  
Opportunities**  
(Not listed in priority order)





# Lighting Assessment for the Cutter Bridge

**Mission Need:** The ability to effectively maintain dark adaptation on the bridge of Coast Guard cutters.

## Project Objectives:

- Measure and understand the lighting problems on the Bridge.
- Determine whether existing solutions (e.g., Navy) could be implemented on CG cutters.

**Sponsor:** CG-1B3

**Stakeholder(s):** CG-751

## Key Milestone / Deliverable Schedule:

Project Start ..... TBD

Cutter Visits..... TBD+5 Mos.

★ **Lighting Recommendations for the Cutter Bridge..... TBD+9 Mos.**

Project End ..... TBD+10 Mos.



<b>Project #:</b> 2012.038	<b>Tier:</b> 3	<b>RDC POC:</b> Dr. Anita Rothblum 860-271-2847	<b>CG-926 Domain Lead:</b> Mr. Jaurin Joseph 202- 475-3493
-------------------------------	-------------------	---	--

## Expected Benefit:

Add to general R&D knowledge base

## Notes:

★ Indicates RDC product.



**Acquisition Directorate**  
Research & Development Center

UNCLAS/USCG Research & Development Center

11/5/2012  
Version date

91

# Method to Evaluate Command Center (CC) Capabilities

**Mission Need:** A methodology to assess how well CCs meet capability requirements.

## Project Objectives:

- Develop a systems approach for assessing CC capabilities and capacities.
- Develop a tool to automate the evaluation strategy.

**Sponsor:** CG-7412

**Stakeholder(s):**



## Key Milestone / Deliverable Schedule:

Project Start .....	TBD
Develop and Pilot Test Evaluation Strategy.....	TBD+7 Mos.
★ <b>Annotated Briefing on Evaluation Strategy.....</b>	<b>TBD+10 Mos.</b>
Extend Evaluation Strategy to Other Missions.....	TBD+19 Mos.
Develop and Pilot Test Automated Eval Tool.....	TBD+22 Mos.
Complete and Test CC Evaluation Tool.....	TBD+32 Mos.
★ <b>Deliver CC Evaluation Tool and Briefing.....</b>	<b>TBD+32 Mos.</b>
Project End .....	TBD+33 Mos.

★ Indicates RDC product.

<b>Project #:</b>	<b>Tier:</b>	<b>RDC POC:</b>	<b>CG-926 Domain Lead:</b>
2013.006	3	Dr. Anita Rothblum 860-271-2847	CDR Tung Ly 202-475-3011

## Expected Benefit:

Improved Doctrine/CONOPs/TTPs

## Notes:



# Develop In Situ Devices to Enable Protection of Sunken Military Vessels

**Mission Need:** A capability to thwart and/or catch looters at historical sites and war graves.

## Project Objectives:

- Research an apparatus that can be deployed at wreck sites, especially passive acoustic monitoring system.
- Develop the best fitting apparatus.
- Test the best fitting apparatus.
- Develop the CONOP for the best fitting system.

**Sponsor:** CG-5RE

**Stakeholder(s):**

## Key Milestone / Deliverable Schedule:

Project Start ..... TBD

Determine Feasibility of Apparatus..... TBD+5 Mos.

★ **Develop Apparatus ..... TBD+11 Mos.**

Project End ..... TBD+12 Mos.

★ Indicates RDC product.



Project #:	Tier:	RDC POC:	CG-926 Domain Lead:
2013.032	3	LT Helen Millward 860-271-2815	CDR Tung Ly 202-475-3011

## Expected Benefit:

Improve operational performance/efficiency/mission execution/resiliency

## Notes:



# Airborne Oil Spill Remote Sensing and Reporting

**Mission Need:** Tactics, Techniques, and Procedures (TTP) for optimizing the use of existing airborne sensors for detecting and tracking oil spills.

## Project Objectives:

- Baseline current CG airborne capabilities for Detecting, Mapping and Reporting (DMR) oil spills.
- Analyze results of Deepwater Horizon oil spill efforts.
- Document issues in CG oil spill DMR within context of hardware / operator performance and environmental conditions and work with ATC Mobile to develop TTPs.
- Conduct airborne oil spill DMR testing.


**Sponsor:** CG-761

**Stakeholder(s):** CG-926, FORCECOM, BSEE

## Key Milestone / Deliverable Schedule:

Project Start .....	TBD
Baseline Development .....	TBD+6 Mos.
Analyze DHR Efforts.....	TBD+8 Mos.
Conduct Field Evaluations .....	TBD+11 Mos.
★ <b>Airborne Oil Spill Remote Sensing and Reporting Final Report .....</b>	<b>TBD+15 Mos.</b>
Project End .....	TBD+16 Mos.

★ Indicates RDC product.



**Project #:**

2012.001

**Tier:**

3

**RDC POC:**

LT Steve Dunn  
860-271-2789

**CG-926 Domain Lead:**

CDR Albert Antaran  
202- 475-3049

## Expected Benefit:

Improved Doctrine/CONOPs/TTPs

## Notes:

# Evaluate Technologies to Optimize CG Tactical Data Transmission

**Mission Need:** An enterprise level technology capable of transferring “real-time” SAR pattern or Tactical tasking data to its fleet of operational vessels and aircraft.

## Project Objectives:

- Assess current CG communications (Sea, Air, and Land assets) infrastructure to determine feasibility of solving current Gap.
- Identify interoperability & other CG enterprise constraints.
- Leverage OGA to identify potentially suitable technologies.
- Submit RFI & investigate suitable public/industry technologies.
- Identify/catalogue impacted or required software & hardware across spectrum of CG communications enterprise.
- Determine top-3 potential solutions & perform cost/benefit analyses.
- Report findings to sponsor.

**Sponsor:** CG-761

**Stakeholder(s):** CG-6

## Key Milestone / Deliverable Schedule:

Project Start ..... TBD

OGA Systems Review..... TBD+1 Mo.

Public/Industry RFI Submission & Review..... TBD+3 Mos.

★ **Final Report: Recommendations for CG Tactical Data Transmission..... TBD+6 Mos.**

Project End ..... TBD+7 Mos.



**Project #:**  
2013.004

**Tier:**  
3

**RDC POC:**  
LCDR Tom Hickey  
8760-271-2897

**CG-926 Domain Lead:**  
CDR Tung Ly  
202-475-3011

## Expected Benefit:

Direct Product Line/Core Technology Support (Tech refresh, DMS, etc)

## Notes:

★ Indicates RDC product.



**Acquisition Directorate**  
Research & Development Center

UNCLAS/USCG Research & Development Center

11/5/2012  
Version date

95



# Next Generation (NG) 911 to USCG Responder Demonstration

**Mission Need:** Capability to receive Internet Protocol (IP) Based 911 Emergency data from Public Safety Answering Points (PSAPs).

## Project Objectives:

- Research and identify feasible alternatives to fill the NG911 to USCG Responder gap.
- Select and demonstrate a technology solution compatible with NG911 and USCG Sector operations.
- Investigate NG911 and R21 software compatibility and connectivity requirements.


**Sponsor:** CG-761

**Stakeholder(s):** CG-652

## Key Milestone / Deliverable Schedule:

Project Start .....	*TBD
Determine Requirements for USCG to Accept NG911 Calls as a 3 <sup>rd</sup> Party Responder.....	TBD+2 Mos.
Procure HW/SW.....	TBD+12 Mos.
Establish NG911 Connectivity.....	TBD+14 Mos.
Establish IOC.....	TBD+15 Mos.
Complete Demonstration.....	TBD+21 Mos.
★ <b>RDC Final Report.....</b>	<b>TBD+24 Mos.</b>
Project End .....	TBD+25 Mos.

★ Indicates RDC product.



<b>Project #:</b> 2013.010	<b>Tier:</b> 3	<b>RDC POC:</b> Mr. Dave Larson 860-271-2845	<b>CG-926 Domain Lead:</b> CDR Tung Ly 202-475-3011
-------------------------------	-------------------	--	---

## Expected Benefit:

Direct Product Line/Core Technology Support (Tech refresh, DMS, etc)

## Notes:

\*Project start date is to coincide with NG-911's readiness to accept 3rd party responders at the New London PSAP.



# Prototype Hoax Location System Development

**Mission Need:** Capability to precisely geo-locate VHF marine channel hoax transmissions.

## Project Objectives:

- Establish functional requirements for hoax location system.
- Conduct market research, identify, assess, and obtain state of the market COTS/GOTS geo-locating system(s).
- Develop a prototype geo-locating system.
- Test & evaluate geo-locating systems effectiveness.
- Recommend feasible and cost-effective solutions with potential to precisely geo-locate hoaxers.

**Sponsor:** CG-761

**Stakeholder(s):** CGD One (DT), Others TBD



## Key Milestone / Deliverable Schedule:

Project Start .....	TBD
Conduct Market Research.....	TBD+4 Mos.
Develop Demonstration Test Plan.....	TBD+8 Mos.
Obtain COTS/GOTS Alternative for Demo.....	TBD+9 Mos.
Develop Prototype Candidate.....	TBD+10 Mos.
Conduct Demonstration.....	TBD+11 Mos.
★ <b>Hoax Location Systems Demonstration Summary Report.....</b>	<b>TBD+16 Mos.</b>
Project End.....	TBD+17 Mos.

★ Indicates RDC product.

<b>Project #:</b> 2013.012	<b>Tier:</b> 3	<b>RDC POC:</b> Mr. Dave Larson 860-271-2845	<b>CG-926 Domain Lead:</b> CDR Tung Ly 202-475-3011
-------------------------------	-------------------	--	---

## Expected Benefit:

Direct Product Line/Core Technology Support (Tech refresh, DMS, etc)

## Notes:



# Identify Navigation, Communications, and Detection (NC&D) Equipment for Ice Rescue Teams

**Mission Need:** The robust electronic equipment needed for Ice SAR cases.

## Project Objectives:

- Research necessary equipment needed to complete Ice Rescue Team (SPC and on foot) missions, with a focus on multi-purpose, weatherproof equipment for Ice Rescue Teams.
- Document requirements and performance gaps.
- Post an RFI for test products/candidates.
- Test products on ice (D-9 environment) to determine viability and to narrow, then finalize the list of potential products.

**Sponsor:** CG-5RI

**Stakeholder(s):** LANT-7, CGD-9

## Key Milestone / Deliverable Schedule:

Project Start .....	TBD
Document Requirements and Identified Gaps...	TBD+4 Mos.
Phase 1 Post RFI.....	TBD+6 Mos.
Phase 1 Review, Eval., and Down-Selection.....	TBD+9 Mos.
★ <b>Interim Brief: Lessons Learned and Preliminary Product Selections for Follow-On Testing...</b>	<b>TBD+10 Mos.</b>
Phase 2 Field Testing.....	TBD+15 Mos.
★ <b>Final Report: Lessons Learned and Final Product Recommendations for NC&amp;D Equipment...</b>	<b>TBD+21 Mos.</b>
Project End .....	TBD+22 Mos.

★ Indicates RDC product.



<b>Project #:</b> 2013.013	<b>Tier:</b> 3	<b>RDC POC:</b> Mr. Don Decker 860-271-2701	<b>CG-926 Domain Lead:</b> LCDR Anthony Erickson 202-475-3748
-------------------------------	-------------------	---	---

## Expected Benefit:

Improve operational performance/efficiency/mission execution/resiliency

## Notes:

# Evaluate Rotary Wing Surface Search Radar (SSR)

**Mission Need:** To employ advances in commercially available SSR in Coast Guard Rotary Wing aircraft to their maximum benefit.

## Project Objectives:

- Evaluate commercially available SSR system for MH-60T or MH-65.
- Determine the best system for the CG.
- Model the system operating in a variety of environmental conditions and mission scenarios.

**Sponsor:** CG-711

**Stakeholder(s):** CG-931



## Key Milestone / Deliverable Schedule:

Project Start .....	TBD
Determine Best System .....	TBD+5 Mos.
Model System .....	TBD+10 Mos.
★ <b>RDC System Demonstration .....</b>	<b>TBD+11 Mos.</b>
Project End .....	TBD+12 Mos.

★ Indicates RDC product.

**Project #:**  
2013.017

**Tier:**  
3

**RDC POC:**  
Mr. Dave Larson  
860-271-2845

**CG-926 Domain Lead:**  
CDR Albert Antaran  
202- 475-3049

## Expected Benefit:

Improve operational performance/efficiency/mission execution/resiliency

## Notes:

Scope not yet confirmed with CG-931 requestor (inquiries made).





# Assess Electro-Optics/Infrared Sensors Utilizing Laser Gated Intensified (LGI) Technology

**Mission Need:** Thermal infrared and visible spectrum image intensification (I<sup>2</sup>) systems which can penetrate through obscurants.

## Project Objectives:

- Analyze the known advantages/disadvantages of thermal infrared and I<sup>2</sup> cameras vs. LGI cameras through review of RDC Project 7723 and more recent literature. In addition, address eye safety of the LGI unit.
- Evaluate potential feasibility (technical, operational, time and costs) of augmenting or replacing current CG sensor systems with LGI systems.
- Recommend LGI sensor technologies for CG demonstration and evaluation of LGI optical resolution, depth of range, and target identification capability through multiple atmospheric conditions.

**Sponsor:** CG-761

**Stakeholder(s):**



## Key Milestone / Deliverable Schedule:

Project Start ..... TBD

Review & Analyze LGI Sensor Technology..... TBD+3 Mos.



**Feasibility Assessment of LGI Technology for CG Applications..... TBD+7 Mos.**

IPT Concurrence to Proceed with LGI Evaluation Recommendations ..... TBD+8 Mos.



**Recommendations for Demonstration and Evaluation of LGI Technologies..... TBD+10 Mos.**

Project End ..... TBD+12 Mos.

★ Indicates RDC product.

Project #:	Tier:	RDC POC:	CG-926 Domain Lead:
2013.025	3	Dr. Andrew Niccolai 860-271-2670	CDR Tung Ly 202-475-3011

## Expected Benefit:

Add to general R&D knowledge base

## Notes:





# Selection & Testing of Solid State RADAR for VTS

**Mission Need:** A replacement for end of life VTS magnetron RADARs.

## Project Objectives:

- Obtain quantitative data to enable the Coast Guard to decide whether to replace fielded, end of life magnetron-based RADARs with solid state RADARs or other magnetron-based RADARs.
- Provide a cost-benefit analysis on the purchase and long-term support cost of solid state RADARs relative to magnetron-based RADARs.

**Sponsor:** CG-64

**Stakeholder(s):** CG-741, C3CEN

## Key Milestone / Deliverable Schedule:

Project Start .....	TBD
Identify Key Elements.....	TBD+2 Wks.
Identify KPPs .....	TBD+1 Mo.
Test Plan Developed.....	TBD+5 Mos.
Test Range and Targets Reserved.....	TBD+5 Mos.
CRADA or Other Agreement Approved.....	TBD+9 Mos.
Testing Complete.....	TBD+14 Mos.
★ <b>Cost-Benefit Analysis .....</b>	<b>TBD+18 Mos.</b>
Project End .....	TBD+20 Mos.

★ Indicates RDC product.



**Project #:**  
2013.007

**Tier:**  
3

**RDC POC:**  
LT Jeff Young  
860-271-2679

**CG-926 Domain Lead:**  
CDR Tung Ly  
202-475-3011

## Expected Benefit:

Direct Product Line/Core Technology Support (Tech refresh, DMS, etc)

## Notes:



# Oil Spill Response Technology Gaps

**Mission Need:** A systematic review of recent events to establish the Government's next steps toward improving the effectiveness of the integrated government and Responsible Party response.

## Project Objectives:

- Summarize capability gaps based on reviews of spills before DWH and other major U.S. spills since 2007, including DWH.
- Identify technology gap areas for CG and industry response.
- Identify capability gaps to be addressed by ongoing R&D.
- Prioritize the remaining capability gaps for funding and develop briefs to publicize the CG priorities to the spill response and oversight communities.

**Sponsor:** CG-5RI

**Stakeholder(s):** BSEE



## Key Milestone / Deliverable Schedule:

Project Start .....	TBD
Identify Current Capability Gaps.....	TBD+10 Mos.
External Agency Reviews.....	TBD+12 Mos.
Prioritize Capability Gaps and R&D Investment...	TBD+15 Mos.
★ <b>Priorities for Coast Guard Oil Spill Response Technology Investment.....</b>	<b>TBD+16 Mos.</b>
Project End .....	TBD+18 Mos.

★ Indicates RDC product.

<b>Project #:</b> 2011.024	<b>Tier:</b> 3	<b>RDC POC:</b> Mr. Chris Turner 860-271-2623	<b>CG-926 Domain Lead:</b> Mr. Shannon Jenkins 202-475-3490
-------------------------------	-------------------	---	---

## Expected Benefit:

Add to general R&D knowledge base

## Notes:



# Develop an Environmentally Friendly Buoy Mooring System

**Mission Need:** A buoy mooring system situated in environmentally sensitive areas that would avoid directly damaging nearby delicate plants and animals in the benthic zone.

## Project Objectives:

- Conduct a market research to determine alternatives to traditional buoy mooring systems.
- Use BAA to develop and test prototypes and acquire final report to determine best available technology for environmentally sensitive areas.

**Sponsor:** CG-5PW

**Stakeholder(s):**



## Key Milestone / Deliverable Schedule:

Project Start .....	TBD
Conduct Market Research.....	TBD+4 Mos.
Brief Market Research Results to Sponsor.....	TBD+6 Mos.
★ <b>Prototype Design Report.....</b>	<b>TBD+16 Mos.</b>
Award Contracts for Prototype Development and Testing.....	TBD+19 Mos.
Prototype Testing.....	TBD+26 Mos.
★ <b>Prototype Final Report.....</b>	<b>TBD+41 Mos.</b>
Project End .....	TBD+42 Mos.

★ Indicates RDC product.

<b>Project #:</b> 2013.014	<b>Tier:</b> 3	<b>RDC POC:</b> Mr. Alexander Balsley 860-271-2854	<b>CG-926 Domain Lead:</b> Mr. Jaurin Joseph 202- 475-3493
-------------------------------	-------------------	--	--

## Expected Benefit:

Improve operational performance/efficiency/mission execution/resiliency

## Notes:



# Detect DGPS/GPS Position/Time Anomalies through NAIS

**Mission Need:** An active automated GPS signal monitoring capability to identify local unavailability of GPS signals using information from the NAIS.

## Project Objectives:

- Investigate and develop methods to identify GPS outages and signal interference based upon information available from the NAIS . The methods should be able to identify both local and broad geographic area GPS issues.
- Demonstrate the methods with an alpha level prototype, identify system architecture, interface standards, and middleware (if necessary) to enable detailed outage information with notification to NAVCEN.

**Sponsor:** CG-761

**Stakeholder(s):** CG-257, CG-NAV, NAVCEN, CAIT-SC

## Key Milestone / Deliverable Schedule:

Project Start ..... TBD

★ **Report Investigation Findings on Method(s)** TBD+8 Mos.

★ **Prototype Automated Notification Tool.....** TBD+18 Mos.

Project End ..... TBD+21 Mos.



Project #:	Tier:	RDC POC:	CG-926 Domain Lead:
2013.021	3	Mr. Scott Fields 860-271-2805	CDR Tung Ly 202-475-3011

## Expected Benefit:

Direct Product Line/Core Technology Support (Tech refresh, DMS, etc)

## Notes:

★ Indicates RDC product.



**Acquisition Directorate**  
Research & Development Center

UNCLAS/USCG Research & Development Center

11/5/2012  
Version date

104

# Existing Wrecks Potential Spill Response Assessment

**Mission Need:** Decision tools and recovery/mitigation tools for responding to oil in submerged wrecks.

## Project Objectives:


- Develop decision making tools for Federal On-scene Commander (FOSC) to aid in response planning for oil in submerged vessels.
- Develop suite of hardware that can be used for assessment and mitigation, building on industry's past efforts.

**Sponsor:** CG-5RI

**Stakeholder(s):** BSEE

## Key Milestone / Deliverable Schedule:

Project Start .....	TBD
★ <b>Tools Assessment</b> .....	<b>TBD+7 Mos.</b>
FOSC Tools Development.....	TBD+19 Mos.
Project End .....	TBD+31 Mos.



<b>Project #:</b> 2013.022	<b>Tier:</b> 3	<b>RDC POC:</b> Mr. Kurt Hansen	<b>CG-926 Domain Lead:</b> Mr. Shannon Jenkins
-------------------------------	-------------------	------------------------------------	---

## Expected Benefit:

Improved Doctrine/CONOPs/TTPs

## Notes:

★ Indicates RDC product.



**Acquisition Directorate**  
Research & Development Center

UNCLAS/USCG Research & Development Center

11/5/2012  
Version date

105



# NAIS “Bear-Proof” Box for Alaska

**Mission Need:** A unique design for NAIS for the more remote areas of Alaska.

## Project Objectives:

- Conduct market research in potential off the shelf solutions and university research efforts of related work such as University of Hawaii Center for Island, Maritime, and Extreme Environment Security (CIMES).
- Develop a design for the box, complete with an RF link budget, a power budget, circuit designs, wiring diagrams, and equipment list.
- Assemble the components into a working prototype and propose an Arctic test location.

**Sponsor:** CG-761

**Stakeholder(s):** CAIT-SC, DHS S&T (OUP)

## Key Milestone / Deliverable Schedule:

Project Start ..... TBD

★ “Bear-Proof” Box Design Report..... TBD+9 Mos.

★ Prototype Summary Report..... TBD+20 Mos.

Project End ..... TBD+21 Mos.

★ Indicates RDC product.



**Project #:**  
2013.029

**Tier:**  
3

**RDC POC:**  
Mr. Wayne Buchanan  
860-271-2759

**CG-926 Domain Lead:**  
Ms. Mary Kate Watts  
202-475-3724

## Expected Benefit:

Improve operational performance/efficiency/mission execution/resiliency

## Notes:



# CGMOES Next Generation

**Mission Need:** An easy-to-use, streamlined capability for routine Coast Guard-wide asset allocation and force structure decision support.

## Project Objectives:

- Develop an organic capability to support quick turnaround answers to senior leadership force structure questions driven by Congress regarding: eliminations of asset classes, changes in mission priorities, etc.
- Reduce the time and costs involved with current modeling approaches.
- Improve the defensibility of model-based decision support system (DSS).


**Sponsor:** CG-771

**Stakeholder(s):** LANTAREA, CG-926, M&S Council

## Key Milestone / Deliverable Schedule:

Project Start .....	TBD
Phase I Feasibility Study.....	TBD+13 Mos.
★ <b>Business Case for Next Generation CGMOES...</b>	<b>TBD+13 Mos.</b>
Phase II Develop Proof of Concept.....	TBD+23 Mos.
★ <b>Proof of Concept Demonstration and Results....</b>	<b>TBD+23 Mos.</b>
<u>Phase III Implementation of Next Generation</u>	
CGMOES at RDC.....	TBD+13 Mos.
Transition to Production System.....	TBD+33 Mos.
★ <b>Verification and Validation Rpt for Accreditation.....</b>	<b>TBD+35 Mos.</b>
Project End .....	TBD+36 Mos.

★ Indicates RDC product.



<b>Project #:</b>	<b>Tier:</b>	<b>RDC POC:</b>	<b>CG-926 Domain Lead:</b>
2012.033	3	Ms. Kathleen Shea Kettel 860-271-2770	LT Derek Storolis 202-475-3492

## Expected Benefit:

Influence Mission Support efficiencies

## Notes:



# Communication Networks Modeling and Simulation Tool


**Mission Need: A Comms Network M&S tool that can support Acquisition Decisions.**

## Project Objectives:

- Identify critical demand infrastructure and requirements.
- Complete Market Research to identify candidate modeling tools and net-worthiness.
- Select and acquire most cost-effective modeling tool.
- Develop model architecture, interfaces, and libraries.

**Sponsor:** CG-64

**Stakeholder(s):** CAIT-SC



### Key Milestone / Deliverable Schedule:

Project Start ..... TBD

Requirements/Infrastructure Identification..... TBD+3 Mos.

**Market Research/Net Readiness Report..... TBD+5 Mos.**

Tool Downselect and Acquisition..... TBD+6 Mos.

**Model Development Complete..... TBD+12 Mos.**

VV&A Complete..... TBD+13 Mos.

Project End ..... TBD+13 Mos.

★ Indicates RDC product.

Acquisition Directorate  
Research & Development Center

UNCLAS/USCG Research &amp; Development Center

11/5/2012  
Version date

108

# Cocaine Purity and Signature Test

**Mission Need:** More detailed field analyses to boost investigative efforts and increase awareness of maritime smuggling techniques and routes.

## Project Objectives:

- The objective of this project is to create/develop a tool, for use by Boarding Team Members during maritime interdictions, capable of testing cocaine purity, signature (i.e., source country and processing location), and cutting agents (PSC/A).

**Sponsor:** CG-5RE

**Stakeholder(s):**

## Key Milestone / Deliverable Schedule:

Project Start ..... TBD

“Lab” Tests Converted to “Maritime/Field” Tests.. TBD+9 Mos.

Begin Field Tests & User Suitability Assessment TBD+14 Mos.

Complete Field Tests & User Suitability Assessment..... TBD+18 Mos.

★ **Final Report with PSC/A Kit Recommendation....**  
..... **TBD+12 Mos.**

Project End ..... TBD+22 Mos.



**Project #:**

2013.026

**Tier:**

3

**RDC POC:**

Mr. Brian Dolph  
860-271-2817

**CG-926 Domain Lead:**

LCDR Anthony Erickson  
202-475-3748

## Expected Benefit:

Improve operational performance/efficiency/mission execution/resiliency

## Notes:

★ Indicates RDC product.



**Acquisition Directorate**  
Research & Development Center

UNCLAS/USCG Research & Development Center

11/5/2012  
Version date

109

# Operational Quality Assurance System (OQAS)

**Mission Need:** A quality assurance program for boat performance monitoring.

## Project Objectives:

- Develop a dedicated, affordable, reliable, light weight data acquisition system to record and store boat speed and direction.
- Develop a Quality Assurance System to analyze data and provide easy access to station personnel and command leadership.


**Sponsor:** CG-731

**Stakeholder(s):** CG-1134

## Key Milestone / Deliverable Schedule:

Project Start .....	TBD
Develop Prototype .....	TBD+1 Mo.
Develop QA System.....	TBD+3 Mos.
Install and Demonstrate.....	TBD+6 Mos.
★ <b>OQAS Project Report .....</b>	<b>TBD+10 Mos.</b>
Project End .....	TBD+11 Mos.

★ Indicates RDC product.



<b>Project #:</b> 2013.027	<b>Tier:</b> 3	<b>RDC POC:</b> Mr. Jason Story 860-271-2833	<b>CG-926 Domain Lead:</b> LCDR Anthony Erickson 202-475-3748
-------------------------------	-------------------	--	---

## Expected Benefit:

Influence Mission Support efficiencies

## Notes:





# Underwater Latent Fingerprinting

**Mission Need:** Ability to collect latent fingerprints from vessels or evidence that have been exposed or submersed in sea water.

## Project Objectives:

- Determine if latent fingerprints be pulled off a submerged object (i.e., SPSS, fiberglass, aluminum, wooden hull, contraband) and the best process for doing so.
- Determine if latent fingerprints be pulled off a salt water exposed object (i.e., SPSS, fiberglass, aluminum, wooden hull, contraband) and the best process for doing so.
- Provide an analysis of the effects (e.g., exposure time) of salt water on latent finger prints.

**Sponsor:** CG-761

**Stakeholder(s):** CG-2A

## Key Milestone / Deliverable Schedule:

Project Start ..... TBD

Design Testing..... TBD+5 Mos.

Conduct Testing..... TBD+8 Mos.

★ **Test Report** ..... **TBD+10 Mos.**

Project End ..... TBD+11 Mos.

★ Indicates RDC product.



Submerged Weapon Recovery

Project #:	Tier:	RDC POC:	CG-926 Domain Lead:
2013.030	3	Mr. Brian Dolph 860-271-2817	LCDR Anthony Erickson 202-475-3748

## Expected Benefit:

Add to general R&D knowledge base

## Notes: