


# INTEGRATED DEEPWATER SYSTEM (IDS)

18 November 2004

CAPT. Douglas Russell



Homeland  
Security

**DEEPWATER**



# Agenda

- Milestones Reached
- Looking Ahead
- The Budget
- New Requirements – Post 9/11



Homeland  
Security

DEEPWATER





# Surface Implementation: Summary



Maritime Security  
Cutter, Large  
(WMSL)



Maritime Security Cutter,  
Medium (WMSM)

- Funding in FY04 and FY05 request provide design and development of WMSL lead ship and building second WMSL.
- Startfab for this first-in-class occurred on 9 September 2004, with the keel laying to follow, in April 2005. The anticipated date of delivery for the lead ship will be the second quarter of 2007.
- Naval Operational Capacity (NOC) and DHS capability incorporated into design.
- Congress funded in FY04 appropriations due to heightened operational tempo of the Coast Guard and the need to meet an expanding mission portfolio with increasingly deteriorating fleet assets.
- The start of the design and final requirements work for the 341-foot medium endurance cutter contract signed June 2004
- Accelerated the launch by approximately three years.
- Potential for synergy with LCS (Littoral Combat Ship).



Homeland  
Security

DEEPWATER



# Surface Implementation: Summary



Maritime Patrol Coastal  
(WPC)



Maritime Patrol Boat  
(WPB)

- Initiated Concept and Preliminary design to assess composite hull; expectation of reasonable period of time to demonstrate the suitability and performance of the material in a marine environment before the entire class is built of same material.
- As a result of continued deterioration of the material condition of the Island Class 110-foot patrol boats, the decision was made to advance capabilities for the design and development of the WPC to replace existing 110-foot patrol boats.
- Goal is to accelerate WPC delivery in 2006
- Currently eight cutters under contract; hulls 9-12 are under active discussion.
- MATAGORDA, METOMPKIN, PADRE & ATTU delivered; 4 hulls at Bollinger (VASHON, NUNIVAK, MONHEGAN & MANITOU).
- Challenges faced include the quality of the product, the Short Range Prosecutor, TEMPEST equipment, the hull paint, and the post delivery maintenance availability (PDMA).



Homeland  
Security

DEEPWATER



# WMSL Accomplishments

- Engineering products scheduled to be at 70% issued before start fab
  - LHD 8 achieved 50% at start fab
- 68% of major and technical equipment/systems awarded and balance in process
- Critical raw materials are in yard to support construction
- Workstation Management and EVMS metric systems in-place
- Maximizing facility upgrades and timing to ensure Coast Guard benefits
- Prepared and ready to start and sustain fabrication



Homeland  
Security

DEEPWATER





# Maritime Security Cutter, Medium (WMSM)

- FY04 and FY05 budgets continue conceptual development and study of OPC design
- Recent discussions with CNO Israeli Navy VCNO (24 Feb 04) explored requirements synergies, cost drivers, schedule; Memorandum of Intent (MOI) being negotiated for information exchange
- Working toward Foreign Military Sales (FMS) case for technical services
- FY04 C-stage \$20M supports partial detailed design
- Linkage to LCS



Homeland  
Security

DEEPWATER



# Maritime Patrol Coastal (WPC)

## Fast Response Cutter (FRC)

- **Naval Operational Capability**
  - **Ballistic Protection**
  - **Mine Avoidance**
  - **Chemical, Biological and Radiological Environment**
- **Interoperability**
  - **AT/FP requirements**
  - **Expeditionary requirements**
- **Initial Concept Study Complete**
  - **Composite Hull**
- **Assessment of Business Case**
- **FY04 Appropriations included \$66M for Patrol boats (WPC and 123 conversion)**



Homeland  
Security

DEEPWATER





# Maritime Patrol Boat (WPB)

*123' Patrol Boat (Legacy 110' SLEP) [Delivery 2004–2010]*

## Enhanced Bridge

- 360-degree view
- Deck area nearly doubled
- Centralized Alarm and Monitoring System
- Portable Bridge Wing Controls

## Enhanced C4ISR Suite

## New Deckhouse


- Staterooms allow dual-gender crew
- Admin office with medical triage area
- Crewmembers relocated from noisy aft berthing area

## Performance Enhancements

- Larger Rudders
- More Efficient Propellers
- Improved Engine Controls
- Machinery Monitoring

## 13-Foot Stern Extension with ramp

## Short-Range Prosecutor



**MATAGORDA**



**Homeland  
Security**

**DEEPWATER**





# Air Implementation: Summary



HH-65



HH-60J



Maritime Patrol Aircraft (MPA)



Eagle Eye (VUAV)

- Re-engining to restore safe & reliable operations
- ICGS selected Turbomeca as the supplier
- American Eurocopter in negotiation for aircraft Mod kits
- 1<sup>st</sup> new engine was installed in May
- Long-term plan is to convert HH-65 to MCH
- HH-60 Legacy upgrades include new avionics, radio, navigation, and sensor packages.
- 8 MH-68 Stingray leased for assignment to Helicopter Interdiction Tactical Squadron Ten (HITRON)
- Delivery of 2 CASA in early 2006, (mission mods late 2006)
- Ongoing effort to determine optimal mix of HC-130 and the CASA to meet the overall system requirements
- Completed successful Preliminary Design Review (PDR)
- VUAV Design and development costs funded in FY04; FY05 request includes purchase of two VUAVs
- Current schedule project testing through mid-2007, Initial Operational Capability (IOC) Spring 2008



Homeland  
Security

DEEPWATER



# HH-65 Re-engining



- The Delivery Task Order with ICGS was finalized on 17 September 2004.
- The team includes Coast Guard, ICGS (Lockheed Martin), Turbomeca and American Eurocopter personnel.
- The first HH-65 has been re-engined, flight tested, delivered to ATC Mobile, and the first group of pilots has begun training on the aircraft.
- The Turbomeca engine meets the anticipated airborne use of force and vertical insertion power requirements that are now included in the Multi-mission Cutter Helicopter mission profile.
- The fiscal year 2005 Appropriations Bill included \$99M for the HH-65 re-engining.
- The fiscal year 2005 Appropriations Bill language directs the Coast Guard to achieve a 24-month completion schedule for 84 aircraft.



Homeland  
Security

DEEPWATER



# C4ISR Implementation: Summary

## Legacy Cutter Upgrades

- SIPRNET & Classified LAN:
  - WMEC 270 – 12 complete, 13 in all
  - WMEC 378 – 6 complete, 2 more scheduled complete Sept 04, 9<sup>th</sup> to be complete Oct 04, 3 added to Deepwater contract
  - WMEC 210 – Plan to start Sept 04

## Legacy Shore Upgrades

- SIPRNET & Classified LAN
  - CAMSLANT, Complete
  - CAMSPAC, Complete

*Maritime Domain Awareness  
Center ribbon cutting April 2004*



Homeland  
Security

DEEPWATER







Homeland  
Security

# Maritime Domain Awareness The Deepwater C4ISR Contribution



Maritime Domain Awareness is the **effective understanding** of **anything associated with** the global maritime environment that could impact the **security, safety, economy, or environment** of the United States.

The Deepwater C4ISR system is a network-centric system designed to ensure seamless interoperability

- Shared tracks and real-time data streams.
- On-line intelligence.
- Robust and seamless connectivity and continuous coordination.
- Stand-alone capability.
- Supplemented by active and passive sensors.
- Expanded area of surveillance and detection areas.
- Improved communications with all federal, state and local agencies and merchant shipping.



Operational effectiveness enhanced by common maritime operational picture

# Logistic Summary

## System Level ILS Management and Design Planning

- Development and delivery of System of System (SoS) Support Strategy and supporting Products
- Development of Key Performance Parameters (KPPs) for Performance-Based Logistics (PBL)

## Business Process Re-engineering

- Business Case Analyses (BCA) for re-engineering candidates due summer '04

## Facilities' Support Analyses

- Infrastructure impact assessments developed via IDS partnership

## Logistics Information System (LIMS)

- Design and implementation of integrated support tool
- Currently in use for modified 123' WPBs for work orders and parts requisitioning



**Homeland  
Security**

**DEEPWATER**



# Fiscal Year 2005 Appropriations Bill

- The FY05 bill increases the overall Coast Guard discretionary budget by 9% above FY04.
- Deepwater was funded at \$724 million; This is above both the FY04 appropriations (\$668 million) and the President's FY05 budget request of \$678 million.
- Bill language requires CG to submit with the FY06 budget, a new Deepwater baseline that identifies revised acquisition timelines for each asset contained in the Deepwater program
- Bill language requires CG to provide enhanced Capital Investment Plan with the FY06 budget submission



Homeland  
Security

DEEPWATER





# Fiscal Year 2005 Appropriations Bill

- Bill language requires the FY06 budget include an amount for the CG that is sufficient to fund delivery of a long-term maritime patrol aircraft
- Directs CG to report on its plan for maintenance of all its legacy assets
- The additional HH-65 re-engining funding provided shall be used to achieve a 24-month completion schedule
- Provided \$30M for 110' – 123' conversions and \$30M for Fast Response Cutter design



Homeland  
Security

DEEPWATER



# Fiscal Year 2005 Appropriations Bill

<b>Deepwater:</b>	<b>FY05 Funding</b>
<b>Aircraft</b>	<b>\$ 185,250,000</b>
Maritime patrol aircraft	\$ 5,250,000
VTOL unmanned aerial vehicle (VUAV)	\$ 43,000,000
Capability enhancements for HH- 60 Avionics	\$ 15,000,000
Capability for HC- 130 aircraft radar	\$ 9,000,000
HH65 re-engineing project	\$ 99,000,000
Convert surveillance aircraft	\$ 14,000,000
<b>Surface Ships</b>	<b>\$ 364,300,000</b>
Maritime Security Cutter, Large (WMSL)	\$ 264,500,000
Maritime Security Cutter, Medium (WMSM)	\$ 25,000,000
IDS patrol boat (110-to 123- conversion)	\$ 30,000,000
Maritime Patrol Coastal (WPC)	\$ 30,000,000
IDS small boats	\$ 2,300,000
270 WMEC Sustainment	\$ 12,500,000
<b>C4ISR</b>	<b>\$ 53,600,000</b>
Command and control system for COP	\$ 31,000,000
270- WMEC C4ISR upgrades	\$ 1,500,000
CAMS upgrade at shore sites	\$ 19,500,000
SEI Equipment for 270- WMEC & 378- WHEC	\$ 1,600,000
<b>Logistics</b>	<b>\$ 39,800,000</b>
ICGS Development	\$ 15,100,000
Shore sites	\$ 1,600,000
Facilities required for future deployments	\$ 23,100,000
<b>ICGS Management</b>	<b>\$ 43,000,000</b>
Government program management/ICGS	\$ 38,000,000
<b>Subtotal, Deepwater</b>	<b>\$ 723,950,000</b>
<b>AC&amp;I Total</b>	<b>\$ 982,200,000</b>




**Homeland  
Security**

**DEEPWATER**



# Future Year Homeland Security Plan (FYHSP)

## Projected FY05-FY09 IDS BUDGET PLANS





# COAST GUARD PRIORITIES IN THE PROJECTED FY05-FY09 FYHSP BUDGET PLAN

## 1. Re-engine the HH-65 Fleet.

- Continuing immediate and definitive action to return the Coast Guard's HH-65 fleet to safe and reliable operations remains the Coast Guard's highest priority.

## 2. Accelerate the recapitalization of Patrol Boats.

- The 110-foot patrol boat fleet has experienced 20 hull breaches requiring emergency drydocks.

## 3. Airborne Use of Force

- The Coast Guard's Airborne Use of Force (AUF) program has been extraordinarily successful in counterdrug operations, with 56 interdictions and over \$4B of drugs interdicted.

## 4. Accelerate design and production of the Maritime Security Cutter, Medium (WMSM).

- The FYSHF will allow for the urgently needed acceleration of the design and production of the Maritime Security Cutter, Medium (WMSM).

## Additional Considerations

- Under the FYHSP, the 270' and 210' WMECs are scheduled to receive legacy asset sustainment funding to ensure operational capabilities until the WMSMs and WMSLs are "on-line."
- In the aviation domain, the HH-65 had to be the highest priority because of safety concerns.




Homeland  
Security

DEEPWATER



# Closing The Gap



Homeland  
Security

DEEPWATER



# New Requirements

- **Directed By Deputy Secretary April 2003**
- **Original Requirements Set Against 1998 Baseline**
- **1998-2002 Force Structure Reductions**
- **Post-9/11 Requirements, OPTEMPO Increases**
- **Transition to DHS, Mission Demand Changes**
- **Legacy Fleet Deterioration**



**Homeland  
Security**

**DEEPWATER**





# Deepwater Studies & 3<sup>rd</sup> Party Validation

- Center For Naval Analyses (CNA), 2002:
  - 60% more cutters, 20% more Patrol Boats, 30% more aircraft
- Brookings, 2003:
  - “Expand the capabilities of the Coast Guard”
- USCG Performance Gap Analysis (PGA), 2003:
  - Significant capability, capacity, performance gaps
- RAND, 2004:
  - 50% more surface; 33% more air
- MITRE, 2004:
  - “MITRE found that the PGA process, and the resulting analytic results, was likely the most complete & comprehensive campaign level study conducted by any uniformed service in recent times.”




Homeland  
Security

DEEPWATER



# Performance Gap Analysis - Capacity



Homeland  
Security

DEEPWATER



# Performance Gap Analysis – Capability

## Post-9/11 Capabilities Added to Deepwater End-State:

- Naval Operational Capabilities (NOCs) for New Cutters
- Airborne Use of Force
- Vertical Insertion, Vertical Delivery
- Organic Air Transport/Heavy Lift (NSF/MSSTs)
- DHS/DoD/C4ISR Interoperability
- Intelligence Information Sharing/MDA
- Common Operational Picture Info Exchange/MDA
- CBR Detection & Defense
- Anti-Terrorism/Force Protection
- Underwater Detection
- Air Intercept



Homeland  
Security

DEEPWATER





**Check us out: [www.uscg.mil/deepwater](http://www.uscg.mil/deepwater)**