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Part III – List of Documents, Exhibits, and Other Attachments 
Section J – Attachment 3: Contract Data Requirements Lists 

 
CDRL Number and Name SOW  

Reference 
CLIN(s) Date Due Page No. 

CDRL 1.2.2.2:  Working Group and 
Review Meeting Deliverables 

3.1.1.2.2.2 0001AB, 
1001AC - 
6001AC 

3 days before (DB) 
and 7 days after 

(DA) each meeting 

9 

CDRL 1.2.2.3:  Progress Meeting 
Deliverables 

3.1.1.2.2.3 0001AB, 
1001AC - 
6001AC 

3 DB and 7 DA 
each meeting 

10 

CDRL 1.2.3.2:  IPT Meeting Deliverables 3.11.2.3.2 0001AB, 
1001AC - 
6001AC 

3 DB and 7 DA 
each meeting 

11 

CDRL 1.2.4:  Contractor’s Project 
Management Plan 

3.1.1.2.4 0001AB, 
1001AC - 
6001AC 

45 DAC 12 

CDRL 1.2.5:  Contract Work Breakdown 
Structure 

3.1.1.2.5 0001AB, 
1001AC - 
6001AC 

45 DAC 13 

CDRL 1.2.6:  Integrated Master Schedule 3.1.1.2.6 0001AB, 
1001AC - 
6001AC 

45 DAC 14 

CDRL 1.2.8:  Environmental Protection, 
Safety and Health Plan 

3.1.1.2.8 0001AB, 
1001AC - 
6001AC 

90 DAC 15 

CDRL 1.2.9.5:  Risk Management Review 
Deliverables 

3.1.1.2.9.5 0001AB, 
1001AC - 
6001AC 

3 DB and 7 DA 
each meeting 

17 

CDRL 1.2.10.2:  EVMS Program 
Assurance of Conformity Document 

3.1.1.2.10.2 0001AB, 
1001AC - 
6001AC 

60 DAC 18 

CDRL 1.2.10.3:  Integrated Baseline 
Review Deliverables 

3.1.1.2.10.3 0001AB, 
1001AC - 
6001AC 

14 DB IBR and 7 
DA each meeting 

19 

CDRL 1.2.10.5:  Monthly Status Report 3.1.1.2.10.5 0001AB, 
1001AC - 
6001AC 

40 DAC 20 

CDRL 1.2.11.4:  Project Management 
Review Deliverables 

3.1.1.2.11.4 0001AB, 
1001AC - 
6001AC 

3 DB and 7 DA 
each meeting 

24 

CDRL 1.2.12.1.1:  IPDE Management Plan 3.1.1.2.12.1.1 0001AB, 
1001AC - 
6001AC 

30 DAC 25 

CDRL 1.2.13.2:  Project Resident Office 
Documentation 

3.1.1.2.13.2 0001AB 7 days after 
contract award 

(DAC) 

26 

CDRL 1.3.3:  Systems Engineering 
Management Plan 

3.1.1.3.3 0001AB, 
1001AC - 
6001AC 

30 DB SDR 27 

CDRL 1.3.4:  Trade Studies and Technical 
Reports 

3.1.1.3.4 0001AB, 
0002AA, 
0002BA, 
0002CA, 

ASREQ 29 
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CDRL Number and Name SOW  
Reference 

CLIN(s) Date Due Page No. 

X011AD – 
X043AD 

CDRL 1.3.6.2:  Configuration Management 
Plan 

3.1.1.3.6.2 0001AB, 
1001AC - 
6001AC 

60 DAC 30 

CDRL 1.3.6.5.4: Configuration Status 
Accounting Report 

3.1.1.3.6.5.4 0001AB, 
1001AC - 
6001AC 

30 DB CDR 32 

CDRL 1.3.6.7.1:  Functional and Physical 
Configuration Audit Plan  

3.1.1.3.6.7.2 0001AB, 
1001AC - 
6001AC 

14 DB FCA and 
PCA 

33 

CDRL 1.3.6.7.2:  Functional and Physical 
Configuration Audit Report 

3.1.1.3.6.7.3 0001AB, 
1001AC - 
6001AC 

7 DA FCA and 
PCA 

34 

CDRL 1.3.6.8.2:  Engineering Change 
Proposal 

3.1.1.3.6.8.2 0001AB, 
1001AC - 
6001AC 

30 DA 
Identification of 

Need 

35 

CDRL 1.3.6.8.5:  Request for Deviation 3.1.1.3.6.8.5 0001AB, 
1001AC - 
6001AC 

14 DA 
Identification of 

Need 

37 

CDRL 1.3.7.1:  Information Assurance 
Plan 

3.1.1.3.7.1 0001AB, 
1001AC - 
6001AC 

90 DAC 38 

CDRL 1.3.8.2:  I-1 to I-2 Operational 
Transition Plan 

3.1.1.3.8.2 0001AB, 
1001AC - 
6001AC 

30 DB CDR 39 

CDRL 1.4.2:  System Design Plan 3.1.1.4.2 0001AB, 
1001AC - 
6001AC 

30 DB SDR 40 

CDRL 1.4.4:  System Requirements 
Specification 

3.1.1.4.4 0001AB, 
1001AC - 
6001AC 

30 DB SDR 41 

CDRL 1.4.6:  System Design Document 3.1.1.4.6 0001AB, 
1001AC - 
6001AC 

30 DB SDR 43 

CDRL 1.4.9.3:  Software Development Kit 3.1.1.4.9.3 0001AB, 
1001AC - 
6001AC 

30 DB CDR 45 

CDRL 1.4.10.3:  System Product 
Specification 

3.1.1.4.10.3 0001AB, 
1001AC - 
6001AC 

30 DB CDR 46 

CDRL 1.5.1.8:  Integrated Support Plan 3.1.1.5.1.8 0001AB, 
1001AC - 
6001AC 

30 DB PDR 48 

CDRL 1.5.2.3:  Reliability, 
Maintainability, and Availability Analysis 

3.1.1.5.2.3 0001AB, 
1001AC - 
6001AC 

30 DB SDR 49 

CDRL 1.5.2.4.1:  Maintenance 
Requirements Package – Reliability 
Centered Maintenance 

3.1.1.5.2.4.1 0001AB, 
1001AC - 
6001AC 

30 DB SDR 51 

CDRL 1.5.2.10.2.3:  Field Support Desk 
Report 

3.1.1.5.2.10.2.3 0003AB – 
6003AB 

7 DA 1st PSS 
Installation 

53 
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CDRL Number and Name SOW  
Reference 

CLIN(s) Date Due Page No. 

CDRL 1.5.2.11.3:  Warranty Book 3.1.1.5.2.11.3 0001AB, 
1001AC - 
6001AC 

At TRR 54 

CDRL 1.5.2.12:  Maintenance Transition 
Plan 

3.1.1.5.2.12 0001AB, 
1001AC - 
6001AC 

30 DB CDR 55 

CDRL 1.5.5.5: Interactive Electronic 
Technical Manual 

3.1.1.5.5.5 0003AB – 
6003AB 

30 DB SDR 56 

CDRL 1.5.7.2:  Training/Performance 
Intervention Plan 

3.1.1.5.7.2 0001AB, 
1001AC - 
6001AC 

30 DB CDR 57 

CDRL 1.5.7.3:  Training Program 
Materials and Tools 

3.1.1.5.7.3 0001AB, 
1001AC - 
6001AC 

30 DB CDR 58 

CDRL 1.5.12.1:  Logistics Management 
Information Summary 

3.1.1.5.12.1 0001AB, 
1001AC - 
6001AC 

30 DB SDR 59 

CDRL Appendix A: Maintenance 
Planning & Repair Analysis 

CDRL 1.5.3.1 0001AB, 
1001AC - 
6001AC 

30 DB SDR 60 

CDRL Appendix B: Manpower, 
Planning & Training 

CDRL 1.5.3.1 0001AB, 
1001AC - 
6001AC 

30 DB SDR 61 

CDRL Appendix C: Support & 
Test Equipment 

CDRL 1.5.3.1 0001AB, 
1001AC - 
6001AC 

30 DB SDR 62 

CDRL Appendix D: Supply 
Support 

CDRL 1.5.3.1 0001AB, 
1001AC - 
6001AC 

30 DB SDR 63 

CDRL Appendix E: Packaging, 
Handling, Storage & 
Transportation 

CDRL 1.5.3.1 0001AB, 
1001AC - 
6001AC 

30 DB SDR 64 

CDRL Appendix F: Post 
Production Support 

CDRL 1.5.3.1 0001AB, 
1001AC - 
6001AC 

30 DB SDR 65 

CDRL 1.6.1.2.3:  SDR Meeting 
Deliverables 

3.1.1.6.1.2.3 0001AB 3 DB and 7 DA 
each meeting 

66 

CDRL 1.6.1.3.4:  PDR Meeting 
Deliverables 

3.1.1.6.1.3.4 0001AB 3 DB and 7 DA 
each meeting 

68 

CDRL 1.6.1.4.4:  CDR Meeting 
Deliverables 

3.1.1.6.1.4.4 0001AB 3 DB and 7 DA 
each meeting 

70 

CDRL 1.6.1.5.4:  TRR Meeting 
Deliverables 

3.1.1.6.1.5.4 0001AB 3 DB and 7 DA 
each meeting 

72 

CDRL 1.6.1.6.4:  SVR Meeting 
Deliverables 

3.1.1.6.1.6.4 0001AB 3 DB and 7 DA 
each meeting 

74 

CDRL 1.7.2: Core System As-Built 
Documentation 

3.1.1.7.2 0001AB, 
1001AC - 
6001AC 

30 DB CDR 76 

CDRL 1.8.1.4:  Quality Assurance Plan 3.1.1.8.1.4 0001AB, 
1001AC - 
6001AC 

45 DAC 77 

CDRL 1.8.2.1:  Master Test Plan 3.1.1.8.2.1 0001AB, 60 DAC 79 
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CDRL Number and Name SOW  
Reference 

CLIN(s) Date Due Page No. 

1001AC - 
6001AC 

CDRL 1.8.2.3.1:  Test Plan and Procedures 3.1.1.8.2.3.1 0001AB, 
1001AC - 
6001AC 

45 DB each test 82 

CDRL 1.8.2.3.4:  DT&E Test Report 3.1.1.8.2.3.4 0001AB 15 DA DT&E 84 
CDRL 1.8.2.4.2:  IOC System Acceptance 
Test and Evaluation Report 

3.1.1.8.2.4.2 0001AB 15 DA Test 
Completion 

85 

CDRL 2.2.1.2:  PSS Site Identification and 
Selection Plan 

3.1.2.2.1.2 0002AA, 
0002BA, 
0002CA, 
X011AD – 
X043AD 

30 DA Order of 
Sector Coverage 
Design and Site 

Selection 
Recommendation 

CLIN 

86 

CDRL 2.2.1.3.1:  Meeting 1 – Sector 
Planning Kickoff Deliverables 

3.1.2.2.1.3.1 
3.1.3.4.1.2.1 

0002AA, 
0002BA, 
0002CA, 
X011AD – 
X043AD 

3 DB and 7 DA 
each meeting 

87 

CDRL 2.2.1.3.2:  PSS Site Selection 
Desktop Analysis Report 

3.1.2.2.1.3.2 
3.1.3.4.1.2.2 

0002AA, 
0002BA, 
0002CA, 
X011AD – 
X043AD 

15 DA Meeting 1 – 
Sector Planning 

Kick-off Meeting 

88 

CDRL 2.2.1.3.3:  Meeting 2 – Desktop 
Analysis and Pre-Screen Survey Candidate 
PSS Site Review Deliverables 

3.1.2.2.1.3.3 
3.1.3.4.1.2.3 

0002AA, 
0002BA, 
0002CA, 
X011AD – 
X043AD 

3 DB and 7 DA 
each meeting 

89 

CDRL 2.2.1.3.4:  Pre-Screen Survey and 
Proposed PSS Site Rankings Report 

3.1.2.2.1.3.4 
3.1.3.4.1.2.4 

0002AA, 
0002BA, 
0002CA, 
X011AD – 
X043AD 

15 DA Meeting 2 – 
Desktop Analysis 
and Pre-Screen 

Survey Candidate 
Site Meeting 

90 

CDRL 2.2.1.3.5:  Meeting 3 – Post-Pre-
Screen Survey Review Deliverables 

3.1.2.2.1.3.5 
3.1.3.4.1.2.5 

0002AA, 
0002BA, 
0002CA, 
X011AD – 
X043AD 

3 DB and 7 DA 
each meeting 

91 

CDRL 2.2.1.3.6:  Post-Meeting 3 
Documentation 

3.1.2.2.1.3.6 
3.1.3.4.1.2.6 

0002AA, 
0002BA, 
0002CA, 
X011AD – 
X043AD 

15 DA Meeting 3 – 
Post-Pre-Screen 

Site Survey 
Review 

92 

CDRL 2.2.1.3.7:  Meeting 4 – Pre-Detailed 
PSS Site Survey Review Deliverables 

3.1.2.2.1.3.7 
3.1.3.4.1.2.7 

0002AA, 
0002BA, 
0002CA, 
X011AD – 
X043AD 

3 DB and 7 DA 
each meeting 

93 

CDRL 2.2.1.3.8:  Detailed PSS Site Survey 
Report 

3.1.2.2.1.3.8 
3.1.3.4.1.2.8 

0002AA, 
0002BA, 
0002CA, 

30 DA Meeting 4 – 
Pre-Detailed Site 
Survey Review 

94 
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CDRL Number and Name SOW  
Reference 

CLIN(s) Date Due Page No. 

X011AD – 
X043AD 

CDRL 2.2.1.3.9:  Meeting 5 – Post-
Detailed PSS Site Survey Review 
Deliverables 

3.1.2.2.1.3.9 
3.1.3.4.1.2.9 

0002AA, 
0002BA, 
0002CA, 
X011AD – 
X043AD 

3 DB and 7 DA 
each meeting 

95 

CDRL 2.2.1.3.10:  Post-Meeting 5 
Documentation 

3.1.2.2.1.3.10 
3.1.3.4.1.2.10 

0002AA, 
0002BA, 
0002CA, 
X011AD – 
X043AD 

25 DA Meeting 5 – 
Post-Detailed 

Survey Review 

96 

CDRL 2.2.1.3.11.3:  New Tower 
Documentation 

3.1.2.2.1.3.11.3 
3.1.3.4.1.2.11.3 

0002AA, 
0002BA, 
0002CA, 
X011AD – 
X043AD 

90 DA each new 
tower is identified 

as needed from 
Meeting #3 or #4 

97 

CDRL 2.2.1.3.12:  Meeting 6 – Final PSS 
Site Selection Review Deliverables 

3.1.2.2.1.3.12 
3.1.3.4.1.2.12 

0002AA, 
0002BA, 
0002CA, 
X011AD – 
X043AD 

3 DB and 7 DA 
each meeting 

98 

CDRL 2.2.1.3.13:  Sector PSS Site 
Selection Report 

3.1.2.2.1.3.13 
3.1.3.4.1.2.13 

0002AA, 
0002BA, 
0002CA, 
X011AD – 
X043AD 

21 DA Meeting 6 – 
Final Site 

Selection Review 

99 

CDRL 2.2.2:  PSS and SCC Site Specific 
Design 

3.1.2.2.2 0002AA, 
0002BA, 
0002CA 

30 DA each site is 
approved 

101 

CDRL 2.2.6:  Sector PSS Site As-Built 
Documentation 

3.1.2.2.6 0002AA, 
0002BA, 
0002CA 

30 DA each 
installation 

104 
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1 Contract Data Requirements 
 
1.1 Background.  Throughout this contract, the Contractor is required to develop, prepare, 
and submit data as a contract deliverable in support of NAIS.  Where the type of data, the 
frequency of submission, and the format in which the data must be prepared is straightforward, 
the data requirements are often simply called out within the text of the contract.  Where the data 
requirements may not be as straightforward, this contract makes use of Contract Data 
Requirement Lists (CDRLs), on the DD Form 1423, to describe the characteristics of the data 
deliverable in a consistent, systematic way.  CDRLs are located in Attachment J.3. 
 
1.2  General.  The Contractor shall develop, prepare, and submit data in accordance with the 
instructions in the contract, including the CDRLs and associated Data Item Descriptions (DIDs). 
 
1.3  CDRL Index.  Attachment J.3 provides an index of the CDRLs included in this contract.  
From the on-line version of the contract, the CDRL Index provides links to each individual 
CDRL, as well as the associated DID(s), references, and attachments.  The CDRL Index also 
provides links to each individual CDRL in a format suitable for printing, and a link to a file that 
contains all CDRLs in a format suitable for printing or viewing off-line. 
 
1.4  CDRL Description.  Not all elements of the general DD Form 1423 are used in this 
contract.  For this contract, CDRLs are composed of the following elements: 
 

1.4.1  Block A identifies the Contract Line Item Numbers (CLINs) or Subcontract Line 
Item Numbers (SLINs) associated with the CDRL.   
 
1.4.2  Block B identifies the contract exhibit letter assigned to the CDRL.  All CDRLs in 
this contract are assigned contract exhibit letter A.   
 
1.4.3  Block C identifies the category of data to be delivered by the CDRL.  TDP stands 
for Technical Data Package.  TM stands for Technical Manual.  Other MGMT indicates 
that the deliverable does not qualify as either a TDP or TM.   
 
1.4.4  Block D identifies the system being acquired that the data will support.  All 
CDRLs in this contract support Increment 2 of the Nationwide Automatic Identification 
System (NAIS).   
 
1.4.5  Block E identifies the contract or Purchase Request number.  Until this contract is 
awarded, all CDRLs in this contract are designated with the solicitation number 
(HSCG23-08-R-ADA011).   
 
1.4.6  Block F identifies the Contractor.  Until this contract is awarded, all CDRLs in this 
contract are designated To Be Awarded (TBA).   
 
1.4.7  Block G identifies the name of the activity responsible for preparing the CDRL.  
All CDRLs have been prepared by the NAIS Project Office.   
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1.4.8  Block H is not used.   
 
1.4.9  Block I identifies the individual responsible for approving the CDRL.   
 
1.4.10  Block J identifies the date the CDRL was approved.   
 
1.4.11  Block 1 identifies the CDRL number. 
 
1.4.12  Block 2 identifies the title of the CDRL, as it is referred to in this contract. 
 
1.4.13  Block 3 is not used.  
 
1.4.14  Block 4 identifies the DID(s) associated with the CDRL.  The DID, as tailored by 
Block 16 or elsewhere in the contract, provides the content and format for the data 
deliverables.  More than one DID may apply to a single CDRL, and a single DID may be 
applied to more than one CDRL, though often will be tailored differently for each 
application. 
 
1.4.15  Block 5 identifies the relevant contract section(s) that invoke the CDRL. 
 
1.4.16  Block 6 identifies the requiring office.  The requiring office for all CDRLs is the 
NAIS Project Office (USCG CG-939).   
 
1.4.17  Block 7 identifies the location for performance of Government inspection and 
acceptance, using the following codes: 

 
CODE INSPECTION ACCEPTANCE 

SS Source (DD Form 250)* Source (DD Form 250)* 
DD Destination (DD Form 250) Destination (DD Form 250) 
SD Source (DD Form 250)* Destination (DD Form 250) 
DS Destination (DD Form 250) Source (DD Form 250)* 
LT Letter of Transmittal only ** 
NO No inspection or acceptance required 
XX Inspection and acceptance requirements specified else-where in contract 
* Source indicates Government inspection performed at the Contractor’s facility. 

** For electronic transmittal, an e-mail constitutes transmission 
 

1.4.18  Block 8 identifies whether or not the deliverable requires the Contracting Officer’s 
approval before the submission is considered final. 

 
1.4.18.1  An "A" indicates that written approval from the Contracting Officer, or his 
or her designated representative, is required prior to publication and distribution of 
the final deliverable.  The use of “N/A” or a null entry in Block 8 does not forfeit or 
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otherwise affect the Government’s right to consider unacceptable any submission of 
data that does not comply with the contract requirements. 
 
1.4.18.2  The Contractor shall maintain internal quality control to ensure submittals 
are complete and adequate and shall not rely on Government review comments to 
ensure the technical accuracy of data. 
 
1.4.18.3  On all submissions prior to receiving Government approval, the Contractor 
shall clearly indicate that the submission is draft or preliminary and has not been 
approved. 
 
1.4.18.4  The time period for Government review, identified in the data requirements 
list, commences at Government acknowledgment of receipt of the data by the PRO or 
other designated Government agency responsible for providing approval. 
 
1.4.18.5  The Government response to a draft or preliminary submission that requires 
approval will generally fall into one of three categories: approved without comment, 
approved with comments, or returned with comments. 

 
1.4.18.5.1  Approved without comment.  The submittal is approved and requires 
no further changes to the data content.  The Contractor shall prepare the final 
deliverable in accordance with paragraph 1.4.18.6. 
 
1.4.18.5.2  Approved with comments.  The submittal is approved subject to 
resolution of issues raised by review comments.  If all issues can be successfully 
resolved without further Government interaction, the Contractor may make the 
appropriate changes and distribute the final deliverable.  In the event the 
Contractor disagrees with the intent of the review comments, or does not 
understand or is unable to comply with or resolve issues raised, the Contractor 
shall follow the requirements of paragraph 1.4.18.5.3. 
 
1.4.18.5.3  Returned with comments.  The submittal is not approved.  The 
Contractor must make the necessary changes to address the comments and 
resubmit.  In the event the Contractor does not understand or is unable to comply 
with or resolve issues raised, the Contractor shall resubmit the deliverable with 
correspondence explaining the reasons the issues cannot be resolved, and any 
proposed suitable alternatives, with supporting rationale. 

 
1.4.18.6  On approved final submissions, the Contractor shall clearly indicate that the 
submission is final and note the date of Government approval.  Approved final 
submissions are required to be submitted within the timeframe specified in Block 13, 
and shall be distributed in accordance with Block 14. 

 
1.4.19  Block 9 identifies the distribution statement required for the deliverable, according 
to the codes in the table below.  The cover page of the preliminary or draft submittals shall 
be marked with the full distribution statement F, unless otherwise noted in Block 16.  For 
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deliverables where no specific distribution statement is required, mark the transmittal letter 
with distribution statement F. 
 

Code Statement 
A Approved for public release; distribution is unlimited. 
B Distribution authorized to U.S. Government Agencies only.  Other 

requests for this document shall be referred to Commandant (CG-
939). 

C Distribution authorized to U.S. Government Agencies and their 
contractors.  Other requests for this document shall be referred to 
Commandant (CG-939). 

D Distribution authorized to the Department of Homeland Security 
(DHS) and DHS contractors only.  Other requests shall be referred to 
Commandant (CG-939). 

E Distribution authorized to US Coast Guard only.  Other requests shall 
be referred to Commandant (CG-939). 

F Further dissemination only as directed by Commandant (CG-939) or 
higher Coast Guard authority. 

X Distribution authorized to US Government Agencies and private 
individuals or enterprises eligible to obtain export-controlled 
technical data in accordance with current law and regulation.  The 
controlling Coast Guard office is Commandant (CG-939).  All 
technical documents that are determined to contain export-controlled 
technical data shall be marked “WARNING - This document contains 
technical data whose export is restricted by the Arms Export Control 
Act (Title 22, U.S.C., Sec 2751, et. seq.) or the Export Administration 
Act of 1979, as amended, Title 50, U.S.C., App. 2401 et. seq.  
Violations of these export laws are subject to severe criminal 
penalties.  Disseminate in accordance with current Coast Guard 
policy.”  When it is technically infeasible to use the entire statement, 
an abbreviated marking may be used, and a copy of the full statement 
included in the transmittal letter. 

 
1.4.20  Block 10 identifies the frequency of the deliverable requirement, using the codes 
listed below.  If the deliverable is of a recurring type, it shall be submitted for the data as 
of the end of the reporting period identified, unless otherwise indicated in Blocks 12, 13, 
or 16.  Deliverables are due, delivered to the ACO or accepted digitally as described in the 
IPDE, on or before the due date listed in block 12, 13, and or 16. 

Code Frequency 
ANNLY Annually 
ASREQ As Required.  See Block 16. 
DAILY Daily 

MTHLY Monthly 
ONE/R Once, and any time revisions are made. 

WEEKLY Weekly 
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 1.4.21  Block 11 is not used. 
 

1.4.22  Block 12 identifies the required date of the first submission, in days relative to one 
of the milestones identified by the codes listed below.  Draft or partial submissions, if 
required, will be identified in Block 16.  Government response time will generally be 
stated in Block 16.  If Government response time is not stated in Block 16, assume 30 
days. 

 
Code Milestone 
DA Days After  

DAC Days After Contract Award 
DARC Days After Receipt of Comments 

DB Days Before 
 

1.4.23  Block 13 identifies the required date of subsequent submissions, relative to the 
milestones identified by the codes listed above.  Block 13 is not used for deliverables that 
do not require approval in Block 8.  Draft or partial submissions, if required, will be 
identified in Block 16.  Government response time will generally be stated in Block 16.  If 
Government response time is not stated in Block 16, assume 30 days. 

 
1.4.24  Block 14 identifies the distribution of the deliverable. 

 
1.4.24.1  Electronic distribution.  One electronic copy of each submission, draft and 
approved, is always required.  For each CDRL, “IPDE” is entered under the first row of 
Block 14a with “1” entered for the “Draft” column and “1” entered for the “Final Reg” 
column of block 14b to reflect this requirement.  Electronic copies shall be editable source 
files, delivered via the IPDE, described in SOW section 3.1.1.2.12.2, with e-mail 
notification to the PRO and ACO upon posting.  The source files shall be submitted in 
formats compatible with the Coast Guard Standard Workstation, or as agreed to by the 
Government.  Note that the Portable Document Format (.pdf) file format is generally 
unacceptable except for cover letters bearing a signature.  Current CG workstation 
operating systems and software include: 

 
  1.4.24.1.1  Microsoft® Windows XP® operating system 
 
  1.4.24.1.2  Microsoft® Office 2003 applications 
 
  1.4.24.1.3  AutoCAD® version 2005 
 

1.4.24.2  Hard Copy distribution.  Hard copies of the final deliverable, and preliminary 
and/or draft submissions as identified in Block 16, shall be distributed in the quantities 
and to the addressees identified.  Hard copy means paper, photograph, videocassette, CD-
ROM, or DVD, or the like, as appropriate for the deliverable or as otherwise identified in 
the contract.  When required, the Contractor shall provide data on electronic media, such 
as compact disc, with appropriate identification to identify its contents clearly.  When it 
is impracticable to include all of the file identifications, the Contractor shall provide a 
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reference to an accompanying listing or to a “read-me” file. Hard copies shall be sent by 
traceable means to the appropriate address, identified by the following codes: 

 
CODE ADDRESS 
PRO Address to be determined after contract award. 
CG-939 For US Mail delivery:  

 
Commandant (CG-939) 
Attn : Nationwide Automatic Identification System (NAIS) 
U.S. Coast Guard Headquarters 
2100 Second Street SW, JR1100 
Washington, DC 20593-0001 
 
For commercial courier and hand-carried deliveries: 
 
U.S. Coast Guard (CG-939) 
Attn: Ms. Lillie Carter, (202) 475-3149 
1900 Half Street SW, Suite 11-0810 
Washington, DC 20024 

CG-9124 For U.S. Mail delivery : 
 
Commandant (CG-9124) 
M/F: HSCG23-08-R-ADA011 
U.S. Coast Guard Headquarters 
2100 Second Street SW, JR11-0116 
Washington, DC 20593-0001 

 
1.4.25  Block 15 identifies the total number of copies of the CDRL to be distributed, in 
electronic and hard copy form. 

 
1.4.26  Block 16 provides additional requirements and amplifying instructions for any 
other block. 

 

1.5  Cover Format 
 
1.5.1  All hard copy submittals shall be provided with a cover sheet.  The cover sheet shall 
provide the following information unless otherwise specified in Block 16 or the Data Item 
Description (DID): 
 

1.5.1.1  A revision letter and date shall be included to reflect the revision of any 
previously submitted document.  The cover sheet may provide a brief explanation of the 
reason for the change or a more detailed discussion may be included in the content of the 
submittal. 
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1.5.1.2  The Contract number, CLIN number, and subtitle of Block 3 Title (or Block 2 if 
no Block 3 subtitle applies) shall be included.  When multiple submissions are made 
under the same title, a subtier title shall be included to further identify the content. 

 
1.5.1.3  Submittals requiring approval shall state:  “This document requires Government 
approval.”  If approval has been granted, the approved version shall state:  “This 
document has been reviewed and approved by the Government.” 

 
1.5.1.4  Incremental submittals and documents regarding recurring meetings or events 
shall identify the specific increment/event date (if not otherwise identified in the subtitle). 

 
1.5.2  The front matter of all digital submittals shall contain the same information as the hard 
copy submittals above. 
 

1.6  Transmittal 
 
1.6.1  For distribution, a transmittal document shall be submitted for each copy of a submittal.  
All addressees shall receive the document with a Letter of Transmittal. 
 
1.6.2  The transmittal document shall be limited to one page.  If additional space is necessary for 
information that cannot be incorporated into the data submittal, enclosures to the transmittal 
document may be appropriate.  As a minimum, the following information shall be included on 
each letter of transmittal: 
 
1.6.2.1  Contractor’s serial number and date; 
 
1.6.2.2  Contract number, CLIN number, and subtitle; 
 
1.6.2.3  Occurrence for the specific CLIN (for example, 1st, 2nd, 3rd); 
 
1.6.2.4  References to prior correspondence relating to the CLIN being submitted and, as 
appropriate, related CLINs with a brief explanation of the relationship; 
 
1.6.2.5  Any pertinent information not included in the text of the submittal that may relate to 
impending change action or resolution of design issues (such as “Update may/will be required 
pending resolution of ECP...”); 
 
1.6.2.6  If not stated elsewhere, indication of whether the submittal is partial, complete, or 
resubmitted to reflect revisions; 
 
1.6.2.7  Government approval requirements and potential scheduling impact that could affect the 
work effort if Government response is untimely; 
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1.6.2.8  Subtier titles and related identification numbers may be provided as an enclosure in the 
event of multiple submissions under the same CLIN; and 

1.6.2.9  Distribution and quantity of copies being sent (Block 14 of the CLIN). 
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CONTRACT DATA REQUIREMENTS LIST Form Approved 
CMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this 
collection  of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and 
Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  222202-2302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC  
20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract.  PR No. listed in Block E. 

A.  Contract Line Item No. 

0001AB, 1001AC - 6001AC 
B.  Exhibit   

A 
C.  Category 

TDP     TM    Other MGMT                  
D.  System/Item. 

NAIS Increment 2 
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
1.  Data Item No. 
1.2.2.2 

2.  Title of Data Item:  

 Working Group and Review Meeting Deliverables 
3.  Subtitle: 

N/A 
4.  Authority (Data Acquisition Document No.) 

DI-ADMN-81249A (Conference Agenda) 
DI-ADMN-81373 (Presentation Material) 
DI-ADMN-81250A (Conference Minutes) 

5.  Contract Reference 

SOW section 3.1.1.2.2.2 
6.  Requiring Office 

USCG (CG-939) 

14.                     Distribution 7.  DD 250 Req 

LT 
10.  Frequency 

Block 16 
12.  Date of First Submission 

Block 16 b.  Copies 
Final 8.  APP Code 

N/A 

9.  Dist Statement 
Required 
 

F 11.  As of Date 

N/A 
13.  Date of Subsequent 

Submission Block 16 
a.  Addressee 

Draft 
Reg Repro 

IPDE    1    
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
   

   

   

   

   

   

       
       

16.  REMARKS 

Block 4: Submit the Meeting Agenda in accordance with DI-ADMN-81249A.    
 

Submit the Presentation Material in accordance with DI-ADMN-81373, with 
the following modification: 
Replace ‘sponsoring government activity’ in paragraph 10.2 with ‘NAIS 
Contracting Officer.’ 
Media format for Presentation Material shall be compatable with current CG 
Workstation operating systems and applications. 
 

Submit the Meeting Minutes in accordance with DI-ADMN-81250A.  
 

Block 10: For each scheduled meeting not otherwise covered by another 
specific meeting CDRL. 
 

Blocks 12 and 13: Initial submission of Meeting Agenda is due 3 days prior 
to each meeting, or as agreed to by the Contracting Officer.  No Government 
response constitutes acceptance. 
 

Presentation materials shall be provided electronically with the initial 
submission of the Meeting Agenda and hard copy (in sufficient quantity for 
all anticipated meeting attendees) at the start of each meeting.   
 

Initial submission of Meeting Minutes is due 7 days after each meeting, or 
as otherwise agreed to by the Contracting Officer.  Allow 5 days for 
Government response.  Resubmit, with Government comments 
incorporated, within 5 DARC.  No Government response within 5 days of 
submission constitutes acceptance.   

15.  TOTAL  1  
G.  PREPARED BY 

 NAIS Project Office     
H.  DATE 

 
I.  APPROVED BY  

CDR Keith Ingalsbe 
J. DATE 

12/20/07 

DD Form 1423-1, Feb 2001              Previous editions are obsolete                                  Page 1 of 1 Pages 
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CONTRACT DATA REQUIREMENTS LIST Form Approved 
CMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this 
collection  of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and 
Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  222202-2302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC  
20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract.  PR No. listed in Block E. 

A.  Contract Line Item No. 

0001AB, 1001AC - 6001AC 
B.  Exhibit   

A 
C.  Category 

TDP     TM    Other MGMT                  
D.  System/Item. 

NAIS Increment 2 
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
1.  Data Item No. 
1.2.2.3 

2.  Title of Data Item:  

 Progress Meeting Deliverables 
3.  Subtitle: 

N/A 
4.  Authority (Data Acquisition Document No.) 

DI-ADMN-81249A (Conference Agenda) 
DI-ADMN-81373 (Presentation Material) 
DI-ADMN-81250A (Conference Minutes) 

5.  Contract Reference 

SOW section 3.1.1.2.2.3 
6.  Requiring Office 

USCG (CG-939) 

14.                     Distribution 7.  DD 250 Req 

LT 
10.  Frequency 

Block 16 
12.  Date of First Submission 

Block 16 b.  Copies 
Final 8.  APP Code 

N/A 

9.  Dist Statement 
Required 
 

F 11.  As of Date 

N/A 
13.  Date of Subsequent 

Submission Block 16 
a.  Addressee 

Draft 
Reg Repro 

IPDE    1    
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
   

   

   

   

   

   

16.  REMARKS 

Block 4: Submit the Meeting Agenda in accordance with DI-ADMN-81249A.    
 

Submit the Presentation Material in accordance with DI-ADMN-81373, with 
the following modification: 
Replace ‘sponsoring government activity’ in paragraph 10.2 with ‘NAIS 
Contracting Officer.’ 
Media format for Presentation Material shall be compatable with current CG 
Workstation operating systems and applications. 
 

Submit the Meeting Minutes in accordance with DI-ADMN-81250A.  
 

Block 10: For each scheduled progress meeting. 
 

Blocks 12 and 13: Initial submission of Meeting Agenda is due 3 days prior 
to each meeting, or as agreed to by the Contracting Officer.  No Government 
response constitutes acceptance. 
 

Presentation materials shall be provided electronically with the initial 
submission of the Meeting Agenda and hard copy (in sufficient quantity for 
all anticipated meeting attendees) at the start of each meeting.   
 

Initial submission of Meeting Minutes is due 7 days after each meeting, or 
as otherwise agreed to by the Contracting Officer.  Allow 5 days for 
Government response.  Resubmit, with Government comments 
incorporated, within 5 DARC.  No Government response within 5 days of 
submission constitutes acceptance.       

15.  TOTAL  1  
G.  PREPARED BY 

 NAIS Project Office     
H.  DATE 

 
I.  APPROVED BY  

CDR Keith Ingalsbe 
J. DATE 

12/20/07 

DD Form 1423-1, Feb 2001              Previous editions are obsolete                                  Page 1 of 1 Pages 
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CONTRACT DATA REQUIREMENTS LIST Form Approved 
CMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this 
collection  of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and 
Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  222202-2302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC  
20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract.  PR No. listed in Block E. 

A.  Contract Line Item No. 

0001AB, 1001AC - 6001AC 
B.  Exhibit   

A 
C.  Category 

TDP     TM    Other MGMT                  
D.  System/Item. 

NAIS Increment 2 
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
1.  Data Item No. 
1.2.3.2 

2.  Title of Data Item:  

 IPT Meeting Deliverables 
3.  Subtitle: 

N/A 
4.  Authority (Data Acquisition Document No.) 

DI-ADMN-81249A (Conference Agenda) 
DI-ADMN-81373 (Presentation Material) 
DI-ADMN-81250A (Conference Minutes) 

5.  Contract Reference 

SOW section 3.1.1.2.3.2 
6.  Requiring Office 

USCG (CG-939) 

14.                     Distribution 7.  DD 250 Req 

LT 
10.  Frequency 

Block 16 
12.  Date of First Submission 

Block 16 b.  Copies 
Final 8.  APP Code 

N/A 

9.  Dist Statement 
Required 
 

F 11.  As of Date 

N/A 
13.  Date of Subsequent 

Submission Block 16 
a.  Addressee 

Draft 
Reg Repro 

IPDE    1    
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
   

   

   

   

   

   

       

16.  REMARKS 

Block 4: Submit the Meeting Agenda in accordance with DI-ADMN-81249A.    
 

Submit the Presentation Material in accordance with DI-ADMN-81373, with 
the following modification: 
Replace ‘sponsoring government activity’ in paragraph 10.2 with ‘NAIS 
Contracting Officer.’ 
Media format for Presentation Material shall be compatable with current CG 
Workstation operating systems and applications. 
 

Submit the Meeting Minutes in accordance with DI-ADMN-81250A.  
 

Block 10: For each scheduled IPT meeting.  
 

Blocks 12 and 13: Initial submission of Meeting Agenda is due 3 days prior 
to each meeting, or as agreed to by the Contracting Officer.  No Government 
response constitutes acceptance. 
 

Presentation materials shall be provided electronically with the initial 
submission of the Meeting Agenda and hard copy (in sufficient quantity for 
all anticipated meeting attendees) at the start of each meeting.   
 
Initial submission of Meeting Minutes is due 7 days after each meeting, or 
as otherwise agreed to by the Contracting Officer.  Allow 5 days for 
Government response.  Resubmit, with Government comments 
incorporated, within 5 DARC.  No Government response within 5 days of 
submission constitutes acceptance.       

15.  TOTAL  1  
G.  PREPARED BY 

 NAIS Project Office     
H.  DATE 

 
I.  APPROVED BY  

CDR Keith Ingalsbe 
J. DATE 

12/20/07 

DD Form 1423-1, Feb 2001              Previous editions are obsolete                                  Page 1 of 1 Pages 
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CONTRACT DATA REQUIREMENTS LIST Form Approved 
CMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this 
collection  of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and 
Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  222202-2302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC  
20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract.  PR No. listed in Block E. 

A.  Contract Line Item No. 

0001AB, 1001AC - 6001AC 
B.  Exhibit   

A 
C.  Category 

TDP     TM    Other MGMT                  
D.  System/Item. 

NAIS Increment 2 
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
1.  Data Item No. 
1.2.4 

2. Title of Data Item:  

 Contractor’s Project Management Plan (CPMP) 
3.  Subtitle: 

N/A 
4.  Authority (Data Acquisition Document No.) 

DI-MGMT-80004A (Management Plan) 
5.  Contract Reference 

SOW section 3.1.1.2.4 
6.  Requiring Office 

USCG (CG-939) 

14.                     Distribution 7.  DD 250 Req 

LT 
10.  Frequency 

ONE/R 
12.  Date of First Submission 

Block 16 b.  Copies 
Final 8.  APP Code 

A 

9. Dist Statement 
Required 

 

F 11.  As of Date 

N/A 
13.  Date of Subsequent 

Submission Block 16 
a.  Addressee 

Draft 
Reg Repro 

IPDE 1 1    
CG-939 5 5    
CG-9124 1 1    
PRO 1 1  

       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
   

   

   

       

16.  REMARKS 

Block 4: Tailor DI-MGMT-80004A as follows: 
Replace all occurrences of “management plan” with “Contractor’s Project 
Management Plan.”  
DID paragraph 2.c: Delete all but the following text "The pages shall be 
sequentially numbered.  All attachments shall be identified and referenced 
in the text.  Each section and paragraph shall be numbered." 
DID paragraph 3.2.g., insert “including detailed procedures for how all GFE 
will be identified, handled, secured, valued and monitored” 
Replace DID paragraph 3.5.b with “The plan shall describe the use of the 
Contractor’s Work Breakdown Structure and Integrated Master Schedule to 
plan, monitor, and report progress in completing all contract requirements. 
Delete DID paragraph 3.7a and 3.7.b. 

Insert paragraph 3.8 “Risk Management”.  The Plan shall include a Risk 
Management Plan section that describes the Contractor’s systematic 
process of identifying, analyzing and manging project risks as an integrated 
function of sound project management processes.  The Risk Management 
Section of the CPMP shall describe the Contractor’s process of and approach 
for:  

a. Identification, evaluation and priortization of risk throughout project 
life-cycle 

b. Basis of recommendations for handling risks, including risk mitigation 
strategies and plans 

c. Strategy for risk management and reduction specific to NAIS 
technology, development and implemenation  

d. Monitoring, tracking, reporting, re-evaluating and retiring NAIS 
system risks  

e. Use of the risk database and periodic reviews for communicating risk 
management to the Government. 

 
Blocks 12 and 13: Initial submission is due 45 DAC.  Allow 21 days for 
Government response.  Resubmit, with Government comments 
incorporated, within 14 DARC.     

15.  TOTAL 8 8  
G.  PREPARED BY 

  NAIS Project Office      
H.  DATE 

 
I.  APPROVED BY  

CDR Keith Ingalsbe 
J. DATE 

12/20/07 

DD Form 1423-1, Feb 2001              Previous editions are obsolete                                  Page 1 of 1 Pages  
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CONTRACT DATA REQUIREMENTS LIST Form Approved 
CMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this 
collection  of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and 
Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  222202-2302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC  
20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract.  PR No. listed in Block E. 

A.  Contract Line Item No. 

0001AB, 1001AC - 6001AC 
B.  Exhibit   

A 
C.  Category 

TDP     TM    Other MGMT                  
D.  System/Item. 

NAIS Increment 2  
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
1.  Data Item No. 

1.2.5 
2. Title of Data Item:  

 Contract Work Breakdown Structure 
3.  Subtitle: 

N/A 
4.  Authority (Data Acquisition Document No.) 

DI-MGMT-81334C (Contract Work 
Breakdown Structure) 

5.  Contract Reference 

SOW section 3.1.1.2.5 
6.  Requiring Office 

USCG (CG-939) 

14.                     Distribution 7.  DD 250 Req 

LT 
10.  Frequency 

ONE/R 
12.  Date of First Submission 

Block 16 b.  Copies 
Final 8.  APP Code 

A 

9. Dist Statement 
Required 
 

F 11.  As of Date 

N/A 
13.  Date of Subsequent 

Submission Block 16 
a.  Addressee 

Draft 
Reg Repro 

IPDE 1 1    
CG-939 5 5    
CG-9124 1 1    
PRO 1 1    

       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
   

       
       

16.  REMARKS 

 
Block 4: Tailor DI-MGMT-81334C as follows: 
Prepare the CWBS in accordance with MIL-HDBK-881A and DI-MGMT 
81334C. 
 
Replace the following text in the first sentence "as applicable, in MIL-HDBK-
881" with "using the guidance in MIL-HDBK-881A".  
 
Add text following second sentence of the third paragraph: “However, 
Contractor shall provide visibility and access to CWBS level 5  data.”  
 
Replace the following text in the third paragraph “Cost Work Integrated 
Product Team (CWIPT)” with “Project Management Integrated Product 
Team” 
 
Replace the fourth and fifth paragraphs with following text: 
“The CWBS shall be based on the Contract Line Item Number structure 
provided in Section B of the Contract and provide clear traceability of all 
work under this contract. The CWBS shall be sufficiently detailed to identify 
all major subsystems, components, products and services to be delivered by 
the Contractor and each subcontractor using the guidance in MIL-HDBK-
881A.” 
 
Delete the first sentence of the fifth paragrah. 

 
Blocks 12 and 13: Initial submission is due 45 DAC.  Allow 21 days for 
Government response.  Resubmit, with Government comments 
incorporated, within 14 DARC.  The CWBS shall be finalized for approval by 
the Government as an exit criteria of the Integrated Baseline Review. 
 
 15.  TOTAL 8 8  
G.  PREPARED BY 

NAIS Project Office 
H.  DATE 

 
I.  APPROVED BY  

CDR Keith Ingalsbe 
J. DATE 

12/20/07 

DD Form 1423-1, Feb 2001              Previous editions are obsolete                     Page 1 of 1 Pages 
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CONTRACT DATA REQUIREMENTS LIST Form Approved 
CMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this 
collection  of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and 
Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  222202-2302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC  
20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract.  PR No. listed in Block E. 

A.  Contract Line Item No. 

0001AB, 1001AC - 6001AC 
B.  Exhibit   

A 
C.  Category 

TDP     TM    Other MGMT                  
D.  System/Item. 

NAIS Increment 2  
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
1.  Data Item No. 

1.2.6 
2. Title of Data Item:  

 Integrated Master Schedule 
3.  Subtitle: 

N/A 
4.  Authority (Data Acquisition Document No.) 

DI-MGMT-81650 (Integrated Master 
Schedule) 

5.  Contract Reference 

SOW section 3.1.1.2.6 
6.  Requiring Office 

USCG (CG-939) 

14.                     Distribution 7.  DD 250 Req 

LT 
10.  Frequency 

Monthly 
12.  Date of First Submission 

Block 16 b.  Copies 
Final 8.  APP Code 

A  

9. Dist Statement 
Required 
 

F 11.  As of Date 

N/A 
13.  Date of Subsequent 

Submission Block 16 
a.  Addressee 

Draft 
Reg Repro 

IPDE 1 1    
CG-939 5 5    
CG-9124 1 1    
PRO 1 1    

       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
   

       
       

16.  REMARKS 

Block 4: Prepare the IMS in accordance DI-MGMT-81650, modified as 
follows: 

Delete the phrase "it is not typically applied to full rate production efforts" 
from the first paragraph. The DID applies to the entire contract effort. 
 
Delete paragraph b. 

The IMS shall include all critical items and work efforts associated with 
major subcontractors (defined as those performing work associated with 
meeting this contract with value equal to or exceeding 10% of the 
Contractor’s total contract value) and shall incorporate subcontractors’ 
schedule information into a single consolidated file logically networking 
detailed program activities 
 
Add to paragraph 2: The IMS shall contain all CDRL submissions, including 
the initial and, where required, subsequent submissions for each CDRL 
deliverable.  The IMS shall identify a point in time by which a subsequent 
delivery order must be received to avoid a break in production. 
 
In paragraph e, replace “DI-MGMT-81334A” with “DI-MGMT-81334C” and 
“DI-MGMT-81466” with “DI-MGMT-81466A”.   

Blocks 12 and 13: Initial submission is due 45 DAC.  Allow 21 days for 
Government response.  Resubmit, with Government comments 
incorporated, within 14 DARC.  The IMS shall be finalized for approval by 
the Government as an exit criterion of the Integrated Baseline Review.    
Subsequent submissions are due 10 days after the close of the contractor’s 
accounting period.  The monthly schedule analysis report shall be prepared 
in accordance with the DID and submitted with the Monthly Progress 
Report.  For clarification, this monthly analysis includes identifying critical 
paths for the milestone gates as well as for the program, identifying near 
critical paths defined as having slack of less than 5 days. 15.  TOTAL 8 8  
G.  PREPARED BY 

NAIS Project Office 
H.  DATE 

 
I.  APPROVED BY  

CDR Keith Ingalsbe 
J. DATE 

12/20/07 

DD Form 1423-1, Feb 2001              Previous editions are obsolete                    Page 1 of 1 Pages 
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CONTRACT DATA REQUIREMENTS LIST Form Approved 
CMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this 
collection  of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and 
Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  222202-2302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC  
20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract.  PR No. listed in Block E. 

A.  Contract Line Item No. 

0001AB, 1001AC - 6001AC 
B.  Exhibit   

A 
C.  Category 

TDP     TM    Other MGMT                  
D.  System/Item. 

NAIS Increment 2  
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
1.  Data Item No. 

1.2.8 
2. Title of Data Item:  

 Environmental Protection, Safety and Health (EPSH) Plan 
3.  Subtitle: 

N/A 
4.  Authority (Data Acquisition Document No.) 

DI-ENVR-81375 (Environmental Health and 
Safety Plan) 
DI-MISC-80508B (Technical Report – 
Study/Services) 

5.  Contract Reference 

SOW section 3.1.1.2.8 
6.  Requiring Office 

USCG (CG-939) 

14.                     Distribution 7.  DD 250 Req 

LT 
10.  Frequency 

ONE/R 
12.  Date of First Submission 

Block 16 b.  Copies 
Final 8.  APP Code 

A 

9. Dist Statement 
Required 
 

F 11.  As of Date 

N/A 
13.  Date of Subsequent 

Submission Block 16 
a.  Addressee 

Draft 
Reg Repro 

IPDE 1 1    
CG-939 5 5    
CG-9124 1 1    
PRO 1 1    

       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
   

       

16.  REMARKS 

Block 4: No modification to DI-ENVR-81375.   

The EPSH Plan shall include a Programmatic Environment, Safety, and 
Occupational Health Evaluation section, prepared in accordance with DI-
MISC-80508B and as noted below.  The initial submittal shall be an 
umbrella document that addresses how compliance with all applicable local, 
state, and federal laws, executive orders, and regulations shall be achieved. 
It shall focus on the requirements specific to the designated IOC Sectors.  
Subsequent revisions shall address the specific sectors to be surveyed for 
coverage. 

Tailor DI-MISC-80508B as follows: 

Replace paragraph 3 with: 

3. Contents 

a.  Cover Page – Identifies the report by providing contract number, 
project name or purchase description title, task number, and 
reporting period. 

b.  Table of Contents 

c.  Section I – Includes the following: 
i.          Introduction 
ii.         EPSH in the Risk Management Process 
iii. Sector-Specific Environmental Compliance 

Requirements 
a. Applicable Federal Laws, Executive Orders, and 

Regulations 
b. Applicable State Laws and Regulations 
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CONTRACT DATA REQUIREMENTS LIST 
A.  Contract Line Item No. 

0001AB, 1001AC - 6001AC 
B.  Exhibit   
A 

C.  Category 

TDP     TM    Other MGMT                  
D.  System/Item. 

NAIS Increment 2 
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
16.  REMARKS (Continued) 
 

c. Strategy and Processes for Applicable Local Laws and Regulations 
iv. Sector Environmental Compliance Completion Schedule 
v. EPSH Risk Management Strategies and Processes 
vi. Mitigation Compliance Processes 
 

 d.  Delete Section 2 

 

Blocks 12 and 13: Initial submission is due 90 DAC.   Allow 30 days for Government response.  Resubmit within 
30 DARC.  Updates to the EPSH shall be submitted for each subsequent sector or group of sectors completed.  
These updates shall be due at Meeting 1.  Allow 30 days for Government response.  Resubmit, with Government 
comments incorporated, within 30 DARC. 
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CONTRACT DATA REQUIREMENTS LIST Form Approved 
CMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this 
collection  of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and 
Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  222202-2302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC  
20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract.  PR No. listed in Block E. 

A.  Contract Line Item No. 

0001AB, 1001AC - 6001AC 
B.  Exhibit   

A 
C.  Category 

TDP     TM    Other MGMT                  
D.  System/Item. 

NAIS Increment 2 
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
1.  Data Item No. 
1.2.9.5 

2. Title of Data Item:  

 Risk Management Review Deliverables 
3.  Subtitle: 

N/A 
4.  Authority (Data Acquisition Document No.) 

DI-ADMN-81249A (Conference Agenda) 
DI-ADMN-81373 (Presentation Material) 
DI-ADMN-81250A (Conference Minutes) 

5.  Contract Reference 

SOW section 3.1.1.2.9.5 
6.  Requiring Office 

USCG (CG-939) 

14.                     Distribution 7.  DD 250 Req 

LT 
10.  Frequency 

QTRLY/R 
12.  Date of First Submission 

Block 16 b.  Copies 
Final 8.  APP Code 

N/A 

9.  Dist Statement 
Required 
 

F 11.  As of Date 

N/A 
13.  Date of Subsequent Submission 

Block 16 
a.  Addressee 

Draft 
Reg Repro 

IPDE    1    
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       

    

    

    

    

    

    

16.  REMARKS 

Block 4: Submit the Meeting Agenda in accordance with DI-ADMN-81249A.    
 

Submit the Presentation Material in accordance with DI-ADMN-81373, with the 
following modification: 
Replace ‘sponsoring government activity’ in paragraph 10.2 with ‘NAIS 
Contracting Officer.’   
Media format for Presentation Material shall be compatable with current CG 
Workstation operating systems and applications.  Presentation materials shall 
contain, at a minimum, the ten (10) highest risks and status of actions taken to 
address each of the highest risk events presented in the previous Risk 
Management Review meeting.   
 

Submit the Meeting Minutes in accordance with DI-ADMN-81250A.  
 

Block 10: For each scheduled Risk Management Review meeting.  
 

Blocks 12 and 13: Initial submission of Meeting Agenda is due 3 days prior to 
each meeting, or as agreed to by the Contracting Officer.  No Government 
response constitutes acceptance. 
 

Presentation materials shall be provided electronically with the initial submission 
of the Meeting Agenda and hard copy (in sufficient quantity for all anticipated 
meeting attendees) at the start of each meeting.   
 
Initial submission of Meeting Minutes is due 7 days after each meeting, or as 
otherwise agreed to by the Contracting Officer.  Allow 5 days for Government 
response.  Resubmit, with Government comments incorporated, within 5 DARC.  
No Government response within 5 days of submission constitutes acceptance.       
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CONTRACT DATA REQUIREMENTS LIST Form Approved 
CMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this 
collection  of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and 
Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  222202-2302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC  
20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract.  PR No. listed in Block E. 

A.  Contract Line Item No. 

0001AB, 1001AC - 6001AC 
B.  Exhibit   

A 
C.  Category 

TDP     TM    Other MGMT                  
D.  System/Item. 

NAIS Increment 2  
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
1.  Data Item No. 

1.2.10.2 
2. Title of Data Item:  

Earned Value Management System Program Assurance of 
Conformity Document 

3.  Subtitle: 

N/A 

4.  Authority (Data Acquisition Document No.) 

Block 16 
5.  Contract Reference 

SOW section 3.1.1.2.10.2 
6.  Requiring Office 

USCG (CG-939) 

14.                     Distribution 7.  DD 250 Req 

LT 
10.  Frequency 

ONE/R 
12.  Date of First Submission 

Block 16 b.  Copies 
Final 8.  APP Code 

A 

9. Dist Statement 
Required 
 

F 11.  As of Date 

N/A 
13.  Date of Subsequent 

Submission Block 16 
a.  Addressee 

Draft 
Reg Repro 

IPDE 1 1    
CG-939 5 5    
CG-9124 1 1    
PRO 1 1    

       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       

16.  REMARKS 

Block 4: The EVMS Program Assurance of Conformity Document shall take 
the form of an Advanced Agreement with the Defense Contract 
Management Agency (DCMA), indicating that the Contractor’s EVMS has 
been reviwed and found to be compliant with the guidelines in ANSI/EIA-
748-A-(current version).   

Additionally, the Contractor shall provide a description of the EVMS.  If the 
EVMS is changed, the Contractor shall update the system description 
document and forward the revised document to the Contracting Officer 
within one reporting period (within 30 days).    

Blocks 12 and 13: Initial submission is due 60 DAC.  Allow 30 days for 
Government response.  Resubmit, with Government comments 
incorporated, within 30 DARC.       

 

 

15.  TOTAL 8 8  
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CONTRACT DATA REQUIREMENTS LIST Form Approved 
CMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this 
collection  of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and 
Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  222202-2302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC  
20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract.  PR No. listed in Block E. 

A.  Contract Line Item No. 

0001AB, 1001AC - 6001AC 
B.  Exhibit   

A 
C.  Category 

TDP     TM    Other MGMT                  
D.  System/Item. 

NAIS Increment 2 
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
1.  Data Item No. 

1.2.10.3 
2. Title of Data Item:  

Integrated Baseline Review Deliverables 
3.  Subtitle: 

N/A 
4.  Authority (Data Acquisition Document No.) 

DI-ADMN-81250A (Conference Minutes) 
5.  Contract Reference 

SOW section 3.1.1.2.10.3 
6.  Requiring Office 

USCG (CG-939) 

14.                     Distribution 7.  DD 250 Req 

LT 
10.  Frequency 

ANNLY/R 
12.  Date of First Submission 

Block 16 b.  Copies 
Final 8.  APP Code 

N/A 

9. Dist Statement 
Required 

 

F 11.  As of Date 

N/A 
13.  Date of Subsequent 

Submission  Block 16 
a.  Addressee 

Draft 
Reg Repro 

IPDE    1    
CG-939  5    
CG-9124  1    
PRO  1    

       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       

16.  REMARKS 

Block 4: Contractor format is acceptable.  The IBR Read-Ahead Package 
shall, at a minimum, contain the following EVMS elements: 
1. IBR Scope 
2. Administrative Procedures 
3. Assumptions 
4. Cost Account Manager Interview Lists 
5. IBR Evaluation Criteria  
6. Contract Award and Modifications  
7. Subcontract Statement(s) of Work (SOWs) & CDRLs List  
8. Contract Work Breakdown Structure (CWBS)  
9. CWBS Dictionary 
10. Work Authorization Documents (WADs) 
11. Organizational Breakdown Structure (OBS) 
12. Responsibility Assignment Matrix (RAM)  
13. Integrated Master Schedule (IMS) 
14. Control Account Plans (CAP) 
15. Management Reserve (MR) Logs  
16. Estimate at Completion (EAC)  
17. Change Control Procedures 
18. Subcontractor Management Procedures 
19. Current Risk Management Database Listing 
 
Blocks 12 and 13: Initial submission of the IBR Read-Ahead Package is due 
14 DB IBR.  The initial IBR shall occur within 120 DAC.  Initial submission of 
Meeting Minutes is due 7 days after each meeting or as otherwise agreed to 
by the Contracting Officer.  Allow 14 days for Government Response.  
Resubmit, with Government comments incorporated, within 14 DARC.   
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CONTRACT DATA REQUIREMENTS LIST Form Approved 
CMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this 
collection  of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and 
Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  222202-2302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC  
20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract.  PR No. listed in Block E. 

A.  Contract Line Item No. 

0001AB, 1001AC - 6001AC 
B.  Exhibit   

A 
C.  Category 

TDP     TM    Other ADMN                  
D.  System/Item. 

NAIS Increment 2  
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
1.  Data Item No. 

1.2.10.5 
2. Title of Data Item:  

Monthly Status Report 
3.  Subtitle: 

N/A 
4.  Authority (Data Acquisition Document No.) 

DI-MGMT-80555A (Program Progress Report) 
DI-MGMT-81466A (Contract Performance Report) 
DI-MGMT-81468 (Contract Funds Status Report) 
DI-MISC-80508B (Technical Report – 
Study/Services) 

5.  Contract Reference 

SOW section 
3.1.1.2.10.5 

6.  Requiring Office 

USCG (CG-939) 

14.                     Distribution 7.  DD 250 Req 

LT 
10.  Frequency 

MTHLY 
12.  Date of First Submission 

Block 16 b.  Copies 
Final 8.  APP Code 

N/A 

9. Dist Statement 
Required 

 

F 11.  As of Date 

N/A 
13.  Date of Subsequent 
Submission  

Block 16 

a.  Addressee 
Draft Reg Repro 

IPDE    1    
CG-939  5    
CG-9124  1    
PRO  1    

               

               

               

               

               

               

               

               

               

               

               

               

               

               

               

               

    

    

               

16.  REMARKS 

Block 4: The Monthly Status Report shall be divided into four severable 
sections as follows:  

Section I - ‘Progress Report’  

I.a. Prepare the Progress Report in accordance with DI-MGMT-80555A.   

The Progress Report shall indicate the progress of work, the status of the 
program and assigned tasks, costs, and existing/potential problem areas 
identified by the CWBS element.   

The Progress Report shall summarize the work performed in support of the 
contract during the previous month and areas of emphasis for the follow-on 
month.     

The Progress Report shall include any significant changes in Contractor’s 
operation, organization and performance metrics.  

Included as part of the Progress Report section shall be the monthly IMS 
report. 
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CONTRACT DATA REQUIREMENTS LIST 
A.  Contract Line Item No. 

0001AC – 1001AC - 6001AC 
B.  Exhibit   
A 

C.  Category 

TDP     TM    Other MGMT                  
D.  System/Item. 

NAIS Increment 2 
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
16.  REMARKS (Continued) 

Section II – Contract Performance Report 

To complete the Contract Performance Report (CPR) section, comply with the following instructions: 

A.  GENERAL INSTRUCTIONS 

1. Prepare the CPR in accordance with DI-MGMT-81466A. 

2.  Costs shall be reported in “dollars in thousands.” 

3.  Quartly, the Government and Contractor will jointly review and mutually agree if adjustment to Format 1 reporting levels 
and Format 5 variance analysis thresholds levels are required to ensure they continue to provide appropriate visibility.   

4.  The CPR shall include data from first tier subcontractors and any major subcontractors (defined as those performing 
work associated with meeting this contract with value equal to or exceeding 10% of the Contractor’s total contract value).    

5.  The “As of” date shall be the latest of the Contractor or first tier subcontractor accounting month end date to allow the 
prime to incorporate current month subcontractor CPR data.   

6.  Format 2 will not be required if the WBS Structure in Format 1 equates to the IPT level.   
7.  The Contractor shall include a Budget Baseline Log to be submitted as part of the CPR, detailing baseline changes 
between CPR submissions and shall reconcile with the CPR.   
 
B.  FORMAT 1, 1A, 1B INSTRUCTIONS 
     1. CWBS elements shall be normally reported at LEVEL 3 of the CWBS, however reporting at level 5 shall be 
available to the Government upon request.  Also, lower reporting levels (below 5) will be determined and 
issued to the Contractor during the Integrated Baseline Review (IBR).  As stated in in paragraph A2 (above), 
variance analysis levels and thresholds will be reviewed periodically and adjusted as appropriate. 
      2.  Estimate at Completion (EAC).  Monthly EACs shall be reported in Format 1 blocks 6.a.1, 6.b.1, and 6.c.1 
in accordance with DI-MGMT-81466A.  In addition, a comprehensive "bottom's up" EAC shall be developed 
quarterly.  This "bottom's up" estimate shall be socialized with the Government for discussion of its 
development and results.  The EAC shall reflect the risks included in the risk database. 
 
      3.  For Format 1, include G&A and Cost of Money (COM) in costs reported in Block 8a.  Additionally, enter 
G&A and COM  in Columns (2) through (16) of Block 8.b and 8.c as non-add entries and noted as such.  
(Subcontractor G&A and COM shall be entered in accordance with their disclosure statements). 
 
      4.  Format 1A shall reflect the prime Contractor's estimate-to-complete time phased total dollars and time 
phasing equivalent staff month by month  for each CWBS category specified in Format 1.   This shall reveal  the 
timephased ETC dollars which bridge Cumulative ACWP and the EAC shown on Format 1.  Significant changes 
(+/- 10%) require explanations in format 5. 
 
      5.  Format 1B shall include total program (level 1 only) performance data (current and cumulative period 
BCWS, BCWP, ACWP, as well as BAC and EAC) by Cost Element (labor, travel, material, etc.)  Material shall be 
identified as a non-add item. The Subcontract element portion shall display the major subcontractors (defined 
as subcontractors with 10% or more of the Contractor's total contract value) individually and may reflect the 
minor ones as "Other Subs". 
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CONTRACT DATA REQUIREMENTS LIST 
A.  Contract Line Item No. 

0001AB, 1001AC - 6001AC 
B.  Exhibit   
A 

C.  Category 

TDP     TM    Other MGMT                  
D.  System/Item. 

NAIS Increment 2 
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
16.  REMARKS (Continued) 

Section II – Contract Performance Report (continued) 
 
C.  FORMAT 2 INSTRUCTIONS 
      1.  Format 2 has been replaced with Format 1B. 
 
D.  FORMAT 3 INSTRUCTIONS 
1. Format 3 (Section 6B) shall reflect all significant (+/- 10%) baseline changes between the Performance 
Measurement Baseline at the beginning and end of the month.  Changes include contract changes and 
supplemental agreements, allocations of MR and UB, and any significant rephasing of budgets.  These changes 
shall be explained in Format 5. 
 
E.  FORMAT 4 INSTRUCTIONS 
      1.  Format 4 has been replaced with Format 1A. 
F.  FORMAT 5 INSTRUCTIONS 
     1.  Variance explanations shall be provided at the lowest reporting level defined in B1 above. 
     2.  Cost/schedule variance thresholds and levels (For Format 1) are as follows: 
  Current Period  Cumulative  At Complete 
Level 3/4 10% and >$25K  10% and >$50K 10% and >$100K 
     3.  Variance explanations for each WBS element breaking threshold shall address the technical cause, the 
corrective action, and the near and long term impact to the program. 
     4.  Schedule variance narratives shall also identify significant missed milestones, impact to major 
milestones, and expected recovery dates. 
     5.  Format 5 shall also include a discussion and analysis of Contract Budget Base (CBB), Management 
Reserve (MR), EAC, baseline and staffing changes, negative current and and cumulative period values, and 
Undistributed Budget (UB) status. 
     6.  If there are no changes to the reportable element analysis, expected impacts, or corrective action status 
then specify “no changes since the last reported analysis” and reference the CPR date when the narrative was 
reported.  
 
Tailor DID as follows:  
In paragraph b, replace “DI-MGMT-81334A” with “DI-MGMT-81334C”, “DI-FNCL-81565A” with “DI-FNCL-
81565B”, “DI-FNCL-81566A” with “DI-FNCL-81566B”. 
 
In paragraphs c and 2.2.6, replace “ANSI/EIA-748” with “ANSI/EIA-748-A-1998”. 
 
In paragraph f, replace “DI-MGMT-81334A” with “DI-MGMT-81334C” and “MIL-HDBK-881” with “MIL-HDBK-
881A”.   
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CONTRACT DATA REQUIREMENTS LIST 
A.  Contract Line Item No. 

0001AC – 1001AC - 6001AC 
B.  Exhibit   
A 

C.  Category 

TDP     TM    Other MGMT                  
D.  System/Item. 

NAIS Increment 2 
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
16.  REMARKS (Continued) 
 
Section III - Contract Funds Status Report (CFSR) 
The CFSR shall be completed in accordance with DI-MGMT-81468. 
The CFSR shall be provided for cost type Contract Line Item Numbers.   

Tailor DID: Replace “DI-MGMT-81334A” with “DI-MGMT-81334C” and “DI-MGMT-81466” with “DI-MGMT-
81466A”.  Delete references to “DI-MGMT-81467”.    
 
 
 
Section IV – GFE Status Report   
The GFE Status Report shall be completed in accordance with DI-MISC-80508B.   
The GFE Status Report shall provide a complete listing, the location, operational status, condition, and value of 
all GFE. 

 

Blocks 12 and 13:  

Date of first submission.  The first submission is due within 10 working days after the end of the accounting 
period (beginning with the first accounting period that closes between 30 and 60 days after contract award). 

Date of subsequent submissions.  The monthly submission shall be provided within 10 working days after the 
close of the Contractor’s monthly accounting period. 
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CONTRACT DATA REQUIREMENTS LIST Form Approved 
CMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this 
collection  of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and 
Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  222202-2302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC  
20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract.  PR No. listed in Block E. 

A.  Contract Line Item No. 

0001AB, 1001AC - 6001AC 
B.  Exhibit   

A 
C.  Category 

TDP     TM    Other MGMT                  
D.  System/Item. 

NAIS Increment 2 
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
1.  Data Item No. 
1.2.11.4 

2. Title of Data Item:  

 Project Management Review Deliverables 
3.  Subtitle: 

N/A 
4.  Authority (Data Acquisition Document No.) 

DI-ADMN-81249A (Conference Agenda) 
DI-ADMN-81373 (Presentation Material) 
DI-ADMN-81250A (Conference Minutes) 

5.  Contract Reference 

SOW section 3.1.1.2.11.4 
6.  Requiring Office 

USCG (CG-939) 

14.                     Distribution 7.  DD 250 Req 

LT 
10.  Frequency 

QTRLY/R 
12.  Date of First Submission 

Block 16 b.  Copies 
Final 8.  APP Code 

N/A 

9.  Dist Statement 
Required 
 

F 11.  As of Date 

N/A 
13.  Date of Subsequent 

Submission Block 16 
a.  Addressee 

Draft 
Reg Repro 

IPDE    1    
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
   

   

   

   

   

   

       

16.  REMARKS 
Block 4: Submit the Meeting Agenda in accordance with DI-ADMN-81249A.   
 

Submit the Presentation Material in accordance with DI-ADMN-81373, with 
the following modification: 
Replace ‘sponsoring government activity’ in paragraph 10.2 with ‘NAIS 
Contracting Officer.’ 
Media format for Presentation Material shall be compatable with current CG 
Workstation operating systems and applications. 
 

Submit the Meeting Minutes in accordance with DI-ADMN-81250A.  
 

Block 10: For each scheduled Project Management Review meeting. 
 

Blocks 12 and 13: Initial submission of Meeting Agenda is due 3 days prior 
to each meeting, or as agreed to by the Contracting Officer.  No Government 
response constitutes acceptance. 
 

Presentation materials shall be provided electronically with the initial 
submission of the Meeting Agenda and hard copy (in sufficient quantity for 
all anticipated meeting attendees) at the start of each meeting.   
 
Initial submission of Meeting Minutes is due 7 days after each meeting, or 
as otherwise agreed to by the Contracting Officer.  Allow 5 days for 
Government response.  Resubmit, with Government comments 
incorporated, within 5 DARC.  No Government response within 5 days of 
submission constitutes acceptance.       

15.  TOTAL  1  
G.  PREPARED BY 

 NAIS Project Office     
H.  DATE 

 
I.  APPROVED BY  

CDR Keith Ingalsbe 
J. DATE 

12/20/07 
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CONTRACT DATA REQUIREMENTS LIST Form Approved 
CMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this 
collection  of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and 
Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  222202-2302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC  
20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract.  PR No. listed in Block E. 

A.  Contract Line Item No. 

0001AB, 1001AC - 6001AC 
B.  Exhibit   

A 
C.  Category 

TDP     TM    Other MGMT                  
D.  System/Item. 

NAIS Increment 2  
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
1.  Data Item No. 

1.2.12.1.1 
2. Title of Data Item:  

Integrated Product Development Environment (IPDE) 
Management Plan 

3.  Subtitle: 

N/A 

4.  Authority (Data Acquisition Document No.) 

Block 16 
5.  Contract Reference 

SOW section 3.1.1.2.12.1.1 
6.  Requiring Office 

USCG (CG-939) 

14.                     Distribution 7.  DD 250 Req 

LT 
10.  Frequency 

ONE/R 
12.  Date of First Submission 

Block 16 b.  Copies 
Final 8.  APP Code 

A 

9. Dist Statement 
Required 

 

F 11.  As of Date 

N/A 
13.  Date of Subsequent 

Submission Block 16 
a.  Addressee 

Draft 
Reg Repro 

IPDE 1 1    
CG-939 5 5    
CG-9124 1 1    
PRO 1 1    

       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
   

       

16.  REMARKS 

Block 4: Contractor format acceptable.  The Integrated Product 
Development Environment (IPDE) Management Plan establishes the 
organization, procedures and processes that will be used to develop, check, 
distribute, update, manage the configuration of, and deliver the program 
and technical information necessary to design, construct, deliver and 
support the NAIS and all other contract products and deliverables.   

The IPDE Management Plan shall include all tasks for documenting and 
maintaining the IPDE throughout the project life-cycle and transitioning the 
IPDE to the Government at the end of the contract period. 

The plan shall also identify how the IPDE will be configured, organized for 
filing, archiving, data exchange (check-in/check-out), version control and 
the folder and file naming convention to be used.   

Blocks 12 and 13: Initial submission is due 30 DAC.  Allow 7 days for 
Government response.  Resubmit, with Government comments 
incorporated, within 7 DARC. 
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CONTRACT DATA REQUIREMENTS LIST Form Approved 
CMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this 
collection  of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and 
Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  222202-2302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC  
20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract.  PR No. listed in Block E. 

A.  Contract Line Item No. 

0001AB  
B.  Exhibit   

A 
C.  Category 

TDP     TM    Other MGMT                  
D.  System/Item. 

NAIS Increment 2  
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
1.  Data Item No. 

1.2.13.2 
2. Title of Data Item:  

 Project Resident Office Documentation 
3.  Subtitle: 

N/A 
4.  Authority (Data Acquisition Document No.) 

Block 16 
5.  Contract Reference 

SOW section 3.1.1.2.13.2 
6.  Requiring Office 

USCG (CG-939) 

14.                     Distribution 7.  DD 250 Req 

LT 
10.  Frequency 

ONE/R 
12.  Date of First Submission 

Block 16 b.  Copies 
Final 8.  APP Code 

N/A 

9. Dist Statement 
Required 
 

F 11.  As of Date 

N/A 
13.  Date of Subsequent 

Submission  Block 16 
a.  Addressee 

Draft 
Reg Repro 

IPDE 1    
CG-939  5    
CG-9124  1    
PRO  1    

       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       

16.  REMARKS 

Block 4: The Project Resident Office Documentation shall include a plan 
view drawing, to scale, depicting the planned production facility, including 
the locations of the contractor offices, the PRO facilities and parking, and 
the production area(s). 

 
The documentation shall also provide the address and exact location of the 
point of demarcation and associated designated telecommunications closet 
information to be used for a Government furnished T-1 connection to the 
Coast Guard Data Network Plus (CGDN+).  The Government will use this 
information to separately arrange for the installation of the CGDN+ circuit. 

 

Blocks 12 and 13: Initial submission is due 7 DAC.  Allow 7 days for 
Government response.  Resubmit, with Government comments 
incorporated, within 7 DARC.  No Government response within 7 days of 
initial submission constitutes acceptance.   
 
 

 

 

15.  TOTAL  8  
G.  PREPARED BY 

NAIS Project Office 
H.  DATE 

 
I.  APPROVED BY  

CDR Keith Ingalsbe 
J. DATE 

12/20/07 
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CONTRACT DATA REQUIREMENTS LIST Form Approved 
CMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this 
collection  of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and 
Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  222202-2302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC  
20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract.  PR No. listed in Block E. 

A.  Contract Line Item No. 

0001AB, 1001AC - 6001AC 
B.  Exhibit   

A 
C.  Category 

TDP     TM    Other MGMT                  
D.  System/Item. 

NAIS Increment 2  
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
1.  Data Item No. 

1.3.3 
2. Title of Data Item:  

 Systems Engineering Management Plan (SEMP) 
3.  Subtitle: 

N/A 
4.  Authority (Data Acquisition Document No.) 

DI-MGMT-81024 (SEMP) 
5.  Contract Reference 

SOW section 3.1.1.3.3 
6.  Requiring Office 

USCG (CG-939) 

14.                     Distribution 7.  DD 250 Req 

LT 
10.  Frequency 

ONE/R 
12.  Date of First Submission 

Block 16 b.  Copies 
Final 8.  APP Code 

A 

9. Dist Statement 
Required 
 

F 11.  As of Date 

N/A 
13.  Date of Subsequent 

Submission Block 16 
a.  Addressee 

Draft 
Reg Repro 

IPDE 1 1    
CG-939 5 5    
CG-9124 1 1    
PRO 1 1    

       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       

16.  REMARKS 

Block 4:  Tailor DI-MGMT-81024 as follows: 
 
Modify 10.2.1.i. as follows, add the following requirement: The use of 
DOORS as a requirments database management tool shall be addressed. 
 
Modify 10.2.1.j. as follows, add the following requirement: Methods for 
developing standardized interfaces to support Service Oriented Architecture 
design objectives shall be addressed. 
 
Modify 10.2.2 as follows, add the following requirement: Responsibilities for 
government (or the government’s designated representatives) shall also be 
addressed. 
 
Modify 10.2.2.a. as follows, add the following requirement: This section 
should also explain how this risk management activity fits within the other 
risk management activities of the project. 
 
Modify 10.2.2.b. as follows, add the following requirement: This section 
should also explain how these functions relate to other planning and control 
functions (e.g., EVMS). 
 
Modify 10.2.2.f. as follows, add the following requirement: This section shall 
also describe any design reviews (e.g., internal Contractor reviews) that the 
Contractor deems necessary but are not specifically required in the contract.  
 

 

15.  TOTAL 8 8  
G.  PREPARED BY 

NAIS Project Office 
H.  DATE 

 
I.  APPROVED BY  

CDR Keith Ingalsbe 
J. DATE 

12/20/07 
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CONTRACT DATA REQUIREMENTS LIST 
A.  Contract Line Item No. 

0001AC – 1001AC - 6001AC 
B.  Exhibit   
A 

C.  Category 

TDP     TM    Other MGMT                  
D.  System/Item. 

NAIS Increment 2 
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
16.  REMARKS (Continued) 
 
Modify 10.2.2.j. as follows, add the following requirement: Tradeoff studies shall consider at a minimum the 
relationships among the following: 
- Life-Cycle Cost 
- Integrated Logistics Support 
- Manpower and Training 
- Operational Availability 
- Mission Performance 
- Technical Risk 
- Human Systems Integration 
- Technology Insertion  
- Service Orientation (i.e., SOA), modularity, adaptability/flexibility 
 
Modify 10.2.2.k. as follows: Add the following requirements:  
 
Add: 3.2.4  References: For each of the above parts and subparts, the Contractor shall note any references that 
were used to develop that part of the plan and that will be used to manage the project.  For example, 
ANSI/EIA-632-1999 may be used to develop the plans for several system engineering processess.  If so, it 
should be noted in the SEMP.  
 
Blocks 12 and 13: Initial submission is due 30 DB SDR.   Allow 30 days for Government response.  Resubmit, 
with Government comments incorporated, within 30 DARC.  As required, subsequent updated submissions are 
due at each design review.    
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CONTRACT DATA REQUIREMENTS LIST Form Approved 
CMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this 
collection  of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and 
Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  222202-2302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC  
20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract.  PR No. listed in Block E. 

A.  Contract Line Item No. 

0001AB, 0002AA, 0002BA, 
0002CA, X011AD – X043AD  

B.  Exhibit   
A 

C.  Category 

TDP     TM    Other MGMT                  

D.  System/Item. 

NAIS Increment 2  
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
1.  Data Item No. 

1.3.4 
2.  Title of Data Item:  

 Trade Studies and Technical Reports 
3.  Subtitle: 

N/A 
4.  Authority (Data Acquisition Document No.) 

DI-MISC-80508B (Technical Report – 
Study/Services)  

5.  Contract Reference 

SOW section 3.1.1.3.4 
6.  Requiring Office 

USCG (CG-939) 

14.                     Distribution 7.  DD 250 Req 

LT 
10.  Frequency 

ASREQ 
12.  Date of First Submission 

ASREQ b.  Copies 
Final 8.  APP Code 

N/A 

9. Dist Statement 
Required 
 

F 11.  As of Date 

N/A 
13.  Date of Subsequent 

Submission Block 16 
a.  Addressee 

Draft 
Reg Repro 

IPDE    1    
CG-939  5    
CG-9124  1    
PRO  1    

       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
   

       
       
       

16.  REMARKS 

 
Block 4: No modification to the DID.  
 
Trade studies and Technical Reports shall include analyses such as cost 
estimation, risk analysis, technical feasibility, and system performance 
assessments to yield  products required by the applicable CDRLs. 

Block 13: Initial submissions are due 30 days after each trade study or other 
required analysis.  Allow 30 days for Government response.  Resubmit, with 
Government comments incorporated, within 15 DARC.  No Government 
response within 30 days constitutes acceptance.   

   

 

  

15.  TOTAL  8  
G.  PREPARED BY 

NAIS Project Office 
H.  DATE 

 
I.  APPROVED BY  

CDR Keith Ingalsbe 
J. DATE 

12/20/07 
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CONTRACT DATA REQUIREMENTS LIST Form Approved 
CMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this 
collection  of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and 
Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  222202-2302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC  
20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract.  PR No. listed in Block E. 

A.  Contract Line Item No. 

0001AB, 1001AC - 6001AC 
B.  Exhibit   

A 
C.  Category 

TDP     TM    Other MGMT                  
D.  System/Item. 

NAIS Increment 2  
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
1.  Data Item No. 

1.3.6.2 
2.  Title of Data Item:  

 Configuration Management Plan 
3.  Subtitle: 

N/A 
4.  Authority (Data Acquisition Document No.) 

DI-CMAN-80858B (Contractor’s 
Configuration Management Plan) 

5.  Contract Reference 

SOW section 3.1.1.3.6.2 
6.  Requiring Office 

USCG (CG-939) 

14.                     Distribution 7.  DD 250 Req 

LT 
10.  Frequency 

ONE/R 
12.  Date of First Submission 

Block 16 b.  Copies 
Final 8.  APP Code 

A 

9.  Dist Statement 
Required 
 

F 11.  As of Date 

N/A 
13.  Date of Subsequent 

Submission Block 16 
a.  Addressee 

Draft 
Reg Repro 

IPDE 1 1    
CG-939 5 5    
CG-9124 1 1    
PRO 1 1    

       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       

16.  REMARKS 

Block 4: DI-CMAN-80858B is tailored as follows: the Contractor shall follow 
the format and content guidance presented in section 2 EXCEPT for the 
sentence that reads “The following references may be useful in defining 
content: ANSI/EIA/649-1998, National Consensus Standard for 
Configuration Management (paragraphs 5.2.5 and 5.3.3); ISO 10007, 
Quality Management-Guidelines for Configuration Management; and MIL-
HDBK-61, Configuration Management Guidance (Section 2 and Appendix 
A)”.   

The Contractor shall use the following references in defining the content:  
ANSI/EIA/649-2004, National Consensus Standard for Configuration 
Management; ISO 10007:2003, Quality Management-Guidelines for 
Configuration Management; and MIL-HDBK-61A, Configuration 
Management Guidance.  The Contractor shall organize the plan according to 
Appendix A, Table A-3 in MIL-HDBK-61A.  The portions of the CMP covering 
software shall be according to IEEE Standard 828-2005.  

The Configuration Management Plan shall include Configuration 
Identification.  Configuration Identification shall, at a minimum, include the 
following: 

1.  Configuration Items (CI) at appropriate levels of the product structure to 
facilitate the documentation, control and support of the items and their 
documentation;  
2.  The types of configuration documentation required for each CI to define 
its performance, functional and physical attributes, including internal and 
external interfaces.  Configuration documentation shall include the 
documentation the Contractor uses to develop and procure 
software/parts/material, fabricate and assemble parts, inspect and test 
items, and maintain systems; 

 
15.  TOTAL 8 8  

G.  PREPARED BY 

NAIS Project Office       
H.  DATE 

 
I.  APPROVED BY  

CDR Keith Ingalsbe 
J. DATE 

12/20/07 
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CONTRACT DATA REQUIREMENTS LIST 
A.  Contract Line Item No. 

0001AB, 1001AC - 6001AC 
B.  Exhibit   
A 

C.  Category 

TDP     TM    Other MGMT                  
D.  System/Item. 

NAIS Increment 2 
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
16.  REMARKS (Continued) 

3. Determing the appropriate configuration control authority for each configuration document consistent with 
logistic support planning for the associated CI;  

4.  Issuing identifiers for the CIs and document the identifiers within the configuration documentation; 
5.  Maintaining the configuration identification of CIs to facilitate effective logistics support of items in service; 
6.  Releasing configuration documentation; and 

7.  Establishing configuration baselines for the configuration control of CIs. 

 

Blocks 12 and 13: Initial submission is due 60 DAC.  Allow 15 days for Government response.  Resubmit, with 
Government comments incorporated, within 15 DARC.  As required, subsequent updated submissions are due at 
the applicable Integrated Logistics Support and Planning IPTs.     
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CONTRACT DATA REQUIREMENTS LIST Form Approved 
CMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this 
collection  of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and 
Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  222202-2302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC  
20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract.  PR No. listed in Block E. 

A.  Contract Line Item No. 

0001AB, 1001AC - 6001AC 
B.  Exhibit   

A 
C.  Category 

TDP     TM    Other MGMT                  
D.  System/Item. 

NAIS Increment 2  
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
1.  Data Item No. 

1.3.6.5.4 
2. Title of Data Item:  

 Configuration Status Accounting Report 
3.  Subtitle: 

N/A 
4.  Authority (Data Acquisition Document No.) 

DI-CMAN-81253A (Configuration Status 
Accounting Information) 

5.  Contract Reference 

SOW section 3.1.1.3.6.5.4 
6.  Requiring Office 

USCG (CG-939) 

14.                     Distribution 7.  DD 250 Req 

LT 
10.  Frequency 

ONE/R 
12.  Date of First Submission 

Block 16 b.  Copies 
Final 8.  APP Code 

N/A 

9. Dist Statement 
Required 
 

F 11.  As of Date 

N/A 
13.  Date of Subsequent 

Submission Block 16 
a.  Addressee 

Draft 
Reg Repro 

IPDE    1    
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       

16.  REMARKS 

Block 4: No modification to the DID. 
Blocks 12 and 13: Initial submission is due 30 DB CDR.   Allow 30 days for 
Government response.  Resubmit within 15 DARC.  No Government 
response within 30 days constitutes acceptance.  Subsequent updated 
submissions are due at the applicable Integrated Logistics Support and 
Planning IPTs.      

  

 

 

15.  TOTAL  1  
G.  PREPARED BY 

NAIS Project Office       
H.  DATE 

 
I.  APPROVED BY  

CDR Keith Ingalsbe 
J. DATE 

12/20/07 
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CONTRACT DATA REQUIREMENTS LIST Form Approved 
CMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this 
collection  of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and 
Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  222202-2302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC  
20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract.  PR No. listed in Block E. 

A.  Contract Line Item No. 

0001AB, 1001AC - 6001AC 
B.  Exhibit   

A 
C.  Category 

TDP     TM    Other MGMT                  
D.  System/Item. 

NAIS Increment 2  
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
1.  Data Item No. 

1.3.6.7.1 
2. Title of Data Item:  

Functional and Physical Configuration Audit (FCA and 
PCA) Plan 

3.  Subtitle: 

N/A 

4.  Authority (Data Acquisition Document No.) 

DI-MISC-80508B (Technical Report – 
Study/Services) 

5.  Contract Reference 

SOW section 3.1.1.3.6.7.1 
6.  Requiring Office 

USCG (CG-939) 

14.                     Distribution 7.  DD 250 Req 

LT 
10.  Frequency 

ONE/R 
12.  Date of First Submission 

Block 16 b.  Copies 
Final 8.  APP Code 

A 

9. Dist Statement 
Required 

 

F 11.  As of Date 

N/A 
13.  Date of Subsequent 

Submission Block 16 
a.  Addressee 

Draft 
Reg Repro 

IPDE 1 1    
CG-939 5 5    
CG-9124 1 1    
PRO 1 1    

       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
   

       
   

       

16.  REMARKS 

Block 4: The FCA and PCA Plan shall, at a minimum, include:  
1. Purpose of the audits 
2. Materials to be provided in support of the FCA and PCA 
3. Schedule of FCAs and PCAs  
4. Discrepancy reporting and resolution process 
5. Participants of the FCAs and PCAs (including FCA lead) 
6. Auditing checklists and steps to be followed 

 
Block 12: The FCA and PCA Plan is due 14 DB FCA and PCA.  Allow 7 days for 
Government response.  Resubmit, with Government comments 
incorporated, within 3 DARC.   

 

15.  TOTAL 8 8  
G.  PREPARED BY 

NAIS Project Office 
H.  DATE 

 
I.  APPROVED BY  

CDR Keith Ingalsbe 
J. DATE 

12/20/07 
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CONTRACT DATA REQUIREMENTS LIST Form Approved 
CMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this 
collection  of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and 
Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  222202-2302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC  
20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract.  PR No. listed in Block E. 

A.  Contract Line Item No. 

0001AB, 1001AC - 6001AC 
B.  Exhibit   

A 
C.  Category 

TDP     TM    Other MGMT                  
D.  System/Item. 

NAIS Increment 2  
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
1.  Data Item No. 

1.3.6.7.2 
2. Title of Data Item:  

Functional and Physical Configuration Audit (FCA and 
PCA) Report 

3.  Subtitle: 

N/A 

4.  Authority (Data Acquisition Document No.) 

DI-CMAN-81022C (Configuration Audit 
Summary Report) 

5.  Contract Reference 

SOW section 3.1.1.3.6.7.2 
6.  Requiring Office 

USCG (CG-939) 

14.                     Distribution 7.  DD 250 Req 

LT 
10.  Frequency 

ONE/R 
12.  Date of First Submission 

Block 16 b.  Copies 
Final 8.  APP Code 

A 

9. Dist Statement 
Required 

 

F 11.  As of Date 

N/A 
13.  Date of Subsequent 

Submission Block 16 
a.  Addressee 

Draft 
Reg Repro 

IPDE 1 1    
CG-939 5 5    
CG-9124 1 1    
PRO 1 1    

       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
   

       
   

       

16.  REMARKS 

Block 4: DI-CMAN-81022C is tailored as follows:  the Contractor shall follow 
the format and content requirements in Section 2 EXCEPT for the sentence 
that reads “The following references may be useful in further defining 
content: ANSI/EIA-649-1998, National Consensus Standard for 
Configuration Management (paragraph 5.5.2); ISO 10007, Quality 
Management-Guidelines for Configuration Management; and MIL-HDBK-61, 
Configuration Management Guidance (paragraphs 6.2 and6.3)”. 

The Contractor may find the following references useful in further defining 
content: ANSI/EIA-649-2004, National Consensus Standard for 
Configuration Management (paragraph 5.5.2); ISO 10007:2003, Quality 
Management-Guidelines for Configuration Management; and MIL-HDBK-
61A, Configuration Management Guidance (Section 8).   

Block 12: The FCA and PCA Report is due 7 DA each FCA and PCA.  Allow 7 
days for Government response.  Resubmit, with Government comments 
incorporated, within 3 DARC.   
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CONTRACT DATA REQUIREMENTS LIST Form Approved 
CMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this 
collection  of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and 
Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  222202-2302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC  
20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract.  PR No. listed in Block E. 

A.  Contract Line Item No. 

0001AB, 1001AC - 6001AC 
B.  Exhibit   

A 
C.  Category 

TDP     TM    Other MGMT                  
D.  System/Item. 

NAIS Increment 2  
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
1.  Data Item No. 

1.3.6.8.2 
2.  Title of Data Item:  

 Engineering Change Proposal (ECP) 
3.  Subtitle: 

N/A 
4.  Authority (Data Acquisition Document No.) 

DI-CMAN-80639C (Engineering Change 
Proposal) 
DI-CMAN-80642C (Notice of Revision) 
DI-CMAN-80643C (Specification Change 
Notice) 

5.  Contract Reference 

SOW section 3.1.1.3.6.8.2 
6.  Requiring Office 

USCG (CG-939) 

14.                     Distribution 7.  DD 250 Req 

LT 
10.  Frequency 

ASREQ 
12.  Date of First Submission 

Block 16 b.  Copies 
Final 8.  APP Code 

A 

9. Dist Statement 
Required 
 

F 11.  As of Date 

N/A 
13.  Date of Subsequent 

Submission 30 DARC, see 
Block 16 

a.  Addressee 
Draft Reg Repro 

IPDE 1 1    
CG-939 5 5    
CG-9124 1 1    
PRO 1 1    

       
       
       
       
       
       
       
       
       
       
       
       
       
       
   

       
       
       

16.  REMARKS 

 
Block 4: DI-CMAN-80639C is tailored as follows:  the Contractor shall follow 
the format and content requirements in Section 2 EXCEPT for the sentence 
that reads “The following references may be useful in defining content: 
MIL-HDBK-61, Configuration Management Guidance (paragraph 4.2 and 
Table 4-6) and ANSI/EIA-649-1998, National Consensus Standard for 
Configuration Management (paragraph 5.3.1)”. 

The Contractor may find the following references useful in defining ECP 
content: MIL-HDBK-61A, Configuration Management Guidance (paragraph 
6.2 and Table 6-6) and ANSI/EIA-649-2004, National Consensus Standard 
for Configuration Management.   
 
DI-CMAN-80642C is tailored as follows:  the Contractor shall follow the 
format and content requirements in Section 2 EXCEPT for the sentence that 
reads “The following references may be useful in defining content: MIL-
HDBK-61, Configuration Management Guidance (paragraph 4.4 and Table 4-
10) and ANSI/EIA-649-1998, National Consensus Standard for 
Configuration Management (paragraph 5.3.3)”. 

The Contractor may find the following references useful in defining NOR 
content: MIL-HDBK-61A, Configuration Management Guidance (paragraph 
6.4 and Table 6-10) and ANSI/EIA-649-2004, National Consensus Standard 
for Configuration Management.   
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CONTRACT DATA REQUIREMENTS LIST 
A.  Contract Line Item No. 

0001AB, 1001AC - 6001AC 
B.  Exhibit   
A 

C.  Category 

TDP     TM    Other MGMT                  
D.  System/Item. 

NAIS Increment 2 
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
16.  REMARKS (Continued) 
 
Block 8: Upon ECP approval, Contractor shall submit NOR or SCN, as appropriate, within 30 days after ECP 
approval. 
 
Blocks 12 and 13: Initial submission is due 30 days after each need for change is identified.  Allow 15 days for 
Government response.  Resubmit, with Government comments incorporated, within 15 DARC.   
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CONTRACT DATA REQUIREMENTS LIST Form Approved 
CMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this 
collection  of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and 
Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  222202-2302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC  
20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract.  PR No. listed in Block E. 

A.  Contract Line Item No. 

0001AB, 1001AC - 6001AC 
B.  Exhibit   

A 
C.  Category 

TDP     TM    Other MGMT                  
D.  System/Item. 

NAIS Increment 2  
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
1.  Data Item No. 

1.3.6.8.5 
2. Title of Data Item:  

 Request for Deviation 
3.  Subtitle: 

N/A 
4.  Authority (Data Acquisition Document No.) 

DI-CMAN-80640C (Request for Deviation) 
5.  Contract Reference 

SOW section 3.1.1.3.6.8.5 
6.  Requiring Office 

USCG (CG-939) 

14.                     Distribution 7.  DD 250 Req 

LT 
10.  Frequency 

ASREQ 
12.  Date of First Submission 

Block 16 b.  Copies 
Final 8.  APP Code 

A 

9. Dist Statement 
Required 
 

F 11.  As of Date 

N/A 
13.  Date of Subsequent 

Submission Block 16 
a.  Addressee 

Draft 
Reg Repro 

IPDE 1 1    
CG-939 5 5    
CG-9124 1 1    
PRO 1 1    

       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
   

   

       
       

16.  REMARKS 

Block 4: DI-CMAN-80640C is tailored as follows:  the Contractor shall follow 
the format and content requirements in Section 2 EXCEPT for the sentence 
that reads “The following references may be useful in defining content: 
MIL-HDBK-61, Configuration Management Guidance (paragraph 4.3 and 
Table 4-9) and ANSI/EIA-649-1998, National Consensus Standard for 
Configuration Management (paragraph 5.3.4)”. 

The Contractor may find the following references useful in defining RFD 
content: MIL-HDBK-61A, Configuration Management Guidance (paragraph 
6.3 and Table 6-9) and ANSI/EIA-649-2004, National Consensus Standard 
for Configuration Management.   

 
Blocks 12 and 13: Initial submission is due 14 DA each need for deviation is 
identified. 

Critical RFDs are not authorized.   

Allow 7 days for Government response to major RFDs.  Resubmit, with 
Government comments incorporated, within 3 DARC.   

Allow 15 days for Government response to minor RFDs.   Resubmit, with 
Government comments incorporated, within 7 DARC.   
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CONTRACT DATA REQUIREMENTS LIST Form Approved 
CMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this 
collection  of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and 
Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  222202-2302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC  
20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract.  PR No. listed in Block E. 

A.  Contract Line Item No. 

0001AB, 1001AC - 6001AC 
B.  Exhibit   

A 
C.  Category 

TDP     TM    Other MGMT                  
D.  System/Item. 

NAIS Increment 2  
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
1.  Data Item No. 

1.3.7.1 
2. Title of Data Item:  

 Information Assurance Plan 
3.  Subtitle: 

N/A 
4.  Authority (Data Acquisition Document No.) 

Block 16 
5.  Contract Reference 

SOW section 3.1.1.3.7.1 
6.  Requiring Office 

USCG (CG-939) 

14.                     Distribution 7.  DD 250 Req 

LT 
10.  Frequency 

ONE/R 
12.  Date of First Submission 

Block 16 b.  Copies 
Final 8.  APP Code 

A 

9. Dist Statement 
Required 
 

F 11.  As of Date 

N/A 
13.  Date of Subsequent 

Submission Block 16 
a.  Addressee 

Draft 
Reg Repro 

IPDE 1   1    
CG-939 5 5    
CG-9124 1 1    
PRO 1 1    

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

16.  REMARKS 

Block 4: The Information Assurance Plan shall comply with official 
information assurance standards, guidance and policies applicable to NAIS 
(e.g., FIPS 199, FIPS 200, NIST SP 800-18, SP 800-47, SP 800-53, SP 800-
55, et al).  The plan shall identify, as security critical, those core items 
(hardware, software, or business process) and controls (management, 
technical or operational) whose failure could potentially lead to a breach of 
system security.  The plan shall include a risk assessment and a risk 
mitigation strategy.  For each risk identified, the plan shall include a 
comprehensive information assurance strategy to ensure that the derived 
requirements, design solution, implementation and operating procedures 
for the identified product will minimize the potential for breaches of system 
security. 

The Information Assurance Plan shall also provide the information required 
for the IT Security Plan required under HSAR 3052.204-70. 

The Information Assurance Plan shall prescribe procedures to assure that 
the system meets current Federal Information Security Management Act 
(FISMA) standards and can secure the NAIS Increment-2 Authority to 
Operate (ATO) and the Authority to Connect (ATC) to the Coast Guard’s 
Data Network (CGDN+) or DHS OneNet.   The plan shall address how the 
Contractor will work with the NAIS C&A support contractor and appropriate 
IA offices/commands within the CG to achieve and maintain the 
aforementioned authorities. 

The strategy of the Information Assurance Plan shall be recorded, 
implemented and able to produce evidence (as part of required hardware 
and software configuration items) that the information assurance strategy 
has been carried out. 

Blocks 12 and 13: Initial submission is due 90 DAC.  Allow 30 days for 
Government response.  Resubmit, with Government comments 
incorporated, within 30 DARC.  Revise and resubmit after execution of NIST 
SP 800-37 Certification and Accreditation process.   Allow 30 days for 
Government response.   
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NAIS Project Office 
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CONTRACT DATA REQUIREMENTS LIST Form Approved 
CMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this 
collection  of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and 
Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  222202-2302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC  
20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract.  PR No. listed in Block E. 

A.  Contract Line Item No. 

0001AB, 1001AC - 6001AC 
B.  Exhibit   

A 
C.  Category 

TDP     TM    Other MGMT                  
D.  System/Item. 

NAIS Increment 2  
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
1.  Data Item No. 

1.3.8.2 
2. Title of Data Item:  

 I-1 to I-2 Operational Transition Plan 
3.  Subtitle: 

N/A 
4.  Authority (Data Acquisition Document No.) 

Block 16 
5.  Contract Reference 

SOW section 3.1.1.3.8.2 
6.  Requiring Office 

USCG (CG-939) 

14.                     Distribution 7.  DD 250 Req 

LT 
10.  Frequency 

ONE/R 
12.  Date of First Submission 

Block 16 b.  Copies 
Final 8.  APP Code 

A 

9. Dist Statement 
Required 
 

F 11.  As of Date 

N/A 
13.  Date of Subsequent 

Submission Block 16 
a.  Addressee 

Draft 
Reg Repro 

IPDE 1 1    
CG-939 5 5    
CG-9124 1 1    
PRO 1 1    

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

16.  REMARKS 

Block 4: Contractor format is acceptable.  The Operational Transition Plan 
shall detail the conditions and actions necessary to ensure successful 
transition of the NAIS operations from Increment 1 to Increment 2 in 
accordance with the SOW and applicable Task Order.   

The plan shall detail conditions that must exist prior to transition and 
prioritize actions/events that must occur.   

The plan shall include step-by-step processes and procedures for 
transitioning between current AIS capabilities and Increment 2 capabilities.  

The plan shall include the responsibilities of the Contractor and the 
Government to ensure a smooth and successful transition.   

Blocks 12 and 13: Initial submission is due 30 DB CDR.  Allow 30 days for 
Government response.  Resubmit, with Government comments 
incorporated, within 30 DARC.     
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CONTRACT DATA REQUIREMENTS LIST Form Approved 
CMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this 
collection  of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and 
Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  222202-2302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC  
20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract.  PR No. listed in Block E. 

A.  Contract Line Item No. 

0001AB, 1001AC - 6001AC 
B.  Exhibit   

A 
C.  Category 

TDP     TM    Other MGMT                  
D.  System/Item. 

NAIS Increment 2  
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
1.  Data Item No. 

1.4.2 
2. Title of Data Item:  

System Design Plan 
3.  Subtitle: 

N/A 
4.  Authority (Data Acquisition Document No.) 

DI-IPSC-81427A (See Block 16) 
5.  Contract Reference 

SOW section 3.1.1.4.2 
6.  Requiring Office 

USCG (CG-939) 

14.                     Distribution 7.  DD 250 Req 

LT 
10.  Frequency 

ONE/R 
12.  Date of First Submission 

Block 16 b.  Copies 
Final 8.  APP Code 

A 

9. Dist Statement 
Required 
 

F 11.  As of Date 

Block 16 
13.  Date of Subsequent 

Submission Block 16 
a.  Addressee 

Draft 
Reg Repro 

IPDE 1 1    
CG-939 5 5    
CG-9124 1 1    
PRO 1 1    

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           
   

           

           

           

16.  REMARKS 

Block 4: The Contractor shall deliver an System Design Plan for all tasks 
needed to accomplish the entire NAIS system design necessary to meet the 
requirements in the Performance Specification, including (but not limited 
to) services, equipment, material, and facilities to develop system 
hardware, software, infrastructure, and applications. 

For each user interface application, Contractor shall provide an alternatives 
analysis of potential software solutions (GOTS/COTS, modified GOTS/COTS, 
development).  Analysis shall document cost, risk, performance, technical 
feasibility, software size information, re-use estimates, and rational for 
estimation. 

For proprietary or closed system components, the SDP must address the 
Contractor’s mitigation strategy and planned approach for delivering system 
components meeting the PSPEC requirements for open architecture and 
well-defined and documented interfaces.  Furthermore, the SDP shall 
describe how the core NAIS design can be used by the Government in a 
separate competed contract to deploy PSSs and SCC capability to achieve 
fully integrated nationwide coverage post-IOC implementation. 

The SDP shall include, as an appendix, a Technology Refreshment Catalog, 
that identifies system components at risk for technological obsolescence 
and outlines the Contractor’s plan to incorporate technologically current 
components. 

The SDP shall also include, as an appendix, a Software Development and 
Integration Plan (SDIP).  The SDIP shall describe all tasks needed to define 
the Contractor's software development processes for NAIS necessary to 
meet the requirements in the Performance Specification. 

Blocks 12 and 13: Initial submission is due 30 DB SDR.  Allow 30 days for 
Government response for each design review submission.  Resubmit within 
30 DARC after receiving Government’s comments.  As required, subsequent 
updated submissions are due 30 DB PDR, 30 DB CDR, and 30 DB TRR, and 
updated as necessary to reflect the system design in the plan.   
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NAIS Project Office 
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CONTRACT DATA REQUIREMENTS LIST Form Approved 
CMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this 
collection  of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and 
Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  222202-2302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC  
20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract.  PR No. listed in Block E. 

A.  Contract Line Item No. 

0001AB, 1001AC - 6001AC 
B.  Exhibit   

A 
C.  Category 

TDP     TM    Other MGMT                  
D.  System/Item. 

NAIS Increment 2  
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
1.  Data Item No. 

1.4.4 
2. Title of Data Item:  

 System Requirements Specification  
3.  Subtitle: 

N/A 
4.  Authority (Data Acquisition Document No.) 

DI-IPSC-81433A (Software Requirements 
Specification) 
DI-IPSC-81432A (System/Subsystem 
Design Description) 

5.  Contract Reference 

SOW section 3.1.1.4.4 
6.  Requiring Office 

USCG (CG-939) 

14.                     Distribution 7.  DD 250 Req 

LT 
10.  Frequency 

ONE/R 
12.  Date of First Submission 

Block 16 b.  Copies 
Final 8.  APP Code 

A 

9. Dist Statement 
Required 
 

F 11.  As of Date 

N/A 
13.  Date of Subsequent 

Submission Block 16 
a.  Addressee 

Draft 
Reg Repro 

IPDE 1 1    
CG-939 5 5    
CG-9124 1 1    
PRO 1 1    

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           
   

           

           

16.  REMARKS 

Block 4: The SRS shall identify system requirements and describe the 
system architecture, functional, interoperability, interface characteristics, 
and design constraints (such as envelope dimensions and logistics 
parameters).    The functional characteristics shall include quantitative 
performance, operating and support parameters (such as storage capacity, 
bandwidth, processor speed, reliability, maintainability, availability, and 
safety).   

As an appendix, the SRS shall include a Requirements Traceability Matrix 
(RTM).  The RTM shall demonstrate that the requirement has been 
implemented as a capability in the design.  This matrix shall show 
traceability of work products to the requirements and vice versa.  The RTM 
shall have the following: 

1.  Details on the most current design, with appropriate documentation. 

2.  Capability identification tied to all requirements in pertinent acquisition  
documents. 

3.  Capability to track changes to the system and system documentation. 

4.  Hardware Configuration Item (CI)/Computer Software CI identification. 

5.  Rationale that correlates the requirement to the implementation. 
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CONTRACT DATA REQUIREMENTS LIST 
A.  Contract Line Item No. 

0001AB, 1001AC - 6001AC 
B.  Exhibit   
A 

C.  Category 

TDP     TM    Other MGMT                  
D.  System/Item. 

NAIS Increment 2 
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
16.  REMARKS (Continued) 
 

As an appendix, the SRS shall also include the Requirement Verification Matrix (RVM).  The RVM shall initially 
identify the verification method for each requirement.  The RVM shall include the following: 

A. Requirement identification number. 
B. Requirement title 
C. Requirement statement 
D. Requirement source (PSPEC, ORD, configuration control board, etc.). 
E. Document title and paragraph number containing the requirement. 
F. Design specification paragraph number containing the requirement. 
G. System module containing the requirement. 
H. Test document containing the requirement test. 
I. Test document paragraph that provides the test method. 
J. Verification success criteria. 
K. Modification field in the event where requirement was changed, eliminated, or replaced.  This field shall 

indicate disposition and authority for modification. 
L. Comments. 

 
The RTM and RVM must be delivered in Telelogic DOORS™ v.8.1 (or later). 
 

Blocks 12 and 13: Initial submission is due 30 DB SDR.  Allow 30 days for Government response for each design 
review submission.  Resubmit within 30 DARC after receiving Government’s comments. As required, 
subsequent updated submissions are due 30 DB PDR, 30 DB CDR, and 30 DB TRR, and updated as necessary to 
reflect system requirements.   
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CONTRACT DATA REQUIREMENTS LIST Form Approved 
CMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this 
collection  of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and 
Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  222202-2302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC  
20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract.  PR No. listed in Block E. 

A.  Contract Line Item No. 

0001AB, 1001AC - 6001AC 
B.  Exhibit   

A 
C.  Category 

TDP     TM    Other MGMT                  
D.  System/Item. 

NAIS Increment 2  
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
1.  Data Item No. 

1.4.6 
2. Title of Data Item:  

System Design Document (SDD) 
3.  Subtitle: 

N/A 
4.  Authority (Data Acquisition Document No.) 

DI-IPSC-81432A (System/Subsystem 
Design Description) 
DI-IPSC-81435A (Software Design 
Description) 
DI-IPSC- 81436A (Interface Design 
Description (IDD) 
DI-IPSC-81437A (Database Design 
Description (DBDD) 
DI-CMAN-81248A (Interface Control 
Document) 

5.  Contract Reference 

SOW section 3.1.1.4.6 
6.  Requiring Office 

USCG (CG-939) 

14.                     Distribution 7.  DD 250 Req 

LT 
10.  Frequency 

ONE/R 
12.  Date of First Submission 

Block 16 b.  Copies 
Final 8.  APP Code 

A 

9. Dist Statement 
Required 
 

F 11.  As of Date 

N/A 
13.  Date of Subsequent 

Submission Block 16 
a.  Addressee 

Draft 
Reg Repro 

IPDE 1 1    
CG-939 5 5    
CG-9124 1 1    
PRO 1 1    

       
       
       
       
       
       
       
       
       
       
       
       
       
       
       

16.  REMARKS 

Block 4: No modification to the DIDs.   

The SDD shall include all drawings, details, descriptions and tasks needed to 
define, design, develop, and integrate the capabilities for NAIS necessary to 
meet the requirements in the Performance Specification.  These shall 
minimally include the design of the:  

a) transmit and receive capability;  

b) network services capability;  

c) the storage capability;  

d) system administration and management service capability;  

e) system interfaces;  

f) enterprise services capability;  

g) Human System Interfaces;  

h) Service Oriented Architecture infrastructure components;  

i) process and data flow, and data model schematics and drawings. 

 

15.  TOTAL 8 8  
G.  PREPARED BY 

NAIS Project Office 
H.  DATE 
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CDR Keith Ingalsbe 
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CONTRACT DATA REQUIREMENTS LIST 
A.  Contract Line Item No. 

0001AB, 1001AC - 6001AC 
B.  Exhibit   

A 
C.  Category 

TDP     TM    Other MGMT                  
D.  System/Item. 

NAIS Increment 2 
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
16.  REMARKS (Continued) 
The SDD shall include results of all trade studies and benefit-cost analyses (as appendices), including those 
required to satisfy Section 508 requirements.  Additionally, the SDD shall include design of all components and 
procedures required for system disaster recovery / continuity-of-operations (DR/COOP). 
 

All system architecture, functional and database models shall be delivered in Telelogic System Architect v.10.4 
(or later).  UML v2 modeling techniques must be used wherever these diagram types can be applied to 
documenting aspects of the system.  
 

The SDD shall identify system requirements and describe the system architecture, functional, interoperability, 
interface characteristics, and design constraints (e.g., logistics parameters).   
 

The functional characteristics shall include quantitative performance, operating and support parameters (such 
as range, speed, reliability, maintainability, and safety). 
 

The SDD shall include as appendices all required Interface Control Documents (ICDs).  ICDs shall be 
developed in accordance with DI-CMAN-81248A. 
 

The SDD shall include as appendices all required Service Level Agreements (SLAs).  SLAs shall clearly indicate 
all inputs, outputs, assumptions, conditions and constraints of each defined sub-system and component to 
facilitate interoperability, integration with other systems (e.g., enterprise command and control user interface 
application) and interchange of other like-components for 3rd party nationwide deployment and support of the 
NAIS.  Each SLA must: 

• Formalize a customer-oriented relationship that was traditionally loosely communicated 
• Clarify the performance expectations, roles and responsibilities 
• Improve transparency (“what goes in it”) 
• Define processes on performance tracking and escalation procedures 
• Communicate product/service definitions and establish meaningful pricing by putting cost, quality and 

service in perspective 
• Enable better market comparability and efficient benchmarking 
• Clearly state divorce and penalty clauses, chargeback policies (for Government-to-Government 

interfaces) 
• Governance and monitoring policies, procedures, roles and responsibilities, problem resolution process 

The SDD shall include as an appendix the Allocated Baseline (ABL) in the form of an updated RTM and RVM.  
The ABL shall be a matrix that reports the assignment of specification requirements to features, functions, 
components and processes of the NAIS solution.  The matrix shall list the requirement reference, the 
requirement itself, how the requirement was fulfilled and the verification method to demonstrate compliance 
with the requirement.  Areas of performance criteria shall report the predicted performance. 

As an appendix, the SDD shall include lab certifications for each piece of eqiupment requiring type 
certifications.   

As an appendix, the SDD shall include an analysis of the capabilities of the I-1 data storage solution, located 
at OSC in Martinsburg, WV, to evaluate available hardware, software, processes, and lessons learned for 
incorporation into the I-2 design where representing best value for the Government.   
 

As an appendix, the SDD shall include a similar analysis of the capabilities of the I-1 SOC, located at NAVCEN 
in Alexandria, VA.   

Blocks 12 and 13: Initial submission is due 30 DB SDR.  Allow 30 days for Government response for each design 
review submission.  Resubmit within 30 DARC after receiving Government’s comments. As required, 
subsequent updated submissions are due 30 DB PDR, 30 DB CDR, and 30 DB TRR, and updated as necessary to 
reflect system design.    
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CONTRACT DATA REQUIREMENTS LIST Form Approved 
CMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this 
collection  of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and 
Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  222202-2302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC  
20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract.  PR No. listed in Block E. 

A.  Contract Line Item No. 

0001AB, 1001AC - 6001AC 
B.  Exhibit   

A 
C.  Category 

TDP     TM    Other MGMT                  
D.  System/Item. 

NAIS Increment 2  
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
1.  Data Item No. 

1.4.9.3 
2. Title of Data Item:  

 Software Development Kit  
3.  Subtitle: 

N/A 
4.  Authority (Data Acquisition Document No.) 

Block 16 
5.  Contract Reference 

SOW section 3.1.1.4.9.3 
6.  Requiring Office 

USCG (CG-939) 

14.                     Distribution 7.  DD 250 Req 

LT 
10.  Frequency 

ONE/R 
12.  Date of First Submission 

Block 16 b.  Copies 
Final 8.  APP Code 

N/A 

9. Dist Statement 
Required 
 

F 11.  As of Date 

N/A 
13.  Date of Subsequent 

Submission Block 16 
a.  Addressee 

Draft 
Reg Repro 

IPDE    1    
CG-939  5    
CG-9124  1    
PRO  1    

       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       

16.  REMARKS 

Block 4: Contractor format is acceptable. 

The kit shall describe the NAIS SOA and how to develop or configure 
external systems to access data via the NAIS SOA.   

The kit shall include system engineer developer’s instructions that provide a 
comprehensive overview of the NAIS SOA and provide specific procedures 
for developing interfaces between NAIS and C4IT systems to take 
advantage of the NAIS external services. 

Blocks 12 and 13: Initial submission is due 30 DB PDR.  Allow 30 days for 
Government response.  Resubmit, with Government comments 
incorporated, within 30 DARC.  No Government response within 30 days of 
submission constitutes acceptance.  Subsequent submission is due 30 DB 
CDR. 

 

 

15.  TOTAL  8  
G.  PREPARED BY 

NAIS Project Office 
H.  DATE 

 
I.  APPROVED BY  

CDR Keith Ingalsbe 
J. DATE 

12/20/07 
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CONTRACT DATA REQUIREMENTS LIST Form Approved 
CMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this 
collection  of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and 
Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  222202-2302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC  
20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract.  PR No. listed in Block E. 

A.  Contract Line Item No. 

0001AB, 1001AC - 6001AC 
B.  Exhibit   

A 
C.  Category 

TDP     TM    Other MGMT                  
D.  System/Item. 

NAIS Increment 2  
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
1.  Data Item No. 

1.4.10.3 
2. Title of Data Item:  

 System Product Specification 
3.  Subtitle: 

N/A 
4.  Authority (Data Acquisition Document No.) 

DI-IPSC-81441A (Software Product 
Specification) 
DI-IPSC-81442A (Software Version 
Description) 

5.  Contract Reference 

SOW section 3.1.1.4.10.3 
6.  Requiring Office 

USCG (CG-939) 

14.                     Distribution 7.  DD 250 Req 

LT 
10.  Frequency 

ONE/R 
12.  Date of First Submission 

Block 16 b.  Copies 
Final 8.  APP Code 

A 

9. Dist Statement 
Required 
 

F 11.  As of Date 

N/A 
13.  Date of Subsequent 

Submission Block 16 
a.  Addressee 

Draft 
Reg Repro 

IPDE 1 1    
CG-939 5 5    
CG-9124 1 1    
PRO 1 1    

       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
   

   

       
       
   

       

16.  REMARKS 

Block 4: No modification to the DIDs.   

The System Product Specification (SPS) shall include the following products 
for all developmental and customized software and hardware baselines: 

1.  Software Requirements Specification (with updated RTM and RVM) 

2.  Software Design Description 

3.  Interface Design Description or Interface Requirements Specification 

4.  Interface Design Description and Service Level Agreements 

5.  Version Description 

6.  Change Summary 

7.  Defect Report 

8.  Training materials and User and Administration Manuals 

9.  System Support Guides and materials 

10.  Source code (for all developmental software) 

The SPS shall document the “as built” design information for each approved 
software product baseline. 

The SPS shall identify all software licensing requirements and any software 
usage restrictions.     

The SPS shall include all developmental software source code as well as all 
software tools/utilities after successful completion of functional 
qualifications testing of the developmental software.   

15.  TOTAL 8 8  
G.  PREPARED BY 

NAIS Project Office 
H.  DATE 

 
I.  APPROVED BY  

CDR Keith Ingalsbe 
J. DATE 

12/20/07 
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CONTRACT DATA REQUIREMENTS LIST 
A.  Contract Line Item No. 

0001AB, 1001AC - 6001AC 
B.  Exhibit   
A 

C.  Category 

TDP     TM    Other MGMT                  
D.  System/Item. 

NAIS Increment 2 
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
16.  REMARKS (Continued) 
 

The SPS shall include as an appendix the Product Baseline (PBL).   

The PBL shall include the following: 

• Engineering drawings and detailed design documentation to the Lowest Repairable Unit (LRU) level; 

• Successful completion of Preliminary/Critical Design Reviews; and 

• Functional and Physical Configuration Audits for each Configuration Item prior to approval/acceptance 
of the Product Configuration Documentation and establishment of the PBL. 

Blocks 12 and 13: Initial submission is due 30 DB CDR.  Allow 30 days for Government response.   Resubmit, 
with Government comments incorporated, within 30 DARC.  As required, subsequent updated submissions are 
due 30 DB TRR and 30 DB SVR.    
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CONTRACT DATA REQUIREMENTS LIST Form Approved 
CMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this 
collection  of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and 
Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  222202-2302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC  
20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract.  PR No. listed in Block E. 

A.  Contract Line Item No. 

0001AB, 1001AC - 6001AC 
B.  Exhibit   

A 
C.  Category 

TDP     TM    Other MGMT                  
D.  System/Item. 

NAIS Increment 2  
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
1.  Data Item No. 

1.5.1.8 
2.   Title of Data Item:  

 Integrated Support Plan 
3.  Subtitle: 

N/A 
4.  Authority (Data Acquisition Document No.) 

Block 16 
5.  Contract Reference 

SOW section 3.1.1.5.1.8 
6.  Requiring Office 

USCG (CG-939) 

14.                     Distribution 7.  DD 250 Req 

LT 
10.  Frequency 

ONE/R 
12.  Date of First Submission 

Block 16 b.  Copies 
Final 8.  APP Code 

A 

9. Dist Statement 
Required 
 

F 11.  As of Date 

N/A 
13.  Date of Subsequent 

Submission Block 16 
a.  Addressee 

Draft 
Reg Repro 

IPDE 1 1    
CG-939 5 5    
CG-9124 1 1    
PRO 1 1    

       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
   

       
       

16.  REMARKS 

Block 4:  
The Contractor shall develop an Integrated Support Plan (ISP) describing 
how the contractor plans to support the NAIS’s design, development, 
integration, deployment and sustainment of the NAIS equipment reflecting 
all the ILS elements listed below.    
 
MIL-HDBK-502 and MIL-PRF-49506 shall be used as guides in the 
development of the ISP. The ISP shall also include the following sections: 
 

a. Maintenance Planning  
b. Manpower and Personnel 
c. Supply Support (including a Provisioning Program Plan [PPP}, a 

Readiness Sparing Plan and the management of the Diminishing 
Manufacturing Sources and Material Shortages [DMSMS]) 

d. Technical Data  
e. Support and Test Equipment 
f. Training and Training Support  
g. Computer Resources Support 
h. Facilities 
i. Packaging, Handling, Storage and Transportation (PHS&T) 
j. Design Interface 

 

As an appendix to the ISP, the Contractor shall develop and deliver an 
Equipment Integrated Logistics Support Plan (EILSP) in accordance with 
COMDTINST 4105.7. 

Blocks 12 and 13: Initial submission is due 30 DB PDR.  Allow 30 days for 
Government response.  Resubmit, with Government comments 
incorporated, within 30 DARC.  As required, subsequent updated 
submissions are due at the applicable design reviews. 

 

15.  TOTAL 8 8  
G.  PREPARED BY 

NAIS Project Office 
H.  DATE 

 
I.  APPROVED BY  

CDR Keith Ingalsbe 
J. DATE 

12/20/07 
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CONTRACT DATA REQUIREMENTS LIST Form Approved 
CMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this 
collection  of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and 
Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  222202-2302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC  
20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract.  PR No. listed in Block E. 

A.  Contract Line Item No. 

0001AB, 1001AC - 6001AC 
B.  Exhibit   

A 
C.  Category 

TDP     TM    Other MGMT                  
D.  System/Item. 

NAIS Increment 2  
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
1.  Data Item No. 

1.5.2.3 
2. Title of Data Item:  

 Reliability, Maintainability, and Availability Analysis 
3.  Subtitle: 

N/A 
4.  Authority (Data Acquisition Document No.) 

Block 16 
5.  Contract Reference 

SOW section 3.1.1.5.2.3 
6.  Requiring Office 

USCG (CG-939) 

14.                     Distribution 7.  DD 250 Req 

LT 
10.  Frequency 

ONE/R 
12.  Date of First Submission 

Block 16 b.  Copies 
Final 8.  APP Code 

N/A 

9. Dist Statement 
Required 
 

F 11.  As of Date 

N/A 
13.  Date of Subsequent 

Submission Block 16 
a.  Addressee 

Draft 
Reg Repro 

IPDE    1    
CG-939  5    
CG-9124  1    
PRO  1    

       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
   

       
       

16.  REMARKS 

Block 4: Contractor format is acceptable.   

The Reliability, Maintainability, and Availability Analysis shall include the 
following details:   

a. Assumptions used in the prediction process 
b. Identification of the prediction procedures used, including models, 

distributions, etc. 
c. Sources and validity of data and the data itself. 
d. Steps in arithmetic or algebraic calculation, as needed. 
e. Reliability, maintainability, and availability prediction outputs.   

 

The RMA Analysis shall: 

1.  Address all mission critical systems and equipments. 

2.  Provide the Mean Time Between Failure (MTBF) and Mean Time To 
Repair (MTTR) for the major components of each mission critical 
system/equipment. 

3.  Provide a graphical reliability block diagram identifying components, 
redundancy, MTBF, and MTTR characteristics.   

3.1 The reliability block diagram shall be prepared to show concise visual 
shorthand of the various series and/or parallel reliability block 
combinations (paths) of components that are required for mission success. 

3.2 The reliability block diagram shall provide the basis for accurate 
mathematical representation of Mission Reliability and Inherent Availability.  
This, in turn, will provide the basis for deriving the required Mean Logistics 
Delay Time (MLDT) to meet the Operational Availability requirements of the 
NAIS. 

 
15.  TOTAL  8  

G.  PREPARED BY 

NAIS Project Office 
H.  DATE 

 
I.  APPROVED BY  

CDR Keith Ingalsbe 
J. DATE 

12/20/07 
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CONTRACT DATA REQUIREMENTS LIST 
A.  Contract Line Item No. 

0001AB, 1001AC - 6001AC 
B.  Exhibit   
A 

C.  Category 

TDP     TM    Other MGMT                  
D.  System/Item. 

NAIS Increment 2 
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
16.  REMARKS (Continued) 

4.  Provide operational availability prediction, using a graphical reliability block diagram that verifies the 
allocated subsystem and equipment RMA requirements satisfy the system RMA requirements. 

Blocks 12 and 13: Initial submission is due 30 DB SDR.  Allow 30 days for Government response.  Resubmit, 
with Government comments incorporated, within 30 DARC.  No Government response within 30 days of 
submission constitutes acceptance.  Subsequent submissions are due 30 DB PDR, 30 DB CDR and 30 DB TRR. 
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CONTRACT DATA REQUIREMENTS LIST Form Approved 
CMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this 
collection  of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and 
Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  222202-2302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC  
20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract.  PR No. listed in Block E. 

A.  Contract Line Item No. 

0001AB, 1001AC - 6001AC 
B.  Exhibit   

A 
C.  Category 

TDP     TM    Other MGMT                  
D.  System/Item. 

NAIS Increment 2 
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
1.  Data Item No. 

1.5.2.4.1 
2. Title of Data Item:  

Reliability Centered Maintenance (RCM) Requirements 
3.  Subtitle: 

N/A 
4.  Authority (Data Acquisition Document No.) 

Block 16 
5.  Contract Reference 

SOW section 3.1.1.5.2.4.1 
6.  Requiring Office 

USCG (CG-939) 

14.                     Distribution 7.  DD 250 Req 

LT 
10.  Frequency 

ONE/R 
12.  Date of First Submission 

Block 16 b.  Copies 
Final 8.  APP Code 

N/A 

9. Dist Statement 
Required 

 

F 11.  As of Date 

N/A 
13.  Date of Subsequent 

Submission Block 16 
a.  Addressee 

Draft 
Reg Repro 

IPDE  1    
CG-939  5    
CG-9124  1    
PRO  1    

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           
   

           

           

16.  REMARKS 

Block 4: All of the following DIDs (without modification): 
DI-MNTY-80979 (Planned Maintenance System (PMS) Master System and 
Subsystem Index)  
DI-MNTY-80980 (PMS Failure Modes and Effects Analysis (FMEA)) 
DI-MNTY-80981 (PMS Functional Failure Analysis (FFA)) 
DI-MNTY-80982 (PMS Functionally Significant Items (FSI) Index) 
DI-MNTY-80983 (PMS Additional FSI Index Selection Report) 
DI-MNTY-80984 (PMS Logic Tree Analysis with Supporting Rationale and 
Justification) 
DI-MNTY-80985 (PMS Servicing and Lubrication Analysis)  
DI-MNTY-80986 (PMS Requirement Index)  
DI-MNTY-80987 (PMS Procedure Evaluation Sheet (PES)) 
DI-MNTY-80988 (PMS Task Definition) 
DI-MNTY-80989 (PMS Inactive Equipment Maintenance (IEM) Requirement 
Analysis) 
DI-MNTY-80990 (PMS Reliability Centered Maintenance (RCM) 
Documentation Control Sheet) 
DI-MNTY-80992 (PMS Maintenance Index Page (MIP))  
DI-MNTY-80993 (PMS Quality Assurance Check Sheet)  
DI-MNTY-80994 (PMS Functional Block Diagram)   

15.  TOTAL  8  
G.  PREPARED BY 

NAIS Project Office 
H.  DATE 

 
I.  APPROVED BY  

CDR Keith Ingalsbe 
J. DATE 

12/20/07 

DD Form 1423-1, Feb 2001              Previous editions are obsolete                                  Page 1 of 2 Pages 



 

 

52 
 

 
 

CONTRACT DATA REQUIREMENTS LIST 
A.  Contract Line Item No. 

0001AB, 1001AC - 6001AC 
B.  Exhibit   
A 

C.  Category 

TDP     TM    Other MGMT                  
D.  System/Item. 

NAIS Increment 2 
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
16.  REMARKS (Continued) 

The delivery stages for developments using the requirements investigation process for RCM maintenance 
methodology is specified below: 
 
Deliverable Packages: 
1. Phase 1 - Master Systems and Subsystems Index forms, related Functional Block Diagrams. 
2. Phase 2 - Functional Failure Analysis Form. 
3. Phase 3 - Additional FSI Selection and FSI Index. 
4. Phase 4 - FMEA Forms. 
5. Phase 5 - Logic Tree Analysis Forms and backup rationale sheets. 
6. Phase 6 - Servicing and lubrication Analysis forms.  
7. Phase 7 - Maintenance Requirement Index forms. 
8. Phase 8 - Procedure Evaluation sheet form. 
9. Phase 9 - Task Definition Forms. 
10. Phase 10 - Inactive Equipment Maintenance (IEM) Analysis forms and Procedure Evaluation form. 
11. Phase 11 - Unscheduled Maintenance documentation. 
12. Phase 12 - MIP and MPC documentation and the Documentation Package.  Develop MPCs in accordance 
with CGTO PG-85-00-230, Maintenance Procedure Card Process Guide.   
 
For the SDR, the RCM review shall consist of the review of Failure Modes and Effects Analysis prior to 
advancing to Phase 5 of the RCM process.  For the PDR, the RCM review shall consist of the review of 
Maintenance Requirements Index prior to advancing to Phase 9 of the RCM process.  For the CDR, the RCM 
review shall consist of the review and acceptance of MPCs and Supportability Analysis-based sparing 
recommendations. 

Blocks 12 and 13: Initial submission is due 30 DB SDR.  Allow 30 days for Government response.  Resubmit, 
with Government comments incorporated, within 30 DARC.  Subsequent submissions are due 30 DB PDR, and 
30 DB CDR.   
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CONTRACT DATA REQUIREMENTS LIST Form Approved 
CMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this 
collection  of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and 
Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  222202-2302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC  
20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract.  PR No. listed in Block E. 

A.  Contract Line Item No. 

0003AB – 6003AB 
B.  Exhibit   

A 
C.  Category 

TDP     TM    Other MGMT                  
D.  System/Item. 

NAIS Increment 2  
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
1.  Data Item No. 

1.5.2.10.2.3 
2. Title of Data Item:  

 Field Support Desk Report 
3.  Subtitle: 

N/A 
4.  Authority (Data Acquisition Document No.) 

DI-MISC-80508B (Technical Report – 
Study/Services) 

5.  Contract Reference 

SOW section 3.1.1.5.2.10.2.3 
6.  Requiring Office 

USCG (CG-939) 

14.                     Distribution 7.  DD 250 Req 

LT 
10.  Frequency 

WEEKLY 
12.  Date of First Submission 

Block 16 b.  Copies 
Final 8.  APP Code 

N/A 

9. Dist Statement 
Required 
 

F 11.  As of Date 

N/A 
13.  Date of Subsequent 

Submission Block 16 
a.  Addressee 

Draft 
Reg Repro 

IPDE    1    
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       

16.  REMARKS 

Block 4:  No modification to the DID.   
 
The Field Support Desk Report shall detail all FSD actions since the last 
report and include a section on the Minor Defects List, in accordance with 
SOW Section 3.1.1.5.2.11.6.   
 
The Field Support Desk Report shall also include analysis of failures under 
warranty as provided under the Warranty Administration Process, in 
accordance with SOW Section 3.1.1.5.2.11.2.   
 
Blocks 12 and 13: Initial submission is due 7 DA first PSS installation.  Allow 
5 days for Government response.  Resubmit, with Government comments 
incorporated, within 3 DARC.  No Government response within 5 days 
constitutes acceptance.   
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CONTRACT DATA REQUIREMENTS LIST Form Approved 
CMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this 
collection  of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and 
Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  222202-2302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC  
20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract.  PR No. listed in Block E. 

A.  Contract Line Item No. 

0001AB, 1001AC - 6001AC  
B.  Exhibit   

A 
C.  Category 

TDP     TM    Other MGMT                  
D.  System/Item. 

NAIS Increment 2 
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
1.  Data Item No. 
1.5.2.11.3 

2. Title of Data Item:  

 Warranty Book 
3.  Subtitle: 

N/A 
4.  Authority (Data Acquisition Document No.) 

DI-MISC-80508B (Technical Report – 
Study/Services)  

5.  Contract Reference 

SOW section 3.1.1.5.2.11.3 
6.  Requiring Office 

USCG (CG-939) 

14.                     Distribution 7.  DD 250 Req 

LT 
10.  Frequency 

ONE/R 
12.  Date of First Submission 

Block 16 b.  Copies 
Final 8.  APP Code 

N/A 

9.  Dist Statement 
Required 
 

F 11.  As of Date 

N/A 
13.  Date of Subsequent 

Submission Block 16 
a.  Addressee 

Draft 
Reg Repro 

IPDE    1    
CG-939  5    
CG-9124  1    
PRO  1    

       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
   

   

       

16.  REMARKS 

Block 4: No modification to the DID.   

The Warranty Book shall contain the terms and conditions of all component 
warranties. 

Blocks 12 and 13: Initial submission is due at TRR.  Allow 30 days for 
Government response.  Resubmit, with Government comments 
incorporated, within 30 DARC.  No Government response within 30 days of 
submission constitutes acceptance.   

15.  TOTAL  5  
G.  PREPARED BY 

NAIS Project Office       
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CONTRACT DATA REQUIREMENTS LIST Form Approved 
CMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this 
collection  of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and 
Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  222202-2302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC  
20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract.  PR No. listed in Block E. 

A.  Contract Line Item No. 

0001AB, 1001AC - 6001AC 
B.  Exhibit   

A 
C.  Category 

TDP     TM    Other MGMT                  
D.  System/Item. 

NAIS Increment 2  
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
1.  Data Item No. 

1.5.2.12 
2. Title of Data Item:  

 Maintenance Transition Plan 
3.  Subtitle: 

N/A 
4.  Authority (Data Acquisition Document No.) 

Block 16 
5.  Contract Reference 

SOW section 3.1.1.5.2.12 
6.  Requiring Office 

USCG (CG-939) 

14.                     Distribution 7.  DD 250 Req 

LT 
10.  Frequency 

ONE/R 
12.  Date of First Submission 

Block 16 b.  Copies 
Final 8.  APP Code 

A 

9. Dist Statement 
Required 
 

F 11.  As of Date 

N/A 
13.  Date of Subsequent 

Submission Block 16 
a.  Addressee 

Draft 
Reg Repro 

IPDE 1 1    
CG-939 5 5    
CG-9124 1 1    
PRO 1 1    

       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
   

       
       
       

16.  REMARKS 

Block 4: Contractor format is acceptable.  The Maintenance Transition Plan 
shall detail the conditions and actions necessary to ensure successful 
transition of the NAIS maintenance to the Government in accordance with 
SOW Section 3.1.1.5.2.12.   

The plan shall detail conditions that must exist prior to transition and 
prioritize actions/events that must occur.   

The plan shall reference appropriate delivered documents and recommend 
any training or other information necessary to accomplish the transition of 
maintenance responsibilities to the Coast Guard or a third party and 
facilitate the Coast Guard’s ability to maintain the operational availability of 
the system.   

The plan shall include the responsibilities of the Contractor and the 
Government.   

Blocks 12 and 13: Initial submission is due 30 DB CDR.  Allow 30 days for 
Government response.  Resubmit, with Government comments 
incorporated, within 30 DARC.  As required, subsequent updated 
submissions are due at the applicable design review.      
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CONTRACT DATA REQUIREMENTS LIST Form Approved 
CMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this 
collection  of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and 
Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  222202-2302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC  
20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract.  PR No. listed in Block E. 

A.  Contract Line Item No. 

0003AB – 6003AB 
B.  Exhibit   

A 
C.  Category 

TDP     TM    Other MGMT                  
D.  System/Item. 

NAIS Increment 2  
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
1.  Data Item No. 

1.5.5.5 
2. Title of Data Item:  

Interactive Electronic Technical Manual (IETM) 
3.  Subtitle: 

N/A 
4.  Authority (Data Acquisition Document No.) 

DI-MISC-80508B (Technical Report –
Study/Services) 

5.  Contract Reference 

SOW section 3.1.1.5.5.5 
6.  Requiring Office 

USCG (CG-939) 

14.                     Distribution 7.  DD 250 Req 

LT 
10.  Frequency 

ONE/R 
12.  Date of First Submission 

Block 16 b.  Copies 
Final 8.  APP Code 

A 

9. Dist Statement 
Required 
 

F 11.  As of Date 

N/A 
13.  Date of Subsequent 

Submission Block 16 
a.  Addressee 

Draft 
Reg Repro 

IPDE 1 1    
CG-939 5 5    
CG-9124 1 1    
PRO 1 1    

       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       

16.  REMARKS 

Block 4: The IETM shall be XML schema-based type II in accordance with 
S1000D as required by SOW section 3.1.1.5.5.5.4 
 

The IETM shall provide all source information required in SOW Section 
3.1.1.5.5.5.2. 
 

The IETM shall include all content required in SOW 3.1.1.5.5.5.3 
 

The IETM shall include a Technical Data Index, in accordance with 
SOW Section 3.1.1.5.5.9.  The Technical Data Index shall utilize DI-MISC-
80508B (Technical Report –Study/Services), tailored as follows: 
 

Replace paragraph 1 with the following: 
1. Format. Suitable database or spreadsheet format to allow for easy 
sorting by cross-referenced categories, including title, Technical 
Publication 
Number (TPN), USCG Engineering Logistics Center (ELC) Contract Work 
Breakdown Structure (CWBS) Index number, technical data/manual 
revision number, and change number.  CWBS numbers shall map to the 
MECL CWBS number assignment for equipment. 
 

Replace paragraph 2 with the following: 
2. Content.  For each piece of equipment identified in the IETM, provide: 
2.1 A list of all source information required by SOW Section 3.1.1.5.5.5.2 
2.2 A list of all IETM content types required by SOW Section 3.1.1.5.5.5.3 
 

Blocks 12 and 13: Initial submission is due 30 DB SDR.  Allow 30 days for 
Government response.  Resubmit, with Government comments 
incorporated, within 30 DARC.  Subsequent updated submissions are due 
30 DB PDR, 30 DB CDR and 30 DB TRR.   
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CONTRACT DATA REQUIREMENTS LIST Form Approved 
CMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this 
collection  of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and 
Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  222202-2302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC  
20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract.  PR No. listed in Block E. 

A.  Contract Line Item No. 

0001AB, 1001AC - 6001AC 
B.  Exhibit   

A 
C.  Category 

TDP     TM    Other MGMT                  
D.  System/Item. 

NAIS Increment 2  
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
1.  Data Item No. 

1.5.7.2 
2. Title of Data Item:  

 Training/Performance Intervention Plan 
3.  Subtitle: 

N/A 
4.  Authority (Data Acquisition Document No.) 

Block 16 
5.  Contract Reference 

SOW section 3.1.1.5.7.2 
6.  Requiring Office 

USCG (CG-939) 

14.                     Distribution 7.  DD 250 Req 

LT 
10.  Frequency 

ONE/R 
12.  Date of First Submission 

Block 16 b.  Copies 
Final 8.  APP Code 

A 

9. Dist Statement 
Required 
 

F 11.  As of Date 

N/A 
13.  Date of Subsequent 

Submission Block 16 
a.  Addressee 

Draft 
Reg Repro 

IPDE 1 1    
CG-939 5 5    
CG-9124 1 1    
PRO 1 1    

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           
   

           
   

           

           

16.  REMARKS 

Block 4: Contractor format is acceptable. 

The Training Plan shall describe all aspects of training required by the SOW 
and shall be tailored for operators, systems administrators, maintainers, 
generic users (subscribers), and for instructors of the course.  The Training 
Plan shall specifically delineate the curriculum, schedule, location, and tools 
needed to conduct training, as well as the Contractor’s training support 
infrastructure.   
Blocks 12 and 13: Initial submission is due 30 DB CDR.  Allow 30 days for 
Government response.  Resubmit, with Government comments 
incorporated, within 30 DARC.  As required, subsequent updated 
submissions are due at the applicable design review.    
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CONTRACT DATA REQUIREMENTS LIST Form Approved 
CMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this 
collection  of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and 
Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  222202-2302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC  
20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract.  PR No. listed in Block E. 

A.  Contract Line Item No. 

0001AB, 1001AC - 6001AC 
B.  Exhibit   

A 
C.  Category 

TDP     TM    Other MGMT                  
D.  System/Item. 

NAIS Increment 2  
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
1.  Data Item No. 

1.5.7.3 
2. Title of Data Item:  

 Training Program Materials and Tools 
3.  Subtitle: 

N/A 
4.  Authority (Data Acquisition Document No.) 

Block 16 
5.  Contract Reference 

SOW section 3.1.1.5.7.3 
6.  Requiring Office 

USCG (CG-939) 

14.                     Distribution 7.  DD 250 Req 

LT 
10.  Frequency 

ONE/R 
12.  Date of First Submission 

Block 16 b.  Copies 
Final 8.  APP Code 

N/A 

9. Dist Statement 
Required 
 

F 11.  As of Date 

N/A 
13.  Date of Subsequent 

Submission Block 16 
a.  Addressee 

Draft 
Reg Repro 

IPDE    1    
CG-939  5    
CG-9124  1    
PRO  1    

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

16.  REMARKS 

Block 4: Contractor format is acceptable. 

Contractor shall provide Training Materials in own format.  Training 
Materials shall be appropriate for operators, supervisors, system 
administrators, maintainers, generic users (subscribers), and instructors.  
Use Microsoft Office suite of software to develop all documentation. 

Blocks 12 and 13: Initial submission is due 30 DB CDR.  Allow 30 days for 
Government response.  Resubmit, with Government comments 
incorporated, within 30 DARC.   No Government response within 30 days 
constitutes acceptance. Subsequent submission is due 30 DB TRR.    
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CONTRACT DATA REQUIREMENTS LIST Form Approved 
CMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this 
collection  of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and 
Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  222202-2302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC  
20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract.  PR No. listed in Block E. 

A.  Contract Line Item No. 

0001AB, 1001AC - 6001AC 
B.  Exhibit   

A 
C.  Category 

TDP     TM    Other MGMT                  
D.  System/Item. 

NAIS Increment 2 
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
1.  Data Item No. 

1.5.12.1 
2. Title of Data Item:  

Logistics Management Information (LMI) Summary 
3.  Subtitle: 

N/A 
4.  Authority (Data Acquisition Document No.) 

DI-ALSS-81530 (Logistics Management 
Information (LMI) Summaries) 

5.  Contract Reference 

SOW section 3.1.1.5.12.1 
6.  Requiring Office 

USCG (CG-939) 

14.                     Distribution 7.  DD 250 Req 

LT 
10.  Frequency 

QTRLY/R 
12.  Date of First Submission 

Block 16 b.  Copies 
Final 8.  APP Code 

A 

9. Dist Statement 
Required 

 

F 11.  As of Date 

N/A 
13.  Date of Subsequent 

Submission  Block 16 
a.  Addressee 

Draft 
Reg Repro 

IPDE 1 1    
CG-939 5 5    
CG-9124 1 1    
PRO 1 1    

       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       

16.  REMARKS 

 
Block 4: Contractor format is acceptable.  The LMI Summary shall consist of 
a Microsoft Excel spreadsheet with six different worksheets of logistics 
element information.  Common data fields can be shared among the 
different logistics element worksheets to minimize the risk of errors and 
duplication.  Each worksheet shall comply with instructions in the 
appropriate CDRL Appendix.  The following lists the title and appropriate 
CDRL Appendix for each logistic element worksheet.   
 
1. Maintenance Planning & Repair Analysis – CDRL Appendix A 
2. Manpower, Planning & Training – CDRL Appendix B 
3. Support & Test Equipment – CDRL Appendix C 
4. Supply Support  – CDRL Appendix D 
5. Packaging, Handling, Storage, & Transportation – CDRL Appendix E 
6. Post Production Support – CDRL Appendix F 
 
Blocks 12 and 13: Initial submission is due 30 DB SDR.  Allow 15 days for 
Government response.  Resubmit, with Government comments 
incorporated, within 15 DARC.  Subsequent updated submissions are due at 
the applicable Integrated Logistics Support and Planning IPTs. 
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CDRL APPENDIX A 
Maintenance Planning and Repair Analysis LMI Summary 

 
SUMMARY TITLE: Maintenance Planning and Repair Analysis LMI Summary 

SPECIFIC INSTRUCTIONS:  The Contractor shall prepare a Maintenance Planning and Repair 
Analysis Summary that provides maintenance planning information to support the NAIS 
maintenance concept and support structure including the proposed operational and support 
environment for the NAIS.  The Contractor shall present NAIS end items in a top-down break-
down structure which will identify all maintenance actions both preventive and corrective, for 
the system, subsystems, LRU, and SRU through the depot level of maintenance.  Included in the 
summary shall be the Organizational Level of Maintenance necessary for the NAIS equipment. 
 
 
 
 
 
 
 
DATA IN LMI SPECIFICATION (Please provide the data product title): 
 
– Commercial and Government Entity (CAGE) Code 
– Essentiality Code 
– Estimated Price 
– Functional Group Code 
– Item name 
– Line Replaceable Unit (LRU) 
– Mean Time Between Failures (MTBF) 
– Mean Time to Repair (MTTR) 
– National Stock Number and Related Data 
– Operator’s Manual 
– Quantity Per End Item 
– Source, Maintainability and Recoverability (SMR) Code 
– Work Unit Code 
 
DATA NOT IN LMI SPECIFICATION (Please provide the data product title, its definition and its 
format): 
 
– Item Part Number 
– Source of Repair 
– Estimated Cost of Repair 
– Operational Availability 
– Item Designator Code 
 
 
SUMMARY LAYOUT (If applicable):    Government Provided:                 Contractor provided: 
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CDRL APPENDIX B 
Manpower, Personnel & Training LMI Summary 

 
SUMMARY TITLE: Manpower, Personnel & Training LMI Summary 

SPECIFIC INSTRUCTIONS:  The Contractor shall prepare a Manpower, Personnel and 
Training summary that provides the data necessary to evaluate qualitative and quantitative 
manpower requirements for the NAIS equipment.  The summary shall include requirements for 
O-level operator and maintenance personnel and depot maintenance personnel.  The Contractor 
shall identify any new or modified skills and training requirements. 
 
 
 
 
 
 
 
 
 
 
DATA IN LMI SPECIFICATION (Please provide the data product title): 
 
– Operator Function 
– Maintenance Function 
– Maintenance Level 
– Required Man-hours 
– Skill Specialty Code 
– New or Modified Skill Requirement 
– Education Qualifications 
– Additional Training Requirements 
– Recommended Rank/Rate/Grade 
 
 
 
 
DATA NOT IN LMI SPECIFICATION (Please provide the data product title, its definition and its 
format): 
 
– Test Equipment Description 
– Part Number 
– Manufacturer’s Name 
– Selection Criteria (1, 2, or 3 from above) 
 
 
SUMMARY LAYOUT (If applicable):    Government Provided:                 Contractor provided: 
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CDRL APPENDIX C 
Support and Test Equipment Summary 

 
SUMMARY TITLE: Support and Test Equipment LMI Summary 

SPECIFIC INSTRUCTIONS:  The Contractor shall prepare a Support and Test Equipment 
summary that provides the data necessary to evaluate the requirements for support and test 
equipment for the NAIS equipment.  Support equipment shall include common and special tools, 
built-in-test or built-in-test equipment, routine measuring devices, Test Measurement and 
Diagnostic Equipment, monitoring and diagnostic devices, and equipment checkout and 
handling devices.  The summary shall be developed to support the NAIS for operations and 
maintenance tasks from Organizational level through Depot level of maintenance.  The summary 
shall provide the identification of each proposed item of support and test equipment, and its 
intended use in NAIS equipment.  The summary shall provide the cost, calibration procedures 
and/or requirements, technical parameters and any other information that will aid in the 
evaluation of the proposed support and test equipment newly developed to support the NAIS.  
The proposed selection of support and test equipment shall conform to the following criteria: 
 
1. Existing support and test equipment in the Government inventory. 
2. Support and test equipment not in the Government inventory. 
3. Support and test equipment, newly developed, to support the end item. 
 
DATA IN LMI SPECIFICATION (Please provide the data product title): 
 
– Calibration Interval 
– Calibration item 
– Calibration Procedure 
– Calibration Required 
– Calibration Time 
– Commercial and Government Entity (CAGE) Code 
– Description/Function and Characteristics of Support Equipment 
– Estimated Price 
- Item name 
– National Stock Number and Related Data 
– Operator’s Manual 
– Parameters 
– Quantity per Test 
– Support Equipment Dimensions 
– Support Equipment Weight 
– Usable on Code (UOC) 
 
DATA NOT IN LMI SPECIFICATION (Please provide the data product title, its definition and its 
format): 
 
Test Equipment Description 
- Part Number 
- Selection Criteria (1, 2, or 3 from above) 
 
SUMMARY LAYOUT (If applicable):    Government Provided:                 Contractor provided: 
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CDRL APPENDIX D 
Supply Support LMI Summary 

 
SUMMARY TITLE: Supply Support LMI Summary 

SPECIFIC INSTRUCTIONS:  The Contractor shall prepare a Supply Support Summary that 
reflects the proposed supply support concept for the NAIS.  The summary shall also identify all 
proposed spares and repair parts for organizational and depot level of maintenance.  It shall also 
identify all long lead items, bulk items, critical spares, bench stock spares and proposed initial 
on-site spares delivery. 
 
 
 
 
 
 
 
 
 
DATA IN LMI SPECIFICATION (Please provide the data product title): 
 
– Commercial and Government Entity (CAGE) Code 
– Essentiality Code 
– Estimated Price 
– Hazardous Code 
– Item Name 
– National Stock Number and Related Data 
– Quantity Per End Item 
– Recommended Minimum System Stock Level 
– Shelf Life 
– Supplemental Packaging Data 
 
 
 
 
DATA NOT IN LMI SPECIFICATION (Please provide the data product title, its definition and its 
format): 
 
– Long Lead Items 
– Bulk Items 
– Critical Spares 
– Proposed bench stock level 
– Item Part Number 
– Next higher assembly 
 
 
SUMMARY LAYOUT (If applicable):    Government Provided:                 Contractor provided: 
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CDRL APPENDIX E 
Packaging, Handling, Storage and Transportation LMI Summary 

 
SUMMARY TITLE: Packaging, Handling, Storage & Transportation LMI Summary 

SPECIFIC INSTRUCTIONS:  
The Contractor shall prepare a Packaging, Handling, Storage and Transportation Summary that 
provides PHS&T information to support the NAIS.  The Contractor shall provide information on 
the shelf life of components and identify any hazardous materials contained in the NAIS 
equipment. 
 
 
 
 
 
DATA IN LMI SPECIFICATION (Please provide the data product title): 
 
– Contractor and Government Entity (CAGE) Code 
– Cushioning and Dunnage Material Code 
– Cushioning Thickness 
– Degree of Protection Code 
– Hazardous Code 
– Item Name 
– National Stock Number and Related Data 
– Packaging Category Code 
– Preservation Material Code 
– Quantity per Unit Pack 
– Reference Number 
– Shelf Life 
– Special Marking Code 
– Unit of Issue (UI) 
– Unit of Measure (UM) 
– Unit Size 
– Unit Weight 
– Wrapping Material 
 
 
DATA NOT IN LMI SPECIFICATION (Please provide the data product title, its definition and its 
format): 
 
– Mode of Transport 
– Lifting and Tie-down Remarks 
 
SUMMARY LAYOUT (If applicable):    Government Provided:                 Contractor provided: 
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CDRL APPENDIX F 
Post Production Support LMI Summary 

 
SUMMARY TITLE: Post Production Support LMI Summary 

SPECIFIC INSTRUCTIONS:  
The Contractor shall prepare a Post Production Support Summary that reflects the proposed life-
cycle support concept for the NAIS equipment.  The Contractor shall identify items within the 
system that will present potential problems due to inadequate sources of supply or modification 
after production lines are shut down.  The Contractor shall identify alternative solutions for 
anticipated support difficulties during the remaining life of the NAIS equipment. 
 
 
 
 
 
 
 
 
DATA IN LMI SPECIFICATION (Please provide the data product title): 
 
– Commercial and Government Entity Code 
– Item Name 
– National Stock Number and Related Data 
– Provisioning Contract Control Number 
– Provisioning List Item Sequence Number 
– Reference Number 
– Shelf Life 
– Estimated Price 
– Source, Maintenance and Recoverability Code 
 
 
 
 
 
 
 
DATA NOT IN LMI SPECIFICATION (Please provide the data product title, its definition and its 
format): 
 
– Alternative Solutions 
– Alternative Solution Costs 
– Item Part Number 
– Source of Repair 
 
SUMMARY LAYOUT (If applicable):    Government Provided:                 Contractor provided: 
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CONTRACT DATA REQUIREMENTS LIST Form Approved 
CMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this 
collection  of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and 
Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  222202-2302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC  
20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract.  PR No. listed in Block E. 

A.  Contract Line Item No. 

0001AB 
B.  Exhibit   

A 
C.  Category 

TDP     TM    Other MGMT                  
D.  System/Item. 

NAIS Increment 2 
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
1.  Data Item No. 
1.6.1.2.3 

2.  Title of Data Item:  

 SDR Meeting Deliverables 
3.  Subtitle: 

N/A 
4.  Authority (Data Acquisition Document No.) 

DI-ADMN-81249A (Conference Agenda) 
DI-ADMN-81373 (Presentation Material) 
DI-ADMN-81250A (Conference Minutes) 

5.  Contract Reference 

SOW section 3.1.1.6.1.2.3 
6.  Requiring Office 

USCG (CG-939) 

14.                     Distribution 7.  DD 250 Req 

LT 
10.  Frequency 

ONE/R 
12.  Date of First Submission 

Block 16 b.  Copies 
Final 8.  APP Code 

N/A 

9.  Dist Statement 
Required 
 

F 11.  As of Date 

N/A 
13.  Date of Subsequent 

Submission Block 16 
a.  Addressee 

Draft 
Reg Repro 

IPDE  1    
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
   

   

   

   

   

   

       
       

16.  REMARKS 

Block 4: Submit the Meeting Agenda in accordance with DI-ADMN-81249A.  
The agenda shall, at a minimum, include the following: 

• System Design Plan (including Software Development and 
Integration Plan) 

• System Requirements Specification 
• System Design Document 
• System Engineering Management Plan 
• Key Aspects and Updates to the following: 

o Master Test Plan 
o Configuration Management Plan 
o Information Assurance Plan 

• Key cost, schedule and performance risks associated with the 
technical and logistics design 

 

Submit the Presentation Material in accordance with DI-ADMN-81373, with 
the following modification: Replace ‘sponsoring government activity’ in 
paragraph 10.2 with ‘NAIS Contracting Officer.’  Media format for 
Presentation Material shall be compatable with current CG Workstation 
operating systems and applications. 
 

Submit the Meeting Minutes in accordance with DI-ADMN-81250A.  The 
Meeting Minutes shall document all recommendations affecting cost, 
schedule, or performance.   
 

Block 10: For each scheduled SDR meeting. 
 
 

  

15.  TOTAL  1  
G.  PREPARED BY 

 NAIS Project Office     
H.  DATE 

 
I.  APPROVED BY  

CDR Keith Ingalsbe 
J. DATE 

12/20/07 

DD Form 1423-1, Feb 2001              Previous editions are obsolete                                  Page 1 of 2 Pages 
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CONTRACT DATA REQUIREMENTS LIST 
A.  Contract Line Item No. 

0001AB 
B.  Exhibit   
A 

C.  Category 

TDP     TM    Other MGMT                  
D.  System/Item. 

NAIS Increment 2 
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
16.  REMARKS (Continued) 
 
Blocks 12 and 13: Initial submission of Meeting Agenda is due 3 days prior to each meeting, or as agreed to by 
the Contracting Officer.  No Government response constitutes acceptance. 
 

Presentation materials shall be provided electronically with the initial submission of the Meeting Agenda and 
hard copy (in sufficient quantity for all anticipated meeting attendees) at the start of each meeting.   
 
Initial submission of Meeting Minutes is due 7 days after each meeting, or as otherwise agreed to by the 
Contracting Officer.  Allow 5 days for Government response.  Resubmit, with Government comments 
incorporated, within 5 DARC.  No Government response within 5 days of submission constitutes acceptance. 
 

DD Form 1423-1, Feb 2001              Previous editions are obsolete                    Page 2 of 2 Pages 
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CONTRACT DATA REQUIREMENTS LIST Form Approved 
CMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this 
collection  of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and 
Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  222202-2302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC  
20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract.  PR No. listed in Block E. 

A.  Contract Line Item No. 

0001AB 
B.  Exhibit   

A 
C.  Category 

TDP     TM    Other MGMT                  
D.  System/Item. 

NAIS Increment 2 
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
1.  Data Item No. 
1.6.1.3.4 

2.  Title of Data Item:  

 PDR Meeting Deliverables 
3.  Subtitle: 

N/A 
4.  Authority (Data Acquisition Document No.) 

DI-ADMN-81249A (Conference Agenda) 
DI-ADMN-81373 (Presentation Material) 
DI-ADMN-81250A (Conference Minutes) 

5.  Contract Reference 

SOW section 3.1.1.6.1.3.4 
6.  Requiring Office 

USCG (CG-939) 

14.                     Distribution 7.  DD 250 Req 

LT 
10.  Frequency 

ONE/R 
12.  Date of First Submission 

Block 16 b.  Copies 
Final 8.  APP Code 

N/A 

9.  Dist Statement 
Required 
 

F 11.  As of Date 

N/A 
13.  Date of Subsequent 

Submission Block 16 
a.  Addressee 

Draft 
Reg Repro 

IPDE  1    
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
   

   

   

   

   

   

       
       

16.  REMARKS 

Block 4: Submit the Meeting Agenda in accordance with DI-ADMN-81249A.  
The agenda shall, at a minimum, include the following: 

• Updates to the following: 
o System Design Plan (including Software Development and 

Integration Plan) 
o System Requirements Specification 
o System Design Document 

• Key Aspects and Updates to the following: 
o Systems Engineering Management Plan 
o Master Test Plan 
o Configuration Management Plan 
o Information Assurance Plan 
o Integrated Support Plan 

• Key cost, schedule and performance risks associated with the 
technical and logistics design 

 

Submit the Presentation Material in accordance with DI-ADMN-81373, with 
the following modification: Replace ‘sponsoring government activity’ in 
paragraph 10.2 with ‘NAIS Contracting Officer.’  Media format for 
Presentation Material shall be compatable with current CG Workstation 
operating systems and applications. 
 

Submit the Meeting Minutes in accordance with DI-ADMN-81250A.  The 
Meeting Minutes shall document all recommendations affecting cost, 
schedule, or performance. 
 

Block 10: For each scheduled PDR meeting. 
 

 

15.  TOTAL  1  
G.  PREPARED BY 

 NAIS Project Office     
H.  DATE 

 
I.  APPROVED BY  

CDR Keith Ingalsbe 
J. DATE 

12/20/07 

DD Form 1423-1, Feb 2001              Previous editions are obsolete                                  Page 1 of 2 Pages 
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CONTRACT DATA REQUIREMENTS LIST 
A.  Contract Line Item No. 

0001AB 
B.  Exhibit   
A 

C.  Category 

TDP     TM    Other MGMT                  
D.  System/Item. 

NAIS Increment 2 
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
16.  REMARKS (Continued) 
 
Blocks 12 and 13: Initial submission of Meeting Agenda is due 3 days prior to each meeting, or as agreed to by 
the Contracting Officer.  No Government response constitutes acceptance. 
 

Presentation materials shall be provided electronically with the initial submission of the Meeting Agenda and 
hard copy (in sufficient quantity for all anticipated meeting attendees) at the start of each meeting.   
 
Initial submission of Meeting Minutes is due 7 days after each meeting, or as otherwise agreed to by the 
Contracting Officer.  Allow 5 days for Government response.  Resubmit, with Government comments 
incorporated, within 5 DARC.  No Government response within 5 days of submission constitutes acceptance. 
 

DD Form 1423-1, Feb 2001              Previous editions are obsolete                    Page 2 of 2 Pages 
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CONTRACT DATA REQUIREMENTS LIST Form Approved 
CMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this 
collection  of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and 
Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  222202-2302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC  
20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract.  PR No. listed in Block E. 

A.  Contract Line Item No. 

0001AB 
B.  Exhibit   

A 
C.  Category 

TDP     TM    Other MGMT                  
D.  System/Item. 

NAIS Increment 2 
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
1.  Data Item No. 
1.6.1.4.4 

2.  Title of Data Item:  

 CDR Meeting Deliverables 
3.  Subtitle: 

N/A 
4.  Authority (Data Acquisition Document No.) 

DI-ADMN-81249A (Conference Agenda) 
DI-ADMN-81373 (Presentation Material) 
DI-ADMN-81250A (Conference Minutes) 

5.  Contract Reference 

SOW section 3.1.1.6.1.4.4 
6.  Requiring Office 

USCG (CG-939) 

14.                     Distribution 7.  DD 250 Req 

LT 
10.  Frequency 

ONE/R 
12.  Date of First Submission 

Block 16 b.  Copies 
Final 8.  APP Code 

N/A 

9.  Dist Statement 
Required 
 

F 11.  As of Date 

N/A 
13.  Date of Subsequent 

Submission Block 16 
a.  Addressee 

Draft 
Reg Repro 

IPDE  1    
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
   

   

   

   

   

   

   

   

16.  REMARKS 

Block 4: Submit the Meeting Agenda in accordance with DI-ADMN-81249A.  
The agenda shall, at a minimum, include the following: 

• Updates to the following: 
o System Design Plan (including Software Development and 

Integration Plan) 
o System Requirements Specification 
o System Design Document 

• Software Development Kits 
• System Product Specification (including interface control 

documents and service level agreements) 
• Logistics Design/Planning Products (including RMA analysis, RCM 

maintenance requirements package, IETM, and 
training/performance intervention plan) 

• Key Aspects and Updates to the following: 
o Systems Engineering Management Plan 
o Master Test Plan 
o Configuration Management Plan 
o Information Assurance Plan 
o Integrated Support Plan 

• Key cost, schedule and performance risks associated with the 
technical and logistics design 

 

Submit the Presentation Material in accordance with DI-ADMN-81373, with 
the following modification: Replace ‘sponsoring government activity’ in 
paragraph 10.2 with ‘NAIS Contracting Officer.’  Media format for 
Presentation Material shall be compatable with current CG Workstation 
operating systems and applications. 
 

Submit the Meeting Minutes in accordance with DI-ADMN-81250A.  The 
Meeting Minutes shall document all recommendations affecting cost, 
schedule, or performance. 

15.  TOTAL  1  
G.  PREPARED BY 

 NAIS Project Office     
H.  DATE 

 
I.  APPROVED BY  

CDR Keith Ingalsbe 
J. DATE 

12/20/07 

DD Form 1423-1, Feb 2001              Previous editions are obsolete                                  Page 1 of 2 Pages 
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CONTRACT DATA REQUIREMENTS LIST 
A.  Contract Line Item No. 

0001AB 
B.  Exhibit   
A 

C.  Category 

TDP     TM    Other MGMT                  
D.  System/Item. 

NAIS Increment 2 
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
16.  REMARKS (Continued) 
 
Blocks 12 and 13: Initial submission of Meeting Agenda is due 3 days prior to each meeting, or as agreed to by 
the Contracting Officer.  No Government response constitutes acceptance. 
 

Presentation materials shall be provided electronically with the initial submission of the Meeting Agenda and 
hard copy (in sufficient quantity for all anticipated meeting attendees) at the start of each meeting.   
 
Initial submission of Meeting Minutes is due 7 days after each meeting, or as otherwise agreed to by the 
Contracting Officer.  Allow 5 days for Government response.  Resubmit, with Government comments 
incorporated, within 5 DARC.  No Government response within 5 days of submission constitutes acceptance. 
 

DD Form 1423-1, Feb 2001              Previous editions are obsolete                    Page 2 of 2 Pages 
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CONTRACT DATA REQUIREMENTS LIST Form Approved 
CMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this 
collection  of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and 
Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  222202-2302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC  
20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract.  PR No. listed in Block E. 

A.  Contract Line Item No. 

0001AB 
B.  Exhibit   

A 
C.  Category 

TDP     TM    Other MGMT                  
D.  System/Item. 

NAIS Increment 2 
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
1.  Data Item No. 
1.6.1.5.4 

2.  Title of Data Item:  

 TRR Meeting Deliverables 
3.  Subtitle: 

N/A 
4.  Authority (Data Acquisition Document No.) 

DI-ADMN-81249A (Conference Agenda) 
DI-ADMN-81373 (Presentation Material) 
DI-ADMN-81250A (Conference Minutes) 

5.  Contract Reference 

SOW section 3.1.1.6.1.5.4 
6.  Requiring Office 

USCG (CG-939) 

14.                     Distribution 7.  DD 250 Req 

LT 
10.  Frequency 

ONE/R 
12.  Date of First Submission 

Block 16 b.  Copies 
Final 8.  APP Code 

N/A 

9.  Dist Statement 
Required 
 

F 11.  As of Date 

N/A 
13.  Date of Subsequent 

Submission Block 16 
a.  Addressee 

Draft 
Reg Repro 

IPDE  1    
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
   

   

   

   

   

   

       
   

16.  REMARKS 

Block 4: Submit the Meeting Agenda in accordance with DI-ADMN-81249A.  
The agenda shall, at a minimum, include the following: 

• System Requirements Specification 
• System Design Document 
• Test Plans and Procedures 
• Functional and Physical Configuration Audit Plan 
• Key Aspects and Updates to the following: 

o Systems Engineering Management Plan 
o Master Test Plan 
o Configuration Management Plan 
o Information Assurance Plan 
o Integrated Support Plan 

• Key cost, schedule and performance risks associated with the 
technical and logistics design 

 

Submit the Presentation Material in accordance with DI-ADMN-81373, with 
the following modification: Replace ‘sponsoring government activity’ in 
paragraph 10.2 with ‘NAIS Contracting Officer.’  Media format for 
Presentation Material shall be compatable with current CG Workstation 
operating systems and applications. 
 

Submit the Meeting Minutes in accordance with DI-ADMN-81250A.  The 
Meeting Minutes shall document all recommendations affecting cost, 
schedule, or performance. 
 

Block 10: For each scheduled TRR meeting. 
 

 
 

   

15.  TOTAL  1  
G.  PREPARED BY 

 NAIS Project Office     
H.  DATE 

 
I.  APPROVED BY  

CDR Keith Ingalsbe 
J. DATE 

12/20/07 

DD Form 1423-1, Feb 2001              Previous editions are obsolete                                  Page 1 of 2 Pages 
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CONTRACT DATA REQUIREMENTS LIST 
A.  Contract Line Item No. 

0001AB 
B.  Exhibit   
A 

C.  Category 

TDP     TM    Other MGMT                  
D.  System/Item. 

NAIS Increment 2 
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
16.  REMARKS (Continued) 
 
Blocks 12 and 13: Initial submission of Meeting Agenda is due 3 days prior to each meeting, or as agreed to by 
the Contracting Officer.  No Government response constitutes acceptance. 
 

Presentation materials shall be provided electronically with the initial submission of the Meeting Agenda and 
hard copy (in sufficient quantity for all anticipated meeting attendees) at the start of each meeting.   
 
Initial submission of Meeting Minutes is due 7 days after each meeting, or as otherwise agreed to by the 
Contracting Officer.  Allow 5 days for Government response.  Resubmit, with Government comments 
incorporated, within 5 DARC.  No Government response within 5 days of submission constitutes acceptance. 
 

DD Form 1423-1, Feb 2001              Previous editions are obsolete                    Page 2 of 2 Pages 
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CONTRACT DATA REQUIREMENTS LIST Form Approved 
CMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this 
collection  of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and 
Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  222202-2302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC  
20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract.  PR No. listed in Block E. 

A.  Contract Line Item No. 

0001AB 
B.  Exhibit   

A 
C.  Category 

TDP     TM    Other MGMT                  
D.  System/Item. 

NAIS Increment 2 
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
1.  Data Item No. 
1.6.1.6.4 

2.  Title of Data Item:  

 SVR Meeting Deliverables 
3.  Subtitle: 

N/A 
4.  Authority (Data Acquisition Document No.) 

DI-ADMN-81249A (Conference Agenda) 
DI-ADMN-81373 (Presentation Material) 
DI-ADMN-81250A (Conference Minutes) 

5.  Contract Reference 

SOW section 3.1.1.6.1.6.4 
6.  Requiring Office 

USCG (CG-939) 

14.                     Distribution 7.  DD 250 Req 

LT 
10.  Frequency 

ONE/R 
12.  Date of First Submission 

Block 16 b.  Copies 
Final 8.  APP Code 

N/A 

9.  Dist Statement 
Required 
 

F 11.  As of Date 

N/A 
13.  Date of Subsequent 

Submission Block 16 
a.  Addressee 

Draft 
Reg Repro 

IPDE  1    
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
   

   

   

   

   

   

       
       

16.  REMARKS 

Block 4: Submit the Meeting Agenda in accordance with DI-ADMN-81249A.  
The agenda shall, at a minimum, include the following: 

• System Requirements Specification 
• Functional and Physical Configuration Audit Report 
• Key Aspects and Updates to the System Design Document 
• Key cost, schedule and performance risks associated with the 

technical and logistics design 
 

Submit the Presentation Material in accordance with DI-ADMN-81373, with 
the following modification: Replace ‘sponsoring government activity’ in 
paragraph 10.2 with ‘NAIS Contracting Officer.’  Media format for 
Presentation Material shall be compatable with current CG Workstation 
operating systems and applications. 
 

Submit the Meeting Minutes in accordance with DI-ADMN-81250A.  The 
Meeting Minutes shall document all recommendations affecting cost, 
schedule, or performance. 
 

Block 10: For each scheduled SVR meeting. 
 
 

15.  TOTAL  1  
G.  PREPARED BY 

 NAIS Project Office     
H.  DATE 

 
I.  APPROVED BY  

CDR Keith Ingalsbe 
J. DATE 

12/20/07 

DD Form 1423-1, Feb 2001              Previous editions are obsolete                                  Page 1 of 2 Pages 
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CONTRACT DATA REQUIREMENTS LIST 
A.  Contract Line Item No. 

0001AB 
B.  Exhibit   
A 

C.  Category 

TDP     TM    Other MGMT                  
D.  System/Item. 

NAIS Increment 2 
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
16.  REMARKS (Continued) 
 
Blocks 12 and 13: Initial submission of Meeting Agenda is due 3 days prior to each meeting, or as agreed to by 
the Contracting Officer.  No Government response constitutes acceptance. 
 

Presentation materials shall be provided electronically with the initial submission of the Meeting Agenda and 
hard copy (in sufficient quantity for all anticipated meeting attendees) at the start of each meeting.   
 
Initial submission of Meeting Minutes is due 7 days after each meeting, or as otherwise agreed to by the 
Contracting Officer.  Allow 5 days for Government response.  Resubmit, with Government comments 
incorporated, within 5 DARC.  No Government response within 5 days of submission constitutes acceptance. 
 

DD Form 1423-1, Feb 2001              Previous editions are obsolete                    Page 2 of 2 Pages 



 

 

76 
 

 
 

CONTRACT DATA REQUIREMENTS LIST Form Approved 
CMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this 
collection  of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and 
Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  222202-2302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC  
20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract.  PR No. listed in Block E. 

A.  Contract Line Item No. 

0001AB, 1001AC - 6001AC 
B.  Exhibit   

A 
C.  Category 

TDP     TM    Other MGMT                  
D.  System/Item. 

NAIS Increment 2  
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
1.  Data Item No. 

1.7.2 
2.  Title of Data Item:  

Core System As-Built Documentation 
3.  Subtitle: 

N/A 
4.  Authority (Data Acquisition Document No.) 

DI-SESS-81000C: Product 
Drawings/Models and Associated Lists 

5.  Contract Reference 

SOW section 3.1.1.7.2 
6.  Requiring Office 

USCG (CG-939) 

14.                     Distribution 7.  DD 250 Req 

LT 
10.  Frequency 

ONE/R 
12.  Date of First Submission 

Block 16 b.  Copies 
Final 8.  APP Code 

A 

9. Dist Statement 
Required 
 

F 11.  As of Date 

N/A 
13.  Date of Subsequent 

Submission Block 16 
a.  Addressee 

Draft 
Reg Repro 

IPDE 1 1    
CG-939 5 5    
CG-9124 1 1    
PRO 1 1    

       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       

16.  REMARKS 

Block 4: As-built/Record drawings of all elements of the core system shall 
be provided in accordance with DI-SESS-81000C and SOW Sections 
3.1.1.5.5.6 and 3.1.1.7.2.  Drawings shall be updated to reflect any post-
installation changes made to the site prior to transfer to the Government for 
operational support and maintenance.   

Engineering drawings shall be prepared in accordance with ASME Y14.100-
2004 (including non-mandatory appendices A-E), Y14.24-1999, Y14.34M-
1996, Y14.35M-1997, Y14.41-2003 and shall include the following: 

A. A unique drawing number; 

B. Site/floor plan indicating location of NAIS equipment relative to 
other equipment 

C. Rack elevations, power, network and signal cabling connections and 
parts list; 

D. Antenna mounting equipment placement, configurations and cabling 
for RF signal with parts list; 

E. Primary and backup power source details (including generator 
foundations and parts list); 

F. Title sheet with drawing indexes and revision indexes; 

G. Title Blocks will be provided as Government Furnished Information 
(GFI) in electronic format to the Contractor after contract award; 
and 

H. Government signature authority for drawings will be the PRO. 

Blocks 12 and 13: Initial submission is due 30 DA installation of core 
system.  Allow 30 days for Government response.  Resubmit, with 
Government comments incorporated, within 30 DARC. 

15.  TOTAL 8 8  
G.  PREPARED BY 

NAIS Project Office 
H.  DATE 

 
I.  APPROVED BY  

CDR Keith Ingalsbe 
J. DATE 

12/20/07 

DD Form 1423-1, Feb 2001              Previous editions are obsolete                    Page 1 of 1 Pages 
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CONTRACT DATA REQUIREMENTS LIST Form Approved 
CMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this 
collection  of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and 
Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  222202-2302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC  
20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract.  PR No. listed in Block E. 

A.  Contract Line Item No. 

0001AB, 1001AC - 6001AC 
B.  Exhibit   

A 
C.  Category 

TDP     TM    Other MGMT                  
D.  System/Item. 

NAIS Increment 2  
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
1.  Data Item No. 

1.8.1.4 
2. Title of Data Item:  

 Quality Assurance Plan 
3.  Subtitle: 

N/A 
4.  Authority (Data Acquisition Document No.) 

Block 16 
5.  Contract Reference 

SOW section 3.1.1.8.1.4 
6.  Requiring Office 

USCG (CG-939) 

14.                     Distribution 7.  DD 250 Req 

LT 
10.  Frequency 

ONE/R 
12.  Date of First Submission 

Block 16 b.  Copies 
Final 8.  APP Code 

A 

9. Dist Statement 
Required 
 

F 11.  As of Date 

N/A 
13.  Date of Subsequent 

Submission Block 16 
a.  Addressee 

Draft 
Reg Repro 

IPDE 1 1    
CG-939 5 5    
CG-9124 1 1    
PRO 1 1    

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           
   

           

           

16.  REMARKS 

Block 4: Contractor format is acceptable.   
The plan shall define and document the Contractor’s policy for quality, 
including objectives for quality and its commitment to quality.  This policy 
shall be relevant to the Contractor’s organizational goals and the 
expectations and needs of the NAIS project.  The plan shall provide 
methods to be used in order to assure that this policy is understood, 
implemented and maintained within the contractor’s organization. 
 

The plan shall incorporate a project organization chart that includes quality 
assurance and quality control functions.  This chart shall also include 
relationships between project management, key subcontractors, design 
engineering and quality control.  The qualification process for personnel to 
be able to perform their NAIS work assignments as well as resumes and 
responsibilities of the Contractor’s quality control and assurance staff shall 
be provided.  In addition, the plan shall identify resource requirements and 
depict the assignment of trained personnel, for management, performance 
of work and verification activities including internal quality audits. 
 

The quality assurance plan that conforms to specified requirements and 
defines how the requirements for quality will be met shall be established 
and maintained.  
 

The plan shall establish procedures to control and verify that the design 
meets the specified requirements by suitable means from inception and 
during all stages of development and delivery.  The plan shall also include 
procedures for identifying, documenting, reviewing and reporting all design 
changes and modifications.  Further, the plan shall include procedures for 
the identification of design products and their link (traceability) to NAIS 
requirements.  
 

The plan shall include procedures to be utilized to implement corrective and 
preventive action in order to eliminate nonconformities with NAIS 
requirements.  

    
15.  TOTAL 8 8  

G.  PREPARED BY 

NAIS Project Office 
H.  DATE 

 
I.  APPROVED BY  

CDR Keith Ingalsbe 
J. DATE 

12/20/07 
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CONTRACT DATA REQUIREMENTS LIST 
A.  Contract Line Item No. 

0001AB, 1001AC - 6001AC 
B.  Exhibit   
A 

C.  Category 

TDP     TM    Other MGMT                  
D.  System/Item. 

NAIS Increment 2 
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
16.  REMARKS (Continued) 
 
The plan shall incorporate procedures for identifying training needs and provisions for the training of all 
personnel performing NAIS tasks.  Personnel performing assigned tasks shall be qualified on the basis of 
appropriate education, training and/or experience, as required.  
 
The plan shall provide instructions, procedures, or other appropriate means to perform work consistent with 
technical standards, administrative controls, and other safety and environmental controls adapted to meet the 
NAIS requirements. 
 
The plan shall establish procedures for test equipment calibration.  
 
All updates to the plan shall consist of notes or changes to the plan, clearly identified as to where applicable 
(e.g., system element, page/paragraph, number, etc.). 
 
 
Blocks 12 and 13: Initial submission is due within 45 DAC.  Allow 30 days for Government response.  Resubmit, 
with Government comments incorporated, within 30 DARC.   
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CONTRACT DATA REQUIREMENTS LIST Form Approved 
CMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this 
collection  of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and 
Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  222202-2302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC  
20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract.  PR No. listed in Block E. 

A.  Contract Line Item No. 

0001AB, 1001AC - 6001AC 
B.  Exhibit   

A 
C.  Category 

TDP     TM    Other MGMT                  
D.  System/Item. 

NAIS Increment 2  
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
1.  Data Item No. 

1.8.2.1 
2. Title of Data Item:  

 Master Test Plan 
3.  Subtitle: 

N/A 
4.  Authority (Data Acquisition Document No.) 

Block 16 
5.  Contract Reference 

SOW section 3.1.1.8.2.1 
6.  Requiring Office 

USCG (CG-939) 

14.                     Distribution 7.  DD 250 Req 

LT 
10.  Frequency 

ONE/R 
12.  Date of First Submission 

Block 16 b.  Copies 
Final 8.  APP Code 

A 

9. Dist Statement 
Required 
 

F 11.  As of Date 

N/A 
13.  Date of Subsequent 

Submission Block 16 
a.  Addressee 

Draft 
Reg Repro 

IPDE 1 1    
CG-939 5 5    
CG-9124 1 1    
PRO 1 1    

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           
   

           

           

16.  REMARKS 

Block 4: Contractor format is acceptable.   

The Master Test Plan shall provide the systematic approach to testing the 
NAIS with detailed provisions and understanding of what the eventual 
workflow will be.  The Master Test Plan shall, at a minimum, include the 
following: 

1) Introduction—Outline the scope, approach resources, and schedule 
of all test and evaluation (T&E) activities and define the items and 
features to be tested, types of testing to be performed, resource 
requirements, and project management approach to T&E evaluation 
activities. 

2) Objectives—describe the high level objectives such as products to be 
delivered, major activities, milestones, resources, and T&E events 
schedule (to be further delineated with Test Plan and Procedures). 

3) Overview of “Master Test Plan” Document—Outline the main section 
of the document and describe their contents. 

4) Test and Evaluation Strategy—Describe the overall test strategy, 
which shall be in agreement with the individual test plans and 
identify the overall T&E rules and process.  Further, it shall include 
the network components and their features under testing, special 
tools to be used during testing, combinations of 
hardware/software/and other vendor packages, management and 
technical approach, test entry and exit criteria, milestones, pass/fail 
criteria, the levels of regression testing, purpose of each test, 
process of no-testable requirements, risks, assumptions, T&E 
constraints, roles and responsibilities, reporting, and schedule.  

5) Scope—Describe the parameters for the Master Test Plan and list any 
areas specifically excluded from the plan.  Further, outline any 
schedule and unscheduled hardware and software 
upgrades/updates will be managed. 

15.  TOTAL 8 8  
G.  PREPARED BY 

NAIS Project Office 
H.  DATE 

 
I.  APPROVED BY  

CDR Keith Ingalsbe 
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CONTRACT DATA REQUIREMENTS LIST 
A.  Contract Line Item No. 

0001AB, 1001AC - 6001AC 
B.  Exhibit   
A 

C.  Category 

TDP     TM    Other MGMT                  
D.  System/Item. 

NAIS Increment 2 
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
16.  REMARKS (Continued) 

6) Key Stakeholders—Outline the project’s stakeholders with respect to T&E activities. 

7) Reference Material—Identify all documents and sources referenced in the Master Test Plan including 
cross-references (where applicable) to; A) Configuration Management Plan; B) Applicable policies and 
procedures; C) Project Plan; D) Quality Assurance Plan; and E) Applicable standards. 

8) Point of Contact—Outline the points of contacts for this Master Test Plan.  This section shall, at a 
minimum, include contact name, department, telephone number and e-mail address. 

9) Methodology, Tools, and Techniques—Describe the tools or techniques required for performing 
respective T&E tasks. 

10)  Policies, Directives and Procedures—Outline the policies and procedures that apply I-2 system of NAIS 
in support of T&E activities. 

11)  Test Items—Identify the test items this plan is covering and their reference to NAIS requirements 
specification. 

12)  Network Elements Testing—Describe how each network element will be tested. 

13)  Application Testing—Identify all software features to be tested and link them to NAIS requirements and 
design specifications.  Further, describe how the required application will be tested to ensure its proper 
function and how it will be supported in its production environment.  

14)  Test Planning—Identify the different types of testing, methods, and criteria for performing the required 
test activities.  Define the appropriate set of deliverables associated with T&E activities. 

15)  Unit Testing—Describe how the unit testing will be conducted to verify the implementation of each 
hardware and/or software network element. 

16)  Integration Testing—Describe how integration testing will be conducted on hardware and software 
network elements until the entire system has been integrated. 

17)  Conversion Testing—Describe how conversion testing (if applicable) will be conducted to ensure that all 
required data elements including historical data are converted from previous (I-1) system format to the 
new (I-2) system format. 

18)  Interface Testing—Describe how network interface testing will be conducted to ensure that I-2 
applications operate efficiently and interoperability requirements are met. 

19)  Security Testing—Describe how security testing will be conducted in order to ensure system control 
features are functional and in accordance with applicable policies. 

20)  Software Recovery Testing—Describe how recovery testing will be conducted to ensure that the 
required applications’ restart, backup, and recovery operate as designed.  

21)  Performance Testing—Describe how performance testing will be conducted to ensure the network 
element and the system as a whole operates to Government expectations. 

22)  Regression Testing—Describe how regression testing will be conducted to ensure any changes in 
software of hardware does not adversely affect previously tested functionality of the system or 
subsystem.  
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CONTRACT DATA REQUIREMENTS LIST 
A.  Contract Line Item No. 

0001AB, 1001AC - 6001AC 
B.  Exhibit   
A 

C.  Category 

TDP     TM    Other MGMT                  
D.  System/Item. 

NAIS Increment 2 
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
16.  REMARKS (Continued) 
 

23)  Acceptance Testing—Describe how acceptance testing will be conducted to ensure that the NAIS 
system satisfies its performance criteria. 

24)  Factory Acceptance Testing—Describe how factory acceptance testing will be conducted to detect 
hardware and software faults, failures, and defects. 

25)  Ensure that all applicable interface diagrams and schematics are included.  

 

As an appendix, the MTP shall include the Tropospheric Conditions Analysis.  The Tropospheric Conditions 
Analysis shall consist of an analysis that clearly demonstrates to the Government that the worst tropospheric 
and weather conditions have been incorporated into the Contractor’s design phase and follow throughout I-2 
NAIS deployment. 
 
Blocks 12 and 13: Initial submission is due within 90 DAC.  Allow 30 days for Government response.  Resubmit, 
with Government comments adjudicated/incorporated, within 30 DARC.   
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CONTRACT DATA REQUIREMENTS LIST Form Approved 
CMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this 
collection  of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and 
Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  222202-2302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC  
20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract.  PR No. listed in Block E. 

A.  Contract Line Item No. 

0001AB, 1001AC - 6001AC 
B.  Exhibit   

A 
C.  Category 

TDP     TM    Other MGMT                   
D.  System/Item. 

NAIS Increment 2  
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
1.  Data Item No. 

1.8.2.3.1 
2. Title of Data Item:  

 Test Plan and Procedures 
3.  Subtitle: 

N/A 
4.  Authority (Data Acquisition Document No.) 

Block 16 
5.  Contract Reference 

SOW section 3.1.1.8.2.3.1 
6.  Requiring Office 

USCG (CG-939) 

14.                     Distribution 7.  DD 250 Req 

LT 
10.  Frequency 

ONE/R 
12.  Date of First Submission 

Block 16 b.  Copies 
Final 8.  APP Code 

A 

9. Dist Statement 
Required 
 

F 11.  As of Date 

N/A 
13.  Date of Subsequent 

Submission Block 16 
a.  Addressee 

Draft 
Reg Repro 

IPDE 1 1    
CG-939 5 5    
CG-9124 1 1    
PRO 1 1    

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           
   

           
   

           

           

           

16.  REMARKS 

Block 4: Contractor format is acceptable.    

The Test Plan and Procedures shall be in accordance with the Government’s 
Test and Evaluation Master Plan (TEMP) and the Government-approved 
Master Test Plan, and serve as a detailed guide to test and evaluation 
activities.   

The Test Plan and Procedures shall include planning factors and objectives, 
as well as pertinent details to test the hardware, software, modifications, 
and overall system functionality and performance. 

The Test Plan and Procedures shall list the requirements that cannot be 
tested during the verification tests and shall be tested during the 
operational tests. 

The Test Plan and Procedures shall include the following:  
A.   Purpose of test.  
B.   Type of test (e.g., Factory Acceptance Test, Pre-Site Acceptance 

Test, and Site Acceptance Test) 
C.   Applicable documents.  
D.   Functional analysis of the requirements. 
E.   Identification numbers of all requirements to be verified/validated.
F.   Test strategy 
G.   Test schedule. 
H.   Cognizant personnel responsible for performing the 

verification/validation effort. 
I.   Site locations, support equipment, facilities, test equipment, 

materials and tools required during verification/validation activities. 
J.  Safety precautions.  

 

  

15.  TOTAL 8 8  
G.  PREPARED BY 

NAIS Project Office 
H.  DATE 

 
I.  APPROVED BY  

CDR Keith Ingalsbe 
J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
A.  Contract Line Item No. 

0001AB, 1001AC - 6001AC 
B.  Exhibit   
A 

C.  Category 

TDP     TM    Other MGMT                  
D.  System/Item. 

NAIS Increment 2 
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
16.  REMARKS (Continued) 
 

K.   Any special environmental requirements. 

L.   Description of units to be tested.  

M. Test description to include the following:  

1. Step-by-step procedures which are to be followed by the test team when performing each test. 

2.  Define readings to be taken, settings to be used, and description of the test equipment, 
including commercial identification. 

3. Drawings, schematics, photographs, etc, of noncommercial fixtures and testers necessary for 
test evaluation. 

 

4. Test equipment. Description, nomenclature and serial number of all test equipment used on the 
project including appropriate schematic or block diagrams.  

i. List the serial number of all equipment(s) subjected to the testing.  
ii. Provide a brief description of all special test equipment designed of constructed for use 

on the project including appropriate schematic of block diagrams.  
 

5. Test performed. Identification and description of all test(s) performed (cite applicable 
requirements, paragraph number, and test parameters).  

i. Provide control settings of the test sample.  
ii. Resolutions of measurement equipment and range of input signals. 

 
6. Inspection criteria that defines the minimum performance requirements that the unit under test 

must meet in order to be considered acceptable to the Government. This shall include, as a 
minimum, worst case prime power input, worst case signal level and timing inputs, and signal 
level and timing outputs.  

7. Test results documentation procedures. 
8. Proposed fault simulation list for used in verification of troubleshooting procedures. 
9. Correction approach of any found deficiencies. 

 

Blocks 12 and 13: Initial submission is due 45 DB each test (to be outlined within the Master Test Plan).  Allow 
15 days for Government response.  Resubmit, with Government comments incorporated, within 15 DARC.   
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CONTRACT DATA REQUIREMENTS LIST Form Approved 
CMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this 
collection  of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and 
Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  222202-2302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC  
20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract.  PR No. listed in Block E. 

A.  Contract Line Item No. 

0001AB 
B.  Exhibit   

A 
C.  Category 

TDP     TM    Other MGMT                  
D.  System/Item. 

NAIS Increment 2  
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
1.  Data Item No. 

1.8.2.3.4 
2. Title of Data Item:  

 DT&E Test Report 
3.  Subtitle: 

N/A 
4.  Authority (Data Acquisition Document No.) 

DI-NDTI-80809B (Test/Inspection Report) 
5.  Contract Reference 

SOW section 3.1.1.8.2.3.4 
6.  Requiring Office 

USCG (CG-939) 

14.                     Distribution 7.  DD 250 Req 

LT 
10.  Frequency 

ONE/R 
12.  Date of First Submission 

Block 16 b.  Copies 
Final 8.  APP Code 

A 

9. Dist Statement 
Required 
 

F 11.  As of Date 

N/A 
13.  Date of Subsequent 

Submission Block 16 
a.  Addressee 

Draft 
Reg Repro 

IPDE 1 1    
CG-939 5 5    
CG-9124 1 1    
PRO 1 1    

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

16.  REMARKS 

Block 4: No modification to DID.   

Block 10: Reported in accordance with approved test plans and procedures.  
Includes all tests conducted (as required per approved Master Test Plan).   

Block 12: Initial submission is due 15 DA DT&E.    Allow 15 days for 
Government response.  Resubmit, with Government comments 
incorporated, within 15 DARC.   

15.  TOTAL 8 8  
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NAIS Project Office 
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CONTRACT DATA REQUIREMENTS LIST Form Approved 
CMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this 
collection  of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and 
Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  222202-2302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC  
20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract.  PR No. listed in Block E. 

A.  Contract Line Item No. 

0001AB 
B.  Exhibit   

A 
C.  Category 

TDP     TM    Other MGMT                  
D.  System/Item. 

NAIS Increment 2  
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
1.  Data Item No. 

1.8.2.4.2 
2. Title of Data Item:  

 IOC System Acceptance Test and Evaluation Report 
3.  Subtitle: 

N/A 
4.  Authority (Data Acquisition Document No.) 

DI-NDTI-80809B (Test/Inspection Report) 
5.  Contract Reference 

SOW section 3.1.1.8.2.4.2 
6.  Requiring Office 

USCG (CG-939) 

14.                     Distribution 7.  DD 250 Req 

LT 
10.  Frequency 

Block 16 
12.  Date of First Submission 

Block 16 b.  Copies 
Final 8.  APP Code 

A 

9. Dist Statement 
Required 
 

F 11.  As of Date 

N/A 
13.  Date of Subsequent 

Submission Block 16 
a.  Addressee 

Draft 
Reg Repro 

IPDE 1 1    
CG-939 5 5    
CG-9124 1 1    
PRO 1 1    

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

16.  REMARKS 

Block 4: No modification to DID.   

Block 10: Reported in accordance with approved test plans and procedures.  
Includes all tests conducted (as required per approved Master Test Plan).   

Block 12: Initial submission is due 15 DA test completion.  Allow 15 days for 
Government response.  Resubmit, with Government comments 
incorporated, within 15 DARC.   

15.  TOTAL 8 8  
G.  PREPARED BY 

NAIS Project Office 
H.  DATE 

 
I.  APPROVED BY  

CDR Keith Ingalsbe 
J. DATE 

12/20/07 
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CONTRACT DATA REQUIREMENTS LIST Form Approved 
CMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this 
collection  of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and 
Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  222202-2302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC  
20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract.  PR No. listed in Block E. 

A.  Contract Line Item No. 

0002AA, 0002BA, 0002CA, 
X011AD – X043AD 

B.  Exhibit   
A 

C.  Category 

TDP     TM    Other MGMT                  

D.  System/Item. 

NAIS Increment 2  
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
1.  Data Item No. 

2.2.1.2 
2. Title of Data Item:  

 PSS Site Identification and Selection Plan 
3.  Subtitle: 

N/A 
4.  Authority (Data Acquisition Document No.) 

Block 16 
5.  Contract Reference 

SOW section 3.1.2.2.1.2 
6.  Requiring Office 

USCG (CG-939) 

14.                     Distribution 7.  DD 250 Req 

LT 
10.  Frequency 

ONE/R 
12.  Date of First Submission 

Block 16 b.  Copies 
Final 8.  APP Code 

A 

9. Dist Statement 
Required 
 

F 11.  As of Date 

N/A 
13.  Date of Subsequent 

Submission Block 16 
a.  Addressee 

Draft 
Reg Repro 

IPDE 1 1    
CG-939 5 5    
CG-9124 1 1    
PRO 1 1    

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           
   

           

16.  REMARKS 

Block 4: The PSS Site Identification and Selection Plan shall be prepared in 
accordance with industry standards for siting communications towers or 
similar facilities.  The plan shall include a detailed technical approach for 
selecting all of the sites on a Sector basis.  The plan shall, at a minimum, 
address the following areas: 

1. Priority for PSS site selection (collocation, new build, towers vs. 
other structures, etc.) 

2. PSS site screening criteria, to include, but not be limited to, 
endangered species, cultural resources, wetlands, lease costs, 
implementation costs, environmental due diligence and 
contamination, technical suitability (e.g., IM issues, RF propagation, 
etc.), network connectivity and reliability, need for back up power, 
communications, logistics considerations for follow-on maintenance 
and repairs, etc. 

3. Process for identifying PSS sites to be initially screened, including all 
scoring or ranking criteria, weighting factors by resource area, and 
other methods, such as tie-breakers, that will be used and how they 
will be applied, 

4. Process for identifying both primary and alternative PSS sites top be 
evaluated in the field, including all scoring or ranking criteria, 
weighting factors by resource area, and other methods, such as tie-
breakers, that will be used and how they will be applied 

5. Proposed staffing by technical expertise for all phases of PSS site 
selection process (prefield desktop team, field survey team, PSS site 
selection team) 

6. Identification of the Siting Manager (key personnel) 
 
Blocks 12 and 13: Initial submission is due 30 DA order of Sector Coverage 
Design and PSS Site Selection Recommendation CLIN.  Allow 14 days for 
Government response.  Resubmit, with Government comments 
incorporated, within 14 DARC.  Once approved, the plan shall be 
resubmitted only as necessary to reflect changes to the process.   
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CONTRACT DATA REQUIREMENTS LIST Form Approved 
CMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this 
collection  of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and 
Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  222202-2302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC  
20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract.  PR No. listed in Block E. 

A.  Contract Line Item No. 

0002AA, 0002BA, 0002CA, 
X011AD – X043AD 

B.  Exhibit   
A 

C.  Category 

TDP     TM    Other MGMT                  

D.  System/Item. 

NAIS Increment 2 
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
1.  Data Item No. 
2.2.1.3.1 

2.  Title of Data Item:  

 Meeting 1 – Sector Planning Kickoff Deliverables 
3.  Subtitle: 

N/A 
4.  Authority (Data Acquisition Document No.) 

DI-ADMN-81249A (Conference Agenda) 
DI-ADMN-81373 (Presentation Material) 
DI-ADMN-81250A (Conference Minutes) 

5.  Contract Reference 

SOW sections 3.1.2.2.1.3.1 
and 3.1.3.4.1.2.1 

6.  Requiring Office 

USCG (CG-939) 

14.                     Distribution 7.  DD 250 Req 

LT 
10.  Frequency 

ONE/R 
12.  Date of First Submission 

Block 16 b.  Copies 
Final 8.  APP Code 

N/A 

9.  Dist Statement 
Required 
 

F 11.  As of Date 

N/A 
13.  Date of Subsequent 

Submission Block 16 
a.  Addressee 

Draft 
Reg Repro 

IPDE  1    
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
   

   

   

   

   

   

       
       

16.  REMARKS 

Block 4: Submit the Meeting Agenda in accordance with DI-ADMN-81249A    
 

Submit the Presentation Material in accordance with DI-ADMN-81373, with 
the following modification: 
Replace ‘sponsoring government activity’ in paragraph 10.2 with ‘NAIS 
Contracting Officer.’ 
Media format for Presentation Material shall be compatable with current CG 
Workstation operating systems and applications. 
 
Submit the Meeting Minutes in accordance with DI-ADMN-81250A.  
 

Block 10: For each scheduled meeting. 
 
 

Blocks 12 and 13: Initial submission of Meeting Agenda is due 3 days prior 
to each meeting, or as agreed to by the Contracting Officer.  No Government 
response constitutes acceptance. 
 

Presentation materials shall be provided electronically with the initial 
submission of the Meeting Agenda and hard copy (in sufficient quantity for 
all anticipated meeting attendees) at the start of each meeting.   
 
Initial submission of Meeting Minutes is due 7 days after each meeting, or 
as otherwise agreed to by the Contracting Officer.  Allow 5 days for 
Government response.  Resubmit, with Government comments 
incorporated, within 5 DARC.  No Government response within 5 days of 
submission constitutes acceptance.       

   

15.  TOTAL  1  
G.  PREPARED BY 

 NAIS Project Office     
H.  DATE 

 
I.  APPROVED BY  

CDR Keith Ingalsbe 
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12/20/07 
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CONTRACT DATA REQUIREMENTS LIST Form Approved 
CMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this 
collection  of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and 
Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  222202-2302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC  
20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract.  PR No. listed in Block E. 

A.  Contract Line Item No. 

0002AA, 0002BA, 0002CA, 
X011AD – X043AD 

B.  Exhibit   
A 

C.  Category 

TDP     TM    Other MGMT                  

D.  System/Item. 

NAIS Increment 2  
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
1.  Data Item No. 

2.2.1.3.2 
2.  Title of Data Item:  

PSS Site Selection Desktop Analysis Report 
3.  Subtitle: 

N/A 
4.  Authority (Data Acquisition Document No.) 

Block 16 
5.  Contract Reference 

SOW sections 3.1.2.2.1.3.2 
and 3.1.3.4.1.2.2 

6.  Requiring Office 

USCG (CG-939) 

14.                     Distribution 7.  DD 250 Req 

LT 
10.  Frequency 

ONE/R 
12.  Date of First Submission 

Block 16 b.  Copies 
Final 8.  APP Code 

A 

9. Dist Statement 
Required 
 

F 11.  As of Date 

N/A 
13.  Date of Subsequent 

Submission Block 16 
a.  Addressee 

Draft 
Reg Repro 

IPDE 1 1    
CG-939 5 5    
CG-9124 1 1    
PRO 1 1    

       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
   

       
       

16.  REMARKS 

Block 4: The PSS Site Selection Desktop Analysis Report shall, at a 
minimum, include the following:    

1. A Summary of PSS Sites Reviewed and Description of Each 
(at minimum, shall include: location, tower information 
summary, site information summary, owner information 
summary, rationale for consideration and relative merits of 
use) 

2. Coverage Analyses associated with each (each shall include 
model name and the parameters, inputs and assumptions 
used in model for the site) 

3. Sector-specific Issues/Risks Associated with Achieving 
Coverage and Recommendations for Mitigating Risks 

4. For existing Government facilities, an assessment of shelter 
space availability based on as-built drawings 

5. Preliminary Candidate List and Supporting Documentation 

6. Network connectivity requirements analysis and 
recommendations 

 

Blocks 12 and 13: Initial submission is due 15 DA Meeting 1 – Sector 
Planning Kickoff Meeting.  Allow 15 days for Government response.  
Resubmit, with Government comments incorporated, within 15 DARC. 
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CONTRACT DATA REQUIREMENTS LIST Form Approved 
CMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this 
collection  of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and 
Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  222202-2302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC  
20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract.  PR No. listed in Block E. 

A.  Contract Line Item No. 

0002AA, 0002BA, 0002CA, 
X011AD – X043AD 

B.  Exhibit   
A 

C.  Category 

TDP     TM    Other MGMT                  

D.  System/Item. 

NAIS Increment 2 
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
1.  Data Item No. 
2.2.1.3.3 

2.  Title of Data Item:  

 Meeting 2 – Desktop Analysis and Pre-Screen Survey 
Candidate PSS Site Review Deliverables 

3.  Subtitle: 

N/A 

4.  Authority (Data Acquisition Document No.) 

DI-ADMN-81249A (Conference Agenda) 
DI-ADMN-81373 (Presentation Material) 
DI-ADMN-81250A (Conference Minutes) 

5.  Contract Reference 

SOW sections 3.1.2.2.1.3.3 
and 3.1.3.4.1.2.3 

6.  Requiring Office 

USCG (CG-939) 

14.                     Distribution 7.  DD 250 Req 

LT 
10.  Frequency 

ONE/R 
12.  Date of First Submission 

Block 16 b.  Copies 
Final 8.  APP Code 

N/A 

9.  Dist Statement 
Required 
 

F 11.  As of Date 

N/A 
13.  Date of Subsequent 

Submission Block 16 
a.  Addressee 

Draft 
Reg Repro 

IPDE  1    
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
   

   

   

   

   

   

   

       

16.  REMARKS 

Block 4: Submit the Meeting Agenda in accordance with DI-ADMN-81249A    
 

Submit the Presentation Material in accordance with DI-ADMN-81373, with 
the following modification: 
Replace ‘sponsoring government activity’ in paragraph 10.2 with ‘NAIS 
Contracting Officer.’ 
Media format for Presentation Material shall be compatable with current CG 
Workstation operating systems and applications. 
 
Submit the Meeting Minutes in accordance with DI-ADMN-81250A.  The 
Meeting Minutes shall document the final list of PSS sites that will be visited 
for a pre-screen survey.   
 

Block 10: For each scheduled meeting. 
 
 

Blocks 12 and 13: Initial submission of Meeting Agenda is due 3 days prior 
to each meeting, or as agreed to by the Contracting Officer.  No Government 
response constitutes acceptance. 
 

Presentation materials shall be provided electronically with the initial 
submission of the Meeting Agenda and hard copy (in sufficient quantity for 
all anticipated meeting attendees) at the start of each meeting.   
 

Initial submission of Meeting Minutes is due 7 days after each meeting, or 
as otherwise agreed to by the Contracting Officer.  Allow 5 days for 
Government response.  Resubmit, with Government comments 
incorporated, within 5 DARC.  No Government response within 5 days of 
submission constitutes acceptance.       

15.  TOTAL  1  
G.  PREPARED BY 

 NAIS Project Office     
H.  DATE 

 
I.  APPROVED BY  

CDR Keith Ingalsbe 
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12/20/07 
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CONTRACT DATA REQUIREMENTS LIST Form Approved 
CMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this 
collection  of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and 
Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  222202-2302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC  
20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract.  PR No. listed in Block E. 

A.  Contract Line Item No. 

0002AA, 0002BA, 0002CA, 
X011AD – X043AD 

B.  Exhibit   
A 

C.  Category 

TDP     TM    Other MGMT                  

D.  System/Item. 

NAIS Increment 2  
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
1.  Data Item No. 

2.2.1.3.4 
2.  Title of Data Item:  

Pre-Screen Survey and Proposed PSS Site Rankings 
Report 

3.  Subtitle: 

N/A 

4.  Authority (Data Acquisition Document No.) 

Block 16 
5.  Contract Reference 

SOW sections 3.1.2.2.1.3.4 
and 3.1.3.4.1.2.4 

6.  Requiring Office 

USCG (CG-939) 

14.                     Distribution 7.  DD 250 Req 

LT 
10.  Frequency 

ONE/R 
12.  Date of First Submission 

Block 16 b.  Copies 
Final 8.  APP Code 

A 

9. Dist Statement 
Required 
 

F 11.  As of Date 

N/A 
13.  Date of Subsequent 

Submission Block 16 
a.  Addressee 

Draft 
Reg Repro 

IPDE 1 1    
CG-939 5 5    
CG-9124 1 1    
PRO 1 1    

       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
   

       

16.  REMARKS 

Block 4: The Proposed PSS Site Rankings Report shall, at a minimum, 
include: 

1. Primary PSS Sites Recommended for Coverage Design, with details 
on each PSS site that shall, at a minimum, include: location, site 
information, tower information, facility assessment (i.e., preliminary 
structural, power, HVAC, access) environmental and cultural 
resource issues and real property issues. 

2. Alternative PSS Sites Recommended, with details on each PSS site 
that shall, at a minimum, include: location, site information, tower 
information, facility assessment (i.e., preliminary structural, network 
connectivity, power, HVAC, access) environmental issues and real 
property issues. 

3. PSS Site Evaluation, Scoring and Ranking, which includes: 

A.  Adjustments Made because of PSS Site Interdependencies 

B.  Recommended Regional PSS Site Geography 

C.  Other Viable PSS Site Geography 

D.  Comparison Table of Viable PSS Site Geographies 

4. Pre-Screen Survey Field Notes 

 

Blocks 12 and 13: Initial submission is due 15 DA Meeting 2 – Desktop 
Analysis and Pre-Screen Survey Candidate PSS Site Meeting.  Allow 15 days 
for Government response.  Resubmit, with Government comments 
incorporated, within 15 DARC. 
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CONTRACT DATA REQUIREMENTS LIST Form Approved 
CMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this 
collection  of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and 
Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  222202-2302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC  
20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract.  PR No. listed in Block E. 

A.  Contract Line Item No. 

0002AA, 0002BA, 0002CA, 
X011AD – X043AD 

B.  Exhibit   
A 

C.  Category 

TDP     TM    Other MGMT                  

D.  System/Item. 

NAIS Increment 2 
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
1.  Data Item No. 
2.2.1.3.5 

2.  Title of Data Item:  

 Meeting 3 – Post-Pre-Screen Survey Review 
Deliverables 

3.  Subtitle: 

N/A 

4.  Authority (Data Acquisition Document No.) 

DI-ADMN-81249A (Conference Agenda) 
DI-ADMN-81373 (Presentation Material) 
DI-ADMN-81250A (Conference Minutes) 

5.  Contract Reference 

SOW sections 3.1.2.2.1.3.5 
and 3.1.3.4.1.2.5 

6.  Requiring Office 

USCG (CG-939) 

14.                     Distribution 7.  DD 250 Req 

LT 
10.  Frequency 

ONE/R 
12.  Date of First Submission 

Block 16 b.  Copies 
Final 8.  APP Code 

N/A 

9.  Dist Statement 
Required 
 

F 11.  As of Date 

N/A 
13.  Date of Subsequent 

Submission Block 16 
a.  Addressee 

Draft 
Reg Repro 

IPDE  1    
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
   

   

   

   

   

   

   

       

16.  REMARKS 

Block 4: Submit the Meeting Agenda in accordance with DI-ADMN-81249A.   
Desired items on the agenda include: review of the pre-screen survey notes, 
the PSS site rankings, and preliminary work site action plans for the 
proposed PSS sites.   
 

Submit the Presentation Material in accordance with DI-ADMN-81373, with 
the following modification: Replace ‘sponsoring government activity’ in 
paragraph 10.2 with ‘NAIS Contracting Officer.’  Media format for 
Presentation Material shall be compatable with current CG Workstation 
operating systems and applications. 
 

Submit the Meeting Minutes in accordance with DI-ADMN-81250A.  The 
meeting minutes shall document the outcomes of the meeting goals, 
minimally to include: final list of candidate PSS sites shall be developed and 
approved, special studies, analyses and specific documentation to be 
developed, timeframes for completing necessary follow-on actions, and any 
requirements for new builds and PSS sites that pose schedule risks.   
 

Block 10: For each scheduled meeting. 
 

Blocks 12 and 13: Initial submission of Meeting Agenda is due 3 days prior 
to each meeting, or as agreed to by the Contracting Officer.  No Government 
response constitutes acceptance. 
 

Presentation materials shall be provided electronically with the initial 
submission of the Meeting Agenda and hard copy (in sufficient quantity for 
all anticipated meeting attendees) at the start of each meeting.   

Initial submission of Meeting Minutes is due 7 days after each meeting, or 
as otherwise agreed to by the Contracting Officer.  Allow 5 days for 
Government response.  Resubmit, with Government comments 
incorporated, within 5 DARC.  No Government response within 5 days of 
submission constitutes acceptance.       15.  TOTAL  1  
G.  PREPARED BY 

 NAIS Project Office     
H.  DATE 

 
I.  APPROVED BY  

CDR Keith Ingalsbe 
J. DATE 

12/20/07 
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CONTRACT DATA REQUIREMENTS LIST Form Approved 
CMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this 
collection  of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and 
Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  222202-2302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC  
20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract.  PR No. listed in Block E. 

A.  Contract Line Item No. 

0002AA, 0002BA, 0002CA, 
X011AD – X043AD 

B.  Exhibit   
A 

C.  Category 

TDP     TM    Other MGMT                  

D.  System/Item. 

NAIS Increment 2 
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
1.  Data Item No. 
2.2.1.3.6 

2.  Title of Data Item:  

 Post-Meeting 3 Documentation 
3.  Subtitle: 

N/A 
4.  Authority (Data Acquisition Document No.) 

Block 16 
5.  Contract Reference 

SOW sections 3.1.2.2.1.3.6 
and 3.1.3.4.1.2.6 

6.  Requiring Office 

USCG (CG-939) 

14.                     Distribution 7.  DD 250 Req 

LT 
10.  Frequency 

ONE/R 
12.  Date of First Submission 

Block 16 b.  Copies 
Final 8.  APP Code 

A 

9.  Dist Statement 
Required 
 

F 11.  As of Date 

N/A 
13.  Date of Subsequent 

Submission Block 16 
a.  Addressee 

Draft 
Reg Repro 

IPDE    1    
CG-939  5    
CG-9124  1    
PRO  1    

       
       
       
       
       
       
       
       
       
       
       
       
       
   

   

   

   

   

   

       
   

       

16.  REMARKS 

Block 4: Documentation shall include preliminary versions of the special 
studies, analyses and documentation established during Meeting 3 to be 
relevant and necessary for the approved candidate PSS sites.  Relevant 
documentation may include the following: Tower Structural Assessment, 
Federal Aviation Administration Documentation, Inter-Modulation Analysis, 
and an Environmental and Cultural Resource Risk Assessment.  All 
deliverables shall be PSS site-specific. 
 
Blocks 12 and 13: Initial submission of Post-Meeting 3 Documentation is 
due 15 days after Meeting 3 – Post-Pre-Screen Survey Review.  Allow 15 
days for Government response.  Resubmit, with Government comments 
incorporated, within 15 DARC.   

   

15.  TOTAL  8  
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 NAIS Project Office     
H.  DATE 

 
I.  APPROVED BY  

CDR Keith Ingalsbe 
J. DATE 

12/20/07 
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CONTRACT DATA REQUIREMENTS LIST Form Approved 
CMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this 
collection  of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and 
Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  222202-2302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC  
20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract.  PR No. listed in Block E. 

A.  Contract Line Item No. 

0002AA, 0002BA, 0002CA, 
X011AD – X043AD 

B.  Exhibit   
A 

C.  Category 

TDP     TM    Other MGMT                  

D.  System/Item. 

NAIS Increment 2 
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
1.  Data Item No. 
2.2.1.3.7 

2.  Title of Data Item:  

 Meeting 4 – Pre-Detailed PSS Site Survey Review 
Deliverables 

3.  Subtitle: 

N/A 

4.  Authority (Data Acquisition Document No.) 

DI-ADMN-81249A (Conference Agenda) 
DI-ADMN-81373 (Presentation Material) 
DI-ADMN-81250A (Conference Minutes) 

5.  Contract Reference 

SOW sections 3.1.2.2.1.3.7 
and 3.1.3.4.1.2.7 

6.  Requiring Office 

USCG (CG-939) 

14.                     Distribution 7.  DD 250 Req 

LT 
10.  Frequency 

ONE/R 
12.  Date of First Submission 

Block 16 b.  Copies 
Final 8.  APP Code 

N/A 

9.  Dist Statement 
Required 
 

F 11.  As of Date 

N/A 
13.  Date of Subsequent 

Submission Block 16 
a.  Addressee 

Draft 
Reg Repro 

IPDE  1    
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
   

   

   

   

   

   

       
       

16.  REMARKS 

Block 4: Submit the Meeting Agenda in accordance with DI-ADMN-81249A.  
Desired items to include on the agenda include review of all deliverables 
associated with the work site action plans, and generation of the final list of 
sites for detailed survey.   
 

Submit the Presentation Material in accordance with DI-ADMN-81373, with 
the following modification: 
Replace ‘sponsoring government activity’ in paragraph 10.2 with ‘NAIS 
Contracting Officer.’ 
Media format for Presentation Material shall be compatable with current CG 
Workstation operating systems and applications. 
 

Submit the Meeting Minutes in accordance with DI-ADMN-81250A.  The 
Meeting Minutes shall document the final list of PSS sites approved for a 
detailed survey.   
 

Block 10: For each scheduled meeting. 
 

Blocks 12 and 13: Initial submission of Meeting Agenda is due 3 days prior 
to each meeting, or as agreed to by the Contracting Officer.  No Government 
response constitutes acceptance. 
 

Presentation materials shall be provided electronically with the initial 
submission of the Meeting Agenda and hard copy (in sufficient quantity for 
all anticipated meeting attendees) at the start of each meeting.   
 

Initial submission of Meeting Minutes is due 7 days after each meeting, or 
as otherwise agreed to by the Contracting Officer.  Allow 5 days for 
Government response.  Resubmit, with Government comments 
incorporated, within 5 DARC.  No Government response within 5 days of 
submission constitutes acceptance.         

   
15.  TOTAL  1  

G.  PREPARED BY 

 NAIS Project Office     
H.  DATE 

 
I.  APPROVED BY  

CDR Keith Ingalsbe 
J. DATE 
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CONTRACT DATA REQUIREMENTS LIST Form Approved 
CMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this 
collection  of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and 
Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  222202-2302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC  
20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract.  PR No. listed in Block E. 

A.  Contract Line Item No. 

0002AA, 0002BA, 0002CA, 
X011AD – X043AD 

B.  Exhibit   
A 

C.  Category 

TDP     TM    Other MGMT                  

D.  System/Item. 

NAIS Increment 2  
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
1.  Data Item No. 

2.2.1.3.8 
2.  Title of Data Item:  

Detailed PSS Site Survey Report 
3.  Subtitle: 

N/A 
4.  Authority (Data Acquisition Document No.) 

Block 16 
5.  Contract Reference 

SOW sections 3.1.2.2.1.3.8 
and 3.1.3.4.1.2.8 

6.  Requiring Office 

USCG (CG-939) 

14.                     Distribution 7.  DD 250 Req 

LT 
10.  Frequency 

ONE/R 
12.  Date of First Submission 

Block 16 b.  Copies 
Final 8.  APP Code 

A 

9. Dist Statement 
Required 
 

F 11.  As of Date 

N/A 
13.  Date of Subsequent 

Submission Block 16 
a.  Addressee 

Draft 
Reg Repro 

IPDE 1 1    
CG-939 5 5    
CG-9124 1 1    
PRO 1 1    

       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
   

       
       

16.  REMARKS 

Block 4: The Detailed PSS Site Survey Report shall provide the following 
information: 

1.  Primary PSS Sites Recommended for Coverage Design, with details on 
each PSS site that shall, at a minimum, include: location, site information, 
tower information, facility assessment (i.e., preliminary structural, power, 
HVAC, access, network connectivity) environmental and cultural resource 
issues and real property issues. 

2.  Alternative PSS Sites Recommended, with details on each PSS site that 
shall, at a minimum, include: location, site information, tower information, 
facility assessment (i.e., preliminary structural, power, HVAC, access, 
network connectivity) environmental issues and real property issues. 

3.  PSS Site Evaluation, Scoring and Ranking, which includes: 

A.  Adjustments made because of PSS site interdependencies 

B.  Recommended Regional PSS Site Geography 

C.  Other viable PSS site Geography 

D.  Comparison table of viable PSS site geographies 

4. The Contractor shall provide PSS site-specific information information 
required in Attachment J.26 – Network Connectivity Agreement Data 
Collection Form. 
 
Blocks 12 and 13: Initial submission is due 30 DA Meeting 4 – Pre-Detailed 
Survey Review.  Allow 15 days for Government response.  Resubmit, with 
Government comments incorporated, within 15 DARC. 
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CONTRACT DATA REQUIREMENTS LIST Form Approved 
CMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this 
collection  of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and 
Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  222202-2302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC  
20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract.  PR No. listed in Block E. 

A.  Contract Line Item No. 

0002AA, 0002BA, 0002CA, 
X011AD – X043AD 

B.  Exhibit   
A 

C.  Category 

TDP     TM    Other MGMT                  

D.  System/Item. 

NAIS Increment 2 
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
1.  Data Item No. 
2.2.1.3.9 

2.  Title of Data Item:  

 Meeting 5 – Post-Detailed PSS Site Survey Review 
Deliverables 

3.  Subtitle: 

N/A 

4.  Authority (Data Acquisition Document No.) 

DI-ADMN-81249A (Conference Agenda) 
DI-ADMN-81373 (Presentation Material) 
DI-ADMN-81250A (Conference Minutes) 

5.  Contract Reference 

SOW sections 3.1.2.2.1.3.9 
and 3.1.3.4.1.2.9 

6.  Requiring Office 

USCG (CG-939) 

14.                     Distribution 7.  DD 250 Req 

LT 
10.  Frequency 

ONE/R 
12.  Date of First Submission 

Block 16 b.  Copies 
Final 8.  APP Code 

N/A 

9.  Dist Statement 
Required 
 

F 11.  As of Date 

N/A 
13.  Date of Subsequent 

Submission Block 16 
a.  Addressee 

Draft 
Reg Repro 

IPDE    1    
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
   

   

   

   

   

   

       
       

16.  REMARKS 

Block 4: Submit the Meeting Agenda in accordance with DI-ADMN-81249A.  
Desired items on the agenda include the results of the detailed PSS site 
surveys and the Contractor’s recommended PSS sites.    
 

Submit the Presentation Material in accordance with DI-ADMN-81373, with 
the following modification: 
Replace ‘sponsoring government activity’ in paragraph 10.2 with ‘NAIS 
Contracting Officer.’ 
Media format for Presentation Material shall be compatable with current CG 
Workstation operating systems and applications. 
 
Submit the Meeting Minutes in accordance with DI-ADMN-81250A.  The 
Meeting Minutes shall document the pre-final list of PSS sites and any 
alternatives.   
 

Block 10: For each scheduled meeting. 
 
 

Blocks 12 and 13: Initial submission of Meeting Agenda is due 3 days prior 
to each meeting, or as agreed to by the Contracting Officer.  No Government 
response constitutes acceptance. 
 

Presentation materials shall be provided electronically with the initial 
submission of the Meeting Agenda and hard copy (in sufficient quantity for 
all anticipated meeting attendees) at the start of each meeting.   
 

Initial submission of Meeting Minutes is due 7 days after each meeting, or 
as otherwise agreed to by the Contracting Officer.  Allow 5 days for 
Government response.  Resubmit, with Government comments 
incorporated, within 5 DARC.  No Government response within 5 days of 
submission constitutes acceptance.       
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CONTRACT DATA REQUIREMENTS LIST Form Approved 
CMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this 
collection  of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and 
Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  222202-2302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC  
20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract.  PR No. listed in Block E. 

A.  Contract Line Item No. 

0002AA, 0002BA, 0002CA, 
X011AD – X043AD 

B.  Exhibit   
A 

C.  Category 

TDP     TM    Other MGMT                  

D.  System/Item. 

NAIS Increment 2 
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
1.  Data Item No. 
2.2.1.3.10 

2.  Title of Data Item:  

 Post-Meeting 5 Documentation 
3.  Subtitle: 

N/A 
4.  Authority (Data Acquisition Document No.) 

Block 16 
5.  Contract Reference 

SOW sections 3.1.2.2.1.3.10 
and 3.1.3.4.1.2.10 

6.  Requiring Office 

USCG (CG-939) 

14.                     Distribution 7.  DD 250 Req 

LT 
10.  Frequency 

ONE/R 
12.  Date of First Submission 

Block 16 b.  Copies 
Final 8.  APP Code 

A 

9.  Dist Statement 
Required 
 

F 11.  As of Date 

N/A 
13.  Date of Subsequent 

Submission Block 16 
a.  Addressee 

Draft 
Reg Repro 

IPDE 1 1    
CG-939 5 5    
CG-9124 1 1    
PRO 1 1    

       
       
       
       
       
       
       
       
       
       
       
       
       
   

   

   

   

   

   

       
   

   

       

16.  REMARKS 

Block 4: Documentation shall, at a minimum, include:  
1. Complete drawings and revisions for the PSS site, tower or other 

structure, shelter, and any other modifications that will be required 
to acquire the PSS site for equipment installation.   

2. Rough Order of Magnitude pricing (which includes an explanation of 
methods used, assumptions, and confidence of accuracy) and 
schedule (which includes Government and Contractor activities and 
their interdependencies and reflects a true understanding of the 
timeframes required for each activity) by site for installation of NAIS 
equipment.   

3. Completion of Attachments J.13, J.14, J.15, and J.26.   
4. Tower Structural Assessment and Wind-Load Analysis 
5. Inter-Modulation Analysis 
6. Phase I Environmental Due Diligence Audit 
7. Collocation Application (Attachment J.12), as required. 
8. PSS Site Installation Issues and Risks and Recommended Action for 

Mitigating Risks 
9. Network Connectivity, which includes: 

a. Current status of network 
b. Network Connectivity Analysis and Requirements 
c. New Circuits Required (if any) 
d. Network Configuration including Internet Protocol (IP) 

Addressing Requirements 
e. Network Security Analysis and Requirements 
f. Network Implementation Schedule 

 
Blocks 12 and 13: Initial submission of Post-Meeting 5 Documentation is 
due 25 DA Meeting 5 – Post-Detailed Survey Review.  Allow 15 days for 
Government response.  Resubmit, with Government comments 
incorporated, within 15 DARC.   

 

15.  TOTAL 8 8  
G.  PREPARED BY 

 NAIS Project Office     
H.  DATE 

 
I.  APPROVED BY  

CDR Keith Ingalsbe 
J. DATE 

12/20/07 

DD Form 1423-1, Feb 2001              Previous editions are obsolete                                  Page 1 of 1 Pages 



 

 

97 
 

 
 

CONTRACT DATA REQUIREMENTS LIST Form Approved 
CMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this 
collection  of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and 
Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  222202-2302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC  
20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract.  PR No. listed in Block E. 

A.  Contract Line Item No. 

0002AA, 0002BA, 0002CA, 
X011AD – X043AD 

B.  Exhibit   
A 

C.  Category 

TDP     TM    Other MGMT                  

D.  System/Item. 

NAIS Increment 2 
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
1.  Data Item No. 
2.2.1.3.11.3 

2.  Title of Data Item:  

 New Tower Documentation 
3.  Subtitle: 

N/A 
4.  Authority (Data Acquisition Document No.) 

Block 16 
5.  Contract Reference 

SOW sections 3.1.2.2.1.3.11.3 
and 3.1.3.4.1.2.11.3 

6.  Requiring Office 

USCG (CG-939) 

14.                     Distribution 7.  DD 250 Req 

LT 
10.  Frequency 

Block 16 
12.  Date of First Submission 

Block 16 b.  Copies 
Final 8.  APP Code 

A 

9.  Dist Statement 
Required 
 

F 11.  As of Date 

N/A 
13.  Date of Subsequent 

Submission Block 16 
a.  Addressee 

Draft 
Reg Repro 

IPDE 1 1    
CG-939 5 5    
CG-9124 1 1    
PRO 1 1    

       
       
       
       
       
       
       
       
       
       
       
       
       
   

   

   

   

   

   

   

       
       

16.  REMARKS 

Block 4: This documentation shall, at a minimum, include:  
1. Completed Attachments J.13, J.14, J.15, and J.26 
2. PSS site plans and drawings 
3. Rough Order of Magnitude Pricing and Schedule 
4. Tower Structural Assessment and Wind-Load Assessment 
5. Inter-Modulation Analysis 
6. Phase I Environmental Due Diligence Audit 
7. Geotechnical Survey and Report 
8. New Tower Build Siting and Construction Specifications (by site) 
9. New Tower Build Siting Report and Recommendation 

 
Block 10: For each new tower. 
 

Blocks 12 and 13: Initial submission is due 90 DA each new tower is 
identified as needed from Meeting 3 or Meeting 4.  Allow 30 days for 
Government response.  Resubmit, with Government comments 
incorporated, within 30 DARC.   
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CONTRACT DATA REQUIREMENTS LIST Form Approved 
CMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this 
collection  of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and 
Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  222202-2302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC  
20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract.  PR No. listed in Block E. 

A.  Contract Line Item No. 

0002AA, 0002BA, 0002CA, 
X011AD – X043AD 

B.  Exhibit   
A 

C.  Category 

TDP     TM    Other MGMT                  

D.  System/Item. 

NAIS Increment 2 
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
1.  Data Item No. 
2.2.1.3.12 

2.  Title of Data Item:  

 Meeting 6 – Final PSS Site Selection Review 
Deliverables 

3.  Subtitle: 

N/A 

4.  Authority (Data Acquisition Document No.) 

DI-ADMN-81249A (Conference Agenda) 
DI-ADMN-81373 (Presentation Material) 
DI-ADMN-81250A (Conference Minutes) 

5.  Contract Reference 

SOW sections 3.1.2.2.1.3.12 
and 3.1.3.4.1.2.12 

6.  Requiring Office 

USCG (CG-939) 

14.                     Distribution 7.  DD 250 Req 

LT 
10.  Frequency 

ONE/R 
12.  Date of First Submission 

Block 16 b.  Copies 
Final 8.  APP Code 

N/A 

9.  Dist Statement 
Required 
 

F 11.  As of Date 

N/A 
13.  Date of Subsequent 

Submission Block 16 
a.  Addressee 

Draft 
Reg Repro 

IPDE  1    
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
   

   

   

   

   

   

       
       

16.  REMARKS 

Block 4: Submit the Meeting Agenda in accordance with DI-ADMN-81249A.  
Desired items on the agenda include review of all documentation generated 
following the Post Detailed PSS Site Survey Review and discuss the status 
of any new tower builds, reviewing any documentation that may be 
available for those.      
 

Submit the Presentation Material in accordance with DI-ADMN-81373, with 
the following modification: 
Replace ‘sponsoring government activity’ in paragraph 10.2 with ‘NAIS 
Contracting Officer.’ 
Media format for Presentation Material shall be compatable with current CG 
Workstation operating systems and applications. 
 

Submit the Meeting Minutes in accordance with DI-ADMN-81250A.  Meeting 
minutes shall document thefinal approved list of PSS sites and the PSS site 
geometry for the Sector(s) under consideration.   
 

Block 10: For each scheduled meeting. 
 

Blocks 12 and 13: Initial submission of Meeting Agenda is due 3 days prior 
to each meeting, or as agreed to by the Contracting Officer.  No Government 
response constitutes acceptance. 
 

Presentation materials shall be provided electronically with the initial 
submission of the Meeting Agenda and hard copy (in sufficient quantity for 
all anticipated meeting attendees) at the start of each meeting.   
 

Initial submission of Meeting Minutes is due 7 days after each meeting, or 
as otherwise agreed to by the Contracting Officer.  Allow 5 days for 
Government response.  Resubmit, with Government comments 
incorporated, within 5 DARC.  No Government response within 5 days of 
submission constitutes acceptance.       
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CONTRACT DATA REQUIREMENTS LIST Form Approved 
CMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this 
collection  of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and 
Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  222202-2302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC  
20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract.  PR No. listed in Block E. 

A.  Contract Line Item No. 

0002AA, 0002BA, 0002CA, 
X011AD – X043AD 

B.  Exhibit   
A 

C.  Category 

TDP     TM    Other MGMT                  

D.  System/Item. 

NAIS Increment 2  
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
1.  Data Item No. 

2.2.1.3.13 
2. Title of Data Item:  

 Sector PSS Site Selection Report 
3.  Subtitle: 

N/A 
4.  Authority (Data Acquisition Document No.) 

Block 16 
5.  Contract Reference 

SOW sections 3.1.2.2.1.3.13 
and 3.1.3.4.1.2.13 

6.  Requiring Office 

USCG (CG-939) 

14.                     Distribution 7.  DD 250 Req 

LT 
10.  Frequency 

ONE/R 
12.  Date of First Submission 

Block 16 b.  Copies 
Final 8.  APP Code 

A 

9. Dist Statement 
Required 
 

F 11.  As of Date 

N/A 
13.  Date of Subsequent 

Submission Block 16 
a.  Addressee 

Draft 
Reg Repro 

IPDE 1 1    
CG-939 5 5    
CG-9124 1 1    
PRO 1 1    

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           
   

           

16.  REMARKS 

Block 4: The Sector PSS Site Selection Report shall, at a minimum, contain 
the following sections, many of which may have been prepared as drafts in 
previous work efforts: 

A. Introduction, which includes:  
a. Sector Covered 
b. Sector Coverage Design and Site Selection Process 

Description and Timeline 
B. Survey Analysis and Findings 

a. A Summary of PSS Sites Surveyed and Description of Each 
(at minimum, shall include, location, tower information 
summary, site information summary, owner information 
summary, rationale for consideration and relative merits of 
use, either for primary use or alternate use or why not 
recommended) 

b. Coverage Analyses associated with each PSS site surveyed 
(each shall include model name and the parameters, inputs 
and assumptions used in model for the site) 

c. Sector-specific Issues/Risks Associated with Achieving 
Coverage and Recommendations for Mitigating Risks 

C. PSS Site Selection Recommendations 
a. Primary PSS Sites Recommended for Coverage Design with 

details on each PSS site to include, at a minimum (location, 
site information, tower information, facility assessment (i.e., 
preliminary structural, network connectivity, power, HVAC, 
access) environmental issues and real property issues. 

b. Alternative PSS Sites Recommended with details on each 
PSS site to include, at a minimum (location, site information, 
tower information, facility assessment (i.e., preliminary 
structural, network connectivity, power, HVAC, access) 
environmental issues and real property issues. 
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CONTRACT DATA REQUIREMENTS LIST 
A.  Contract Line Item No. 

0002AA, 0002BA, 0002CA, 
X011AD – X043AD 

B.  Exhibit   
A 

C.  Category 

TDP     TM    Other MGMT                  

D.  System/Item. 

NAIS Increment 2 
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
16.  REMARKS (Continued) 
 

c. PSS Site Evaluation, Scoring and Ranking, which includes: 
i. Program-wide facility siting plan used to determine best PSS sites 

ii. Adjustments made because of PSS site interdependencies 
iii. Recommended Regional PSS Site Geography 
iv. Other viable PSS site Geography 
v. Comparison table of viable PSS site geographies 

d. Site Survey Report 
e. Environmental Site Assessment Report (Attachment J.10) 
f. Frequency Authorization Request (Attachment J.12) 
g. Structural Analysis 
h. Lease Property Request (Attachment J.6) 
i. RF Design, which includes: characteristics and data sheet of each RF component 

D. Sector Implementation  
a. Proposed Sector Implementation Schedule (showing both Government and Contractor related 

activities and deliverables and interdepencies of these built into schedule) 
b. PSS Site Installation Issues and Risks and Recommended Action for Mitigating Risks 
c. Network Connectivity, which includes:  

i. Current status of network 
ii. Network Connectivity Analysis and Requirements  

iii. New Circuits Required (if any) 
iv. Network Configuration including IP Addressing Requirements 
v. Network Security Analysis and Requirements 

vi. Network Implementation Schedule 
E. Estimated Implementation Costs, which includes:  

a. Overview (Discussion of methods used to develop costs, confidence in the estimates, 
assumptions that were used.) 

b. Cost Summary 
F. References, which includes:  

a. GFI (Summary, including full bibliographic citations, of the GFI that was used) 
b. Other Government Documents (Summary, including full bibliographic citations, of the other 

government documents that were used) 
c. Non-government Documents (Summary, including full bibliographic citations, of the non-

government documents that were used) 
 
  
Blocks 12 and 13: Initial submission is due 21 DA Meeting 6 – Final PSS Site Selection Review.  Allow 15 days 
for Government response.  Resubmit, with Government comments incorporated, within 15 DARC.   
 

 DD Form 1423-1, Feb 2001              Previous editions are obsolete                    Page 2 of 2 Pages 



 

 

101 
 

 
 

CONTRACT DATA REQUIREMENTS LIST Form Approved 
CMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this 
collection  of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and 
Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  222202-2302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC  
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A.  Contract Line Item No. 

0002AA, 0002BA, 0002CA 
B.  Exhibit   

A 
C.  Category 

TDP     TM    Other MGMT                  
D.  System/Item. 

NAIS Increment 2  
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
1.  Data Item No. 

2.2.2 
2. Title of Data Item:  

 PSS and SCC Site Specific Design 
3.  Subtitle: 

N/A 
4.  Authority (Data Acquisition Document No.) 

Block 16 
5.  Contract Reference 

SOW section 3.1.2.2.2 
6.  Requiring Office 

USCG (CG-939) 

14.                     Distribution 7.  DD 250 Req 

LT 
10.  Frequency 

ONE/R 
12.  Date of First Submission 

Block 16 b.  Copies 
Final 8.  APP Code 

A 

9. Dist Statement 
Required 
 

F 11.  As of Date 

N/A 
13.  Date of Subsequent 

Submission Block 16 
a.  Addressee 

Draft 
Reg Repro 

IPDE 1 1    
CG-939 5 5    
CG-9124 1 1    
PRO 1 1    

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           
   

           

           

16.  REMARKS 

Block 4: The PSS and SCC Site Specific Design shall, at a minimum, address 
the following issues:   
1. Identify special site safety considerations and specify instructions for 
site installation team to follow regarding any special safety issues. 
 
2. Identify and specify handling/special construction/mitigation 
instructions for any special environmental factors (e.g., asbestos and lead-
based paint). 
 
3. Complete listing of equipment and materials, to include hardware, 
software and firmware (System equipment Location Identification Tables) 
for the site installation. 
 
4. Develop, and verify as necessary, detailed structural analysis for tower 
or affected structures and develop necessary engineering plans and 
specifications for structural modifications needed to accommodate the new 
equipment for the NAIS, incorporating details from the most recent tower 
inspection and maintenance reports.  
 
5. Perform electrical, cooling and heating load analysis and develop 
engineering plans and specifications to provide for new or modifications to 
existing services to support the NAIS equipment. 
 
6. Verify, and refine as necessary, space and structure requirement for the 
NAIS site equipment, include installation drawings, foundation and 
penetration details as necessary, plan views, evaluations, mounting details, 
and one-line electrical and electronic diagrams. 
 
7. Design and develop drawings and equipment detail to reflect WAN/LAN 
network connectivity for the site. 

15.  TOTAL 8 8  
G.  PREPARED BY 

NAIS Project Office 
H.  DATE 

 
I.  APPROVED BY  

CDR Keith Ingalsbe 
J. DATE 

12/20/07 

DD Form 1423-1, Feb 2001              Previous editions are obsolete                    Page 1 of 3 Pages 



 

 

102 
 

 
 

CONTRACT DATA REQUIREMENTS LIST 
A.  Contract Line Item No. 

0002AA, 0002BA, 0002CA 
B.  Exhibit   
A 

C.  Category 

TDP     TM    Other MGMT                  
D.  System/Item. 

NAIS Increment 2 
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
16.  REMARKS (Continued) 
 
8. All single-line, site plan, elevation and configuration drawrings shall be prepared in sufficient detail to 
enable a 3rd party installation contractor to install the NAIS equipment.   
 
9. Resolve technical and coordination issues associated with the design and installation of the sites. 
 
The PSS and SCC Site Specific Design shall, at a minimum, contain the following sections and information:  

A. Introduction, which includes:  
a. PSS, SCC site location,  
b. Sector(s) Covered 
c. Site frequencies  
d. Site intermod analysis if it is necessary 

B. Site Implementation Details, which include: 
a. Site Contact Information 
b. Special Circumstances (seasonal construction or similar) 
c. Site Physical and Information Security 
d. Site/or Facility Configuration 
e. Installation Plan  
f. Summary of Issues Specific to Site (are to avoid time of day, restrictions) 
g. Site-specific Implementation Schedule 
h. Site-specific Required Permits and Approvals Clearances 
i. Construction Details, (if applicable) 
j. Long Lead Material Issues 
k. Tower Details 
l. Shelter Interior Space Details (physical space, power, HVAC, hardware placement and 

mounting, and rack drawing showing cable connectivity) 
C. Network Connectivity 

a. Site-specific WAN hardware and software configuration 
b. Site-specific LAN hardware and software configuration 
c. Detail Network Diagrams 
d. Site-specific maintenance and support information  
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CONTRACT DATA REQUIREMENTS LIST 
A.  Contract Line Item No. 

0002AA, 0002BA, 0002CA 
B.  Exhibit   
A 

C.  Category 

TDP     TM    Other MGMT                  
D.  System/Item. 

NAIS Increment 2 
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
16.  REMARKS (Continued) 
 

D. Documentation, which includes:  
a. Documentation Package 

E. References, which includes:  
a. GFI (Summary, including full bibliographic citations, of the GFI that was used.) 
b. Other Government Documents (Summary, including full bibliographic citations, of the other 

government documents that were used.) 
c. Non-government Documents (Summary, including full bibliographic citations, of the non-

government documents that were used.) 
F. Appendices, which includes:  

a. All Field Reports, Sketches and Photos for Sites Surveyed 
 
Blocks 12 and 13: Initial submission is due 30 DA each site is approved by the Government.  Allow 30 days for 
Government response.  Resubmit, with Government comments incorporated, within 30 DARC.   
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CONTRACT DATA REQUIREMENTS LIST Form Approved 
CMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this 
collection  of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and 
Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  222202-2302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC  
20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract.  PR No. listed in Block E. 

A.  Contract Line Item No. 

0002AA, 0002BA, 0002CA 
B.  Exhibit   

A 
C.  Category 

TDP     TM    Other MGMT                  
D.  System/Item. 

NAIS Increment 2  
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
1.  Data Item No. 

2.2.6 
2.  Title of Data Item:  

Sector PSS Site As-Built Documentation 
3.  Subtitle: 

N/A 
4.  Authority (Data Acquisition Document No.) 

Block 16 
5.  Contract Reference 

SOW section 3.1.2.2.6 
6.  Requiring Office 

USCG (CG-939) 

14.                     Distribution 7.  DD 250 Req 

LT 
10.  Frequency 

ONE/R 
12.  Date of First Submission 

Block 16 b.  Copies 
Final 8.  APP Code 

A 

9. Dist Statement 
Required 
 

F 11.  As of Date 

N/A 
13.  Date of Subsequent 

Submission Block 16 
a.  Addressee 

Draft 
Reg Repro 

IPDE 1 1    
CG-939 5 5    
CG-9124 1 1    
PRO 1 1    

       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
   

       
       

16.  REMARKS 

Block 4: The PSS Site As-Built Documentation shall be developed in 
accordance with SOW Sections 3.1.1.5.5.6 and 3.1.2.2.6.  At minimum, the 
PSS Site As-Built Documentation shall include the following: 

1. Sector name, PSS sites, SCC information (address,  locations). 

2. Sector SCC, PSS site hardware/software data package, which 
includes:  

• System interconnection block diagram of all SCC, SOC, 
(SOC/EDC), LSS, and PSS sites for the sector. 

• Individual PSS site and SCC interconnection diagram. 
• System Equipment location Identification Tables 

(supplier/vendor, item, part #, serial #, quantity for each 
sites)   

• Rack Layout diagrams 

3. System equipment configuration for every site:  
• APS Master switch Configuration 
• AIS Base station configuration 
• Data Acquisition unit configuration 
• Support equipment Configuration 
• Network configuration 
• Cable Run drawing sheet data shall be provided in an 

Appendix 
• A list of frequencies used for every site in the sector 

 

4. A facility drawing (pointer: may refer to previously submitted final 
CDRL) and any photos taken of installation progress or at completion

5.  List of software and versions (pointer: may refer to previously 
submitted final CDRL) 

 
15.  TOTAL 8 8  

G.  PREPARED BY 

NAIS Project Office 
H.  DATE 

 
I.  APPROVED BY  

CDR Keith Ingalsbe 
J. DATE 

12/20/07 
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CONTRACT DATA REQUIREMENTS LIST 
A.  Contract Line Item No. 

0002AA, 0002BA, 0002CA 
B.  Exhibit   
A 

C.  Category 

TDP     TM    Other MGMT                  
D.  System/Item. 

NAIS Increment 2 
E.  Contract/PR NO. 

HSCG23-08-R-ADA011 
F.  Contractor 

TBA 
16.  REMARKS (Continued) 

6. Major Construction Information materials of construction (may refer to previously submitted final 
CDRL). 

7. Long Lead items: Site plan, building, tower/structure plans  (may refer to previously submitted final 
CDRL). 

8. As-built/Record drawings of all installations shall be provided (or referred to previously submitted final 
CDRL).  Drawings shall be updated to reflect any post-installation changes made to the site prior to 
transfer to the Government for operational support and maintenance 

Blocks 12 and 13: Initial submission is due 30 DA each installation is delivered.  Allow 30 days for Government 
response.  Resubmit, with Government comments incorporated, within 30 DARC. 
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