
ATU-PROJ#-BUDGET# - DES-CN

Beneficiary Unit

Project Title

FY - Fund Source

PPR(A)

Start Comp Apprv
 or D/B Award
A/E Selection

PPR(B)

Start Comp Apprv

Design

35% 100% %Compl

IFB

Request Issue Bids

Construction

Award Comp %Compl Remarks

**********Estimated*********
***********Actual**********
*********Baseline********

 Acquisition, Construction, and Improvement -  Work Progress Report 1/20/2004Dated:

RFP Docs 
Compl

50% D/B RFP 
Issued

D/B 
Proposal 
Received

A/E CN

CG STA PORT HURON

PH I-WATERFRONT, PH II-UPGRADE STATION
2001 MAJ

100 77

9

PH II construction 
underway.

17-May-96 28-May-99 12-Apr-99 07-Feb-01 07-Jun-01 28-Jun-01 21-Mar-02 17-May-02 20-May-02 20-Jun-02 19-Jun-02 15-Apr-04

17-May-96 29-Mar-99 01-Sep-99 07-Feb-01 08-Mar-01 06-Jul-01 15-Apr-02 07-Jun-01 20-May-02 20-Jun-02 16-Aug-02

09 X2193 

17-May-96 28-May-99 12-Apr-99 07-Feb-01 07-Jun-01 28-Jun-01 12-Jan-02 17-May-02 15-Mar-02 26-May-02 10-Jun-02 10-Jul-03

A/E CN

CG TRACEN CAPE MAY

REPLACE STEAM PLANT
2001 MAJ

100 96

12

Final inspection to be 
held by 1/23/04.

22-Jun-98 22-Sep-98 19-Jun-99 17-Apr-00 24-Jul-01 11-May-01 01-Mar-02 25-Feb-02 03-Apr-02 01-May-02 15-Feb-04

22-Jun-98 20-Apr-99 18-Jan-00 14-Aug-00 05-Jan-01 08-Jun-01 28-Jan-02 25-Feb-02 03-Apr-02 22-Apr-02

77 S4001 

22-Jun-98 22-Sep-98 19-Jun-99 17-Apr-00 24-Jul-01 11-May-01 25-May-01 15-Jun-01 13-Jul-01 18-Aug-01 26-Dec-02
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ATU-PROJ#-BUDGET# - DES-CN

Beneficiary Unit

Project Title

FY - Fund Source

PPR(A)

Start Comp Apprv
 or D/B Award
A/E Selection

PPR(B)

Start Comp Apprv

Design

35% 100% %Compl

IFB

Request Issue Bids

Construction

Award Comp %Compl Remarks

**********Estimated*********
***********Actual**********
*********Baseline********

 Acquisition, Construction, and Improvement -  Work Progress Report 1/20/2004Dated:

RFP Docs 
Compl

50% D/B RFP 
Issued

D/B 
Proposal 
Received

DB O 

CG STA OAK ISLAND

RECONST STA OAK ISLAND
2002 MAJ

100

15

30

Steel being erected.17-May-02 16-Jul-02 13-Sep-02 27-Mar-03 23-Jul-02 02-Aug-02 03-Jul-04

17-May-02 16-Jul-02 24-Sep-02 27-Mar-02 23-Jul-02 02-Aug-02

05 L02005

08-May-02 29-Aug-02 25-Nov-02 08-Jul-02 06-Aug-02 20-Feb-04

A/E CN

CG STA BRUNSWICK

CONST NEW STATION
2002 MAJ

100 41

0

Deficient work being 
corrected.

23-Sep-99 22-Feb-00 23-Jun-01 02-Apr-01 18-Jun-01 13-May-02 11-Mar-02 30-Jun-02 30-Jul-02 26-Sep-02 07-Jun-04

23-Sep-99 14-Jun-00 12-Dec-00 30-Mar-01 22-Jun-01 19-Mar-02 02-Jul-02 30-Jul-02 25-Sep-02

07 X0596 

23-Sep-99 22-Feb-00 23-Jun-01 02-Apr-01 18-Jun-01 10-Dec-01 30-Nov-01 17-Jan-02 16-Feb-02 06-Mar-02 05-Apr-03

DB 8A

CG STA LUDINGTON

REPAIR/RELOCATE STATION
2002 MIN

95

35

38

0

Ktr mobilized. 01-Nov-99 31-May-01 25-Aug-01 25-Apr-03 13-Jun-03 14-Aug-03 13-Feb-04

01-Jan-01 31-May-01 17-Aug-01 01-May-03 27-Jun-03

09 X2456 

01-Nov-99 31-May-01 25-Aug-01 03-Apr-02 02-Jul-02 30-Oct-02 16-Sep-04

DB 8A

CG STA FRANKFORT

REPAIR / REPLACE STATION
2002 MIN

95

35

25

0

Cure ltr sent 12/18/03.01-Nov-00 31-May-01 25-Aug-01 09-May-03 23-Jul-03 06-Sep-03 16-Mar-04

01-Nov-00 31-May-01 17-Aug-01 05-Jun-03 06-Sep-03

09 X2554 

01-Nov-00 31-May-01 15-Aug-01 14-Jan-02 14-Apr-02 12-Aug-02 20-Aug-03

I/H

CG ATLANTIC AREA STAFF

MSST - MARITIME SECURITY & SAFETY TEAM
2002 OTH

100

HVAC modifications and 
TAB work proceeding.

20 L02003
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ATU-PROJ#-BUDGET# - DES-CN

Beneficiary Unit

Project Title

FY - Fund Source

PPR(A)

Start Comp Apprv
 or D/B Award
A/E Selection

PPR(B)

Start Comp Apprv

Design

35% 100% %Compl

IFB

Request Issue Bids

Construction

Award Comp %Compl Remarks

**********Estimated*********
***********Actual**********
*********Baseline********

 Acquisition, Construction, and Improvement -  Work Progress Report 1/20/2004Dated:

RFP Docs 
Compl

50% D/B RFP 
Issued

D/B 
Proposal 
Received

DB CD

CG STA ATLANTIC CITY

REPLACE BULKHEADS AT STA ATLANTIC CITY
2003 MIN

99

100% design received 
1/8/04.

28-Oct-02 21-Mar-03 20-May-03 30-Nov-03 28-Feb-04 27-Jun-03 28-Jul-03 14-Aug-03 17-May-04

28-Oct-02 28-Feb-03 09-Apr-03 02-Jul-03 29-Sep-03

05 L02004

28-Oct-02

DB O 

CG GROUP EASTERN SHORE

CONST WALLOPS ISLAND FAMILY HSG
2003 FAM

100

80

95

Construction underway. 
Revised CCD 1/29/04.

26-Oct-01 15-Feb-03 15-May-03 29-Jan-04

02-Oct-01 11-Feb-03 15-May-03

05 L7002 

26-Oct-01 15-Feb-03 15-May-03 15-Oct-03

CG STA PORT HURON

HOMEPORT WLB
2003 MIN

100

15

40

Waterfront is 95% 
complete.CST RFP 
received 08 Dec 03

08-Aug-01 21-Feb-02 05-May-02 01-May-02 24-Jul-02 26-Jul-02 26-Jul-02 01-Nov-02 15-Nov-02 15-Dec-02 14-Jan-03 02-Mar-03 13-Nov-03

08-Aug-01 20-Feb-02 17-Apr-02 10-Jun-02 27-Aug-02 31-Jan-03 30-Jan-03 13-Feb-03 24-Nov-03

09 L6006 

08-Aug-01 01-Sep-01 01-Nov-01 01-Jan-02 01-May-02 01-Jun-02 01-Aug-02 01-Dec-02 15-Dec-02 14-Jan-03 13-Feb-03 01-Apr-03 01-Apr-04

A/E CN

CG STA MANISTEE

REPLACE STATION
2003 MAJ

100

60

29

Construction progressing.15-Jan-01 10-Apr-01 17-Oct-01 22-Oct-01 02-May-02 31-May-02 07-Jun-02 10-Mar-03 24-Feb-03 12-Apr-03 13-May-03 27-May-03 05-Oct-04

25-Jan-01 30-Mar-01 19-Oct-01 22-Oct-01 02-May-02 17-May-02 08-May-02 19-Mar-03 13-May-03 29-May-03

09 X3998 

15-Jan-01 10-Apr-01 06-Sep-01 13-Sep-01 01-Dec-01 01-Jan-02 30-Jun-02 29-Sep-02 30-Sep-02 06-Nov-02 10-Dec-02 28-Dec-02 22-Mar-04

DB 

CG STA DULUTH

HOMEPORT WLB REBUILD ANT FACILITIES
2003 OTH

15

Received final proposal.08-Aug-01 01-Apr-02 31-May-02 16-Feb-04 06-Apr-04 01-Nov-04

08-Aug-01 28-Mar-02 20-Jun-02

09 L6005 

08-Aug-01 01-Sep-01 01-Nov-01 10-Jul-03 01-Aug-02 01-Dec-02 01-Apr-04

OG

NESU CHARLESTON

PROJECT SEAHAWK (DEPT. OF JUSTICE)
2003 OGA

90 10

Phase 1 complete.  
Phase 2 underway.

29-Sep-03 13-Oct-04

29-Sep-03

32 L03023

DB CD

CG SUPRTCEN ELIZ CITY

RENOVATE - EXPAND BLDG 19 (APO)
2003 OTH

0 0

PPRA in routing for 
approval at HQ.

27-Feb-03 28-Aug-03 30-Jan-04 12-Mar-04 09-Apr-04 24-Sep-04

28-Feb-03 29-Sep-03

32 L03021

27-Feb-03 28-Mar-03 11-Apr-03 23-May-03 20-Jun-03 05-Dec-03

OG O 

US COAST GUARD HEADQU

HEADQUARTERS OFFICE RENOVATIONS
2003 OTH

50 50

G-L spaces 95% 
complete.  Gen design 
99%.

98 L03001
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ATU-PROJ#-BUDGET# - DES-CN

Beneficiary Unit

Project Title

FY - Fund Source

PPR(A)

Start Comp Apprv
 or D/B Award
A/E Selection

PPR(B)

Start Comp Apprv

Design

35% 100% %Compl

IFB

Request Issue Bids

Construction

Award Comp %Compl Remarks

**********Estimated*********
***********Actual**********
*********Baseline********

 Acquisition, Construction, and Improvement -  Work Progress Report 1/20/2004Dated:

RFP Docs 
Compl

50% D/B RFP 
Issued

D/B 
Proposal 
Received

I/H

ACT NY - DET SANDY HOOK

Upgrade Pier Facilities for 87' WPB
2004 MAJ

14-May-04 14-May-04 30-Mar-0501 P03392

OG

CG TRACEN YORKTOWN

SPECIAL MISSIONS TRAINING CENTER
2004 OGA

 On-line Design/Build 
proposal posted on 01 
Dec 03 for review.

75 L03011
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ATU-PROJ#-BUDGET# - DES-CN

Beneficiary Unit

Project Title

FY - Fund Source

PPR(A)

Start Comp Apprv
 or D/B Award
A/E Selection

PPR(B)

Start Comp Apprv

Design

35% 100% %Compl

IFB

Request Issue Bids

Construction

Award Comp %Compl Remarks

**********Estimated*********
***********Actual**********
*********Baseline********

 Acquisition, Construction, and Improvement -  Work Progress Report 1/20/2004Dated:

RFP Docs 
Compl

50% D/B RFP 
Issued

D/B 
Proposal 
Received

CG GROUP WOODS HOLE

REPL ANT/ADMIN BLDGS - PHASE 1
2005 MAJ

15 0

PPR(A) has received 
HDQTRS approval..

08-Aug-01 01-Oct-02 01-Dec-02 24-Feb-04 23-Aug-04 23-Sep-04 24-Dec-04 25-Jul-05 23-Sep-05 23-Oct-05 22-Nov-05 21-Jan-06 20-Oct-07

08-Aug-01 24-Sep-02 22-Nov-02

01 L00001

08-Aug-01 01-Oct-01 01-Dec-01 01-Jun-02 01-Dec-02 01-Jan-03 01-Jun-03 01-Dec-03 15-Dec-03 14-Jan-04 13-Feb-04 01-Apr-04 01-Jul-05

I/H

CG GROUP BOSTON

NEW MOORINGS BOSTON LT
2005 OGA

50

Public hearing held 05 
Nov 03.

06-Feb-02 06-Feb-02 06-Feb-02 06-Feb-02 01-Aug-03 01-Oct-03 23-Sep-04

06-Jun-03

01 L03050

A/E CN

CG AIRSTA ELIZABETH CITY

CONSOLI AVIATION/STA - ADMIN SHOP (PH I)
2005 MAJ

100

95

0

Final Design completed. 08-Dec-94 25-Sep-96 26-Nov-96 22-Feb-97 01-Aug-00 26-Sep-99 14-Jun-01 27-Mar-01 17-Jun-03 02-Jan-04 06-Feb-04 07-Mar-04 02-Apr-04 26-Jun-05

08-Dec-94 25-Sep-96 18-Sep-97 15-Jul-00 01-Aug-00 21-Dec-00 11-Jun-01 27-Mar-01 23-Jun-03

05 X3618 

08-Dec-94 25-Sep-96 26-Nov-96 22-Feb-97 01-Aug-00 26-Sep-99 14-Jun-01 27-Mar-01 21-Dec-01 04-Jan-02 08-Feb-02 10-Mar-02 05-Apr-02 29-Jun-03

DB CD

CG STA GRAND ISLE

CONSTRUCT BOATHOUSE
2005 MIN

10

0

PPR(A) documents 
completed and routed for 
signature.  

04-Sep-01 26-Nov-03 01-Feb-04 01-Oct-04 15-Feb-05 21-Nov-05

30-Sep-02

08 L00002

08-Aug-01 01-Sep-01 01-Nov-01 01-Dec-02 01-Apr-04

A/E CN

CG BASE GALVESTON

REBUILD WATERFRONT
2005 MAJ

15 0

PPR(A) approved 24 July 
02.

08-Aug-01 01-Mar-02 19-Jul-02 17-Jul-02 06-Sep-02 01-Dec-03 15-Apr-04 15-Oct-04 15-Oct-04 29-Oct-04 28-Nov-04 28-Dec-04 14-Feb-05 16-May-06

08-Aug-01 20-May-02 24-Jul-02

08 X3808 

08-Aug-01 01-Oct-01 01-Dec-01 01-Jun-02 01-Dec-02 01-Jan-03 01-Jun-03 01-Jun-03 01-Dec-03 15-Dec-03 14-Jan-04 13-Feb-04 01-Apr-04 01-Jul-05

A/E CN

9TH DISTRICT STAFF

240' GLIB HOMEPORT IMPROVEMENT
2005 MAJ

15

Anticipate A/E Design 
Award October 03.

01-Apr-02 02-Jul-02 01-Jul-02 07-Jan-04 22-Mar-04 22-Mar-04 30-Apr-04 16-Jul-04 30-Jul-04 30-Sep-04 29-Oct-04 31-Aug-05

01-Apr-02 01-Jul-02 22-Aug-02 25-Mar-03

09 L00004

CG AVIATION TRACEN MOBI

CONSTRUCT MPA HANGAR COMPLEX
2005 OTH

Project scope to be 
confined to providing a 
new MPA facility.. 

15-Dec-03 07-Feb-04 06-Jul-04 04-Oct-04 26-Jul-06

08-Jan-04

76 L03002

CG AVIATION TRACEN MOBI

CONSTRUCT MPA FLIGHT SIMULATION FACILIT
2005 OTH

PPR(A) complete and 
submitted.

15-Dec-03 07-Feb-04 06-Jul-04 04-Oct-04 27-Jan-06

08-Jan-04

76 L03003
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ATU-PROJ#-BUDGET# - DES-CN

Beneficiary Unit

Project Title

FY - Fund Source

PPR(A)

Start Comp Apprv
 or D/B Award
A/E Selection

PPR(B)

Start Comp Apprv

Design

35% 100% %Compl

IFB

Request Issue Bids

Construction

Award Comp %Compl Remarks

**********Estimated*********
***********Actual**********
*********Baseline********

 Acquisition, Construction, and Improvement -  Work Progress Report 1/20/2004Dated:

RFP Docs 
Compl

50% D/B RFP 
Issued

D/B 
Proposal 
Received

A/E CN

CG GROUP LONG ISLAND SO

REPLACE MULTI-PURPOSE BUILDING
2006 MAJ

35 0

PPRA needs to be 
adjusted for PAL 
changes.

11-Nov-95 10-Aug-99 22-Dec-00 16-Jan-01 16-Feb-01 21-Jul-03 05-Aug-03 27-Aug-03 01-Oct-03 29-Oct-03 28-Oct-04

28-Apr-99 24-Aug-99 16-Jan-01 16-Feb-01 16-Feb-01

01 X3874 

11-Nov-95 10-Aug-99 22-Dec-00 16-Jan-01 16-Feb-01 24-Jan-02 28-Jan-02 02-Mar-02 06-Apr-02 04-May-02 26-May-05

A/E CN

CG STA CAPE MAY

CONSOLIDATE STA/WPB/ANT FACILITY
2006 MAJ

15 0

Project is now scheduled 
for FY06.

01-Jan-01 15-Apr-01 29-Jun-01 01-Feb-02 01-Dec-03 30-Jan-04 30-Jan-04 22-Feb-05 08-Mar-05 07-Apr-05 07-May-05 23-May-05 16-Aug-06

02-Jan-01 10-Apr-01 29-Jun-01 01-Feb-02

05 X4038 

01-Jan-01 15-Apr-01 29-Jun-01 01-Feb-02 01-May-02 01-Jul-02 01-Jul-02 15-Jan-03 29-Sep-03 29-Oct-03 28-Nov-03 14-Dec-03 15-Jun-05

A/E CN

CG AIRSTA ELIZABETH CITY

CONSOL AVIATION/STA - HANGAR 49 - PH II
2006 MAJ

60

45

0

Project on hold due to 
slip in funding.

03-Dec-94 25-Sep-96 25-Nov-96 22-Feb-97 10-Sep-98 06-Jul-01 12-Mar-01 02-May-03 01-Oct-04 10-Nov-04 10-Dec-04 28-Dec-04 16-Feb-06

03-Dec-94 25-Sep-96 18-Sep-97 15-Jul-00 21-Dec-00 06-Jul-01 12-Mar-01

05 L8001 

03-Dec-94 03-Mar-95 25-Nov-96 18-Apr-98 10-Sep-98 06-Jul-01 12-Mar-01 25-Oct-01 05-Oct-02 07-Nov-02 07-Dec-02 25-Dec-02 13-Feb-04

DB 

CG ACTIVITIES BALTIMORE

ESTABLISH STATION WASHINGTON DC
2006 MAJ

10

1

0

Interim facil. (PN 05-
L03021) being planned 
for FY04 stand-up.

18-Apr-03 04-Oct-05 05-Jun-06 02-Nov-06 02-Apr-08

23-Mar-03

05 L02006

DB 

CG BASE SAN JUAN

REHABILITATE BUILDING 126
2006 MIN

PPR(A) approval 
received 27 May 03. 
Project now set as FY06.

07-Jun-02 30-Nov-02 30-Jan-03 01-Mar-03 30-Aug-03 30-Nov-04

07-Jun-02 04-Feb-03 13-May-03

07 L01005

01-Sep-01 01-Sep-01 01-Sep-01 01-Sep-01 01-Sep-01 18-Apr-04

A/E

CG STA CLEVELAND HRBR

NEW FACILITIES
2006 MAJ

60 0

PPR(A) approved.01-Aug-92 01-Nov-92 15-Jan-93 23-May-93 12-Oct-93 01-Jul-94 05-May-95 16-May-95 09-Mar-97 08-Apr-97 08-May-97 24-May-97 10-Nov-99

01-Aug-92 16-Nov-92 22-Feb-93 28-Sep-93 04-Oct-93 06-Mar-95 16-May-95 02-Oct-95

09 X2566 

CG ACADEMY NEW LONDON

CHASE HALL PH I (NEW ANNEX E)
2006 FAM

5

0

0

PPR(A) forwarded to 
MLCA (s).

09-Dec-02 26-Nov-03 29-Jan-04 29-Oct-04 11-Feb-05 12-Mar-05 01-Jun-0760 L8001 
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ATU-PROJ#-BUDGET# - DES-CN

Beneficiary Unit

Project Title

FY - Fund Source

PPR(A)

Start Comp Apprv
 or D/B Award
A/E Selection

PPR(B)

Start Comp Apprv

Design

35% 100% %Compl

IFB

Request Issue Bids

Construction

Award Comp %Compl Remarks

**********Estimated*********
***********Actual**********
*********Baseline********

 Acquisition, Construction, and Improvement -  Work Progress Report 1/20/2004Dated:

RFP Docs 
Compl

50% D/B RFP 
Issued

D/B 
Proposal 
Received

A/E

CG STA FIRE ISLAND

REHAB WATERFRONT
2007 MIN

 PPR(A) was approved 
28 July 03. 

08-Aug-01 03-Jul-03 01-Sep-03 15-Sep-03 11-Jun-04 10-Aug-04 27-Feb-04 12-Jul-05 26-Jul-05 25-Aug-05 24-Sep-05 11-Nov-05 11-Nov-06

08-Aug-01 11-Apr-03 28-Jul-03

01 L00010

08-Aug-01 01-Sep-02 01-Nov-02 01-Jan-03 01-May-03 01-Jun-03 01-Jun-03 01-Dec-03 15-Dec-03 14-Jan-04 13-Feb-04 01-Apr-04 01-Apr-05

CG GROUP WOODS HOLE

REPL ANT/ADMIN BLDGS - PHASE 2
2007 MAJ

15

PPR(A) has received 
HDQTRS approval; 
Project on Hold.

08-Aug-01 01-Oct-02 24-Nov-02 24-Feb-04 23-Aug-04 23-Sep-04 24-Dec-04 25-Jul-05 23-Feb-07 24-May-07 24-May-07 17-Aug-07 17-May-09

08-Aug-01 24-Sep-02 22-Nov-02

01 L00002

08-Aug-01 01-Oct-01 01-Dec-01 01-Jun-02 01-Dec-02 01-Jan-03 01-Jun-03 01-Dec-03 15-Dec-03 14-Jan-04 13-Feb-04 01-Apr-04 01-Jul-05

DB 

CG STA OCRACOKE

REPLACE STATION (SMALL) OCRACOKE
2007 MIN

Coord. bldg. location 
w/CEU Clev. to avoid 
contaminated soils.

16-Sep-02 09-May-05 08-Jul-05 22-Jul-05 19-Nov-05 18-Jan-06 18-Jan-06 16-Aug-06 14-Nov-06 14-Dec-06 13-Jan-07 07-Apr-08

16-Sep-02

05 L00003

06-Feb-02 09-May-02 08-Jul-02 22-Jul-02 18-Apr-03 17-Jun-03 17-Jun-03 22-Nov-04 22-Dec-04 21-Jan-05 06-Feb-05 02-May-06

A/E CN

CG STA MANASQUAN INLET

REPLACE STATION
2007 MAJ

0

Project development on 
hold until April  2004.

01-Apr-04 01-Aug-04 01-Oct-04 06-Jan-05 21-Jan-05 19-Aug-05 18-Sep-05 30-Sep-06 07-Nov-06 22-Dec-06 09-Jan-07 21-Mar-0805 X3536 

04-Sep-01 21-Feb-02 22-Apr-02 02-Jul-02 03-Jul-02 24-Oct-02 08-Dec-02 05-Oct-03 19-Nov-03 19-Dec-03 09-Jan-04 21-Mar-05

A/E CN

CG GROUP ST PETERSBURG

NEW ANT FACILITY (MOD FM ITS ORIG TITLE)
2007 MAJ

0

Awaiting PP approval.  
Project on-hold.

05-Dec-02 01-Oct-03 30-Nov-03 09-Feb-04 10-Feb-04 18-Jul-04 01-Sep-04 03-Jul-04 12-Apr-05 17-May-05 02-Jul-05 16-Aug-05 31-Aug-05 04-Nov-0607 L00001

08-Aug-01 01-Oct-01 01-Dec-01 01-Jun-02 01-Dec-02 01-Jan-03 01-Jun-03 01-Dec-03 15-Dec-03 14-Jan-04 13-Feb-04 01-Apr-04 01-Jul-05

CG BASE MAYPORT

REPLACE STATION BLDG
2007 MAJ

0 0

Proj development on hold 
until new proj priority 
established.

01-Dec-02 01-Mar-03 30-Apr-03 14-May-03 08-Feb-04 08-Apr-04 25-Oct-03 09-Mar-05 23-Mar-05 22-Apr-05 22-May-05 09-Jul-05 08-Oct-0607 L6002 

08-Aug-01 01-Mar-02 30-Apr-02 14-May-02 08-Feb-03 09-Apr-03 25-Oct-02 09-Mar-04 23-Mar-04 22-Apr-04 22-May-04 09-Jul-04 08-Oct-05

CG STA MARQUETTE

RIGHTSIZE STA FACILITY - STA MARQUETTE
2007 MAJ

The project is 
reprogrammed from 
FY04 Minor to FY07 
Major ACI.

16-Sep-02 09-May-05 08-Jul-05 22-Jul-05 18-Jan-06 19-Mar-06 19-Mar-06 29-Sep-06 28-Nov-06 28-Dec-06 27-Jan-07 22-Mar-08

16-Sep-02

09 L00002

06-Feb-02 09-May-02 08-Jul-02 22-Jul-02 18-Apr-03 17-Jun-03 17-Jun-03 22-Nov-04 22-Dec-04 21-Jan-05 06-Feb-05 02-May-06

DB 

ISC BOSTON

ISD S. PORTLAND PAINT/SANDBLAST FACILITY
2007 MAJ

Project has been slipped 
to out-year.

08-Aug-01 15-Jan-03 16-Mar-03 30-Mar-03 25-Dec-03 23-Feb-04 10-Sep-03 24-Aug-04 07-Sep-04 07-Oct-04 06-Nov-04 24-Dec-04 25-Mar-06

08-Aug-01

32 L00002

08-Aug-01 01-Mar-02 30-Apr-02 14-May-02 08-Feb-03 09-Apr-03 25-Oct-02 09-Oct-03 23-Oct-03 22-Nov-03 22-Dec-03 08-Feb-04 09-May-05
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ATU-PROJ#-BUDGET# - DES-CN

Beneficiary Unit

Project Title

FY - Fund Source

PPR(A)

Start Comp Apprv
 or D/B Award
A/E Selection

PPR(B)

Start Comp Apprv

Design

35% 100% %Compl

IFB

Request Issue Bids

Construction

Award Comp %Compl Remarks

**********Estimated*********
***********Actual**********
*********Baseline********

 Acquisition, Construction, and Improvement -  Work Progress Report 1/20/2004Dated:

RFP Docs 
Compl

50% D/B RFP 
Issued

D/B 
Proposal 
Received

A/E

CG SUPRTCEN ELIZ CITY

REPLACE BARRACKS/UPH
2007 FAM

1

PPR(A) development on 
hold.

18-Sep-01 01-Jan-04 01-Mar-04 08-Mar-04 11-Feb-05 06-Apr-05 27-Dec-04 02-Mar-06 01-Apr-06 09-May-06 28-Jun-06 19-Jul-06 18-Aug-07

01-Nov-02

32 X4004 

18-Sep-02 21-Feb-03 22-Apr-03 20-Jun-03 16-Jan-04 17-Mar-04 07-Dec-04 13-Sep-04 13-Oct-04 27-Nov-04 16-Jan-05 06-Feb-05 07-Mar-06
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ATU-PROJ#-BUDGET# - DES-CN

Beneficiary Unit

Project Title

FY - Fund Source

PPR(A)

Start Comp Apprv
 or D/B Award
A/E Selection

PPR(B)

Start Comp Apprv

Design

35% 100% %Compl

IFB

Request Issue Bids

Construction

Award Comp %Compl Remarks

**********Estimated*********
***********Actual**********
*********Baseline********

 Acquisition, Construction, and Improvement -  Work Progress Report 1/20/2004Dated:

RFP Docs 
Compl

50% D/B RFP 
Issued

D/B 
Proposal 
Received

CG STA FAIRPORT

BUILD NEW STATION WITHOUT HAULOUT
2008 ACI

Proj development on hold 
until new proj priority 
established.

15-Dec-02 05-Sep-03 04-Nov-03 02-Feb-04 16-Feb-04 12-Nov-04 11-Jan-05 11-Jan-05 19-Jun-06 19-Jul-06 18-Aug-06 03-Sep-06 27-Nov-0709 L01006

15-Sep-01 01-Mar-02 30-Apr-02 29-Jul-02 12-Aug-02 09-May-03 08-Jul-03 08-Jul-03 13-Dec-04 12-Jan-05 11-Feb-05 27-Feb-05 23-May-06

I/H CN

CG TELECOMM & INFO SYS 

CONSTRUCT CPD BUILDING ADDITION
2008 MAJ

100 0

Design docs completed 
FEB 02.  Project funds 
slipped to FY08.

23-Sep-00 20-Jun-00 18-Sep-00 20-Jul-00 27-Feb-02 10-Oct-07 05-Nov-07 05-Dec-07 02-Jan-08 28-Feb-09

06-Sep-99 20-Jul-00 20-Jul-00 06-Mar-01 27-Feb-02

50 X3877 

23-Sep-00 20-Jun-00 18-Sep-00 20-Jul-00 28-Sep-01 28-Oct-01 19-Nov-01 19-Dec-01 04-Jan-02 03-Feb-03
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