
R 040024Z MAY 04 ZUI ASN-P04125000001 
FM COGARD INTSUPRTCOM HONOLULU HI 
TO COMPACAREA COGARD ALAMEDA CA//POF// 
COMCOGARD MLC PAC ALAMEDA CA//S/T/MDL/F// 
CCGDFOURTEEN HONOLULU HI 
COGARD CEU HONOLULU HI 
COGARD NESU HONOLULU HI 
COGARD ESU HONOLULU HI 
COMCOGARD FDCC PAC SEATTLE WA 
BT 
UNCLAS //N11000// 
SUBJ: MARITIME SAFETY AND SECURITY TEAM (MSST) 91107 (HONOLULU) 
SITREP 4 
A. COGARD INTSUPRTCOM HONOLULU HI 070039Z FEB 04 
B. COGARD INTSUPRTCOM HONOLULU HI 060220Z MAR 04 
C. COGARD INTSUPRTCOM HONOLULU HI 030047Z APR 04 
1. THIS IS AN UPDATE TO REF A, B AND C FOR THE STAND UP OF MSST 
91107. 
2. THE FIRST WAVE OF MSST MEMBERS HAVE ARRIVED AND WE ARE FARMING 
THEM OUT TO VARIOUS LOCAL COMMANDS UNTIL SUCH TIME THAT A PRE- 
COMMISSIONING DETACHMENT CAN BE ESTABLISHED. THE MAIN POC AT ISC 
HONOLULU (ISCH) FOR INCOMING MSST MEMBERS IS YN1 ARNAZ DEAL, WHO 
CAN BE REACHED AT 808-682-2656 (W), OR 808-227-4645 (CELL). 
INCOMING MSST MEMBERS ARE ENCOURAGED TO CONTACT YN1 DEAL FOR ANY 
QUESTIONS OR CONCERNS. 
3. FACILITIES WORK CONTINUES IN EARNEST, AND WE ARE COORDINATING 
THE TEMPORARY OUTFITTING OF THE NESU/ESU BUILDOUT AREA (APPROX 
2,700 SF) AND THE LEGACY NESU/ESU TRAILERS (3,120 SF) WITH CEU 
HONOLULU (CEUH) TO ACCOMMODATE INCOMING MSST MEMBERS. PARA 6.C. 
PROVIDES A LIST OF MSST MEMBERS ALREADY IN THE LOCAL AREA. WE HAVE 
ALSO ESTABLISHED A WEBSITE FOR MSST MEMBERS TO GET THE LATEST 
INFORMATION ON MSST 91107. IT CAN BE ACCESSED AT: 
HTTP://WWW.USCG.MIL/MLCPAC/ISCHON/MSST/MSST.HTMALS 
4. SHORE FACILITIES: 
A. ADMINISTRATIVE BUILDING: THE 5,000 SF MODULAR ADMIN BLDG 
IS STILL TRACKING FOR A 30 JUL 04 COMPLETION DATE. ISCH 
FACILITY DCS COMPLETED THE WATER LINE INSTALLATION. 
ELECTRICAL UTILITY INSTALLATION IS UNDERWAY AND SCHEDULED 
FOR A LATE-MAY 04 COMPLETION. TELECOMMUNICATIONS UTILITY 
SCHEDULED TO BE COMPLETED MID-LATE JUN 04. CEUH COMPLETED 
DESIGN FOR SEWER UTILITY. ANTICIPATE SEWER UTILITY INSTALLATION TO 
BE COMPLETED BY 30 JUN 04. 
B. CG OWNED TRAILERS: ANTICIPATE NESU AND ESU TRAILERS TO BE VACANT 
MID-MAY 04. 
C. COVERED BOAT STORAGE AND DIVE SHOP: 5,000 SF COVERED BOAT 
STORAGE BLDG STILL TRACKING FOR A 30 JUN 04 COMPLETION DATE. 
D. WEAPONS SPACE: SPACE IS COMPLETE WITH THE EXCEPTION OF THE 
INTRUSION DETECTION SYSTEM AND FIRE ALARM SYSTEM. ANTICIPATE 
COMPLETION MID-MAY 04. 
E. STORAGE AREA: SECURE STORAGE AREA IS COMPLETE. SPACE IS READY TO 
RECEIVE BULK OF EQUIPMENT FROM ELC. 
F. HELICOPTER APPROACH ZONE: NSTR 



5. WATERFRONT FACILITIES: 
A. JET DOCKS: NSTR. 
B. BOAT HAUL OUT: NSTR. 
C. BOAT RAMP: NSTR. 
D. BOAT WASHRACK: NOT AVAILABLE ON ISCH. 
6. PERSONNEL: 
A. PERSONNEL ALLOWANCE LIST (PAL): COMMAND CADRE DUE TO REPORT NLT 
14 JUN 04. REMAINING CREW TO REPORT NLT 28 JUN 04. FOLLOWING IS THE 
STATUS OF REGULAR BILLET ALLOCATIONS/VACANCIES: 
LCDR - 1/0 (LCDR TOM MACDONALD) 
LT - 2/0 (XO - LT DARREN MELANSON) 
LTJG - 3/0 
W4 - 2/2 
BM - 23/4 
GM - 15/0 
MK - 15/3 
OS - 1/0 
DC - 1/0 
ET - 2/0 
EM - 2/0 
IT - 1/1 
YN - 2/0 
SK - 3/1 
MST - 4/1 
B. RESERVES (FOT): FOLLOWING IS THE STATUS OF RESERVE BILLET 
ALLOCATIONS /VACANCIES: 
LT - 1/0 (LT FELICIA BUTALA) 
BM - 12/7 
PS - 13/0 
MK - 6/3 
YN - 1/0 
C.  MSST MEMBERS IN LOCAL AREA: 
LT. S. FAZIO - D14 (OLE) 
LT. F. BUTALA - CEU HONO 
PS1 D. BULLOCK - MSO HONO 
YN1 A. DEAL - AIRSTA BARBERS 
ET1 M. VERONE - CGC RUSH 
BM2 W. HOFFMAN - CGC RUSH 
YN2 J. DODGE - ISC HONO 
BM3 T. EDGINGTON - CGC KUKUI 
EM3 J. CRUZ - ANT HONO 
GM3 J. SIMPSON - PACAREA ARMORY HONO 
EM3 N. WALKER - ISC HONO 
ET2 D. MCANINCH - CGC JARVIS 
HS2 J. PUENTE - ISC HONO 
MK2 M. HOISINGTON - CGC JARVIS 
MK2 B. ORLOWICZ - CGC WALNUT 
SK1 D. ORRANTIA - CGC JARVIS 
PS3 J. BRENNAN - CG STA HONO 
BM2 D. COMBS - CGC JARVIS 
MK1 S. TROTTER - AIRSTA BARBERS 
7. MISCELLANEOUS: 



A. WEAPONS SAFES: DELIVERED TO ISCH 15 APR 04. 
B. MAGAZINES: DELIVERED TO ISCH ON 13 APR 04 AND SET ON CONCRETE 
FOUNDATION 19 APR 04. 
C. VEHICLES: NSTR. 
D. BOATS: PER G-OCS, 3 RB-S BOATS TO ARRIVE 06 JUL 04 AND REMAINING 
3 RB-S BOATS TO ARRIVE 13 JUL 04. 
E. EQUIPMENT: ANTICIPATE ELC SHIPPING EQUIPMENT OOA 01 MAY 04 WITH 
A LATE-MAY 04 DELIVERY TO ISCH. 
F. CANINE HANDLING TEAM: NSTR. 
G. OUTFITTING: CEUH SIGNED THE OUTFITTING ORDER ON 15 APR 04. 
ANTICIPATE RECEIVING PERMANENT OUTFITTING OOA 15 JUN 04. 
H. SMALL ARMS FIRING RANGE (SAFR): PORTABLE/TEMPORARY RANGE 
SCHEDULED TO BE OPERATIONAL BY 01 AUG 04. THIS SHORT-TERM SOLUTION 
WILL PROVIDE 9MM, SHOTGUN AND RIFLE CAPABILITY. 
I. ELECTRONICS SUPPORT: ALL 20 DESKTOP AND 15 LAPTOP COMPUTERS HAVE 
BEEN RECEIVED BY ESU HONOLULU (ESUH). AWAITING DELIVERY OF 3 
PRINTERS AND 1 SERVER. ESUH ANTICIPATES COMPUTERS BEING READY FOR 
USE WEEK OF 17 MAY 04. 
J. INITIAL STAND-UP TRAINING (IST): CURRENTLY SCHEDULED FOR 12 SEP 
04 THROUGH 08 OCT 04 AT CAMP LEJEUNE, NC. 
K. HOUSING: THE SCHEDULE FOR THE DEVELOPER TO TAKE OVER OPERATIONS 
AND MAINTENANCE OF KKH RED HILL HOUSING IS ANTICIPATED TO SLIP PAST 
01 OCT 04. EXACT TRANSFER DATE TO THE DEVELOPER HAS NOT BEEN 
ESTABLISHED YET. IN ADDITION, THE SCHEDULE FOR THE DEMOLITION AND 
NEW CONSTRUCTION OF RED HILL HOUSING HAS SLIPPED TO THE SUMMER OF 
2006. AS A RESULT, PHASE I HOUSING UNITS WILL BE AVAILABLE FOR 
INCOMING FAMILIES THIS SUMMER. KKH UPH RESIDENTS WILL STILL BE 
REQUIRED TO VACATE PHASE II UPH UNITS NLT 01 JUN 04, AND PHASE I 
UPH UNITS NLT 15 SEP 04. INCOMING MSST MEMBERS ARE ENCOURAGED TO 
REVIEW THE LATEST PRIVATIZATION AND HOUSING INFORMATION ON THE ISCH 
HOUSING WEBSITE AT: 
HTTP://WWW.USCG.MIL/MLCPAC/ISCHON/HOUSING/VENTURE.HTM 
L. COMMISSIONING DATE: TENATIVELY SCHEDULED FOR WEEK OF 25-29 OCT 
04. 
8. EXPECT SITREP 5 TO BE RELEASED WEEK OF 31 MAY 04. IF YOU HAVE 
ANY QUESTIONS, COMMENTS OR CONCERNS, PLEASE CONTACT MY ENGINEERING 
OFFICER, LCDR PAUL E. RENDON, AT (808) 541-2437 OR VIA EMAIL AT 
PRENDON@D14.USCG.MIL. 
BT 
NNNN 


