
 
 

       

        

      

          
         

   
           

          
         

           
       
         

        
        
         

             
    

 

            
           

   

        
          

          
           

       

          

  

    

    

       

  

     

Coast Guard Aviation SRR Program; APO Grand Prairie, Texas 

1974 – Short Range Recovery (SRR) Program; 

1979 - HH-65 Aircraft Program Office (APO) Established: 

Notes: -The APO Grand Prairie article taken from the copyrighted 
Chronological History of Coast Guard Aviation 1915 – 2010 written and 
edited by Coast Guard Aviation Association (Pterodactyl) Historian John 
(Bear) Moseley USCG Aviator #743 was used as a baseline. The following 
corrected/expanded version is based on written input from VADM Howard 
Thorsen USCG (Ret), RADM Robert Johanson USCG (Ret), Capt Sperry 
Storm USCG (Ret), Capt Paul Garrity USCG ( Ret), Cdr Dave Young USCG 
(Ret), Cdr Jim Szymanski USCG (Ret), CWO Richard Smallwood USCG 
(Ret), and Mr. George Lowe, Coast Guard Contracting Officer, (Ret). This 
version was assembled and edited by Capt Storm. 

-Cdr Szymanski is the first designated HH-65A Aircraft Commander. 
-Some portions of this paper are based on contemporaneous notes and 

the contributor’s recollection of what took place, and are included for the sole 
purpose of historical perspective. 

In the summer of 1974, recognizing that the venerable HH-52 fleet would require 
replacement in a few years, the Commandant established the ‘SRR Aircraft 
Characteristics Board’ (ACB). 

The members were: Capt Chuck Larkin, Cdr Howie Thorsen, Cdr Bob Watterson, Lcdr 
Don Aites, and Lcdr Pete Poulis. The ACB researched then-current small helos, 
including attending the Farnborough Air Show in England. After considering the 
historical performance of the H-52, the ACB developed a list of seventeen 
characteristics necessary to meet required mission performance, as follows: 

1. Radius of action-150 nm; 30 minutes on station, with fuel reserve 

2. Range-400 nm 

3. Cruise speed-100 kts (min.) 

4. Endurance-3.5 hours, plus reserve 

5. Rescue capability-3 persons at max radius of action 

6. Litter capacity-required 

7. Rescue hoist-600 lb capacity 
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8. Passenger capacity-6 

9. Power Plant-twin turbine engines 

10.Operating environment-all weather maritime; semi-tropical to arctic 

11.Flight controls-dual 

12.Avionics-navigation/communication/detection 

13.Size-operate from flight-deck equipped Coast Guard cutters; fit two in icebreaker 

hangars 

14.Weight-10,000 lbs (max) 

15.Shipboard maintainability-as required for program 

16.Fueling-gravity and pressure 

17.Cargo sling-2,000 lb capacity 

Justification for each stand-alone item presented a challenge. After various efforts 
proved inadequate, the ACB concluded that several scenarios, based on actual HH-52 
flights, would collectively justify all seventeen, in order to accomplish the missions. 

During a briefing for the Commandant, Vice Commandant, and Chief of Operations, in 
May, 1975, these characteristics were shown to be appropriate for one or more of the 
regular missions being flown, and all were immediately approved . Having a 
Commandant-approved list proved to be greatly beneficial during the steps leading to 
the acquisition process, when attempts were made to add additional requirements, the 
proposer would be informed that any additions would require approval by the 
Commandant….and there were none. 

In the summer of 1977, the go-ahead was given, and the SRR Source Selection 
Advisory Committee (SSAC) was formed, under then Capt Howie Thorsen, who was 
reporting for duty as G-EAE after graduating from The Industrial College of the Armed 
Forces. He was designated the SRR Project Officer and led a small team consisting of 
the following members: Cdr Jim Butler, Lcdr Dave Young, Lcdr Dave Jones, Lcdr Jim 
Szymanski, and CWO4 Lowell Andrews. 

The first order of business was to draft the Request for Proposals (RFP). 
Acknowledging the magnitude of the task, and the lack of in-house expertise, the Coast 
Guard requested the assistance of the Naval Air Systems Command (NAVAIR) not only 
for advice in preparing the RFP, but also to provide an independent evaluation of all 
candidate helicopters. With extraordinary cooperation and an eagerness to help, the 
most highly regarded civilian in NAVAIR, Mr. George Spangenberg, lent his personal 
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support. A Coast Guard office was established in NAVAIR; a SRR ‘Class Desk’ formed, 
and the SRR Program was supported in the same manner as any Navy/Marine aviation 
acquisition program. 

The RFP was issued in September of 1977 with a Coast Guard decision on the new 
helicopter planned for August of 1978. Offerors were required to have an actual 
flying, certified helicopter as a ‘base’ design. Three companies which responded to 
the request were: Textron Bell Helicopter, with a utility version of its Model 222; 
Sikorsky Aircraft, with a version of its S-76 Spirit; and Aerospatiale Helicopter 
Corporation (AHC), with a modified version of its SA365C. 
Through NAVAIR, the Coast Guard worked with the U. S. Naval Air Test Center 
Patuxent River, Maryland (NATC) to conduct limited quantitative flight evaluations on 
the aircraft the bidders would make available. Additionally, the Coast Guard would 
conduct separate qualitative flight evaluations. Each aircraft was instrumented for a 
variety of flight/handling parameters and had assigned NATC and Coast Guard teams. 
The NATC evaluations were completed in 15 flight hours for each aircraft, and their 
reports suggested additional specification requirements. The Coast Guard teams 
conducted shorter qualitative evaluations of five flight hours each. The Coast Guard 
teams were: Bell 222, LCDR Don Wittschiebe; SA365C, LCDR Tom McLaughlin; S-76, 
LT Joel Thuma. LCDR Jim Szymanski and CWO2 John Reid participated in all Coast 
Guard flights of each aircraft. Capt Howie Thorsen and CDR Jim Butler flew each of the 
candidates, for familiarization purposes. 

All three candidate aircraft were ultimately found to varying degrees to meet the RFP 
specifications. The S-76 was rated the overall best qualified machine (primarily because 
of its’ large cabin space), the 365C handily met all requirements, while the 222 was 
marginal in several aspects. The long near-total experience and working relationship 
between the Coast Guard and Sikorsky Aircraft added to a feeling that the next SRR 
helo might continue to carry the Sikorsky brand. 

The last step in the formal acquisition process would be the ‘Best and Final’ submission 
by each manufacturer, showing their final bid. Although it was a ‘best value’, not a ‘low 
bidder wins’ contract, price was assumed to be a heavily weighted factor- the other two 
being the candidate aircraft evaluation results and the established history of credible 
business practices by the manufacturer. The percentage weight of these three factors 
had been established by a Source Selection Advisory Board (SSAB) which had been 
established by the Secretary of Transportation in the approval of the acquisition 
process. The board consisted of three members: one from the Coast Guard (RADM Ben 
Stabile, Chief Office of Engineering); one USN Rear Admiral from NAVAIR RADM 
George E. Jessen, an experienced Naval Aviator with background as the S-3 aircraft 
Program Manager; and one civilian from the Department of Transportation. That board 
had met, early in the process, to determine the specific percentages to which each of 
the three factors would apply; they then sealed the result which would remain unknown 
and unannounced until after the final presentation of the evaluation results and the ‘best 
and final letters’ by the SSAC to the SSAB. Ultimately, after applying the weights, the 
SSAB ranking of the offers would be presented to the Designated Decision Authority 
(DDA)-the Deputy Secretary of Transportation. 
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The delivery of the Best and Final letters would mark the culmination of all the work and 
efforts of the SSAC, NAVAIR, and many others whose sole mission was to identify the 
best helicopter for future Coast Guard pilots and crewmen. The exact time and place for 
delivery of the letters was announced by the SRR Contracting Officer, Mr. A. J. Beard, 
several weeks before the date; late submittals would not be allowed. There was, 
understandably, great anticipation felt on the appointed date. 

The Bell and Aerospatiale letters contained their final bid price. Sikorsky’s letter had no 
pricing information; it merely stated that they were terminating participation in the SRR 
competition. The news of the withdrawal of Sikorsky was a shock, not only to the Coast 
Guard but to the aviation industry. The SRR program would be the largest Coast Guard 
aviation procurement to that date, considering not only the original delivery of 90 
helicopters, but also the included spare parts and logistic support. The selection of the 
Coast Guard’s future short range helo would be a major endorsement of the selected 
helo for many years, both nationally and internationally. On another history note, we 
later learned Pierre Marion, chairman of AHC and the Aerospatiale representative in 
Washington, D.C. was so impressed with the proposal, he directed Mr. Jake Benner, 
president of AHC, to reduce the proposal price by the one million dollars that had been 
reserved for contingencies. In so doing, the AHC price became just a few dollars less 
than the Bell price. Not that it would have made a difference in the final selection, but it 
removed almost anything that could have favored Bell. 

The Sikorsky decision to withdraw was made at the last possible minute. The emissary 
who flew to Washington from Connecticut, that day, had two letters in his suit coat, with 
orders to proceed to the lobby of the HQ building at Seventh Avenue and D Street. He 
was then to call Mr. Jerry Tobias, President of Sikorsky Aircraft, (at his office in 
Connecticut) who would instruct him which letter to submit. (The other letter was their 
Best and Final offer). Years later, we learned that the decision to withdraw was based 
on their business forecast of an expected large increase in off-shore drilling, worldwide, 
thus a huge market for the S-76, which had been designed for the express purpose of 
carrying ten oil rig crew members to and from land (thus, the large cabin space). 
Anticipating a very large number of helos to be produced for the commercial market 
during the same years the Coast Guard required a significant delivery rate of the SRR; 
considering the capacity of the production line and the lesser margin of profit which was 
dictated by the SRR competition, the business case called for the withdrawal. 
(Unfortunately for Sikorsky, the expected boom in offshore drilling did not materialize for 
many years.) Both remaining competitor’s helos had been evaluated as acceptable, so 
the acquisition process could proceed. 

With all acquisition activity completed, the SSAB was briefed by the SSAC, and the 
briefing for the Deputy Secretary of Transportation (DDA) was scheduled for 14 June 
1979. The briefing material was prepared; to be presented by Mr. Spangenberg, as the 
most knowledgeable acquisition person involved. On that date, with members of the 
SSAC and SSAB assembled, word was received that the DDA was running late and he 
would have only ten minutes available for the briefing. A quick shuffle of the PowerPoint 
slides by Mr. Spangenberg, and he was ready when the DDA arrived. The briefing went 
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without a hitch, the SSAB affirmed their findings, and the session was ended without 
any indication by the DDA, which aircraft would be selected for contract award. 

Later that afternoon, the Department released the news that Aerospatiale had been 
awarded the contract. Everyone felt a huge relief that our job was completed and the 
best available helo had been selected. 

The SSAC was disbanded. Every member, with one exception, was under orders to a 
new assignment, most affiliated with the SRR Aircraft Program Office (APO). Cdr Jim 
Butler went to command Air Station Port Angeles and Capt. Howie Thorsen continued 
his duties as Chief of Aeronautical Engineering, with the SRR project now underway 
and expected to be much less time consuming. The only remaining task was, as 
requested, to brief Bell Helicopter on the results of the evaluation of their candidate 
without releasing the evaluation results for either of the other two helos. Howie gave the 
briefing two weeks later, and the only comment from the Bell group was that they 
thought the Coast Guard had been generous in evaluating several areas of 
performance. 

Within a few weeks, Bell filed a protest with the GAO and filed suit in Federal District 
Court, seeking to block any Coast Guard action to proceed under the terms of the 
contract. In a rather short time, GAO ruled in the Coast Guard’s favor. The law suit 
would not be settled in the near term, but there was no delay or change by the Coast 
Guard in proceeding to acquire the helicopters. 

Despite the fact that this was a ‘best value’, not ‘low bid’, contract, Bell’s lawsuit was 
aimed at disqualification of the Aerospatiale bid. The basis for the challenge by Bell was 
that the Aerospatiale offered helo, did not meet the provisions of the Buy America Act, 
thus the determination of the ‘effective’ pricing had not, accordingly, been raised and 
incorporated for consideration of the final bid. The operative term is ‘domestic end 
product’.  Was a sufficient part of the total cost of the helicopter being purchased 
considered to be an American product (either produced or assembled in the USA), 
therefore, a domestic end product, so the provisions of the Buy America Act would not 
apply? 

The Coast Guard was assigned a lawyer from the Justice Department, and the Bell suit 
was adjudicated in the Federal District Court in the District of Columbia. The relationship 
between Capt Thorsen and the Department of Justice (DOJ) attorney was not smooth, 
with infrequent communications the norm. Howie was expected to drop his other 
responsibilities (he was also the project officer for the Falcon acquisition, there was an 
APO in Little Rock for the Falcon program, and FAA certification of the Garrett ATF3-6 
engine was not going well, not to mention the normal EAE business involving current 
aircraft), and provide information to meet an about-to-occur deadline. Months would 
pass, with no activity; then, on very short notice, 24 hours or less, a legal statement or 
explanation of specifications or processes would have to be prepared and presented to 
the court. After more than 12 months, oral arguments were heard in District Court of 
the District of Columbia on 8 May 1980. The judge, Joyce Hens Green, ruled in favor of 
the Coast Guard on 30 May, and the last challenge to the SRR contract ended. 
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Eighteen days later, Howie departed for his next assignment, and Captain Bob 
Johanson soon assumed the position of G-EAE. 

The Coast Guard contract specifications reflected very ambitious schedules.  The 
Helicopter was to be U.S. FAA certified under Part 27, which had to be coordinated with 
the French FAA (DGAC). Each airframe was assembled for initial certification purposes 
at Aerospatiale Division Helicopter (A/DH) in France using certain ‘slave’ equipment 
such as engines, main gear box and other equipment supplied by AHC in Texas. After 
it was flown in France to satisfy A/DH and DGAC it was partially disassembled for 
shipment, and the ‘slave’ equipment removed to be used on each subsequent airframe. 

The airframe, a derivative of the basic Sud Aviation SA 365A was considered a new 
airframe and thus required a Type Certificate (TC). The Lycoming LTS-101 engine, 
replacing the AS365 Turbomeca Arriel engine, was a tried and true power source for 
many fixed wing airplanes, but was also new to the helo and thus needed its own TC. 
The AHC aircraft, now designated SA366G was considerably smaller than the HH-52 it 
was to replace and space for all equipment was at a premium. The Coast Guard 
provided an avionics specification detailing the capabilities and in many cases the exact 
equipment to be used. The helicopter was to be certified for single-pilot IFR flight and 
be the first helicopter so certified with a four-axis autopilot. 

The Aircraft Program Office (APO) for the SRR contract was established soon after the 
contract was awarded in 1979. Cdr Dave Young was the original Commanding Officer. 
Subsequent CO’s were Cdr Don Wittschiebe, Cdr Sperry Storm, and Cdr Bud Tardiff. 
The APO was structured like the first Coast Guard APO in Little Rock, Arkansas for the 
MRS HU-25 Falcon program. The APO provided support for administering the contract 
with a civilian Contracting Officer, Mr. George Lowe and clerical staff, in addition to 
pilots and aircrew personnel. Like other APO’s, the organization was similar to that 
found at Coast Guard Air Stations, (CO, XO, OPS, EO, ADMIN) with an independent 
Contracting Officer reporting separately to the Headquarters Acquisition Staff. The APO 
performed the duties of the Contracting Officer’s Technical Representative (COTR) 
therefore all correspondence and formal communication with Contractors was done 
through the Contracting Officer. 

AHC’s original facilities were located at the Vought Helicopter Corporation which 
operated for a short period as a licensee of A/DH. In 1979 AHC built its own plant 
facilities in Grand Prairie, Texas. The APO was provided dedicated space. The 
assigned personnel were involved from the beginning, attending not only the formal 
program reviews but visiting A/DH in France, Lycoming in Williamsport, Pa, Rockwell 
Collins in Cedar Rapids, Iowa, the FAA lead region for helicopter certification in Ft. 
Worth, TX, and the FAA Lead Region for Engine Certification in Boston, MA..  The 
formal reviews consisted of a post award meeting, a Preliminary Design Review, Critical 
Design Review, and monthly program/progress reviews. 
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In an effort to gain early Coast Guard approval of the proposed configuration, AHC 
fabricated a full-sized mockup for use at the Critical Design Review. The cockpit was 
fairly well designed and was modified by inputs received during reviews at Rockwell 
Collins and the Preliminary Design Review. In addition, various equipment such as a 
litter, rescue basket, trail line, float lights and pumps were utilized to allow crew 
members to work through the necessary cabin operation scenarios. The interface 
between the hoist operator and his various controls received considerable input that 
was incorporated into the final configuration. The use of the mockup enabled the 
contractor and major vendors to rapidly move out with prototype builds. Three 
Helicopters were used in flight tests. Two were flown to obtain DGAC certification in 
France and then through reciprocity the U. S. FAA certification. The third was used in 
the United States to prove the avionics installation. Eventually all three were flown out 
of Grand Prairie. 

As the program progressed, in accordance with the Contract, APO personnel became 
involved in component development, testing, and conformity to specification as the 
aircraft went down the production line. As required by the Contract, the APO conducted 
acceptance inspections and acceptance flights. The APO was responsible for 
developing maintenance procedures using data that was deliverable under the Contract. 
Additionally, the APO took the lead in managing the minimum stocking list for the initial 
spares for each Air Station before they became operational.  Management of the initial 
training of maintenance personnel provided at the Grand Prairie facility under the 
Contract by AHC was handled by the APO. 

During test and acceptance, many major and minor problems were identified by the 
APO and eventually corrected by AHC before acceptance. Among those that were 
found to be non-specification compliant in the early production aircraft were the 
following: 

-The aircraft could not meet the minimum required in-hover sideward flight 
maneuvers. 

-Engine compressor stalls in snow. 

-Insufficient avionics cooling. 

-Lack of interchangeability of parts between aircraft. 

-Radar Altimeter cycling in coupled hover over water. 
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The correction of these problems as well as others was not without contractual dispute, 
which resulted in claims, and counter claims, which subsequently resulted in a 
negotiated settlement, which included tradeoffs for an increase from 90 to 96 delivered 
helicopters, adjustments to delivery schedules as well as costs for improvements 
required to meet the specifications. The first of 96 HH-65’s was accepted for service by 
the Coast Guard on 14 November, 1984. 

During production and acceptance, the APO remained on site, and a separate office 
known as the Special Projects Office, consisting of government attorneys, and selected 
technical staff led initially by Cdr Don Wittschiebe were located nearby. This was done 
in order to litigate without interfering with day to day APO and AHC operations. The 
original civilian Contracting Officer, Mr. George Lowe was also a part of this group. 

The APO remained in place until after the acceptance of the last aircraft in 1989. 

The major fault following the aircraft into operation was the engine. A combination of an 
aircraft with a basic gross weight almost 600 pounds heavier than predicted in the 
specification and the LTS 101-750 engine, whose longevity was compromised by poor 
manufacturing tolerances and component material problems resulted in an 
underpowered aircraft. 

Separate from other contract issues, the Coast Guard began investigating engine 
performance deficiencies and had contemplated a contract claim against AHC as prime 
contractor. However, before the claim was fully defined, reduced to writing and in final 
format, an employee of AHC filed a ‘whistle blower’ Qui Tam suit against Lycoming. As 
a result of this action, the U. S. Department of Justice (DOJ) assumed the lead for all 
engine related problems, with the Coast Guard providing the technical expertise at 
negotiations. 

This law suit had little to nothing to do with the engine performance, but instead was 
based on the delivery of engines with improperly manufactured components with 
metallurgical defects, and deficient documentation. Although the prototype LTS-101 
750 A1 engines performed flawlessly during all FAA certification tests, as witnessed by 
USCG, FAA and Lycoming representatives, the production version of the engine had 
performance problems because of metallurgical problems with internal engine 
component materials compounded by an inability to maintain very tight manufacturing 
tolerances during mass production. As a result, the delivered engines had minimal 
performance margins, which were depleted in a matter of tens of hours rather than 
hundreds or thousands of hours. 

A powerful argument in the Qui Tam suit was Coast Guard evidence that the engine gas 
producer (GP) turbine blades were ‘unwrapping’, that is changing the angle of incidence 
to the gas flow path when exposed to normal operating temperatures. This caused the 
efficiency of the GP Turbine to decrease as the blades unwrapped. Since the USCG 
Aircraft Repair & Supply Center (AR&SC) was re-blading GP modules, they had a 
collection of over 1500 GP blades. The AR&SC team measured the angle of incidence 
of each removed blade, recorded the time installed for each blade, and graphed the 
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blade unwrap verses time. This data provided a predictable correlation between GP 
blade operating hours and amount of blade unwrap. The greater the unwrap, the less 
efficient the GP blade and thus the GP module became. Lycoming made an argument 
about the confidence factor of the sample, but when explained in court that the data 
came from the entire population, rather than a sample, the judge agreed that the 
confidence factor of the data was 100%. This was a major factor in the government’s 
case. 

Another factor was that the Power Turbine (PT) Wheel, a blisk with the wheel and 
blades cast as a single unit, experienced cracks at the blade to turbine wheel interface 
because of unequal cooling during manufacture, causing PT blades to separate during 
operation, resulting in engine failures. This defect was very easy to prove, and added 
another big bonus to the government’s claim for compensation. 

DOJ assigned a very junior attorney to pursue this case, who was a very quick study 
concerning the technical issues involved, and whose passion and energy were 
significant factors in the success of this litigation, which resulted in a six year Power by 
the Hour Overhaul and Service Agreement to be provided to the Coast Guard by 
Lycoming and a monetary settlement to the U. S. Government of $17M. The final action 
on the ‘whistle blower’ Qui Tam suit resulted in the largest Qui Tam settlement recorded 
at the time. 

The LTS 101-750 engine was eventually replaced by the more powerful Turbomeca 
Arriel 2C2-CG and the HH-65 underwent a service life extension and became the Multi-
Mission Cutter Helicopter. 

Summary of HH-65 Helicopter Models 

HH-65A 
Initial USCG version, powered by two 734 shp (547 kW) LTS101-750-B-2 turbo 
shafts and with an 8,900 lb (4,000 kg) M.T.O.W. 

HH-65B 
Avionics upgrade undertaken on a portion of the fleet. Retrofit included an Night 
Vision Goggle (NVG) compatible integrated flight management avionics suite 
consisting of two GPS-embedded CDU-900G control display units and two MFD-
255 multifunction flat panel displays. The HH-65B upgrade was undertaken at the 
Coast Guard’s Aircraft Repair and Supply Center (ARSC) in Elizabeth City, NC, 
with the first aircraft rolling-off the programmed depot maintenance (PDM) line in 
March 2001. 

HH-65C 
HH-65A/B upgraded with new 934 shp (696 kW) Arriel 2C2-CG engines that 
provide 40% more power and higher performance, plus an upgraded tail 
gearbox, long-nose avionics compartment, increased 9,480 lb (4,300 kg) MTOW, 
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expanded lateral flight envelope and Vehicle and Engine Multifunction Display 
(VEMD) with First Limit Indicator (FLI). First retrofit completed in October 2004. 

MH-65C 
Initially intended only for use by the Multi-Mission Cutter Helicopter (MCH), a 
further enhancement of the HH-65C within the USCG Deepwater effort, includes 
a 10-blade low-noise Fenestron, relocated avionics, and an airborne use of force 
package (in common with that of the modernized HH-60T) will provide the 
capability to fire warning and disabling shots from the air. The MH-65C 
designation is now also applied to HH-65Cs used in 'airborne use of force' 
missions, such as the Helicopter Interdiction Tactical Squadron (HITRON) 
mission taken-up by the MH-65C in early 2008. The HITRON aircraft are armed 
with the Barrett M107CQ 12.7 mm anti-materiel rifle and M240G 7.62 mm 
machine gun. Note: The 10-blade tail rotor was not unique to the MH-65C 
change. The addition of the 10-blade tail rotor became a necessity due to the 
obsolescence of the older tail rotor blades. 

MH-65D 
MH-65C with an upgraded flight navigation system common to Department of 
Defense helicopters. The first production MH-65D was completed on January 20, 
2011 and is fitted with a Honeywell HG7502 radar altimeter, two Honeywell H-
764G EGI's (embedded GPS/inertial navigation systems) and two control display 
units CDU-7000D from Rockwell Collins. All H-65s will be upgraded to MH-65D 
standard with a target completion date of 2015. 

MH-65E 
The MH-65E will incorporate upgrades that will modernize the cockpit by 
installing digital ‘glass’ cockpit instruments, known as the Common Avionics 
Architecture System (CAAS), similar to those installed in the Coast Guard’s 
upgraded MH-60T Jayhawk Medium Range Recovery (MRR) helicopters. The 
Echo upgrade will also replace the legacy analog automatic flight control with a 
digital system, and installing a digital weather radar system. The MH-65E model 
is expected to begin to be delivered to the fleet in FY 2015. 

The Coast Guard is planning projects to extend the useful life of the HH-65 until 2027. 
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