The U.S. Navy’s Board of Inspection and Survery (INSURV) Board administered Acceptance Trials and
designated eight starred trial cards (a subset of 2,816 cards identified). The following is an accounting and
description of the eight starred cards:

1.

2.

3.

4.

5.

6.

7.

Machinery Control and Monitoring System: MCMS unstable, operated in casualty mode for trials

* Two software upgrades are complete and “bridging software” successfully replaced.
Additional server work is being completed by the contractor.
ESTIMATED COMPLETION DATE: 27 June 2008

Line Shaft Bearings: Lube o0il leads, fresh water contamination & scoring

* The starboard and port line shaft bearings are complete. COMPLETED

Starboard Anchor: Brake misaligned & grease points under-lubricated

* The brake has been properly adjusted and all lubrication points have been lubricated.
COMPLETED

Mooring capstan: 4 controllers placed operators in snapback zone

= Controllers with umbilical cords have been installed to enable the operators to operate the
equipment from various locations.
COMPLETED

Gantry crane hoists improperly rigged

» All wire rope hoisting cables have been changed out with cables of proper lay and material.
COMPLETED.

Magazine loading platform: Unsafe to operate under load

* The designer (engineer) personally inspected the system and identified changes. Changes were
completed and the system tested satisfactorily. COMPLETED

Incinerator inoperable

* Burner parts have been replaced. Operational tests and manometer readings (back pressure
measurements) conducted. COMPLETED.
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8. Aviation certification

* Interim certification has been recommended. Plans have been developed to support full
certification by FOC. COMPLETED




