

CLAIM SUMMARY / DETERMINATION FORM

Date	: 01/26/2010
Claim Number	: N08057-051
Claimant	: Environmental Safety and Health Consulting Services, Inc.
Type of Claimant	: OSRO
Type of Claim	: Removal Costs
Claim Manager	: Robert Rioux
Amount Requested	: \$642,777.95

I. Facts

On the morning of July 23, 2008, the tank barge DM 932 sank as a result of a collision and discharged oil into the Mississippi River, a navigable waterway of the United States.

II. Responsible Party

American Commercial Lines LLC (ACL) owned the barge at the time of the incident and is a responsible party (RP) under the Oil Pollution Act (OPA).

III. The Claimant and the Claim

On December 12, 2008, the Environmental Safety and Health Consulting Services, Inc. (ES&H) submitted a removal cost claim to the National Pollution Fund Center (NPFC) in the amount of \$4,245,686.64.¹ This amount represented ten invoices, which ES&H asserted, document the unpaid removal costs incurred during the DM 932 oil spill incident. ACL had utilized ES&H to provide removal services during this incident.²

On July 29, 2009, ES&H requested and the NPFC agreed to separate the first invoice 1-18216, from the original claim with the sum certain of \$110,392.98 as Claim No. N08057-003.³ In addition, the NPFC agreed to move the remaining unpaid balance of \$4,135,293.66 into Claim No. N08057-046 as of August 5, 2009. However, in its August 13, 2009 letter, ES&H confirmed our agreement that the NPFC would separate the remaining nine invoices totaling \$4,135,293.66 into nine separate claims, allowing each invoice total to become the new sum certain for each claim.⁴ The NPFC has identified Claim Nos. N08057-046 through N08057-054 and designated them for the remaining nine invoices. Claim No. N08057-051, the subject of this claim, was opened by the NPFC to capture Invoice 1-18177 (book 7) with the Claimant's requested sum certain of \$642,777.95.⁵

In its December 4, 2008 transmittal letter, ES&H had presented all ten invoices, including the seventh invoice (1-18177) to ACL requesting payment on all unpaid balances by December 15, 2008, but ES&H received no further payment from ACL on the unpaid balance.⁶ The NPFC sent ACL an RP notification letter, dated December 22, 2008, to Mr. Douglas Ruschman, ACL –

¹ See, Claim Form, signed by Mr. Lawrence X. Boucvalt III, Owner/President on 12/12/08.

² See, POLREPs One through Twenty-one.

³ See, ES&H letter to NPFC, dated July 29, 2009

⁴ See, ES&H letter to NPFC, dated August 13, 2009.

⁵ *Id.*

⁶ See, ES&H letter to ACL, dated December 4, 2008.

Vice President of Legal & Risk Management and to Mr. John A.V. Nicoletti of Nicoletti, Horning & Sweeney, ACL – External Counsel.⁷ In addition, the NPFC sent the RP the notification letter, dated September 1, 2009, to Ms. Dawn Landry, ACL – Counsel, to Mr. John A.V. Nicoletti of Nicoletti, Horning & Sweeney, ACL – External Counsel, and to Mr. Terry Stoltz, ACL – External Counsel. In this second RP notification letter, dated September 1, 2009, the NPFC informed ACL that it had agreed to separate all ten invoices of the original claim into individual claims.⁸ ACL has acknowledged receipt of the seventh invoice (1-18177) and the other invoices from ES&H in the ACL audit. (See, Enclosure (1) – ACL audit.). ES&H has confirmed to the NPFC that all subcontractors have been paid for the services provided which included ES&H’s invoice # 1-18177.⁹

IV. The RP Audit

The Claimant provided personnel and equipment response resources to ACL during this incident. The services provided by the Claimant were acknowledged by ACL as designated Zone Managers, who acted as the Qualified Individual(s) representatives for ACL in various zones on given dates. Specifically, the Claimant submitted daily sheets to the respective Zone Manager(s) which listed the labor and materials/equipment provided by the Claimant for each day of the response in a specific zone location. The Zone Manager(s) approved the materials/equipment and labor identified on each daily by signing the document. Beneath most signatures, the Zone Manager made the notation “subject to audit.”

During this incident, a process was established between ACL and ES&H for paying ES&H’s invoices. Initially, ES&H submitted its invoices to ACL in accordance with its emergency response published rate schedule since ES&H was not under written contract with ACL. While there were no signed documents regarding price negotiations or cost reductions, an electronic record was retained which reflected that ACL and ES&H had negotiated price reductions in exchange for prompt payment.¹⁰ ES&H provided its Emergency Response Rate Schedule, dated September 2007, for establishing the rates charged.¹¹ ES&H offered reduction in certain rates on boom and other costs “only if” payment for 80% of each invoice was received within 10 days of submittal and the remaining 20% audited and paid within 30 days of receipt. ES&H further stipulated that if payment were not received within these time periods, ES&H will not honor any discounts that have been offered and will modify any invoices back to ES&H’s published rate schedule.¹² The electronic record retained by the parties indicated that on August 7, 2008, ACL agreed to the rate reductions outlined in ES&H’s proposal.¹³ No payment on this invoice has been received by ES&H.¹⁴ Thereafter; ES&H submitted all the invoices that are the subject of this claim to ACL at ES&H’s rate schedule prices for the balance due.¹⁵

Having reviewed the invoices of the RP audit, the NPFC found that ACL and its auditors denied amounts on some invoices, and, in certain instances, failed to provide any detailed audit information to ES&H for denied costs. The auditors also approved payment amounts on some invoices, which, to date; have not been paid to ES&H by ACL as agreed upon. It is important to

⁷ See, NPFC letter to ACL, dated December 22, 2008.

⁸ See, NPFC letter to ACL, dated September 1, 2009.

⁹ See, email from Donna Hellberg, dated March 23, 2009.

¹⁰ See, email from Nancy Gudonis to Donna Hellberg, dated April 29, 2009.

¹¹ See, ES&H Bates 002487 thru 002499.

¹² See, email, dated August 4, 2008, ES&H Bates number 002540.

¹³ See, email, dated August 7, 2008, ES&H Bates number 002478.

¹⁴ See, email from Patsy Eschete, dated August 25, 2009 with attached payment spreadsheet.

¹⁵ See, *supra* note 11.

note that the NPFC received this audit when the auditor for ACL responded to the NPFC's first RP notification letter by way of submitting its audit results and the accompanying documentation.

For the audit, the NPFC found that ACL auditors focused on whether the paperwork was complete as determined by its standards, whether the costs were properly supported in accordance with its standards, and whether the costs were operationally reasonable and necessary according to its standards. However, because ACL did not make payment on Invoice 1-18177, the subject of this Claim, ES&H submitted its invoices to the NPFC in accordance with its published rate schedule. All revised invoices which reflected the original published rate schedule pricing had been presented to ACL as required by regulation.¹⁶

During the audit of ES&H's Invoice 1-18177, ACL denied ES&H's costs with little or no explanation, reason, or standard in support of the denied costs. The NPFC requested clarification of certain denial categories to understand the rationale used by ACL auditors, but ACL failed to provide an answer responsive to our questions.¹⁷

V. APPLICABLE LAW

The Oil Spill Liability Trust Fund (OSLTF), which is administered by the NPFC, is available, pursuant to 33 USC §§ 2712(a)(4) and 2713 of OPA and the OSLTF claims adjudication regulations, 33 CFR Part 136, to pay claims for uncompensated removal costs that are determined to be consistent with the National Contingency Plan (NCP) and uncompensated damages. "Removal costs" are defined as, "the costs of removal that are incurred after a discharge of oil has occurred or, in any case in which there is a substantial threat of a discharge of oil, the costs to prevent, minimize, or mitigate oil pollution from such an incident." 33 USC § 2701(31).

Under 33 CFR § 136.105(b), each claim must be in writing, for a sum certain for each category of uncompensated damages or removal costs resulting from an incident. In addition, under 33 CFR Part 136, the claimant bears the burden to prove the removal actions were reasonable in response to the scope of the oil spill incident, and the NPFC has the authority and responsibility to perform a reasonableness determination. Specifically, under 33 CFR § 136.203, "a claimant must establish -

- (a) That the actions taken were necessary to prevent, minimize, or mitigate the effects of the incident;
- (b) That the removal costs were incurred as a result of these actions;
- (c) That the actions taken were determined by the FOSC [Federal On-Scene Coordinator] to be consistent with the National Contingency Plan or were directed by the FOSC."

Under 33 CFR. § 136.205, "[t]he amount of compensation allowable is the total of uncompensated *reasonable* removal costs of actions taken that were determined by the FOSC to be consistent with the National Contingency Plan or were directed by the FOSC. Except in exceptional circumstances, removal *activities* for which costs are being claimed must have been coordinated with the FOSC." [Emphasis added].

¹⁶ See, email from ES&H, dated April 30, 2009.

¹⁷ See, NPFC email to ACL, dated March 3, 2009.

VI. DETERMINATION OF UNCOMPENSATED REMOVAL COSTS:

A. Overview:

1. FOSC's coordination has been established under the Federal Project by way of Incident Action Plans (IAP) and United States Coast Guard (USCG) Pollution Reports under Federal Project Number N08057.
2. The incident involved the discharge and continuing substantial threat of discharge of "oil" as defined in OPA 90, 33 U.S.C. § 2701(23), to navigable waters.
3. In accordance with 33 CFR § 136.105(e)(12), the Claimant ES&H has certified no suit has been filed in court for the claimed uncompensated removal costs.
4. The claim was submitted on time.
5. Presentment of costs to the RP was made by the Claimant prior to the submission of the claim. The NPFC also made presentment of costs to the RP for which the RP responded with a copy of its complete audit for the Claimant.
6. The NPFC Claims Manager has thoroughly reviewed all documentation submitted with the claim and determined that the majority of all removal costs presented were for actions in accordance with the NCP, and that the costs for these actions were indeed reasonable and allowable under OPA and 33 CFR § 136.205 with the exception of denied costs itemized in the attached ES&H Audit Report for Invoice # 1-18177. (See, Enclosure (1) – ACL audit which incorporates the NPFC audit.).

B. Analysis:

The NPFC reviewed the actual cost invoices and dailies to confirm that the Claimant had incurred all costs claimed. The review focused on: (1) whether the actions taken were compensable "removal actions" under OPA and the claims regulations at 33 CFR Part 136 (e.g., actions to prevent, minimize, mitigate the effects of the incident); (2) whether the costs were incurred as a result of these actions; (3) whether the actions taken were determined by the FOSC, to be consistent with the NCP or directed by the FOSC, and (4) whether the costs were adequately documented and reasonable.

The Claimant ES&H stated that all costs claimed are for uncompensated removal costs incurred by the Claimant for this incident for the time period of August 22, 2008 through August 25, 2008. The Claimant represents that all costs paid by the Claimant are compensable removal costs, payable by the OSLTF as presented by the Claimant.

The NPFC Claims Manager has confirmed that the response activities performed by the Claimant were signed off by the designated Zone Managers on behalf of the RP and the Unified Command in the dailies provided by ES&H and by ACL with its audit. While the IAPs are helpful in corroborating actions that were taking place in the field at any given point in time and were utilized as part of the adjudication process, it is important to note that every action taken during a response is not fully captured in IAP's or Pollution Reports. The NPFC Claims Manager also cross referenced claim submission information to the USCG's database of files that were associated with this oil spill incident and were provided to the NPFC by USCG Sector New Orleans via tape.

As detailed in Enclosure (1), the NPFC reviewed the detailed comments in the Financial Audit performed by ACL's auditor. The NPFC denied ES&H claimed costs that lacked documentation. We approved costs which the Claimant adequately documented on the

signed daily reports. Such costs were approved over ACL's denial in the Financial Audit because these costs had been approved by designated Zone Manager(s) for ACL when these representative(s) signed the Claimants' daily sheets. One of the main purposes of a Spill Management Team such as the appointed Zone Managers for ACL was to confirm the goods and services billed on a given day, at a given location, for a given time period, were provided and accounted for. Moreover, because the services and materials/equipment listed on the daily sheets were provided pursuant to a published rate schedule, the NPFC further finds that ES&H has satisfied its burden of showing that the amounts claimed were reasonable and necessary. As a result, NPFC finds and approves that these costs are eligible for payment under OPA.

On August 24, 2008, the RP auditor denied all per diem costs for ES&H personnel, pending additional information. The DM 932 Unified Command drafted a memo on August 21, 2008, stating that "a one day shut down on Sunday August 24, 2008" was being planned. This memo was signed by the FOSC, Safety on Scene Coordinator (SOSC) and Responsible Party in Charge (RPIC). The purpose of this shut down was to provide a day of rest for field personnel and an opportunity for Oil Spill Response Organizations (OSRO's) to schedule and perform any critical maintenance on equipment.¹⁸ The NPFC found that all August 24, 2008 dailies requesting per diem were signed and approved by an ACL Zone Manager.

Despite the numerous costs denied by ACL's auditors for personnel who worked in excess of restricted hours, the NPFC approved all costs that were signed/approved by the ACL designated Zone Manager(s), unless reduced hours were noted on the signed daily. Moreover, the NPFC obtained a statement from the FOSC, CAPT Lincoln Stroh which clarified that the restricted hours were "suggested" for the purpose of heat stress and safety concerns, but the monitoring and determination of actual work hours resided with the Zone Manager(s) and its sign offs on the dailies.¹⁹

During the review of Enclosure (1), the NPFC created "NPFC Denied/Denial" and "NPFC Approved" columns within the ACL audit summary page and on each of the daily sheets of the spreadsheet so that we could make a easily identified line-by-line comparison and determination. The first column, labeled "NPFC Denied/Denial", includes the total denied costs for each line item, which is then totaled at the bottom of each daily sheet and carried forward to the summary spreadsheet totals. The second column, labeled "NPFC Approved" includes the amounts which were adjudicated and approved by the NPFC. The itemized breakdown of denied costs is addressed in the attached ACL audit identified as Enclosure (1).

The overall NPFC denial summary is as follows:

ES&H Invoice # 1-18177 – 8/22/08 – denied amount of \$17,897.77
ES&H Invoice # 1-18177 – 8/23/08 – denied amount of \$11,820.00
ES&H Invoice # 1-18177 – 8/24/08 – denied amount of \$ 620.00
ES&H Invoice # 1-18177 – 8/25/08 – denied amount of \$ 1,330.00

Total denied amount: \$31,667.77

The Claimant ES&H documented that ACL had not paid them for this invoice.²⁰

¹⁸ See, Unified Command memo, dated August 21, 2008.

¹⁹ See FOSC statement provided to the NPFC regarding restricted hours

²⁰ See, *supra* note 14.

Accordingly, the NPFC has determined that the Claimant ES&H has \$611,794.18 in uncompensated removal costs for this claim. The NPFC arrived at that amount as follows:

The Claimant ES&H submitted this claim to the NPFC with a revised invoice total (cost + 20% in some instances) of \$643,461.95. The RP, ACL paid none of these costs, leaving an outstanding balance of \$643,461.95. ES&H further reduced this balance by removing one invoice from the claim: Armant Environmental Services invoice #468 dated 8/11/08 for \$684.00 leaving a sum certain of \$642,777.95. This invoice cost is accounted for as a line item denial in the attached audit that will not be deducted as an individual line item on the summary page. The NPFC denied additional costs that the auditor approved: 8/22 Zone S, Decon: \$4410.00 approved by the auditor, but denied by the NPFC because signed daily notes this boom as deconned; 8/23 Zone A, Day: \$125.00 approved by the auditor, but denied by the NPFC because signed daily deleted this vehicle; Zone N, Day: \$420.00 (210.00 approved by the auditor, but total cost is denied by the NPFC because signed daily shows this boom as demobilized). $\$4410.00 + 125.00 + 420.00 = \4955.00 . These denials are incorporated in the "denied" columns created by the NPFC on the attached ACL audit spreadsheet attached and are therefore captured in the total denied costs. The NPFC denied total costs of \$31,667.77. Breakdown for the denied costs are as follows: \$385.00 in total denied personnel costs and \$31,282.77 in total equipment costs.

On this basis, the NPFC Claims Manager has found that the Claimant incurred \$136,154.08 of uncompensated removal costs and that this amount is properly payable by the OSLTF as full compensation for the reimbursable removal costs incurred by the Claimant and submitted to the NPFC under claim # N08057-051 in accordance with 33 CFR 136.203 and 136.205.

Lastly, it is important to note that \$480,595.13 of the approved costs by ACL auditors as corroborated in the Audit by the RP to the NPFC remains unpaid as of the date of this determination and is therefore being added to the NPFC's uncompensated removal cost determination of \$136,154.08 giving the Claimant a total due of \$616,749.21 – \$4,955.03 (4955.00 in auditor approved/NPFC denied costs and 0.03 in unidentified audit spreadsheet errors), to equal the total amount due the Claimant under claim N08057-051 as \$611,794.18.

C. *Determined Amount:*

The NPFC hereby determines that the OSLTF will pay **\$611,794.18** as full compensation for the reimbursable removal costs incurred by the Claimant and submitted to the NPFC under claim # N08057-051. All costs claimed are for charges paid for by the Claimant for removal actions as that term is defined in OPA and, are compensable removal costs, payable by the OSLTF as presented by the Claimant.

Claim Supervisor: Thomas Morrison

Date of Supervisor's review: 1/26/2010

Supervisor Action:

Supervisor Comments:

U.S. Department of
Homeland Security

**United States
Coast Guard**



Director
United States Coast Guard
National Pollution Funds Center

NPFC CA MS 7100
US COAST GUARD
4200 Wilson Blvd. Suite 1000
Arlington, VA 20598-7100
Staff Symbol: (CA)
Phone: [REDACTED]
E-mail: [REDACTED]@uscg.mil
Fax: 202-493-6937

5890
1/26/2010

VIA EMAIL: [REDACTED]@esandh.com

Environmental Safety & Health Consulting Services, Inc.
P.O. Box 9217
Houma, LA 70361

Re: Claim Number N08057-051

Dear Mr. Boucvalt:

The National Pollution Funds Center (NPFC), in accordance with the Oil Pollution Act (OPA) (33 U.S.C. 2701 et seq.), has determined that \$611,794.18 is full compensation for OPA claim number N08057-051.

This determination is based on an analysis of the information submitted. Please see the attached determination for further details regarding the rationale for this decision.

All costs that are not determined as compensable are considered denied. You may make a written request for reconsideration of this claim. The reconsideration must be received by the NPFC within 60 days of the date of this letter and must include the factual or legal basis of the request for reconsideration, providing any additional support for the claims. Reconsideration will be based upon the information provided and a claim may be reconsidered only once. Disposition of the reconsideration will constitute final agency action. Failure of the NPFC to issue a written decision within 90 days after receipt of a timely request for reconsideration shall, at the option of the claimant, be deemed final agency action. All correspondence should include corresponding claim number.

Mail reconsideration request to:

DIRECTOR (CA)
NATIONAL POLLUTION FUNDS CENTER
US COAST GUARD STOP 7100
4200 WILSON BLVD STE 1000
ARLINGTON VA 20598-7100

If you accept this determination, please sign the enclosed Acceptance/Release Form where indicated and return to the above address.

If we do not receive the signed original Acceptance/Release Form within 60 days of the date of this letter, the determination is void. If the determination is accepted, an original signature and a valid tax identification number (EIN or SSN) are required for payment. If you are a Claimant that has submitted other claims to the National Pollution Funds Center, you are required to have a valid Central Contractor Registration (CCR) record prior to payment. If you do not, you may register free of charge at www.ccr.gov. Your payment will be mailed or electronically deposited in your account within 60 days of receipt of the Release Form.

If you have any questions or would like to discuss the matter, you may contact me at the above address or by phone at 202-493-6891.

Sincerely,

Robert Rioux
Claims Manager

ENCL: ACL/ NPFC Audit
Claim Summary/Determination Form
Acceptance/Release Form

U.S. Department of
Homeland Security

**United States
Coast Guard**



Director
United States Coast Guard
National Pollution Funds Center

NPFC CA MS 7100
US COAST GUARD
4200 Wilson Blvd. Suite 1000
Arlington, VA 20598-7100
Staff Symbol: (CA)
Phone: [REDACTED]
E-mail: [REDACTED]@uscg.mil
Fax: 202-493-6937

Claim Number: N08057-051	Claimant Name: Environmental Safety & Health Consulting Services, Inc. P.O. Box 9217 Houma, LA 70361
--------------------------	--

I, the undersigned, ACCEPT the determination of \$611,794.18 as full compensation for the removal costs and damages paid or incurred by Claimant for services provided by the claimant identified under ES&H invoice # 1-18177 listed in the ACL/NPFC Audit (attached hereto and incorporated by reference as if fully set forth herein), and claimed to the Oil Spill Liability Trust Fund (Fund) under Claim Number N08057-051. These costs resulted from the below-described incident.

Date: July 23, 2008
Location: Mississippi River
Subject: DM932 Oil Spill incident.

This determination represents full and final release and satisfaction of all removal costs and damages paid or incurred by Claimant for services provided via ES&H invoice # 1-18177 listed in the ACL/NPFC Audit (attached hereto and incorporated by reference as if fully set forth herein), and claimed to the Oil Spill Liability Trust Fund (Fund) under Claim Number N08057-051 under the Oil Pollution Act of 1990 (33 U.S.C. 2712(a)(4)). This determination is not an admission of liability by any party. I hereby assign, transfer, and subrogate to the United States all rights, claims, interest and rights of action, that I may have against any party, person, firm or corporation that may be liable for the loss. I authorize the United States to sue, compromise or settle in my name and the United States fully substituted for me and subrogated to all of my rights arising from the incident. I warrant that no legal action has been brought regarding this matter and no settlement has been or will be made by me or any person on my behalf with any other party for costs which are the subject of the claim against the Oil Spill Liability Trust Fund (Fund).

I, the undersigned, agree that, upon acceptance of any compensation from the Fund, I will cooperate fully with the United States in any claim and/or action by the United States against any person or party to recover the compensation. The cooperation shall include, but is not limited to, immediately reimbursing the Fund any compensation received from any other source for the same claim, providing any documentation, evidence, testimony, and other support, as may be necessary for the United States to recover from any other person or party.

I, the undersigned, certify that to the best of my knowledge and belief the information contained in this claim represents all material facts and is true. I understand that misrepresentation of facts is subject to prosecution under federal law (including, but not limited to 18 U.S.C. 287 and 1001).

_____	_____
Title of Person Signing	Date of Signature
_____	_____
Typed or Printed Name of Claimant or Name of Authorized Representative	Signature

_____	_____
Title of Witness	Date of Signature

_____	_____
Typed or Printed Name of Witness	Signature

_____	_____	_____
TIN Required for Payment	Bank Routing Number	Bank Account Number