

NAIS Increment 2 Phase I Work Breakdown Structure

December 20, 2007

PHASE 1 OF NAIS I-2 NAIS CORE CAPABILITY DESIGN AND IMPLEMENTATION, IOC IMPLEMENTATION AND SUPPORT FOR ESTABLISHING FOC SOW - 3.0

NAIS Core Capability Design,
Development, Integration,
Implementation and Testing
SOW - 3.1.1
CLIN 00001

Establish the NAIS Initial
Operational Capability – AIS
Coverage for Three (3) CG
Sectors
SOW – 3.1.2
CLIN 00002
Sub-CLIN 02 (Delaware Bay)
Sub-CLIN 03 (Hampton Roads)
Sub-CLIN 04 (Mobile - Coastal)

Support for Establishing
NAIS Full Operational
Capability
SOW - 3.1.3
CLIN 00003

