

## AFE Summary for the Macondo Well

Initial AFE (8/28/09):	\$96,100,000
MOEX – Approved 11/18/09	
Anadarko – Approved 12/17/09	
1 <sup>st</sup> Supplemental AFE (1/27/10)	\$27,900,000
MOEX – Approved 2/17/10	
Anadarko – Approved 2/18/10	
2 <sup>nd</sup> Supplemental AFE (3/22/10)	\$27,000,000
MOEX – Approved 3/30/10	
Anadarko – Approved 3/30/10	
Final AFE (4/14/10)	\$3,500,000
MOEX – Approved 4/15/10	
Anadarko – Approved 4/15/10	
<hr/>	
Total AFE for Macondo Well	\$154,500,000
Well Authorized Cost	\$96,160,000
<hr/>	
Difference from Original Cost	\$58,340,000