



























ID		Task Name	Duration	Start	2nd Quarter		3rd Quarter			4th Quarter			1st Q
					May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan
1		FF21 Comps	290 days	Mon 10/2/00									
2		FF21 Staffing	466 days	Fri 12/15/00									
3		FF21 Work Analysis	396 days	Mon 10/2/00									
4		FF21 Officer	1487 days	Mon 10/2/00									
5		FF21 Enlisted	1467 days	Mon 10/2/00									
6		FF21 Civilian	1516 days	Mon 10/2/00									
7		FF21 Capability	784 days	Mon 10/2/00									
8		FF21 Sea Duty	1142 days	Mon 10/2/00									
9		FF21 Measurement	402 days	Fri 5/5/00									
10		FF21 SBO	361 days	Mon 10/2/00									
11		FF21 Communications	1509 days	Mon 10/2/00									

Project: FF21 00 CONSOL Date: Thu 1/25/01	Task		Summary		Rolled Up Progress	
	Split		Rolled Up Task		External Tasks	
	Progress		Rolled Up Split		Project Summary	
	Milestone		Rolled Up Milestone			

