
CLAIM SUMMARY / DETERMINATION FORM 

 

 

Date   :  12/22/2009 

Claim Number  :  N08057-048 

Claimant  :  Environmental Safety and Health Consulting Services, Inc. 

Type of Claimant :  OSRO 

Type of Claim  :  Removal Costs 

Claim Manager :  Robert Rioux 

Amount Requested :  $555,474.14 

 

I.  Facts 

 

On the morning of July 23, 2008, the tank barge DM 932 sank as a result of a collision and 

discharged oil into the Mississippi River, a navigable waterway of the United States. 

 

II. Responsible Party 

 

American Commercial Lines LLC (ACL) owned the barge at the time of the incident and is a 

responsible party (RP) under the Oil Pollution Act (OPA). 

 

III. The Claimant and the Claim 

 

On December 12, 2008, the Environmental Safety and Health Consulting Services, Inc. (ES&H) 

submitted a removal cost claim to the National Pollution Fund Center (NPFC) in the amount of 

$4,245,686.64.
1
  This amount represented ten invoices, which ES&H asserted, document the 

unpaid removal costs incurred during the DM 932 oil spill incident.  ACL had utilized ES&H to 

provide removal services during this incident.
2
 

 

On July 29, 2009, ES&H requested and the NPFC agreed to separate the first invoice 1-18216, 

from the original claim with the sum certain of $110,392.98 as Claim No. N08057-003.
3
  In 

addition, the NPFC agreed to move the remaining unpaid balance of $4,135,293.66 into Claim 

No. N08057-046 as of August 5, 2009.  However, in its August 13, 2009 letter, ES&H confirmed 

our agreement that the NPFC would separate the remaining nine invoices totaling $4,135,293.66 

into nine separate claims, allowing each invoice total to become the new sum certain for each 

claim.
4
  The NPFC has identified Claim Nos. N08057-046 through N08057-054 and designated 

them for the remaining nine invoices.  Claim No. N08057-048, the subject of this claim, was 

opened by the NPFC to capture Invoice # 1-18174 (binder 4) with the Claimant’s requested sum 

certain of $555,474.14.
5
 

 

In its December 4, 2008 transmittal letter, ES&H had presented all ten invoices, including the 

fourth invoice (1-18174) to ACL requesting payment on all unpaid balances by December 15, 

2008, but ES&H received no further payment from ACL on the unpaid balance.
6
  The NPFC sent 

ACL an RP notification letter dated December 22, 2008, to Mr. Douglas Ruschman, ACL – Vice 

President of Legal & Risk Management and to Mr. John A.V. Nicoletti of Nicoletti, Horning & 

                                                           
1 See, Claim Form, signed by Mr. Lawrence X. Boucvalt III, Owner/President on 12/12/08. 
2 See, POLREPs One through Twenty-one. 
3 See, ES&H letter to NPFC, dated July 29, 2009. 
4 See, ES&H letter to NPFC dated August 13, 2009. 
5 Id. 
6 See, ES&H letter to ACL dated December 4, 2008. 



Sweeney, ACL – External Counsel.
7
  In addition, the NPFC sent the RP the notification letter, 

dated September 1, 2009, to Ms. Dawn Landry, ACL – Counsel, to Mr. John A.V. Nicoletti of 

Nicoletti, Horning & Sweeney, ACL – External Counsel, and to Mr. Terry Stoltz, ACL – 

External Counsel.  In this second RP notification letter, the NPFC informed ACL that it had 

agreed to separate all ten invoices of the original claim into individual claims.
 
8  ACL has 

acknowledged receipt of the fourth invoice (1-18174) and the other invoices from ES&H in the 

ACL audit. (See, Enclosure 1 – ACL audit).  ES&H has confirmed to the NPFC that all 

subcontractors have been paid for the services provided which included ES&H’s invoice # 1-

18174.
9
 

 

IV. The RP Audit 

 

The Claimant provided personnel and equipment response resources to ACL during this incident.  

The services provided by the Claimant were acknowledged by ACL as designated Zone 

Managers, who acted as the Qualified Individual(s) representatives for ACL in various zones on 

given dates.  Specifically, the Claimant submitted daily sheets to the respective Zone Manager(s) 

which listed the labor and materials/equipment provided by the Claimant for each day of the 

response in a specific zone location.  The Zone Manager(s) approved the materials/equipment 

and labor identified on each daily by signing the document.  Beneath most signatures, the Zone 

Manager made the notation “subject to audit.” 

 

During this incident, a process was established between ACL and ES&H for paying ES&H’s 

invoices.  Initially, ES&H submitted its invoices to ACL in accordance with its emergency 

response published rate schedule since ES&H was not under written contract with ACL.  While 

there were no signed documents regarding price negotiations or cost reductions, an electronic 

record was retained which reflected that ACL and ES&H had negotiated price reductions in 

exchange for prompt payment.
10

  ES&H provided its Emergency Response Rate Schedule, dated 

September 2007, for establishing the rates charged.
11

  ES&H offered reduction in certain rates on 

boom and other costs “only if” payment for 80% of each invoice was received within 10 days of 

submittal and the remaining 20% audited and paid within 30 days of receipt.  ES&H further 

stipulated that if payment were not received within these time periods, ES&H will not honor any 

discounts that have been offered and will modify any invoices back to ES&H’s published rate 

schedule.
12

  The electronic record retained by the parties indicated that on August 7, 2008, ACL 

agreed to the rate reductions outlined in ES&H’s proposal, and on September 11, 2008 submitted 

the payment of $1,719,024.63 to ES&H of the $2,148,780.79 due on this invoice as the one and 

only payment.
13

  ES&H accepted this partial payment.  Thereafter, ES&H submitted all the 

invoices that are the subject of this claim to ACL at ES&H’s rate schedule prices for the balance 

due.
14

 

 

Having reviewed the invoices of the RP audit, the NPFC found that ACL and its auditors made 

initial payments on some invoices, denied amounts on some invoices, and, in certain instances, 

failed to provide any detailed audit information to ES&H for denied costs.  The auditors also 

approved payment amounts on some invoices, which, to date, have not been paid to ES&H by 
                                                           
7 See, NPFC letter to ACL dated December 22, 2008. 
8 See, NPFC letter to ACL dated September 1, 2009. 
9 See, email from Donna Hellberg dated March 23, 2009. 
10 See, email from Nancy Gudonis to Donna Hellberg dated April 29, 2009. 
11 See, ES&H Bates 002487 thru 002499. 
12 See, email from Davian Ploger of ES&H to Brian Grosheider et al.of ACL dated August 4, 2008 (ES&H Bates 

002481). 
13 See, email, dated August 7, 2008, ES&H Bates number 002478 and Payment Authorization Form, dated 

September 11, 2008, ES&H Bates number 001146. 
14 See, supra note 11. 



ACL as agreed by way of the Claimant’s published rate schedule.  It is important to note that the 

NPFC received this audit when the auditor for ACL responded to the NPFC’s first RP 

notification letter by way of submitting its audit results and the accompanying documentation. 

 

For the audit, the NPFC found that ACL auditors focused on whether the paperwork was 

complete as determined by its standards, whether the costs were properly supported in 

accordance with its standards, and whether the costs were operationally reasonable and necessary 

according to its standards.  The ACL auditors used the reduced negotiated rates based upon 

prompt payment provisions and provided ES&H a partial payment on September 11, 2008. (See 

above.)  However, because ACL did not make full payment on Invoice 1-18174, the subject of 

this Claim, ES&H submitted its invoices to the NPFC in accordance with its published rate 

schedule.  All revised invoices which reflected the original published rate schedule pricing had 

been presented to ACL as required by regulation.
15

 

 

During the audit of ES&H’s Invoice 1-18174, ACL denied ES&H’s costs with little or no 

explanation, reason, or standard in support of the denied costs.  The NPFC requested clarification 

of certain denial categories to understand the rationale used by ACL auditors, but ACL failed to 

provide an answer responsive to our questions.
16

 

 

V. APPLICABLE LAW 

 

The Oil Spill Liability Trust Fund (OSLTF), which is administered by the NPFC, is available, 

pursuant to 33 USC §§ 2712(a)(4) and 2713 of OPA and the OSLTF claims adjudication 

regulations, 33 CFR Part 136, to pay claims for uncompensated removal costs that are 

determined to be consistent with the National Contingency Plan (NCP) and uncompensated 

damages. “Removal costs” are defined as, “the costs of removal that are incurred after a 

discharge of oil has occurred or, in any case in which there is a substantial threat of a discharge 

of oil, the costs to prevent, minimize, or mitigate oil pollution from such an incident.” 33 USC § 

2701(31). 

 

Under 33 CFR § 136.105(b), each claim must be in writing for a sum certain for each category of 

uncompensated damages or removal costs resulting from an incident.  In addition, under 33 CFR 

Part 136, the claimant bears the burden to prove the removal actions were reasonable in response 

to the scope of the oil spill incident, and the NPFC has the authority and responsibility to 

perform a reasonableness determination.  Specifically, under 33 CFR § 136.203, “a claimant 

must establish -  

 

(a) That the actions taken were necessary to prevent, minimize, or mitigate the effects of the 

incident; 

(b) That the removal costs were incurred as a result of these actions; 

(c) That the actions taken were determined by the FOSC [Federal On-Scene Coordinator] to be 

consistent with the National Contingency Plan or were directed by the FOSC.” 

 

Under 33 CFR § 136.205, “[t]he amount of compensation allowable is the total of 

uncompensated reasonable removal costs of actions taken that were determined by the FOSC to 

be consistent with the National Contingency Plan or were directed by the FOSC.  Except in 

exceptional circumstances, removal activities for which costs are being claimed must have been 

coordinated with the FOSC.” [Emphasis added]. 

                                                           
15 See, email from ES&H, dated April 30, 2009. 
16 See, NPFC email to ACL dated March 3, 2009. 

 



 

VI. DETERMINATION OF UNCOMPENSATED REMOVAL COSTS: 

 

A. Overview: 

 

1. FOSC’s coordination has been established under the Federal Project by way of Incident 

Action Plans (IAP) and United States Coast Guard (USCG) Pollution Reports under Federal 

Project Number N08057. 

2. The incident involved the discharge and continuing substantial threat of discharge of “oil” as 

defined in OPA 90, 33 U.S.C. § 2701(23), to navigable waters. 

3. In accordance with 33 CFR § 136.105(e)(12), the Claimant ES&H has certified no suit has 

been filed in court for the claimed uncompensated removal costs. 

4. The claim was submitted on time. 

5. Presentment of costs to the RP was made by the Claimant prior to the submission of the 

claim.  The NPFC also made presentment of costs to the RP for which the RP responded with 

a copy of its complete audit for the Claimant. 

6. The NPFC Claims Manager has thoroughly reviewed all documentation submitted with the 

claim and determined that the majority of all removal costs presented were for actions in 

accordance with the NCP, and that the costs for these actions were indeed reasonable and 

allowable under OPA and 33 CFR § 136.205 with the exception of denied costs itemized in 

the attached ES&H Audit Report for Invoice # 1-18174: (See, Enclosure 1 – ACL audit 

which incorporates the NPFC audit). 

 

B. Analysis: 

 

The NPFC reviewed the actual cost invoices and dailies to confirm that the Claimant had 

incurred all costs claimed.  The review focused on:  (1) whether the actions taken were 

compensable “removal actions” under OPA and the claims regulations at 33 CFR Part 136 

(e.g., actions to prevent, minimize, mitigate the effects of the incident); (2) whether the costs 

were incurred as a result of these actions; (3) whether the actions taken were determined by 

the FOSC, to be consistent with the NCP or directed by the FOSC, and (4) whether the costs 

were adequately documented and reasonable. 

 

The Claimant ES&H stated that all costs claimed are for uncompensated removal costs 

incurred by the Claimant for this incident for the time period of August 8, 2008 through 

August 12, 2008.  The Claimant represents that all costs paid by the Claimant are 

compensable removal costs, payable by the OSLTF as presented by the Claimant. 

 

The NPFC Claims Manager has confirmed that the response activities performed by the 

Claimant were signed off by the designated Zone Managers on behalf of the RP and the 

Unified Command in the dailies provided by ES&H and by ACL with its audit.  While the 

IAPs are helpful in corroborating actions that were taking place in the field at any given point 

in time and were utilized as part of the adjudication process, it is important to note that every 

action taken during a response is not fully captured in IAP’s or Pollution Reports.  The NPFC 

Claims Manager also cross referenced claim submission information to the USCG’s database 

of files that were associated with this oil spill incident and were provided to the NPFC by 

USCG Sector New Orleans via tape. 

 

As detailed in Enclosure (1), the NPFC reviewed the detailed comments in the Financial 

Audit performed by ACL’s auditor.  The NPFC denied ES&H claimed costs that lacked 

documentation.  We approved costs which the Claimant adequately documented on the 

signed daily reports.  Such costs were approved over ACL’s denial in the Financial Audit 



because these costs had been approved by designated Zone Manager(s) for ACL when these 

representative(s) signed the Claimants’ daily sheets.  One of the main purposes of a Spill 

Management Team such as the appointed Zone Managers for ACL was to confirm the goods 

and services billed on a given day, at a given location, for a given time period, were provided 

and accounted for.  Moreover, because the services and materials/equipment listed on the 

daily sheets were provided pursuant to a published rate schedule, the NPFC further finds that 

ES&H has satisfied its burden of showing that the amounts claimed were reasonable and 

necessary.  As a result, NPFC finds and approves that these costs are eligible for payment 

under OPA. 

 

Despite the numerous costs denied by ACL’s auditors for personnel who worked in excess of 

restricted hours, the NPFC approved all costs that were signed/approved by the ACL 

designated Zone Manager(s), unless reduced hours were noted on the signed daily.  

Moreover, the NPFC obtained a statement from the FOSC, CAPT Lincoln Stroh which 

clarified that the restricted hours were “suggested” for the purpose of heat stress and safety 

concerns, but the monitoring and determination of actual work hours resided with the Zone 

Manager(s) and its sign offs on the dailies.
17

 

 

During the review of Enclosure (1), the NPFC created “NPFC Denied/Denial” and “NPFC 

Approved” columns within the ACL audit summary page and on each of the daily sheets of 

the spreadsheet so that we could make a easily identified line-by-line comparison and 

determination.  The first column, labeled “NPFC Denied/Denial”, includes the total denied 

costs for each line item, which is then totaled at the bottom of each daily sheet and carried 

forward to the summary spreadsheet totals.  The second column, labeled “NPFC Approved” 

includes the amounts which were adjudicated and approved by the NPFC.  The itemized 

breakdown of denied costs is addressed in the attached ACL audit identified as Enclosure 1. 

 

The overall NPFC denial summary is as follows: 

 

ES&H Invoice # 1-18174 – 8/08/08 – denied amount of $  5,058.48 

ES&H Invoice # 1-18174 – 8/09/08 – denied amount of $  4,982.48 

ES&H Invoice # 1-18174 – 8/10/08 – denied amount of $  4,790.00 

ES&H Invoice # 1-18174 – 8/11/08 – denied amount of $  5,080.24 

ES&H Invoice # 1-18174 – 8//12/08 – denied amount of $  8,629.39 

 Total denied amount:      $28,540.59 

 

The Claimant ES&H documented that ACL had paid them $1,719,024.63.  ACL sent this 

payment to ES&H on September 11, 2008.
18

  

 

Accordingly, the NPFC has determined that the Claimant ES&H has $528,559.81 in 

uncompensated removal costs for this claim.  The NPFC arrived at that amount as follows: 

 

The Claimant ES&H submitted this claim to the NPFC with a revised invoice total (cost + 

20% in some instances) of $2,274,498.77.  The RP, ACL paid $1,719,024.63 of these costs, 

leaving an outstanding balance of $555,474.14.  The NPFC found additional deductions of 

$1,626.25 on August 12, 2008 Labor, Zone E that were not identified by either the ACL 

auditor or the Claimant. The outstanding balance $555,474.14 plus the additional deduction 

of $1,626.25 brings the total amount of costs adjudicated by the NPFC to $557,100.40.   See 

Enclosure (1) audit spreadsheet for details.  The NPFC denied total costs of $28,540.59.  

                                                           
17 See, FOSC Memorandum, Capt. Lincoln Stroh, dated 07/23/08, Statement of FOSC regarding restricted hours.  
18 See, Bates ES&H 001146 Payment Authorization Form. 



Breakdown for the denied costs are as follows: $2,345.25 in total denied labor costs and 

$26,195.34 in total equipment costs. 

 

On this basis, the NPFC Claims Manager has found that the Claimant did in fact incur 

$271,404.95 of uncompensated removal costs and that this amount is properly payable by the 

OSLTF as full compensation for the reimbursable removal costs incurred by the Claimant 

and submitted to the NPFC under claim # N08057-048 in accordance with 33 CFR 136.203 

and 136.205. 

 

Lastly, it is important to note that $257,154.86 of the approved costs by ACL auditors as 

corroborated in the Audit by the RP to the NPFC remains unpaid as of the date of this 

determination and is therefore being added to the NPFC’s uncompensated removal cost 

determination of $271,404.95 giving the Claimant a total due of $528,559.81. 

 

C. Determined Amount:   

 

The NPFC hereby determines that the OSLTF will pay $528,559.81 as full compensation for 

the reimbursable removal costs incurred by the Claimant and submitted to the NPFC under 

claim # N08057-048.  All costs claimed are for charges paid for by the Claimant for removal 

actions as that term is defined in OPA and, are compensable removal costs, payable by the 

OSLTF as presented by the Claimant. 

 

 

 

Claim Supervisor:  Donna Hellberg 

 

Date of Supervisor’s review:   

 

Supervisor Action:   

 

Supervisor Comments: 
 



 

U.S. Department of 

Homeland Security 

 

United States 
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Director 

United States Coast Guard 

National Pollution Funds Center 

 

NPFC CA  MS 7100 

US COAST GUARD 

4200 Wilson Blvd. Suite 1000 

Arlington, VA 20598-7100 

Staff Symbol: (CA) 

Phone:  

E-mail: x@uscg.mil 

Fax: 202-493-6937 
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 12/22/2009 

VIA EMAIL: @esandh.com 

 
Environmental Safety & Health Consulting Services, Inc. 

Attn: Trey Boucvalt 

P.O. Box 9217 

Houma, LA 70361  

Re: Claim Number N08057-048  

 

Dear Mr. Boucvalt:   

 

The National Pollution Funds Center (NPFC), in accordance with the Oil Pollution Act (OPA) (33 U.S.C. 2701 et seq.), has 

determined that $528,559.81 is full compensation for OPA claim number N08057-048. 

 

This determination is based on an analysis of the information submitted.  Please see the attached determination for further details 

regarding the rational for this decision. 

 

All costs that are not determined as compensable are considered denied.  You may make a written request for reconsideration of 

this claim.  The reconsideration must be received by the NPFC within 60 days of the date of this letter and must include the 

factual or legal basis of the request for reconsideration, providing any additional support for the claims.  Reconsideration will be 

based upon the information provided and a claim may be reconsidered only once.  Disposition of the reconsideration will 

constitute final agency action.  Failure of the NPFC to issue a written decision within 90 days after receipt of a timely request for 

reconsideration shall, at the option of the claimant, be deemed final agency action.  All correspondence should include 

corresponding claim number. 

 

Mail reconsideration request to: 

 

 DIRECTOR (CA) 

 NATIONAL POLLUTION FUNDS CENTER 

US COAST GUARD STOP 7100 

4200 WILSON BLVD STE 1000 

ARLINGTON VA 20598-7100 

 

If you accept this determination, please sign the enclosed Acceptance/Release Form where indicated and return to the above 

address. 

 

If we do not receive the signed original Acceptance/Release Form within 60 days of the date of this letter, the determination is 

void.  If the determination is accepted, an original signature and a valid tax identification number (EIN or SSN) are required for 

payment.  If you are a Claimant that has submitted other claims to the National Pollution Funds Center, you are required to have 

a valid Central Contractor Registration (CCR) record prior to payment.  If you do not, you may register free of charge at 

www.ccr.gov.  Your payment will be mailed or electronically deposited in your account within 60 days of receipt of the Release 

Form. 

 

If you have any questions or would like to discuss the matter, you may contact me at the above address or by phone at 

 

 

 Sincerely, 

 

 

 Robert Rioux 

 Claims Manager 

ENCL: ACL/ NPFC Audit 

Claim Summary/Determination Form 

Acceptance/Release Form 





 

 

 




