
PC10P0087: USCG-PR: AIR STATION BORINQUEN, AGUADILLA

4  WEEK LOOK AHEAD SCHEDULE

                                                 WEEK 13, 05/16/2011                                                  WEEK 14, 05/23/2011                                                  WEEK 15, 05/30/2011                                                  WEEK 16, 06/06/2011                                                  WEEK 17, 06/13/2011

M T W Th F Sat Sun M T W Th F Sat Sun M T W Th F Sat Sun M T W Th F Sat Sun M T W Th F Sat Sun

16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19

1

73 to 76, 81 to 84, 164, 165, 176, 177 H.R, 85, 87, 88 W.R., 77, 

78,,155, 157, 159, 161Fifth St; 150 to 153 Wing Rd; 166 to 170,  

172 to 175, 178, 179C.; 1, 2 Cliff Rd

Asbestos Removal X 73  HR.
 74, 75, 76  

HR
85,87 W.R. 83 H.R.

88 W.R.; 81, 

84 HR; 77, 

78 Fifth St

88 W.R.; 81, 

84 HR; 77, 

78 Fifth St

81, 84 HR, 

77, 78, 157, 

159, 161 F. 

St.

 77, 78 , 

155, 157, 

159, 161  F. 

St.

 77, 78 , 

161, 159, 

157 , 155 F. 

St.

M

159, 157, 

155  F. St.; 

165 H.R.

  157 , 155 

F. St., 165  

H.R., 167 

C.F.

155 F. St., 

165  H.R., 

167, 169 

C.F.

165  H.R., 

167, 169, 

179 C.F.; 

151 W.R.

165  H.R., 

167, 169, 

179 C.F.; 

151, 153 

W.R.

165  H.R., 

167, 169, 

179 C.F.; 

151, 153 

W.R.

  1, 2 C.R.; 

169, 179 

C.F.; 150, 

151, 152, 

153 W.R.

 1, 2 C.R.; 

169, 179 

C.F.; 150, 

151, 152, 

153 W.R

1, 2 C.R.; 

170, 178 

C.F.; 150, 

151, 152, 

153 W.R.

 1, 2 C.R.; 

168, 170, 

178 C.F.; 

150, 151, 

152, 153 

W.R.

 1, 2 C.R.; 

168, 170, 

178 C.F.; 

150, 151, 

152, 153 

W.R.

 1, 2 C.R.; 

166, 170, 

178 C.F.; 

150, 151, 

152, 153 

W.R.

164 H.R.; 

166, 170, 

178 C.F.; 

150, 151, 

152, 153 

W.R.

164, 176 

H.R.; 166, 

170, 178 

C.F.; 150, 

152 W.R.

 USCG approved that work continue with the asbestos abatement on 

Friday.

2 " Asbestos Waste Collection  & Disposal X 73  HR.
 74, 75, 76  

HR
85,87 W.R. 83 H.R.

81, 84 HR,  

77, 78, 161  

F. St.

81, 84 HR, 

77, 78, 159, 

161 F. St.

81, 84 HR, 

77, 78, 157, 

159, 161 F. 

St.

 77, 78 , 

155, 157, 

159, 161  F. 

St.

 77, 78 , 

161, 159, 

157 , 155 F. 

St.

M

159, 157, 

155  F. St.; 

165 H.R.

  157 , 155 

F. St., 165  

H.R., 167 

C.F.

155 F. St., 

165  H.R., 

167, 169 

C.F.

165  H.R., 

167, 169, 

179 C.F.; 

151 W.R.

165  H.R., 

167, 169, 

179 C.F.; 

151, 153 

W.R.

165  H.R., 

167, 169, 

179 C.F.; 

151, 153 

W.R.

  1, 2 C.R.; 

169, 179 

C.F.; 150, 

151, 152, 

153 W.R.

 1, 2 C.R.; 

169, 179 

C.F.; 150, 

151, 152, 

153 W.R

1, 2 C.R.; 

170, 178 

C.F.; 150, 

151, 152, 

153 W.R.

 1, 2 C.R.; 

168, 170, 

178 C.F.; 

150, 151, 

152, 153 

W.R.

 1, 2 C.R.; 

168, 170, 

178 C.F.; 

150, 151, 

152, 153 

W.R.

 1, 2 C.R.; 

166, 170, 

178 C.F.; 

150, 151, 

152, 153 

W.R.

164 H.R.; 

166, 170, 

178 C.F.; 

150, 151, 

152, 153 

W.R.

164, 176 

H.R.; 166, 

170, 178 

C.F.; 150, 

152 W.R.

3 " Air & Personnel Monitoring X 73  HR.
 74, 75, 76  

HR
85,87 W.R.

83,  84 HR,  

88 W.R, 77, 

78 F.St

81, 84 HR, 

77, 78, 161  

F. St.155, 

157, 159, 

161  F. St.

81, 84 HR, 

77, 78, 159, 

161 F. St.

81, 84 HR, 

77, 78, 157, 

159, 161 F. 

St.

 77, 78 , 

155, 157, 

159, 161  F. 

St.

 77, 78 , 

161, 159, 

157 , 155 F. 

St.

M

  87, 88 

W.R, 77, 78 

, 161, 159, 

157 F. St.

   77, 78 , 

161, 159, 

157 , 155 F. 

St.

  161, 159, 

157 , 155 F. 

St., 165  

H.R.

  159, 157 , 

155 F. St., 

165  H.R., 

167 C.F.

165  H.R., 

167, 169, 

179 C.F.; 

151, 153 

W.R.

165  H.R., 

167, 169, 

179 C.F.; 

151, 153 

W.R.

  1, 2 C.R.; 

169, 179 

C.F.; 150, 

151, 152, 

153 W.R.

 1, 2 C.R.; 

169, 179 

C.F.; 150, 

151, 152, 

153 W.R

1, 2 C.R.; 

170, 178 

C.F.; 150, 

151, 152, 

153 W.R.

 1, 2 C.R.; 

168, 170, 

178 C.F.; 

150, 151, 

152, 153 

W.R.

 1, 2 C.R.; 

168, 170, 

178 C.F.; 

150, 151, 

152, 153 

W.R.

 1, 2 C.R.; 

166, 170, 

178 C.F.; 

150, 151, 

152, 153 

W.R.

164 H.R.; 

166, 170, 

178 C.F.; 

150, 151, 

152, 153 

W.R.

164, 176 

H.R.; 166, 

170, 178 

C.F.; 150, 

152 W.R.

4
53 to 64 H.Rd; 1, to 12 C.Rd.; 67 to 76, H.R.;  81 to 84 H.Rd.; 77 to 

80 F.St.
Electrical  Wires Relocation (PREPA)

67 to 76, 

H.R.;  81 to 

84 H.Rd.; 77 

to 80 F.St.

53 to 64 

H.Rd; 1, to 

12 C.Rd.;67 

to 76, H.R.;

106, 108 S. 

DR.53 to 64 

H.Rd; 1, to 

12 C.Rd.

106, 108 S. 

DR.53 to 64 

H.Rd; 1, to 

12 C.Rd.

MWR Units M PREPA will continue the electrical lines relocation.

5 145 H.St, 108 Sch Dr. Roof Demolition X X X 145 H.St 145 H. St X X X X X M X X X X X X X X X X X X X X

6 Surface Preparation 67, 68, 71 H.R 71, 72 H.R
72, 73, 74  

HR

74, 75, 76  

HR
74 H.R.

74, 75, 76, 

HR, 85, 87, 

88 W.R.

76, 81, 84 

HR, 85, 87, 

88 W.R.

81, 84 HR, 

85, 87, 88 

W.R.;77, 78, 

F. St.

81, 84 HR, 

77, 78, 157, 

159, 161 F. 

St.

 77, 78 , 

155, 157, 

159, 161  F. 

St.

M

 77, 78 , 

161, 159, 

157 , 155 F. 

St.

159, 157, 

155  F. St.; 

165 H.R.

  157 , 155 

F. St., 165  

H.R., 167 

C.F.

155 F. St., 

165  H.R., 

167, 169 

C.F.

165  H.R., 

167, 169, 

179 C.F.; 

151 W.R.

165  H.R., 

167, 169, 

179 C.F.; 

151, 153 

W.R.

165  H.R., 

167, 169, 

179 C.F.; 

151, 153 

W.R.

  1, 2 C.R.; 

169, 179 

C.F.; 150, 

151, 152, 

153 W.R.

 1, 2 C.R.; 

169, 179 

C.F.; 150, 

151, 152, 

153 W.R

1, 2 C.R.; 

170, 178 

C.F.; 150, 

151, 152, 

153 W.R.

 1, 2 C.R.; 

168, 170, 

178 C.F.; 

150, 151, 

152, 153 

W.R.

 1, 2 C.R.; 

168, 170, 

178 C.F.; 

150, 151, 

152, 153 

W.R.

 1, 2 C.R.; 

166, 170, 

178 C.F.; 

150, 151, 

152, 153 

W.R.

164 H.R.; 

166, 170, 

178 C.F.; 

150, 151, 

152, 153 

W.R.

7
67, 68, 71 to 76, 81 to 84, 164, 165, 176, 177 H.R, 85, 87, 88 W.R., 

77, 78,,155, 157, 159, 161Fifth St; 150 to 153 Wing Rd; 166 to 

170,  172 to 175, 178, 179C.; 1, 2 Cliff Rd

Roof Installation Black Base Ply 67, 68, 71 H.R 71, 72 H.R
72, 73, 74  

HR

74, 75, 76  

HR
74 H.R.

74, 75, 76, 

HR, 85, 87, 

88 W.R.

76, 81, 84 

HR, 85, 87, 

88 W.R.

81, 84 HR, 

85, 87, 88 

W.R.;77, 78, 

F. St.

81, 84 HR, 

77, 78, 157, 

159, 161 F. 

St.

 77, 78 , 

155, 157, 

159, 161  F. 

St.

M

 77, 78 , 

161, 159, 

157 , 155 F. 

St.

159, 157, 

155  F. St.; 

165 H.R.

  157 , 155 

F. St., 165  

H.R., 167 

C.F.

155 F. St., 

165  H.R., 

167, 169 

C.F.

165  H.R., 

167, 169, 

179 C.F.; 

151 W.R.

165  H.R., 

167, 169, 

179 C.F.; 

151, 153 

W.R.

165  H.R., 

167, 169, 

179 C.F.; 

151, 153 

W.R.

  1, 2 C.R.; 

169, 179 

C.F.; 150, 

151, 152, 

153 W.R.

 1, 2 C.R.; 

169, 179 

C.F.; 150, 

151, 152, 

153 W.R

1, 2 C.R.; 

170, 178 

C.F.; 150, 

151, 152, 

153 W.R.

 1, 2 C.R.; 

168, 170, 

178 C.F.; 

150, 151, 

152, 153 

W.R.

 1, 2 C.R.; 

168, 170, 

178 C.F.; 

150, 151, 

152, 153 

W.R.

 1, 2 C.R.; 

166, 170, 

178 C.F.; 

150, 151, 

152, 153 

W.R.

164 H.R.; 

166, 170, 

178 C.F.; 

150, 151, 

152, 153 

W.R.

8 Metal Edge White Trim 162 Sixth St 58 HR 60 HR, 9 CR 9, 10 CR 10 CR 10, 11 CR
11 C.R., 64 

H.R.
64, 66 H.R.

66 H.R., 13 

C.R.
13, 14 C.R. M 14, 15 C.R

15 C.R., 195 

W.R

195, 197 

W.R

197, 199 

W.R.

199, 201 

W.R.

201 W.R., 

171 C.F.

171 C.F., 

163 Fifth St

79, 163 Fifth 

St

79, 80 Fifth 

St

80 Fifth St, 

16C.R.
16, 17 C.R 17, 18 C.R. 18, 19 C.R 19, 20 C.R.

9

113, 117, 132 NE; 153, 155, 156, 157 L St.; 55, 58, 60, 64, 66  H.R.; 

9 to 11, 13 to 19 C.R.; 154, 156, 158, 160, 162, 220, 221, 222 Sixth 

St

PV Stanchion Installation X 113 NE 117, 132 NE 153    L St 156 L St
155, 156, 

157 L St

155,  157 L 

St, 106 Sch 

Dr

155, 156, 

157 L St, 

106 Sch Dr, 

55 H.R.

55 H.R., 157 

L St, 106 Sch 

Dr, 221 

Sixth St

55 H.R., 

154,  221 

Sixth St

M
154, 156, 

221 Sixth St

154, 156,   

221 Sixth St

154, 156 , 

158 Sixth St

156 , 158, 

160 Sixth St

158, 160 , 

162 Sixth St

160 , 162 

Sixth St; 58 

H.R.

160 , 162 

Sixth St; 58 

H.R.

58, 60, 64 

H.R.
60, 64 H.R. 64, 9 C.R.

66 H.R., 9, 

10 C.R.

66 H.R., 10 

C.R.
11, 13 C.R. 11, 13 C.R.

10
156, 158, 160, 162 Sixth St; 9 to 11, 13 to 19 C.R.; 55, 58, 60, 64, 

66 to 72 H.R.
Roof Installation White Cap X X X X X X

156, 158 

Sixth St

158, 160 

Sixth St

160, 162 

Sixth St

162 Sixth 

St, 58 H.R.
M 58, 60 H.R.

60 H.R., 9 

C.R.
9,10 C.R. 10, 11 C.R.

11 C.R., 64 

H.R.
64,66 H.R.

66 H.R., 13 

C.R.
13, 14 C.R.

14 C.R., 195 

W.R.

195, 197 

W.R.

197, 199 

W.R.

199, 201 

W.R.

201 W.R.; 

171 C.F.

171 C.F., 

163 F. St.

11 Site-Wide Non-Asbestos Waste Disposal 67, 68  H.R 71, 72 H.R
72, 73, 74  

HR

74, 75, 76  

HR

74 HR,10 

C.R., 156 L St

74, 75, 76, 

HR, 85, 87, 

88 W.R.

76, 81, 84 

HR, 85, 87, 

88 W.R.

81, 84 HR, 

85, 87, 88 

W.R.;77, 78, 

F. St.

81, 84 HR, 

77, 78, 157, 

159, 161 F. 

St.

 77, 78 , 

155, 157, 

159, 161  F. 

St.

M

 77, 78 , 

161, 159, 

157 , 155 F. 

St.

159, 157, 

155  F. St.; 

165 H.R.

  157 , 155 

F. St., 165  

H.R., 167 

C.F.

155 F. St., 

165  H.R., 

167, 169 

C.F.

165  H.R., 

167, 169, 

179 C.F.; 

151 W.R.

165  H.R., 

167, 169, 

179 C.F.; 

151, 153 

W.R.

165  H.R., 

167, 169, 

179 C.F.; 

151, 153 

W.R.

  1, 2 C.R.; 

169, 179 

C.F.; 150, 

151, 152, 

153 W.R.

 1, 2 C.R.; 

169, 179 

C.F.; 150, 

151, 152, 

153 W.R

1, 2 C.R.; 

170, 178 

C.F.; 150, 

151, 152, 

153 W.R.

 1, 2 C.R.; 

168, 170, 

178 C.F.; 

150, 151, 

152, 153 

W.R.

 1, 2 C.R.; 

168, 170, 

178 C.F.; 

150, 151, 

152, 153 

W.R.

 1, 2 C.R.; 

166, 170, 

178 C.F.; 

150, 151, 

152, 153 

W.R.

164 H.R.; 

166, 170, 

178 C.F.; 

150, 151, 

152, 153 

W.R.

12 Vacant and Occupied Units Setting of Conduit Drill through Roof Eave
61, 67, 68, 

71H.R
71, 72 H.R.

72, 73, 74, 

75, 76 , 87 

W.R.

X X

85, 87, 88 

W.R, 77, 78 

, 161, 159 F. 

St.

161, 159, 

157 F. St.

   161, 159, 

157 , 155 F. 

St.

157 , 155 F. 

St., 165  

H.R.

   155 F. St., 

165  H.R., 

167 C.F.

M

85, 87, 88 

W.R, 77, 78 

, 161, 159 F. 

St.

161, 159, 

157 F. St.

   161, 159, 

157 , 155 F. 

St.

157 , 155 F. 

St., 165  

H.R.

   155 F. St., 

165  H.R., 

167 C.F.

  157 , 155 

F. St., 165  

H.R., 167 

C.F.

155 F. St., 

165  H.R., 

167, 169 

C.F.

165  H.R., 

167, 169, 

179 C.F.; 

151 W.R.

165  H.R., 

167, 169, 

179 C.F.; 

151, 153 

W.R.

165  H.R., 

167, 169, 

179 C.F.; 

151, 153 

W.R.

 1, 2 C.R.; 

168, 170, 

178 C.F.; 

150, 151, 

152, 153 

W.R.

 1, 2 C.R.; 

168, 170, 

178 C.F.; 

150, 151, 

152, 153 

W.R.

 1, 2 C.R.; 

166, 170, 

178 C.F.; 

150, 151, 

152, 153 

W.R.

164 H.R.; 

166, 170, 

178 C.F.; 

150, 151, 

152, 153 

W.R.

 will continue work during the following  weeks setting the conduit drill 

through the roof's eave.

13 Units with PV Stanchion Installation Completed Z Purlins and Racking System Installation X X X 109, 113 NE 113, 117 NE 132NE
153, 156        

L St

155, 156, 

157 L St

155,  157 L 

St, 106 Sch 

Dr

155, 156, 

157 L St, 

106 Sch Dr, 

55 H.R.

M

55 H.R., 157 

L St, 106 

Sch Dr, 221 

Sixth St

55 H.R., 

154,  221 

Sixth St

154, 156, 

221 Sixth St

154, 156,   

221Sixth St

154, 156 , 

158 Sixth St

156 , 158, 

160 Sixth St

158, 160 , 

162 Sixth St

160 , 162 

Sixth St; 58 

H.R.

160 , 162 

Sixth St; 58 

H.R.

58, 60, 64 

H.R.
60, 64 H.R. 64, 9 C.R.

66 H.R., 9, 

10 C.R.

66 H.R., 10 

C.R.

 will continue work during the following  weeks installing Z Purlins, Rack 

and PV Modules.

14 " PV Modules Installation X X X 109, 113 NE 113, 117 NE 132NE
153, 156        

L St

155, 156, 

157 L St

155,  157 L 

St, 106 Sch 

Dr

155, 156, 

157 L St, 

106 Sch Dr, 

55 H.R.

M

55 H.R., 157 

L St, 106 

Sch Dr, 221 

Sixth St

55 H.R., 

154,  221 

Sixth St

154, 156, 

221 Sixth St

154, 156,   

221Sixth St

154, 156 , 

158 Sixth St

156 , 158, 

160 Sixth St

158, 160 , 

162 Sixth St

160 , 162 

Sixth St; 58 

H.R.

160 , 162 

Sixth St; 58 

H.R.

58, 60, 64 

H.R.
60, 64 H.R. 64, 9 C.R.

66 H.R., 9, 

10 C.R.

66 H.R., 10 

C.R.

15 "
Inverter, AC Disconnect, Conduit and Wiring  

Installation( Dynamic  Solar  Solutions)

55,58,60,61 

H.R.; 9C.R.

10, 11 C.R; 

64, 66 H.R..

160, 162 

Sixth St
X X 132NE X 155 L St

156, 157 L 

St

156 L St, 

106 Sch Dr
M

156 L St, 

106 Sch Dr

156 L St, 

106 Sch DR, 

55 H.R

55 H.R.; 

220, 221 

Sixth St

220, 221 

Sixth St

220, 221, 

222 Sixth St

220, 221, 

222 Sixth St

154, 222 

Sixth St

154, 222 

Sixth St

154, 156 , 

158 Sixth St

156 , 158 

Sixth St

58, 60, 64 

H.R.
60, 64 H.R. 64, 9 C.R.

66 H.R., 9, 

10 C.R.

16 All above Units In-Process & Final Inspection x x x x x x x x x x M x x x x x x x x x x x x x x

LEGEND

H.R Hook Road X - Subcontractor did not work and did not will work during this days with this task Date:  5/23/11_____

S.DR. School Drive M - Memorial Day

NE Northeast Road By:  _ASB TEAM___
W.R Wing Road

C.R. Cliff Road Black Bold Text Units   - Units Finished

H.St. Harrison Street Red Bold Color Text Unit - Units in Progress and Schedule to this Week

C.F. Circle F  Street

F St Fifth Street

ITEM UNIT/ BLDG NO. ACTIVITY REMARKS


